Emergency Department Expansion at AVAHCS Project # 504-220
VA Medical Center in Amarillo, TX July 15, 2011

SECTION 26 08 00
COMMISSIONING OF ELECTRICAL SYSTEMS

PART 1 - GENERAL
1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 26.

B. This project will have selected building systems commissioned. The complete list of
equipment and systems to be commissioned are specified in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS. The commissioning process, which the
Contractor is responsible to execute, is defined in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS. A Commissioning Agent (CxA) appointed by
the Department of Veterans Affairs will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning the electrical systems, subsystems
and equipment. This Section supplements the general requirements specified in Section
01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

B. The commissioning activities have been developed to support the VA requirements to
meet guidelines for Federal Leadership in Environmental, Energy, and Economic
Performance.

C. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more
specifics regarding processes and procedures as well as roles and responsibilities for all
Commissioning Team members.

1.4 DEFINITIONS
A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for

definitions.
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1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in this Division is part of the

construction process. Documentation and testing of these systems, as well as training of

the VA’s Operation and Maintenance personnel, is required in cooperation with the VA

and the Commissioning Agent.

B. The following Electrical systems will be commissioned:

1.
2.

b

10.

11.

12.

13.

® N w»

Reserved.

Standby Generator Systems (Automatic transfer switches, fuel delivery pumps and
motors, battery charging and instrumentation, muffler and exhaust system, and
vibration isolation).

Reserved.

Generator Power Distribution Systems (Fuses and circuit breaker settings, metering,
gages, and controls).

Reserved.

Reserved.

Automatic Transfer Switches (Test with associated generator).

Normal Power Distribution Systems (Grounding tests, coordination study review,
major circuit breaker settings, meters and gages, and controls).

Life Safety Power Distribution Systems (Automatic transfer on loss of normal power,
grounding tests, coordination study review, major circuit breaker settings, meters and
gages, and controls).

Critical Power Distribution Systems (Automatic transfer on loss of normal power,
grounding tests, coordination study review, major circuit breaker settings, meters and
gages, and controls).

Essential Equipment Power Distribution Systems (Automatic transfer on loss of
normal power, grounding tests, coordination study review, major circuit breaker
settings, meters and gages, and controls).

Lighting Controls (Control system hardware and software, scene settings, zone
settings, occupancy sensor interface, and unoccupied cycle control).

Reserved.
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1.6 SUBMITTALS

A. The commissioning process requires review of selected Submittals. The Commissioning
Agent will provide a list of submittals that will be reviewed by the Commissioning
Agent. This list will be reviewed and approved by the Resident Engineer prior to
forwarding to the Contractor. Refer to Section 01 33 23 SHOP DRAWINGS,
PRODUCT DATA, and SAMPLES for further details.

B. The commissioning process requires Submittal review simultaneously with engineering
review. Specific submittal requirements related to the commissioning process are
specified in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 PRE-FUNCTIONAL CHECKLISTS

A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems,
and equipment installation is complete and systems are ready for Systems Functional
Performance Testing. The Commissioning Agent will prepare Pre-Functional Checklists
to be used to document equipment installation. The Contractor shall complete the
checklists. Completed checklists shall be submitted to the VA and to the Commissioning
Agent for review. The Commissioning Agent may spot check a sample of completed
checklists. If the Commissioning Agent determines that the information provided on the
checklist is not accurate, the Commissioning Agent will return the marked-up checklist to
the Contractor for correction and resubmission. If the Commissioning Agent determines
that a significant number of completed checklists for similar equipment are not accurate,
the Commissioning Agent will select a broader sample of checklists for review. If the
Commissioning Agent determines that a significant number of the broader sample of
checklists is also inaccurate, all the checklists for the type of equipment will be returned
to the Contractor for correction and resubmission. Refer to SECTION 01 91 00
GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-

Functional Checklists, Equipment Startup Reports, and other commissioning documents.
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3.2 CONTRACTORS TESTS

A. Contractor tests as required by other sections of Division 26 shall be scheduled and
documented in accordance with Section 01 00 00 GENERAL REQUIREMENTS. The
Commissioning Agent will witness selected Contractor tests. Contractor tests shall be
completed prior to scheduling Systems Functional Performance Testing.

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:

A. The Commissioning Process includes Systems Functional Performance Testing that is
intended to test systems functional performance under steady state conditions, to test
system reaction to changes in operating conditions, and system performance under
emergency conditions. The Commissioning Agent will prepare detailed Systems
Functional Performance Test procedures for review and approval by the Resident
Engineer. The Contractor shall review and comment on the tests prior to approval. The
Contractor shall provide the required labor, materials, and test equipment identified in the
test procedure to perform the tests. The Commissioning Agent will witness and
document the testing. The Contractor shall sign the test reports to verify tests were
performed. See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS,
for additional details.

3.4 TRAINING OF VA PERSONNEL

A. Training of the VA’s operation and maintenance personnel is required in cooperation
with the Resident Engineer and Commissioning Agent. Provide competent, factory
authorized personnel to provide instruction to operation and maintenance personnel
concerning the location, operation, and troubleshooting of the installed systems. The
instruction shall be scheduled in coordination with the Resident Engineer after
submission and approval of formal training plans. Refer to Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS and Division 26 Sections for additional

Contractor training requirements.
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