Regional Office Relocates to New Construction

Major Cable Plant Milestones: T/D Spaces & Cable Pathways, Voice & Data Cable Distribution System (CDS)

Requirements Analysis Contractor: Performs RO Survey & Delivers Report

↓ << VBA critically reviews Contractor Report

1 **RO Telecom Requirements Specified**

↓ << Design Guides: Computer Room, T/D Spaces & Cable Pathways

2 **RO Specific Telecom & Design Requirements Defined in SFO**

↓

3 **"Bldg. Design" Package Released for SFO**

↓ << Proposal Evaluation: Responsive to Design Guide Inputs

4 **Bldg. Design Contract - Awarded**

↓

5 **Building Design - Begins**

↓ << Review Design Drawings: Implementation - CR, T/D Spaces & Cable Pathways

6 **Building Design - Review & Approve**

↓

7 **Design Complete, Prepare "Build to Spec." Package**

↓

8 **"Build to Spec." Package Released for SFO**

↓ << Proposal Evaluation: Proposed Cost - CR, T/D Spaces & Cable Pathways

9 **General Contractor Selected**

↓

10 **Building Construction Begins**

Relocation Task List: Task Coordination with RO IRM Staff Begins >> >> >> ↓ << Design Guide: RO Cabling Dist.System, LAN Count & Layout

11 ☐ **Prepare RO Specific "Telecom System" Package: (Phone Equip. & CDS)**

☐ ↓

12 ☐ **Telecommunication System Package Released for SFO**

☐ Proposal Evaluation: Responsiveness & Proposed Cost - CDS >> ↓

13 ☐ **CDS Contractor Selected**

☐ ↓

14 ☐ **CDS Installation Begins**

☐ In-Progress Inspection: CR, T/ D Spaces & Cable Pathways, CDS >> ↓

15 ☐ **CDS Testing Begins**

☐ Final Inspection: CR, T/ D Spaces & Cable Pathways, Witness CDS Testing >> ↓

16 ☐ **CDS Installation Complete**

☐ ↓

17 ☐ **Bldg. Ready For RO**

☐ ↓

18 ☐ **RO Relocates**

Relocation Task List: Task Coordination with RO IRM Staff Completed >> >> >> >> >> >> >> >> >> ♦