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 SECTION 21 08 00 

COMMISSIONING OF FIRE SUPPRESSION SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 21.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS.  A 

Commissioning Agent (CxA) appointed by the VA will manage the 

commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the Fire 

Suppression systems, subsystems and equipment.  This Section supplements 

the general requirements specified in Section 01 91 00 General 

Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding processes and procedures as well as roles and 

responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 21 is part of 

the construction process. Documentation and testing of these systems, as 

well as training of the VA’s Operation and Maintenance personnel in 

accordance with the requirements of Section 01 91 00 and of Division 21, 

is required in cooperation with the VA and the Commissioning Agent.   

B. The Fire Suppression systems commissioning will include the systems 

listed in Section 01 19 00 General Commissioning Requirements: 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 
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approved by the VA prior to forwarding to the Contractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further 

details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of the building fire suppression systems will require 

inspection of individual elements of the fire suppression construction 

throughout the construction period.  The Contractor shall coordinate 

with the Commissioning Agent in accordance with Section 01 19 00 and the 

Commissioning plan to schedule inspections as required to support the 

Commissioning Process. 

3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The Commissioning 

Agent will prepare Pre-Functional Checklists to be used to document 

equipment installation.  The Contractor shall complete the checklists.  

Completed checklists shall be submitted to the VA and to the 

Commissioning Agent for review.  The Commissioning Agent may spot check 

a sample of completed checklists.  If the Commissioning Agent determines 

that the information provided on the checklist is not accurate, the 

Commissioning Agent will return the marked-up checklist to the 

Contractor for correction and resubmission.  If the Commissioning Agent 

determines that a significant number of completed checklists for similar 

equipment are not accurate, the Commissioning Agent will select a 

broader sample of checklists for review.  If the Commissioning Agent 

determines that a significant number of the broader sample of checklists 

is also inaccurate, all the checklists for the type of equipment will be 

returned to the Contractor for correction and resubmission.  Refer to 

SECTION 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for submittal 

requirements for Pre-Functional Checklists, Equipment Startup Reports, 

and other commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 21 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 
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REQUIREMENTS.  All testing shall be incorporated into the project 

schedule.  Contractor shall provide no less than 7 calendar days’ notice 

of testing.  The Commissioning Agent will witness selected Contractor 

tests at the sole discretion of the Commissioning Agent. Contractor 

tests shall be completed prior to scheduling Systems Functional 

Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in operating 

conditions, and system performance under emergency conditions.  The 

Commissioning Agent will prepare detailed Systems Functional Performance 

Test procedures for review and approval by the Resident Engineer.  The 

Contractor shall review and comment on the tests prior to approval.  The 

Contractor shall provide the required labor, materials, and test 

equipment identified in the test procedure to perform the tests.  The 

Commissioning Agent will witness and document the testing.  The 

Contractor shall sign the test reports to verify tests were performed.  

See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for additional 

details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the Resident Engineer and Commissioning Agent.  Provide 

competent, factory authorized personnel to provide instruction to 

operation and maintenance personnel concerning the location, operation, 

and troubleshooting of the installed systems.  Contractor shall submit 

training agendas and trainer resumes in accordance with the requirements 

of Section 01 19 00.  The instruction shall be scheduled in coordination 

with the VA Resident Engineer after submission and approval of formal 

training plans.   Refer to Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS and Division 21 Sections for additional Contractor training 

requirements. 

----- END ----- 

 


