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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations, including demolition and
removal of existing structures, and furnish labor and materials and perform work for the
removal of Asbestos covered ductwork and all mechanical equipment from penthouse
on roof and remove existing window and install new aluminum frame windows. Remove
existing metal laundry track from ceiling and dispose of station and paint the interior

walls of the laundry area as required by drawings and specifications.

Refer to the solicitation for the date/time of the organized site visit.

. Before placement and installation of work subject to tests by testing laboratory retained

by Department of Veterans Affairs, the Contractor shall notify the COR in sufficient time

to enable testing laboratory personnel to be present at the site in time for proper taking

and testing of specimens and field inspection. Such prior notice shall be not less than

three work days unless otherwise designated by the COR.

All employees of general contractor and subcontractors shall comply with VA security

management program and obtain permission of the VA police, be identified by project

and employer, and restricted from unauthorized access.

Prior to commencing work, general contractor shall provide proof that a OSHA certified

“‘competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work

site whenever the general or subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the10-hour OSHA
certified Construction Safety course and /or other relevant competency training, as
determined by VA CP with input from the ICRA team.

2. Submit training records of all such employees for approval before the start of work.

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I, GENERAL CONSTRUCTION: Work includes general construction, alterations,
removal of ductwork covered with asbestos and exterior windows, demo of plaster

walls in the ground floor of B16 and installing new metal hat channel and G.W.B.,
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painting all walls, install new exterior windows as required and also installing new 7.5 ton
single package A/C system, insulation, cleaning ductwork and as and removing
mechanical units on the roof and patching roof and also modifying structures and certain
other items as shown on drawings Sheets 1 through 6. Sheet # 7 is an alternate for the
contract drawings to indicate another design for the size of windows and installation of
windows. This sheet will replace sheet # 3 in C (DEDUCT NO. 2) Total number of days for
construction is 180 days.

B. DEDUCT NO.1: All work as listed on A, Item 1, General Construction and as on the
contract drawings, Sheets 1,2,3,4,5 and deleting all work from sheet 6 which is
installing a new A/C unit, cleaning duct work, insulating ductwork and testing and
balancing the new system removing the mechanical units on the roof and patching

roofing system. Total number of days for Alternate No. 1 for construction is 170 days.

C. DEDUCT NO. 2: All work as listed on A, Item 1, General Construction on the contract
drawings sheets 1,2,4,5 and deleting all work as indicated on page 6 of contract
drawings and deleting the work on contract drawing sheet #3 (installing the full windows)
and adding the all the work that is listed on sheet 7 of 7 the alternate drawing, which
consist of remove existing window and dispose as per VA, State and Local regulation
require. Install new Boral #32 wire cut brick and CMU block as indicated on drawing
(Sheet #6) and install new windows as indicated. Total number of days for Alternate No.

2 for construction is 165 days.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. AFTER AWARD OF CONTRACT, A PDF electronic File of Drawings and specifications

will be furnished.

1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:
1. The security plan defines both physical and administrative security procedures that
will remain effective for the entire duration of the project.
2. The General Contractor is responsible for assuring that all sub-contractors working
on the project and their employees also comply with these regulations.

B. Security Procedures:
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1. General Contractor’'s employees shall not enter the project site without appropriate
badge. They may also be subject to inspection of their personal effects when
entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract, The General
Contractor shall give 3 days notice to the Contracting Officer so that security
arrangements can be provided for the employees. This notice is separate from any
notices required for utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission of the
Contracting Officer.

4. VA reserves the right to close down or shut down the project site and order General
Contractor’s employees off the premises in the event of a national emergency. The
General Contractor may return to the site only with the written approval of the

Contracting Officer.

1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this Article to extent
referenced. Publications are referenced in text by basic designations only.

1. American Society for Testing and Materials (ASTM):

E84-2008..........evvvvvirinnns Surface Burning Characteristics of Building Materials
2. National Fire Protection Assaociation (NFPA):
10-2006 ......cevveeeeeeeeeinnnnn, Standard for Portable Fire Extinguishers
30-2007 ...ccoeiieeeiiiee e, Flammable and Combustible Liquids Code
51B-2003......cccevvveeennnn. Standard for Fire Prevention During Welding, Cutting and
Other Hot Work
70-2007 ..ccooeeieeeiieee e, National Electrical Code
241-2004 .....cooviiieiiaan, Standard for Safeguarding Construction, Alteration, and

Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29CFR 1926.........cc....... Safety and Health Regulations for Construction
B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29
CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety
measures, including periodic status reports, and submit to Resident Engineer and
Facility Safety Manager for review for compliance with contract requirements in
accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND

01 00 00 -3



10-09

SAMPLES Prior to any worker for the contractor or subcontractors beginning work, they
shall undergo a safety briefing provided by the general contractor's competent person
per OSHA requirements. This briefing shall include information on the construction
limits, VAMC safety guidelines, means of egress, break areas, work hours, locations of
restrooms, use of VAMC equipment, etc. Documentation shall be provided to the COR
that individuals have undergone contractor’s safety briefing.

. Site and Building Access: Maintain free and unobstructed access to facility emergency

services and for fire, police and other emergency response forces in accordance with

NFPA 241.

. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from

existing buildings and new construction by distances in accordance with NFPA 241. For

small facilities with less than 6 m (20 feet) exposing overall length, separate by 3m (10

feet).

. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide smoke-tight
separations between construction areas and adjoining areas. Construct partitions of
gypsum board or treated plywood (flame spread rating of 25 or less in accordance
with ASTM E84) on both sides of fire retardant treated wood or metal steel studs.
Extend the partitions through suspended ceilings to floor slab deck or roof. Seal
joints and penetrations. At door openings, install Class C, % hour fire/smoke rated
doors with self-closing devices.

2. Install one-hour fire-rated temporary construction partitions as shown on drawings
to maintain integrity of existing exit stair enclosures, exit passageways, fire-rated
enclosures of hazardous areas, horizontal exits, smoke barriers, vertical shafts and
openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to maintain fire ratings.
Seal penetrations with listed through-penetration firestop materials in accordance
with Section 07 84 00, FIRESTOPPING.

. Temporary Heating and Electrical: Install, use and maintain installations in accordance

with 29 CFR 1926, NFPA 241 and NFPA 70.

. Means of Egress: Do not block exiting for occupied buildings, including paths from exits

to roads. Minimize disruptions and coordinate with Resident Engineer and facility

Safety Manager
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. Egress Routes for Construction Workers: Maintain free and unobstructed egress.
Inspect daily. Report findings and corrective actions weekly to COR/ and facility Safety
Manager.

Fire Extinguishers: Provide and maintain extinguishers in construction areas and
temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.
Flammable and Combustible Liquids: Store, dispense and use liquids in accordance
with 29 CFR 1926, NFPA 241 and NFPA 30.

. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection,
and fire alarm systems, except for portions immediately under construction, and
temporarily for connections. Provide fire watch for impairments more than 4 hours in a
24-hour period. Request interruptions in accordance with Article, OPERATIONS AND
STORAGE AREAS, and coordinate with Resident Engineer and facility Safety
Manager All existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the medical center.
Parameters for the testing and results of any tests performed shall be recorded by the
medical center and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of
work operations each day. Coordinate with Resident Engineer and facility Safety
Manager.

. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241
and NFPA 51B. Coordinate with COR. Obtain permits from facility Safety/ Manager at
least 1 hours in advance. Designate contractor's responsible project-site fire prevention
program manager to permit hot work.

. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas
weekly. Coordinate with, and report findings and corrective actions weekly to Resident
Engineer and facility Safety Manager.

. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing
buildings and additions under construction. In separate and detached buildings under
construction, smoking is prohibited except in designated smoking rest areas.

. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings
daily.

. Perform other construction, alteration and demolition operations in accordance with 29
CFR 1926.
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If required, submit documentation to the COR that personnel have been trained in the
fire safety aspects of working in areas with impaired structural or compartmentalization

features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of materials) on
Government premises to areas authorized or approved by the Contracting Officer. The
Contractor shall hold and save the Government, its officers and agents, free and

harmless from liability of any nature occasioned by the Contractor's performance.

. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by

the Contractor only with the approval of the Contracting Officer and shall be built with
labor and materials furnished by the Contractor without expense to the Government.
The temporary buildings and utilities shall remain the property of the Contractor and
shall be removed by the Contractor at its expense upon completion of the work. With the
written consent of the Contracting Officer, the buildings and utilities may be abandoned
and need not be removed.

The Contractor shall, under regulations prescribed by the Contracting Officer, use only
established roadways, or use temporary roadways constructed by the Contractor when
and as authorized by the Contracting Officer. When materials are transported in
prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor
shall protect them from damage. The Contractor shall repair or pay for the repair of any
damaged curbs, sidewalks, or roads.

Workmen are subject to rules of Medical Center applicable to their conduct.

Execute work in such a manner as to interfere as little as possible with work being done
by others. Keep roads clear of construction materials, debris, standing construction
equipment and vehicles at all times.

Execute work so as to interfere as little as possible with normal functioning of Medical
Center as a whole, including operations of utility services, fire protection systems and
any existing equipment, and with work being done by others. Use of equipment and
tools that transmit vibrations and noises through the building structure, are not permitted
in buildings that are occupied, during construction, jointly by patients or medical
personnel, and Contractor's personnel, except as permitted by COR where required by

limited working space.
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1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate construction working
areas within buildings in use by Department of Veterans Affairs in quantities
sufficient for not more than two work days. Provide unobstructed access to Medical
Center areas required to remain in operation.

3. Where access by Medical Center personnel to vacated portions of buildings is not
required, storage of Contractor's materials and equipment will be permitted subject
to fire and safety requirements.

F. Utilities Services: Where necessary to cut existing pipes, electrical wires, conduits,
cables, etc., of utility services, or of fire protection systems or communications systems
(except telephone), they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by COR. All such actions shall be
coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public utility provider for
new permanent service to the construction project, for such items as water, sewer,
electricity, gas or steam, payment of such fee shall be the responsibility of the
Government and not the Contractor.

G. Phasing: To insure such executions, Contractor shall furnish the COR with a schedule of
approximate dates on which the Contractor intends to accomplish work in each specific
area of site, building or portion thereof. In addition, Contractor shall notify the COR two
weeks in advance of the proposed date of starting work in each specific area of site,
building or portion thereof. Arrange such dates to insure accomplishment of this work in
successive phases mutually agreeable to COR and Contractor, as follows:

Phase I: NA

Phase II: NA

H. Building No. 16 will be occupied during performance of work; but immediate areas of
alterations will be vacated.
Contractor shall take all measures and provide all material necessary for protecting
existing equipment and property in affected areas of construction against dust and
debris, so that equipment and affected areas to be used in the Medical Centers
operations will not be hindered. Contractor shall permit access to Department of
Veterans Affairs personnel and patients through other construction areas which

serve as routes of access to such affected areas and equipment. Coordinate
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alteration work in areas occupied by Department of Veterans Affairs so that Medical
Center operations will continue during the construction period.
Immediate areas of alterations not mentioned in preceding Subparagraph 1 will be

temporarily vacated while alterations are performed.

Utilities Services: Maintain existing utility services for Medical Center at all times.

Provide temporary facilities, labor, materials, equipment, connections, and utilities to

assure uninterrupted services. Where necessary to cut existing water, steam, gases,

sewer or air pipes, or conduits, wires, cables, etc. of utility services or of fire protection

systems and communications systems (including telephone), they shall be cut and

capped at suitable places where shown; or, in absence of such indication, where
directed by COR.

1.

No utility service such as water, gas, steam, sewers or electricity, or fire protection
systems and communications systems may be interrupted without prior approval of
COR. Electrical work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the Medical Center
Director’s prior knowledge and written approval. Refer to specification Sections 26
05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11
REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 05 11,
REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY INSTALLATIONS
for additional requirements.

Contractor shall submit a request to interrupt any such services to COR, in writing,
48 hours in advance of proposed interruption. Request shall state reason, date,
exact time of, and approximate duration of such interruption.

Contractor will be advised (in writing) of approval of request, or of which other date
and/or time such interruption will cause least inconvenience to operations of Medical
Center. Interruption time approved by Medical Center may occur at other than
Contractor's normal working hours.

Major interruptions of any system must be requested, in writing, at least 15 calendar
days prior to the desired time and shall be performed as directed by the COR.

In case of a contract construction emergency, service will be interrupted on approval

of COR. Such approval will be confirmed in writing as soon as practical.
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6. Whenever it is required that a connection fee be paid to a public utility provider for
new permanent service to the construction project, for such items as water, sewer,
electricity, gas or steam, payment of such fee shall be the responsibility of the
Government and not the Contractor.

J. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes and the
like, and their hangers or supports, which are to be abandoned but are not required to
be entirely removed, shall be sealed, capped or plugged. The lines shall not be capped
in finished areas, but shall be removed and sealed, capped or plugged in ceilings, within
furred spaces, in unfinished areas, or within walls or partitions; so that they are
completely behind the finished surfaces.

J. To minimize interference of construction activities with flow of Medical Center traffic,
comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing construction equipment
and vehicles.

2. Method and scheduling of required cutting, altering and removal of existing roads,
walks and entrances must be approved by the

K. Coordinate the work for this contract with other construction operations as directed by
COR. This includes the scheduling of traffic and the use of roadways, as specified in
Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough survey with
the COR and a representative of VA Supply Service, of areas of buildings in which
alterations occur and areas which are anticipated routes of access, and furnish a report,
signed by all three, to the Contracting Officer. This report shall list by rooms and
spaces:

1. Existing condition and types of resilient flooring, doors, windows, walls and other
surfaces not required to be altered throughout affected areas of building

2. Existence and conditions of items such as plumbing fixtures and accessories,
electrical fixtures, equipment, venetian blinds, shades, etc., required by drawings to
be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions at site.
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4. Shall designate areas for working space, materials storage and routes of access to
areas within buildings where alterations occur and which have been agreed upon by
Contractor and COR.

B. Any items required by drawings to be either reused or relocated or both, found during
this survey to be nonexistent, or in opinion of COR and/or Supply Representative , to be
in such condition that their use is impossible or impractical, shall be furnished and/or
replaced by Contractor with new items in accordance with specifications which will be
furnished by Government. Provided the contract work is changed by reason of this
subparagraph B, the contract will be modified accordingly, under provisions of clause
entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection date, the Contractor
and COR together shall make a thorough re-survey of the areas of buildings involved.
They shall furnish a report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as noted in first
condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to such flooring
and other surfaces, despite protection measures; and, will form basis for determining
extent of repair work required of Contractor to restore damage caused by
Contractor's workmen in executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected against water
infiltration. In case of leaks, they shall be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing structures and
grounds where work is to be done, materials handled and equipment moved and/or
relocated.

3. Protection of interior of existing structures at all times, from damage, dust and
weather inclemency. Wherever work is performed, floor surfaces that are to remain
in place shall be adequately protected prior to starting work, and this protection shall

be maintained intact until all work in the area is completed.
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1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC'’s Infection Control Risk Assessment (ICRA) team.
ICRA Group may monitor dust in the vicinity of the construction work and require the
Contractor to take corrective action immediately if the safe levels are exceeded.
Establish and maintain a dust control program as part of the contractor’s infection
preventive measures in accordance with the guidelines provided by ICRA Group as
specified here. Prior to start of work, prepare a plan detailing project-specific dust
protection measures, including periodic status reports, and submit to COR and Facility
ICRA team for review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity shall be educated

and trained in infection prevention measures established by the medical center.

. Medical center Infection Control personnel shall monitor for airborne disease (e.g.

aspergillosis) as appropriate during construction. A baseline of conditions may be

established by the medical center prior to the start of work and periodically during the

construction stage to determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure differential
monitoring documentation to verify that pressure differentials in the construction
zone and in the patient-care rooms are appropriate for their settings. The
requirement for negative air pressure in the construction zone shall depend on the
location and type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as needed.

2. In case of any problem, the medical center, along with assistance from the
contractor, shall conduct an environmental assessment to find and eliminate the

source.

. In general, following preventive measures shall be adopted during construction to keep

down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction partitions in
existing structures where directed by COR. Blank off ducts and diffusers to prevent
circulation of dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without the approval of
the COR. For construction in any areas that will remain jointly occupied by the

medical Center and Contractor’s workers, the Contractor shall:
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Provide dust proof one-hour fire-rated temporary drywall construction barriers
to completely separate construction from the operational areas of the hospital in
order to contain dirt debris and dust. Barriers shall be sealed and made
presentable on hospital occupied side. Install a self-closing rated door in a metal
frame, commensurate with the partition, to allow worker access. Maintain
negative air at all times. A fire retardant polystyrene, 6-mil thick or greater plastic
barrier meeting local fire codes may be used where dust control is the only
hazard, and an agreement is reached with the COR and Medical Center.

HEPA filtration is required where the exhaust dust may reenter the breathing
zone. Contractor shall verify that construction exhaust to exterior is not
reintroduced to the medical center through intake vents, or building openings.
Install HEPA (High Efficiency Particulate Accumulator) filter vacuum system
rated at 95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to extend the useful
life of the HEPA. Provide both primary and secondary filtrations units. Exhaust
hoses shall be heavy duty, flexible steel reinforced and exhausted so that dust is
not reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” x 36”),
shall be used at all interior transitions from the construction area to occupied
medical center area. These mats shall be changed as often as required to
maintain clean work areas directly outside construction area at all times.
Vacuum and wet mop all transition areas from construction to the occupied
medical center at the end of each workday. Vacuum shall utilize HEPA filtration.
Maintain surrounding area frequently. Remove debris as they are created.
Transport these outside the construction area in containers with tightly fitting lids.
The contractor shall not haul debris through patient-care areas without prior
approval of the COR and the Medical Center. When, approved, debris shall be
hauled in enclosed dust proof containers or wrapped in plastic and sealed with
duct tape. No sharp objects should be allowed to cut through the plastic. Wipe
down the exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied areas shall be

made free from dust and moisture by vacuuming and wipe down.
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f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile prior to
replacement. Any ceiling access panels opened for investigation beyond sealed
areas shall be sealed immediately when unattended.

g. There shall be no standing water during construction. This includes water in
equipment drip pans and open containers within the construction areas. All
accidental spills must be cleaned up and dried within 12 hours. Remove and
dispose of porous materials that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection carefully,
outside of normal work hours. Vacuum and clean all surfaces free of dust after
the removal.

E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all construction debris
from above ceiling, vertical shafts and utility chases that have been part of the
construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This
includes walls, ceilings, cabinets, furniture (built-in or free standing), partitions,
flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition of buildings
or structures, or parts thereof, shall be disposed of as follows:

1. Reserved items which are to remain property of the Government are noted on
drawings or in specifications as items to be stored. Items that remain property of the
Government shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation and reuse. Store
such items where directed by COR.

2. ltems not reserved shall become property of the Contractor and be removed by
Contractor from Medical Center

3. Items of portable equipment and furnishings located in rooms and spaces in which
work is to be done under this contract shall remain the property of the Government.
When rooms and spaces are vacated by the Department of Veterans Affairs during
the alteration period, such items which are NOT required by drawings and
specifications to be either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.
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1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES,
AND IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and vegetation
(such as trees, shrubs, and grass) on or adjacent to the work site, which are not to be
removed and which do not unreasonably interfere with the work required under this
contract. The Contractor shall only remove trees when specifically authorized to do so,
and shall avoid damaging vegetation that will remain in place. If any limbs or branches
of trees are broken during contract performance, or by the careless operation of
equipment, or by workmen, the Contractor shall trim those limbs or branches with a
clean cut and paint the cut with a tree-pruning compound as directed by the Contracting
Officer.

B. The Contractor shall protect from damage all existing improvements and utilities at or
near the work site and on adjacent property of a third party, the locations of which are
made known to or should be known by the Contractor. The Contractor shall repair any
damage to those facilities, including those that are the property of a third party, resulting
from failure to comply with the requirements of this contract or failure to exercise
reasonable care in performing the work. If the Contractor fails or refuses to repair the
damage promptly, the Contracting Officer may have the necessary work performed and
charge the cost to the Contractor.

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the environment. Refer to
Articles, "Alterations", "Restoration", and "Operations and Storage Areas" for additional
instructions concerning repair of damage to structures and site improvements.

D. Referto FAR clause 52.236-7, "Permits and Responsibilities," which is included in
General Conditions. A National Pollutant Discharge Elimination System (NPDES) permit
is required for this project. The Contractor is considered an "operator" under the permit
and has extensive responsibility for compliance with permit requirements. VA will make
the permit application available at the (appropriate medical center) office. The apparent
low bidder, contractor and affected subcontractors shall furnish all information and
certifications that are required to comply with the permit process and permit
requirements. Many of the permit requirements will be satisfied by completing
construction as shown and specified. Some requirements involve the Contractor's

method of operations and operations planning and the Contractor is responsible for
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employing best management practices. The affected activities often include, but are not

limited to the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide regular collection of
wastes;

- Locating equipment wash down areas on site, and provide appropriate control of
wash-waters;

- Providing protected storage areas for chemicals, paints, solvents, fertilizers, and
other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new
work. Except as otherwise shown or specified, do not cut, alter or remove any structural
work, and do not disturb any ducts, plumbing, steam, gas, or electric work without
approval of the COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is disturbed. Materials and
workmanship used in restoring work, shall conform in type and quality to that of original
existing construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged. Existing work
(walls, ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads,
walks, etc.) disturbed or removed as a result of performing required new work, shall be
patched, repaired, reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to service and repair
any damage caused by Contractor's workmen to existing piping and conduits, wires,
cables, etc., of utility services or of fire protection systems and communications systems
(including telephone) which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings or locations of
which are unknown will be covered by adjustment to contract time and price in
accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88)
and "DIFFERING SITE CONDITIONS" (FAR 52.236-2).
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1.12 PHYSICAL DATA ; NA
1.13 PROFESSIONAL SURVEYING SERVICES: NA
1.14 LAYOUT OF WORK

A. The Contractor shall lay out the work from Government established base lines and
bench marks, indicated on the drawings, and shall be responsible for all measurements
in connection with the layout. The Contractor shall furnish, at Contractor's own expense,
all stakes, templates, platforms, equipment, tools, materials, and labor required to lay
out any part of the work. The Contractor shall be responsible for executing the work to
the lines and grades that may be established or indicated by the Contracting Officer.
The Contractor shall also be responsible for maintaining and preserving all stakes and
other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through Contractor's negligence before
their removal is authorized, the Contracting Officer may replace them and deduct the
expense of the replacement from any amounts due or to become due to the Contractor.

1.15 AS-BUILT DRAWINGS

A. The contractor shall maintain two full size sets of as-built drawings which will be kept
current during construction of the project, to include all contract changes, modifications
and clarifications.

B. All variations shall be shown in the same general detail as used in the contract
drawings. To insure compliance, as-built drawings shall be made available for the
COR's review, as often as requested.

C. Contractor shall deliver two approved completed sets of as-built drawings to the COR
within 15 calendar days after each completed phase and after the acceptance of the
project by the COR.

D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.16 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical Center property
and, when authorized by the COR, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be constructed by the Contractor
at Contractor's expense. When necessary to cross curbing, sidewalks, or similar
construction, they must be protected by well-constructed bridges.

B. When new permanent roads are to be a part of this contract, Contractor may construct
them immediately for use to facilitate building operations. These roads may be used by

all who have business thereon within zone of building operations.

01 00 00 -16



10-09

C. When certain buildings (or parts of certain buildings) are required to be completed in

advance of general date of completion, all roads leading thereto must be completed and

available for use at time set for completion of such buildings or parts thereof.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities available to the
Contractor from existing outlets and supplies, as specified in the contract. The amount
to be paid by the Contractor for chargeable electrical services shall be the prevailing
rates charged to the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to

the Contracting Officer, shall install and maintain all necessary temporary connections

and distribution lines, and all meters required to measure the amount of electricity used
for the purpose of determining charges. Before final acceptance of the work by the

Government, the Contractor shall remove all the temporary connections, distribution

lines, meters, and associated paraphernalia.

Heat: Furnish temporary heat necessary to prevent injury to work and materials through

dampness and cold. Use of open salamanders or any temporary heating devices which

may be fire hazards or may smoke and damage finished work, will not be permitted.

Maintain minimum temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution system.

a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary electric services.

1. Obtain electricity by connecting to the Medical Center electrical distribution system.
The Contractor shall meter and pay for electricity required for electric cranes and
hoisting devices, electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available at no cost to the
Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution system. Provide
reduced pressure backflow preventer at each connection. Water is available at no
cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is
wasted. Failure to stop leakage or other wastes will be cause for revocation (at

COR's discretion) of use of water from Medical Center's system.
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F. Steam: Furnish steam system for testing required in various sections of specifications.
1. Obtain steam for testing by connecting to the Medical Center steam distribution
system. Steam is available at no cost to the Contractor.
2. Maintain connections, pipe, fittings and fixtures and conserve steam-use so none is
wasted. Failure to stop leakage or other waste will be cause for revocation (at COR's

discretion), of use of steam from the Medical Center's system.

---END-- -
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