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SECTION 01010
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A

Contractor shall completely prepare site for building operations, including demolition and
removal of existing structures, and furnish labor and materials and perform work for the
asbestos abatement and demolition of the warehouse cooler wall as required by drawings

and specifications.

. Visits to the site by Bidders may be made only by appointment with the Medical Center

Engineering Officer.

Before placement and installation of work subject to tests by testing laboratory retained
by Department of Veterans Affairs, the Contractor shall notify the COTR in sufficient
time to enable testing laboratory personnel to be present at the site in time for proper
taking and testing of specimens and field inspection. Such prior notice shall be not less

than three work days unless otherwise designated by the COTR.

. All employees of general contractor and subcontractors shall comply with VA security

management program and obtain permission of the VA police, be identified by project
and employer, and restricted from unauthorized access.

Prior to commencing work, general contractor shall provide proof that a OSHA certified
“competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work

site whenever the general or subcontractors are present.

Training:

1. Beginning July 31, 2005, all employees of general contractor or subcontractors shall
have the 10-hour OSHA certified Construction Safety course and /or other relevant

competency training, as determined by VA CP with input from the ICRA team.
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2. Submit training records of all such employees for approval before the start of work.

1.2 STATEMENT OF BID ITEM(S)
A. ITEM I, Asbestos Abatement and Demolition: Work includes general construction,

alterations, abatement, electrical work as follows;

Approximately 426 square feet of concrete block on which approximately 373 square feet
of ACM adhesive coating, 2 inch thick cork insulation and terrazzo tile blocks must be
removed and disposed of offsite by contractor. The wall being removed will not be
replaced. All work must be completed in accordance with VA provided specifications
and NY Industrial Code Rule 56. Remove and dispose of cooler door & frame and all
cooler controls associated with cooler back to source or nearest junction. GC to provide
and install within the cooler area two light fixtures, wire and conduit that to be connected
to the existing warehouse lighting circuit. Provide any piping and conduit support as
necessary as a result of work. The floor condition below removed wall is to be made
smooth and continuous matching adjacent flooring surfaces. The vertical conditions
remaining at either end of wall being abated and removed and existing walls to remain

will be addressed by the VA once this project is completed.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. Sets of specifications and drawings may be obtained from FedBiz ops web site.

1.4 CONSTRUCTION SECURITY REQUIREMENETS
A. Security Plan:

1. The security plan defines both physical and administrative security procedures that

will remain effective for the entire duration of the project.

2. The General Contractor is responsible for assuring that all sub-contractors working on

the project and their employees also comply with these regulations.

B. Security Procedures:
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1. General Contractor’s employees shall not enter the project site without appropriate
badge. They may also be subject to inspection of their personal effects when entering

or leaving the project site.

2. For working outside the “regular hours” as defined in the contract, The General
Contractor shall give 3 days notice to the Contracting Officer so that security
arrangements can be provided for the employees. This notice is separate from any

notices required for utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission of the

Contracting Officer.

4. VA reserves the right to close down or shut down the project site and order General
Contractor’s employees off the premises in the event of a national emergency. The
General Contractor may return to the site only with the written approval of the

Contracting Officer.
C. Guards:
1. Will not be required to secure premises.
D. Key Control:

1. The General Contractor shall provide be provided pad locks with duplicate keys and

by the COTR for the purpose of security the area of work.
2. The General Contractor shall turn over all keys and locks upon project completion.
E. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors shall submit an
electronic security memorandum describing the approach to following goals and

maintaining confidentiality of “sensitive information”.

2. The General Contractor is responsible for safekeeping of all drawings, project manual
and other project information. This information shall be shared only with those with

a specific need to accomplish the project.
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4. Certain documents, sketches, videos or photographs and drawings may be marked
“Law Enforcement Sensitive” or “Sensitive Unclassified”. Secure such information
in separate containers and limit the access to only those who will need it for the
project. Return the information to the Contracting Officer upon request.

5. These security documents shall not be removed or transmitted from the project site

without the written approval of Contracting Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded and

destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss

or compromise of “sensitive information”.

8. All electronic information shall be stored in specified location following VA
standards and procedures using an Engineering Document Management Software
(EDMS).

a. Security, access and maintenance of all project drawings, both scanned and
electronic shall be performed and tracked through the EDMS system.

b. “Sensitive information” including drawings and other documents may be attached

to e-mail provided all VA encryption procedures are followed.
F. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle entering the site and
such request shall be submitted 24 hours before the date and time of access. Access

shall be restricted to picking up and dropping off materials and supplies.

1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this Article to extent

referenced. Publications are referenced in text by basic designations only.

01010-4



09-07M

1. American Society for Testing and Materials (ASTM):
E84-2007.....cccccvvveirranenn, Surface Burning Characteristics of Building Materials

2. National Fire Protection Association (NFPA):

10-2006......cccccveeviieeiieenns Standard for Portable Fire Extinguishers

30-2003......coiieeeieieine Flammable and Combustible Liquids Code

51B-2003.......cccceeviieenen. Standard for Fire Prevention During Welding, Cutting and
Other Hot Work

70-2005 ... National Electrical Code

241-2004 ..o Standard for Safeguarding Construction, Alteration, and

Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR1926........ccvevvnees Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29
CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety
measures, including periodic status reports, and submit to COTR for review for
compliance with contract requirements in accordance with Section 01340, SAMPLES
AND SHOP DRAWINGS. Prior to any worker for the contractor or subcontractors
beginning work, they shall undergo a safety briefing provided by the general contractor’s
competent person per OSHA requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break areas, work hours,
locations of restrooms, use of VAMC equipment, etc. Documentation shall be provided

to the COTR that individuals have undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to facility emergency
services and for fire, police and other emergency response forces in accordance with
NFPA 241.
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. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing
buildings and new construction by distances in accordance with NFPA 241. For small

facilities with less than 6 m (20 feet) exposing overall length, separate by 3m (10 feet).
. Temporary Construction Partitions:

1. Follow Code Rule 56 for construction of barriers between work area and occupied

areas.

. Temporary Heating and Electrical: Install, use and maintain installations in accordance
with 29 CFR 1926, NFPA 241 and NFPA 70.

. Means of Egress: Do not block exiting for occupied buildings, including paths from exits

to roads. Minimize disruptions and coordinate with /COTR.

. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect

daily. Report findings and corrective actions weekly to COTR.

Fire Extinguishers: Provide and maintain extinguishers in construction areas and
temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with
29 CFR 1926, NFPA 241 and NFPA 30.

. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection,
and fire alarm systems, except for portions immediately under construction, and
temporarily for connections. Provide fire watch for impairments more than 4 hours in a
24-hour period. Request interruptions in accordance with Article, OPERATIONS AND
STORAGE AREAS, and coordinate with COTR. All existing or temporary fire
protection systems (fire alarms, sprinklers) located in construction areas shall be tested as
coordinated with the medical center. Parameters for the testing and results of any tests

performed shall be recorded by the medical center and copies provided to the COTR.

. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work

operations each day.
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O. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and
NFPA 51B. Coordinate with COTR . Obtain permits from facility Safety Manager at
least 12 hours in advance . Designate contractor's responsible project-site fire prevention

program manager to permit hot work.

P. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly.

Coordinate with, and report findings and corrective actions weekly to COTR .
Q. Smoking: Smoking is prohibited on property.

R. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings

daily.

S. Perform other construction, alteration and demolition operations in accordance with 29
CFR 1926.

T. If required, submit documentation to the COTR that personnel have been trained in the
fire safety aspects of working in areas with impaired structural or compartmentalization
features.

1.6 OPERATIONS AND STORAGE AREAS
A. The Contractor shall confine all operations (including storage of materials) on
Government premises to areas authorized or approved by the Contracting Officer. The
Contractor shall hold and save the Government, its officers and agents, free and harmless

from liability of any nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by
the Contractor only with the approval of the Contracting Officer and shall be built with
labor and materials furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the Contractor and shall be
removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need

not be removed.
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C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only
established roadways, or use temporary roadways constructed by the Contractor when
and as authorized by the Contracting Officer. When materials are transported in
prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor
shall protect them from damage. The Contractor shall repair or pay for the repair of any
damaged curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be as shown on the

drawings provided by the contractor and approved by the COTR.
E. Workmen are subject to rules of the Medical Center applicable to their conduct.

F. Execute work so as to interfere as little as possible with normal functioning of Medical
Center as a whole, including operations of utility services, fire protection systems and
any existing equipment, and with work being done by others. Use of equipment and
tools that transmit vibrations and noises through the building structure, are not permitted
in buildings that are occupied, during construction, jointly by patients or medical
personnel, and Contractor's personnel, except as permitted by COTR where required by

limited working space.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate construction working
areas within buildings in use by Department of Veterans Affairs in quantities
sufficient for not more than two work days. Provide unobstructed access to Medical

Center areas required to remain in operation.

3. Where access by Medical Center personnel to vacated portions of buildings is not
required, storage of Contractor's materials and equipment will be permitted subject to

fire and safety requirements.

G. Phasing: To insure such executions, Contractor shall furnish the COTR with a schedule

of approximate phasing dates on which the Contractor intends to accomplish work in
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each specific area of site, building or portion thereof. In addition, Contractor shall notify
the COTR two weeks in advance of the proposed date of starting work in each specific
area of site, building or portion thereof. Arrange such phasing dates to insure
accomplishment of this work in successive phases mutually agreeable to Medical Center

Director, COTR and Contractor, as follows:

Warehouse Cooler will be unoccupied during performance of work.Contractor shall take
all measures and provide all material necessary for protecting existing equipment and
property in affected areas of construction against dust and debris, so that equipment and
affected areas to be used in the Medical Centers operations will not be hindered.
Contractor shall permit access to Department of Veterans Affairs personnel and patients
through other construction areas which serve as routes of access to such affected areas
and equipment. Coordinate alteration work in areas occupied by Department of Veterans
Affairs so that Medical Center operations will continue during the construction period.

When a building is turned over to Contractor, Contractor shall accept entire responsibility

therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at all

times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire protection and alarm
equipment. In connection with fire alarm equipment, Contractor shall make
arrangements for pre-inspection of site with Fire Department or Company
(Department of Veterans Affairs or municipal) whichever will be required to respond

to an alarm from Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical Center at all times.
Provide temporary facilities, labor, materials, equipment, connections, and utilities to
assure uninterrupted services. Where necessary to cut existing water, steam, gases, sewer
or air pipes, or conduits, wires, cables, etc. of utility services or of fire protection systems
and communications systems (including telephone), they shall be cut and capped at

suitable places where shown; or, in absence of such indication, where directed by COTR.
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1. No utility service such as water, gas, steam, sewers or electricity, or fire protection
systems and communications systems may be interrupted without prior approval of
COTR. Electrical work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the Medical Center
Director’s prior knowledge and written approval. Refer to specification Section

16050 for additional requirements.

2. Contractor shall submit a request to interrupt any such services to COTR, in writing,
48 hours in advance of proposed interruption. Request shall state reason, date, exact

time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of which other date
and/or time such interruption will cause least inconvenience to operations of //
Medical Center. Interruption time approved by Medical Center may occur at other

than Contractor's normal working hours.

4. Major interruptions of any system must be requested, in writing, at least 15 calendar
days prior to the desired time and shall be performed as directed by the COTR.

5. In case of a contract construction emergency, service will be interrupted on approval

of COTR. Such approval will be confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public utility provider for
new permanent service to the construction project, for such items as water, sewer,
electricity, gas or steam, payment of such fee shall be the responsibility of the

Government and not the Contractor.

. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes and the
like, and their hangers or supports, which are to be abandoned but are not required to be
entirely removed, shall be sealed, capped or plugged. The lines shall not be capped in
finished areas, but shall be removed and sealed, capped or plugged in ceilings, within
furred spaces, in unfinished areas, or within walls or partitions; so that they are

completely behind the finished surfaces.
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L. To minimize interference of construction activities with flow of Medical Center traffic,

comply with the following:

1.

Keep roads, walks and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing construction equipment
and vehicles.

Method and scheduling of required cutting, altering and removal of existing roads,

walks and entrances must be approved by the COTR.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough survey with the

COTR and a representative of VA Supply Service, of the warehouse in which alterations

occur and areas which are anticipated routes of access, and furnish a report, signed by

both, to the Contracting Officer. This report shall list by rooms and spaces:

1.

Existing condition and types of resilient flooring, doors, walls and other surfaces not

required to be altered throughout affected areas of the warehouse.

Existence and conditions of items such as plumbing fixtures and accessories,
electrical fixtures, equipment, venetian blinds, shades, etc., required by drawings to

be either reused or relocated, or both.
Shall note any discrepancies between drawings and existing conditions at site.

Shall designate areas for working space, materials storage and routes of access to
areas within buildings where alterations occur and which have been agreed upon by
Contractor and COTR.

B. Any items required by drawings to be either reused or relocated or both, found during this

survey to be nonexistent, or in opinion of COTR, to be in such condition that their use is

impossible or impractical, shall be furnished and/or replaced by Contractor with new

items in accordance with specifications which will be furnished by Government.

Provided the contract work is changed by reason of this subparagraph B, the contract will
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be modified accordingly, under provisions of clause entitled "DIFFERING SITE
CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852.236-88) of Section 01001, GENERAL CONDITIONS.

C. Re-Survey: Thirty days before expected partial or final inspection date, the Contractor
and COTR together shall make a thorough re-survey of the areas of buildings involved.
They shall furnish a report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as noted in first

condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to such flooring and
other surfaces, despite protection measures; and, will form basis for determining
extent of repair work required of Contractor to restore damage caused by Contractor's

workmen in executing work of this contract.
D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected against water

infiltration. In case of leaks, they shall be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing structures and grounds

where work is to be done, materials handled and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from damage, dust and
weather inclemency. Wherever work is performed, floor surfaces that are to remain in
place shall be adequately protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES
A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA)
team. ICRA Group may monitor dust in the vicinity of the construction work and require
the Contractor to take corrective action immediately if the safe levels are exceeded.
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B. Establish and maintain a dust control program as part of the contractor’s infection
preventive measures in accordance with the guidelines provided by ICRA Group as
specified here. Prior to start of work, prepare a plan detailing project-specific dust
protection measures, including periodic status reports, and submit to COTR and Facility
ICRA team for review for compliance with contract requirements in accordance with
Section 013323, SHOP DRAWINGS. PRODUCT DATA AND SAMPLES

1. All personnel involved in the construction or renovation activity shall be educated

and trained in infection prevention measures established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne disease (e.g.
aspergillosis) as appropriate during construction. A baseline of conditions may be
established by the medical center prior to the start of work and periodically during the
construction stage to determine impact of construction activities on indoor air quality. In

addition:

1. The RE and VAMC Infection Control personnel shall review pressure differential
monitoring documentation to verify that pressure differentials in the construction
zone and in the patient-care rooms are appropriate for their settings. The requirement
for negative air pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement corrective

measures to restore proper pressure differentials as needed.

2. In case of any problem, the medical center, along with assistance from the contractor,

shall conduct an environmental assessment to find and eliminate the source.

D. In general, following preventive measures shall be adopted during construction to keep

down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction partitions in
existing structures where directed by COTR. Blank off ducts and diffusers to prevent

circulation of dust into occupied areas during construction.
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2. Do not perform dust producing tasks within occupied areas without the approval of
the COTR. For construction in any areas that will remain jointly occupied by the

medical Center and Contractor’s workers, the Contractor shall:

a. Provide dust proof one-hour two-hour fire-rated temporary wall barriers to
completely separate construction from the operational areas of the warehouse in
order to contain dirt debris and dust. Barriers shall be sealed and made presentable
on hospital occupied side. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local fire codes may be
used where dust control is the only hazard, and an agreement is reached with the
COTR and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter the breathing
zone. Contractor shall verify that construction exhaust to exterior is not
reintroduced to the medical center through intake vents, or building openings.
Install HEPA (High Efficiency Particulate Accumulator) filter vacuum system
rated at 95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring within the work area.
HEPA filters should have ASHRAE 85 or other prefilter to extend the useful life
of the HEPA.. Provide both primary and secondary filtrations units. Exhaust hoses
shall be heavy duty, flexible steel reinforced and exhausted so that dust is not

reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” x
36”), shall be used at all interior transitions from the construction area to occupied
medical center area. These mats shall be changed as often as required to maintain
clean work areas directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the occupied
medical center at the end of each workday. Vacuum shall utilize HEPA filtration.
Maintain surrounding area frequently. Remove debris as they are created.

Transport these outside the construction area in containers with tightly fitting lids.
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e. The contractor shall not haul debris through patient-care areas without prior
approval of the COTR and the Medical Center. When, approved, debris shall be
hauled in enclosed dust proof containers or wrapped in plastic and sealed with
duct tape. No sharp objects should be allowed to cut through the plastic. Wipe
down the exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied areas shall be made

free from dust and moisture by vacuuming and wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile prior to
replacement. Any ceiling access panels opened for investigation beyond sealed

areas shall be sealed immediately when unattended.

g. There shall be no standing water during construction. This includes water in
equipment drip pans and open containers within the construction areas. All
accidental spills must be cleaned up and dried within 12 hours. Remove and

dispose of porous materials that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection carefully,
outside of normal work hours. Vacuum and clean all surfaces free of dust after the

removal.
E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all construction debris
from above ceiling, vertical shafts and utility chases that have been part of the

construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This
includes walls, ceilings, cabinets, furniture (built-in or free standing), partitions,
flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.
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1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition of buildings

or structures, or parts thereof, shall be disposed of as follows:

1. Reserved items which are to remain property of the Government are noted on
drawings or in specifications // as items to be stored. Items that remain property of the
Government shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation and reuse. Store

such items where directed by COTR.

2. Items not reserved shall become property of the Contractor and be removed by

Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and spaces in which
work is to be done under this contract shall remain the property of the Government.
When rooms and spaces are vacated by the Department of Veterans Affairs during the
alteration period, such items which are NOT required by drawings and specifications
to be either relocated or reused will be removed by the Government in advance of
work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such
as trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed
and which do not unreasonably interfere with the work required under this contract. The
Contractor shall only remove trees when specifically authorized to do so, and shall avoid
damaging vegetation that will remain in place. If any limbs or branches of trees are
broken during contract performance, or by the careless operation of equipment, or by
workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the

cut with a tree-pruning compound as directed by the Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and utilities at or
near the work site and on adjacent property of a third party, the locations of which are

made known to or should be known by the Contractor. The Contractor shall repair any
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damage to those facilities, including those that are the property of a third party, resulting
from failure to comply with the requirements of this contract or failure to exercise
reasonable care in performing the work. If the Contractor fails or refuses to repair the
damage promptly, the Contracting Officer may have the necessary work performed and

charge the cost to the Contractor.
(FAR 52.236-9)

. Refer to Section 015719, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the environment. Refer to
Articles, "Alterations”, "Restoration”, and "Operations and Storage Areas" for additional

instructions concerning repair of damage to structures and site improvements.

. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in
General Conditions. A National Pollutant Discharge Elimination System (NPDES) permit
is required for this project. The Contractor is considered an "operator” under the permit
and has extensive responsibility for compliance with permit requirements. VA will make
the permit application available at the (appropriate medical center) office. The apparent
low bidder, contractor and affected subcontractors shall furnish all information and
certifications that are required to comply with the permit process and permit
requirements. Many of the permit requirements will be satisfied by completing
construction as shown and specified. Some requirements involve the Contractor's method
of operations and operations planning and the Contractor is responsible for employing
best management practices. The affected activities often include, but are not limited to

the following:
- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide regular collection of

wastes;

- Locating equipment wash down areas on site, and provide appropriate control of

wash-waters;
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- Providing protected storage areas for chemicals, paints, solvents, fertilizers, and other

potentially toxic materials; and
- Providing adequately maintained sanitary facilities.

1.11 RESTORATION
A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new
work. Except as otherwise shown or specified, do not cut, alter or remove any structural
work, and do not disturb any ducts, plumbing, steam, gas, or electric work without
approval of the COTR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COTR before it is disturbed. Materials and
workmanship used in restoring work, shall conform in type and quality to that of original

existing construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged. Existing work
(walls, ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads,
walks, etc.) disturbed or removed as a result of performing required new work, shall be
patched, repaired, reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to service and repair
any damage caused by Contractor's workmen to existing piping and conduits, wires,
cables, etc., of utility services or of fire protection systems and communications systems
(including telephone) which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings or locations of
which are unknown will be covered by adjustment to contract time and price in
accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88)
and "DIFFERING SITE CONDITIONS" (FAR 52.236-2) of Section 01001, GENERAL
CONDITIONS.
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1.12 PHYSICAL DATA
A. Data and information furnished or referred to below is for the Contractor's information.
The Government shall not be responsible for any interpretation of or conclusion drawn
from the data or information by the Contractor.

1. The indications of physical conditions on the drawings and in the specifications are

the result of site investigations by

(FAR 52.236-4)

B. Subsurface conditions have been developed by core borings and test pits. Logs of

subsurface exploration are shown diagrammatically on drawings.

C. A copy of the soil report will be made available for inspection by bidders upon request to
the Engineering Officer at the VA Medical Center,

and shall be considered part of the contract

documents.

D. Government does not guarantee that other materials will not be encountered nor that
proportions, conditions or character of several materials will not vary from those
indicated by explorations. Bidders are expected to examine site of work and logs of
borings; and, after investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of Veterans Affairs,

bidders will be permitted to make subsurface explorations of their own at site.

1.13 LAYOUT OF WORK
A. The Contractor shall lay out the work from Government established base lines and bench
marks, indicated on the drawings, and shall be responsible for all measurements in
connection with the layout. The Contractor shall furnish, at Contractor's own expense, all
stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines

and grades that may be established or indicated by the Contracting Officer. The
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Contractor shall also be responsible for maintaining and preserving all stakes and other
marks established by the Contracting Officer until authorized to remove them. If such
marks are destroyed by the Contractor or through Contractor's negligence before their
removal is authorized, the Contracting Officer may replace them and deduct the expense

of the replacement from any amounts due or to become due to the Contractor.
(FAR 52.236-17)

1.14 AS-BUILT DRAWINGS
A. The contractor shall maintain two full size sets of as-built drawings which will be kept
current during construction of the project, to include all contract changes, modifications

and clarifications.

B. All variations shall be shown in the same general detail as used in the contract drawings.
To insure compliance, as-built drawings shall be made available for the COTR's review,

as often as requested.

C. Contractor shall deliver two approved completed sets of as-built drawings to the COTR
within 15 calendar days after completion of work and after the acceptance of the project
by the COTR.

D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS
A. For hauling, use only established public roads and roads on Medical Center property and,
when authorized by the COTR, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be constructed by the Contractor at
Contractor's expense. When necessary to cross curbing, sidewalks, or similar

construction, they must be protected by well-constructed bridges.

B. When new permanent roads are to be a part of this contract, Contractor may construct
them immediately for use to facilitate building operations. These roads may be used by

all who have business thereon within zone of building operations.
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C. When certain buildings (or parts of certain buildings) are required to be completed in
advance of general date of completion, all roads leading thereto must be completed and

available for use at time set for completion of such buildings or parts thereof.

1.16 COTR'S FIELD OFFICE

A. Will not be inclusive of this project

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide heat, ventilation,
plumbing, light and power will be permitted subject to compliance with the following

provisions:

1. Permission to use each unit or system must be given by COTR. If the equipment is
not installed and maintained in accordance with the following provisions, the COTR

will withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in accordance with
the drawings and specifications to prevent damage to the equipment and the electrical
systems, i.e. transformers, relays, circuit breakers, fuses, conductors, motor
controllers and their overload elements shall be properly sized, coordinated and
adjusted. VVoltage supplied to each item of equipment shall be verified to be correct
and it shall be determined that motors are not overloaded. The electrical equipment
shall be thoroughly cleaned before using it and again immediately before final

inspection including vacuum cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be

eliminated.

4. Automatic temperature control systems for preheat coils shall function properly and
all safety controls shall function to prevent coil freeze-up damage.
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5. The air filtering system utilized shall be that which is designed for the system when
complete, and all filter elements shall be replaced at completion of construction and

prior to testing and balancing of system.

6. All components of heat production and distribution system, metering equipment,
condensate returns, and other auxiliary facilities used in temporary service shall be
cleaned prior to use; maintained to prevent corrosion internally and externally during

use; and cleaned, maintained and inspected prior to acceptance by the Government.

B. Prior to final inspection, the equipment or parts used which show wear and tear beyond
normal, shall be replaced with identical replacements, at no additional cost to the

Government.

1.18 TEMPORARY USE OF EXISTING ELEVATORS
A. Contractor will not be allowed the use of existing elevators. Outside type hoist shall be

used by Contractor for transporting materials and equipment.

1. Contractor covers and provides maximum protection of following elevator

components:
a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car enclosure

walls.
c. Finish flooring.

2. Government will accept hoisting ropes of elevator and rope of each speed governor if
they are worn under normal operation. However, if these ropes are damaged by action
of foreign matter such as sand, lime, grit, stones, etc., during temporary use, they
shall be removed and replaced by new hoisting ropes.

3. If brake lining of elevators are excessively worn or damaged during temporary use,

they shall be removed and replaced by new brake lining.
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4. All parts of main controller, starter, relay panel, selector, etc., worn or damaged
during temporary use shall be removed and replaced with new parts, if recommended

by elevator inspector after elevator is released by Contractor.

5. Place elevator in condition equal, less normal wear, to that existing at time it was

placed in service of Contractor as approved by Contracting Officer.

1.19 TEMPORARY TOILETS
A. Contractor may have for use of Contractor's workmen, such toilet accommodations as
may be assigned to Contractor by Medical Center. Contractor shall keep such places
clean and be responsible for any damage done thereto by Contractor's workmen. Failure
to maintain satisfactory condition in toilets will deprive Contractor of the privilege to use

such toilets.

1.20 AVAILABILITY AND USE OF UTILITY SERVICES
A. The Government shall make all reasonably required amounts of utilities available to the
Contractor from existing outlets and supplies, as specified in the contract. The amount to
be paid by the Contractor for chargeable electrical services shall be the prevailing rates
charged to the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to the
Contracting Officer, shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of electricity used for
the purpose of determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections, distribution

lines, meters, and associated paraphernalia.

C. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is
wasted. Failure to stop leakage or other wastes will be cause for revocation (at COTR's

discretion) of use of water from Medical Center's system.
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1.21 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make corrections required
for proper operation of such systems before requesting final tests. Final test will not be
conducted unless pre-tested.

. Conduct final tests required in various sections of specifications in presence of an

authorized representative of the Contracting Officer. Contractor shall furnish all labor,

materials, equipment, instruments, and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and coordinated. A
system is defined as the entire complex which must be coordinated to work together
during normal operation to produce results for which the system is designed. For
example, air conditioning supply air is only one part of entire system which provides
comfort conditions for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity, etc. Another example
of a complex which involves several components of different disciplines is a boiler
installation. Efficient and acceptable boiler operation depends upon the coordination and
proper operation of fuel, combustion air, controls, steam, feedwater, condensate and other

related components.

. All related components as defined above shall be functioning when any system

component is tested. Tests shall be completed within a reasonably short period of time

during which operating and environmental conditions remain reasonably constant.

Individual test result of any component, where required, will only be accepted when
submitted with the test results of related components and of the entire system.

1.22 INSTRUCTIONS

A

B.

Contractor shall furnish Maintenance and Operating manuals and verbal instructions

when required by the various sections of the specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each separate piece
of equipment shall be delivered to the COTR coincidental with the delivery of the

equipment to the job site. Manuals shall be complete, detailed guides for the maintenance
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and operation of equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly components.
Manuals shall include an index covering all component parts clearly cross-referenced to
diagrams and illustrations. Illustrations shall include "exploded" views showing and
identifying each separate item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component, accessory and control
shall be clearly and thoroughly explained. All necessary precautions for the operation of
the equipment and the reason for each precaution shall be clearly set forth. Manuals must
reference the exact model, style and size of the piece of equipment and system being
furnished. Manuals referencing equipment similar to but of a different model, style, and
size than that furnished will not be accepted.

C. Instructions: Contractor shall provide qualified, factory-trained manufacturers'
representatives to give detailed instructions to assigned Department of Veterans Affairs
personnel in the operation and complete maintenance for each piece of equipment. All
such training will be at the job site. These requirements are more specifically detailed in
the various technical sections. Instructions for different items of equipment that are
component parts of a complete system, shall be given in an integrated, progressive
manner. All instructors for every piece of component equipment in a system shall be
available until instructions for all items included in the system have been completed. This
is to assure proper instruction in the operation of inter-related systems. All instruction
periods shall be at such times as scheduled by the COTR and shall be considered
concluded only when the COTR s satisfied in regard to complete and thorough coverage.
The Department of Veterans Affairs reserves the right to request the removal of, and
substitution for, any instructor who, in the opinion of the COTR, does not demonstrate

sufficient qualifications in accordance with requirements for instructors above.

1.23 CONSTRUCTION SIGN
A. Provide a Construction Sign where directed by the COTR. All wood members shall be of

framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel nailed
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securely around edges and on all bearings. Provide three 100 by 100 mm (4 inch by 4
inch) posts (or equivalent round posts) set 1200 mm (four feet) into ground. Set bottom of
sign level at 900 mm (three feet) above ground and secure to posts with through bolts.
Make posts full height of sign. Brace posts with 50 x 100 mm (two by four inch) material
as directed.

B. Paint all surfaces of sign and posts two coats of white gloss paint. Border and letters shall

be of black gloss paint, except project title which shall be blue gloss paint.
C. Maintain sign and remove it when directed by the COTR.

D. Detail Drawing of construction sign showing required legend and other characteristics of

sign is // attached hereto and made a part of this specification. // shown on the drawings.

1.24 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or during the
construction work, are advised of or discover any possible archeological, historical and/or
cultural resources, the Contractor shall immediately notify the COTR verbally, and then

with a written follow up.

---END---
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