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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, including demolition and removal 

of existing structures, and furnish labor and materials and perform work for construction of new 

Pre-Engineer Building and sitework as per drawings and specifications. 

       B. Refer to the solicitation for the date and time of the organized site visit. 

C. All employees of general contractor and subcontractors shall comply with VA security 

management program and obtain permission of the VA police, be identified by project and 

employer, and restricted from unauthorized access. 

D. Prior to commencing work, general contractor shall provide proof that a OSHA certified 

“competent person” (CP) (29 CFR 1926.20(b) (2) will maintain a presence at the work site 

whenever the general or subcontractors are present. 

E. Training: 

1. All employees of general contractor or subcontractors shall have the 10-hour OSHA certified 

Construction Safety course and /or other relevant competency training, as determined by VA 

CP with input from the ICRA team.  

2. Submit training records of all such employees for approval before the start of work. 

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction, earthwork, concrete, 

structural, electrical, installing G.W.B., painting, A.C.T, and V.C.T. and vinyl base.  Also included 

in project is Sprinkler work, HVAC as per specs and drawings. (180 Calendar Days) 

B. DEDUCT NO.1:  Remove the gravel parking lot between the new Building and the existing 

Building 17A. (170 Calendar Days) 

C. DEDUCT NO.2:  Reduce the size of the Building to a 50’-0” x 50’-0”. (160 Calendar Days) 

D. DEDUCT NO.3:  Remove the office area and storage closet.  Keep in the scope of the project the 

sprinkler room, 1 data line and 1 voice line. (150 Calendar Days) 

E. DEDUCT NO.4:  Remove the entire sprinkler system and associated closet. (140 Calendar Days) 

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR:   

A. AFTER AWARD OF CONTRACT,  A CD of the specifications and drawings will be furnished.  

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security procedures that will remain 

effective for the entire duration of the project. 
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2. The General Contractor is responsible for assuring that all sub-contractors working on the 

project and their employees also comply with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site without appropriate badge.  

They may also be subject to inspection of their personal effects when entering or leaving the 

project site. 

2. For working outside the “regular hours” as defined in the contract, The General Contractor 

shall give 3 days notice to the Contracting Officer so that security arrangements can be 

provided for the employees.  This notice is separate from any notices required for utility 

shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission of the Contracting 

Officer. 

4. VA reserves the right to close down or shut down the project site and order General 

Contractor’s employees off the premises in the event of a national emergency.  The General 

Contractor may return to the site only with the written approval of the Contracting Officer. 

C. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors shall submit an electronic 

security memorandum describing the approach to following goals and maintaining 

confidentiality of “sensitive information”. 

2. The General Contractor is responsible for safekeeping of all drawings, project manual and 

other project information.  This information shall be shared only with those with a specific 

need to accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may be marked “Law 

Enforcement Sensitive” or “Sensitive Unclassified”.  Secure such information in separate 

containers and limit the access to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the project site without 

the written approval of Contracting Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded and 

destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss or 

compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location following VA standards and 

procedures using an Engineering Document Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both scanned and electronic 

shall be performed and tracked through the EDMS system. 

b. “Sensitive information” including drawings and other documents may be attached to e-

mail provided all VA encryption procedures are followed. 
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F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle entering the site and such 

request shall be submitted 24 hours before the date and time of access. Access shall be 

restricted to picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its employees for parking in 

designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this Article to extent referenced. 

Publications are referenced in text by basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008 ............................. Surface Burning Characteristics of Building Materials 

2. National Fire Protection Association (NFPA): 

10-2006 ................................ Standard for Portable Fire Extinguishers 

30-2007 ................................ Flammable and Combustible Liquids Code 

51B-2003 ............................. Standard for Fire Prevention During Welding, Cutting and Other 

Hot Work 

70-2007 ................................ National Electrical Code 

241-2004 .............................. Standard for Safeguarding Construction, Alteration, and 

Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 ....................... Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29 CFR 

1926. Prior to start of work, prepare a plan detailing project-specific fire safety measures, 

including periodic status reports, and submit to Resident Engineer and Facility Safety Officer for 

review for compliance with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the contractor or 

subcontractors beginning work, they shall undergo a safety briefing provided by the general 

contractor’s competent person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break areas, work hours, 

locations of restrooms, use of VAMC equipment, etc. Documentation shall be provided to the 

Resident Engineer that individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to facility emergency services 

and for fire, police and other emergency response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing 

buildings and new construction by distances in accordance with NFPA 241. For small facilities 

with less than 6 m (20 feet) exposing overall length, separate by 3m (10 feet). 

E. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, and fire 

alarm systems, except for portions immediately under construction, and temporarily for 
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connections. Provide fire watch for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, and coordinate 

with Resident Engineer and facility Safety Officer. All existing or temporary fire protection systems 

(fire alarms, sprinklers) located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests performed shall be recorded by 

the medical center and copies provided to the Resident Engineer. 

F Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work 

operations each day. Coordinate with Resident Engineer and facility Safety Officer. 

G Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly. 

Coordinate with, and report findings and corrective actions weekly to Resident  Project and facility 

Safety Officer. 

H. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing buildings and 

additions under construction. In separate and detached buildings under construction, smoking is 

prohibited except in designated smoking rest areas. 

I. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings daily. 

J. Perform other construction, alteration and demolition operations in accordance with 29 CFR 1926. 

K. If required, submit documentation to the Resident Engineer that personnel have been trained in 

the fire safety aspects of working in areas with impaired structural or compartmentalization 

features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of materials) on Government 

premises to areas authorized or approved by the Contracting Officer. The Contractor shall hold 

and save the Government, its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the 

Contractor only with the approval of the Contracting Officer and shall be built with labor and 

materials furnished by the Contractor without expense to the Government. The temporary 

buildings and utilities shall remain the property of the Contractor and shall be removed by the 

Contractor at its expense upon completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be removed.  

C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only 

established roadways, or use temporary roadways constructed by the Contractor when and as 

authorized by the Contracting Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of 

the vehicle or prescribed by any Federal, State, or local law or regulation. When it is necessary to 

cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor shall 

repair or pay for the repair of any damaged curbs, sidewalks, or roads.  

(FAR 52.236-10) 
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D. Working space and space available for storing materials shall be as determined by the Resident 

Engineer.   

E. Workmen are subject to rules of Medical Center applicable to their conduct.  

F. Execute work so as to interfere as little as possible with normal functioning of Medical Center as a 

whole, including operations of utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that transmit vibrations and 

noises through the building structure, are not permitted in buildings that are occupied, during 

construction, jointly by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2.  Schedule delivery of materials and equipment to immediate construction working areas within 

buildings in use by Department of Veterans Affairs in quantities sufficient for not more than 

two work days. Provide unobstructed access to Medical Center areas required to remain in 

operation.  

3. Where access by Medical Center personnel to vacated portions of buildings is not required, 

storage of Contractor's materials and equipment will be permitted subject to fire and safety 

requirements. 

G. Phasing: To insure such executions, Contractor shall furnish the Resident Engineer with a 

schedule of approximate phasing dates on which the Contractor intends to accomplish work in 

each specific area of site, building or portion thereof. In addition, Contractor shall notify the 

Resident Engineer two weeks in advance of the proposed date of starting work in each specific 

area of site, building or portion thereof. Arrange such phasing dates to insure accomplishment of 

this work in successive phases mutually agreeable to    Resident Engineer and Contractor, as 

follows:  

 

Phase I:  NA 

Phase II: NA 

 
H. To minimize interference of construction activities with flow of Medical Center traffic, comply with 

the following:  

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of buildings 

clear of construction materials, debris and standing construction equipment and vehicles  

2. Method and scheduling of required cutting, altering and removal of existing roads, walks and 

entrances must be approved by the Resident Engineer.  
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1.7 ALTERATIONS : NA 

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA) team. ICRA 

Group may monitor dust in the vicinity of the construction work and require the Contractor to take 

corrective action immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the contractor’s infection preventive 

measures in accordance with the guidelines provided by ICRA Group//as specified here//. Prior to 

start of work, prepare a plan detailing project-specific dust protection measures, including periodic 

status reports, and submit to Resident  Engineer  and Facility ICRA team  for review for 

compliance with contract requirements in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity shall be educated and trained 

in infection prevention measures established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne disease (e.g. aspergillosis) 

as appropriate during construction. A baseline of conditions may be established by the medical 

center prior to the start of work and periodically during the construction stage to determine impact 

of construction activities on indoor air quality. In addition: 

1. The RE and VAMC Infection Control personnel shall review pressure differential monitoring 

documentation to verify that pressure differentials in the construction zone and in the patient-

care rooms are appropriate for their settings. The requirement for negative air pressure in the 

construction zone shall depend on the location and type of activity. Upon notification, the 

contractor shall implement corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance from the contractor, shall 

conduct an environmental assessment to find and eliminate the source. 

D. In general, following preventive measures shall be adopted during construction to keep down dust 

and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction partitions in existing 

structures where directed by Resident Engineer. Blank off ducts and diffusers to prevent 

circulation of dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the approval of the 

Resident Engineer. For construction in any areas that will remain jointly occupied by the 

medical Center and Contractor’s workers, the Contractor shall: 

a. Provide dust proof // one-hour // two-hour // fire-rated // temporary drywall construction 

barriers to completely separate construction from the operational areas of the hospital in 

order to contain dirt debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a metal frame, commensurate 

with the partition, to allow worker access. Maintain negative air at all times. A fire 
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retardant polystyrene, 6-mil thick or greater plastic barrier meeting local fire codes may be 

used where dust control is the only hazard, and an agreement is reached with the 

Resident Engineer and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the breathing zone.  

Contractor shall verify that construction exhaust to exterior is not reintroduced to the 

medical center through intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture of 0.3 microns 

including pollen, mold spores and dust particles. Insure continuous negative air pressures 

occurring within the work area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and secondary filtrations units. 

Exhaust hoses shall be heavy duty, flexible steel reinforced and exhausted so that dust is 

not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” x 36”), shall be 

used at all interior transitions from the construction area to occupied medical center area. 

These mats shall be changed as often as required to maintain clean work areas directly 

outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the occupied medical 

center at the end of each workday. Vacuum shall utilize HEPA filtration. Maintain 

surrounding area frequently. Remove debris as they are created. Transport these outside 

the construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas without prior approval of 

the Resident Engineer and the Medical Center. When, approved, debris shall be hauled in 

enclosed dust proof containers or wrapped in plastic and sealed with duct tape. No sharp 

objects should be allowed to cut through the plastic. Wipe down the exterior of the 

containers with a damp rag to remove dust. All equipment, tools, material, etc. 

transported through occupied areas shall be made free from dust and moisture by 

vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile prior to 

replacement. Any ceiling access panels opened for investigation beyond sealed areas 

shall be sealed immediately when unattended. 

g. There shall be no standing water during construction. This includes water in equipment 

drip pans and open containers within the construction areas. All accidental spills must be 

cleaned up and dried within 12 hours. Remove and dispose of porous materials that 

remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection carefully, outside of 

normal work hours. Vacuum and clean all surfaces free of dust after the removal. 

E. Final Cleanup: 
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1. Upon completion of project, or as work progresses, remove all construction debris from above 

ceiling, vertical shafts and utility chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This includes walls, 

ceilings, cabinets, furniture (built-in or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION:  

A. Materials and equipment accruing from work removed and from demolition of buildings or 

structures, or parts thereof, shall be disposed of as follows:  

1. Reserved items which are to remain property of the Government are identified by attached 

tags or noted on drawings or in specifications as items to be stored. Items that remain 

property of the Government shall be removed or dislodged from present locations in such a 

manner as to prevent damage which would be detrimental to re-installation and reuse. Store 

such items where directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be removed by Contractor 

from Medical Center  

3. Items of portable equipment and furnishings located in rooms and spaces in which work is to 

be done under this contract shall remain the property of the Government. When rooms and 

spaces are vacated by the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be either relocated or reused 

will be removed by the Government in advance of work to avoid interfering with Contractor's 

operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as 

trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which 

do not unreasonably interfere with the work required under this contract. The Contractor shall only 

remove trees when specifically authorized to do so, and shall avoid damaging vegetation that will 

remain in place. If any limbs or branches of trees are broken during contract performance, or by 

the careless operation of equipment, or by workmen, the Contractor shall trim those limbs or 

branches with a clean cut and paint the cut with a tree-pruning compound as directed by the 

Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and utilities at or near the 

work site and on adjacent property of a third party, the locations of which are made known to or 

should be known by the Contractor. The Contractor shall repair any damage to those facilities, 

including those that are the property of a third party, resulting from failure to comply with the 

requirements of this contract or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the Contracting Officer may have the 

necessary work performed and charge the cost to the Contractor. 
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(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional 

requirements on protecting vegetation, soils and the environment. Refer to Articles, "Alterations", 

"Restoration", and "Operations and Storage Areas" for additional instructions concerning repair of 

damage to structures and site improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in General 

Conditions. A National Pollutant Discharge Elimination System (NPDES) permit is required for this 

project. The Contractor is considered an "operator" under the permit and has extensive 

responsibility for compliance with permit requirements. VA will make the permit application 

available at the (appropriate medical center) office. The apparent low bidder, contractor and 

affected subcontractors shall furnish all information and certifications that are required to comply 

with the permit process and permit requirements. Many of the permit requirements will be satisfied 

by completing construction as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is responsible for employing 

best management practices. The affected activities often include, but are not limited to the 

following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate control of wash-

waters; 

- Providing protected storage areas for chemicals, paints, solvents, fertilizers, and other 

potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new work. 

Except as otherwise shown or specified, do not cut, alter or remove any structural work, and do 

not disturb any ducts, plumbing, steam, gas, or electric work without approval of the Resident 

Engineer. Existing work to be altered or extended and that is found to be defective in any way, 

shall be reported to the Resident Engineer before it is disturbed. Materials and workmanship used 

in restoring work, shall conform in type and quality to that of original existing construction, except 

as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. Existing work (walls, 

ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads, walks, etc.) 

disturbed or removed as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as good condition as existed 

before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to service and repair any 

damage caused by Contractor's workmen to existing piping and conduits, wires, cables, etc., of 
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utility services or of fire protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for discontinuance or 

abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings or locations of which are 

unknown will be covered by adjustment to contract time and price in accordance with clause 

entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2).  

 

1.12 PHYSICAL DATA :  NA 

 

1.13 PROFESSIONAL SURVEYING SERVICES:  

 A registered professional land surveyor or registered civil engineer whose services are retained 

and paid for by the Contractor shall perform services specified herein and in other specification 

sections. The Contractor shall certify that the land surveyor or civil engineer is not one who is a 

regular employee of the Contractor, and that the land surveyor or civil engineer has no financial 

interest in this contract.  

 

1.14 LAYOUT OF WORK:  

A. The Contractor shall lay out the work from Government established base lines and bench marks, 

indicated on the drawings, and shall be responsible for all measurements in connection with the 

layout. The Contractor shall furnish, at Contractor's own expense, all stakes, templates, platforms, 

equipment, tools, materials, and labor required to lay out any part of the work. The Contractor 

shall be responsible for executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and 

preserving all stakes and other marks established by the Contracting Officer until authorized to 

remove them. If such marks are destroyed by the Contractor or through Contractor's negligence 

before their removal is authorized, the Contracting Officer may replace them and deduct the 

expense of the replacement from any amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each building and/or addition to each existing building, 

and such other lines and grades that are reasonably necessary to properly assure that location, 

orientation, and elevations established for each such structure and/or addition, parking lots, are in 

accordance with lines and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other permanent work is 

performed, establish and plainly mark (through use of appropriate batter boards or other means) 

sufficient additional survey control points or system of points as may be necessary to assure 

proper alignment, orientation, and grade of all major features of work. Survey shall include, but not 



01 00 00 -11  

be limited to, location of lines and grades of footings, exterior walls, center lines of columns in 

both directions, major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus established shall be checked 

and certified by a registered land surveyor or registered civil engineer. Furnish such 

certification to the Resident Engineer before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. During progress of work, and particularly as work progresses from floor to floor, Contractor shall 

have line grades and plumbness of all major form work checked and certified by a registered land 

surveyor or registered civil engineer as meeting requirements of contract drawings. Furnish such 

certification to the Resident Engineer before any major items of concrete work are placed. In 

addition,  Contractor shall furnish to the Resident Engineer certificates from a registered land 

surveyor or registered civil engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution systems. 

E. Whenever changes from contract drawings are made in line or grading requiring certificates, 

record such changes on a reproducible drawing bearing the registered land surveyor or registered 

civil engineer seal, and forward these drawings upon completion of work to Resident Engineer. 

F. The Contractor shall perform the surveying and layout work of this and other articles and 

specifications in accordance with the provisions of Article "Professional Surveying Services".  

 

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings which will be kept current 

during construction of the project, to include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the contract drawings. To 

insure compliance, as-built drawings shall be made available for the Resident Engineer's review, 

as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built drawings to the Resident 

Engineer within 15 calendar days after each completed phase and after the acceptance of the 

project by the Resident Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical Center  property and, when 

authorized by the Resident Engineer, such temporary roads which are necessary in the 

performance of contract work. Temporary roads shall be constructed by the Contractor at 
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Contractor's expense. When necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor may construct them 

immediately for use to facilitate building operations. These roads may be used by all who have 

business thereon within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to be completed in advance of 

general date of completion, all roads leading thereto must be completed and available for use at 

time set for completion of such buildings or parts thereof.  

 

1.17  TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet accommodations as may be 

assigned to Contractor by Medical Center. Contractor shall keep such places clean and be 

responsible for any damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the privilege to use such toilets.  

 

1.18 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities available to the 

Contractor from existing outlets and supplies, as specified in the contract. The amount to be paid 

by the Contractor for chargeable electrical services shall be the prevailing rates charged to the 

Government. The Contractor shall carefully conserve any utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to the 

Contracting Officer, shall install and maintain all necessary temporary connections and distribution 

lines, and all meters required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the Government, the Contractor shall 

remove all the temporary connections, distribution lines, meters, and associated paraphernalia.  

 

 

- - - E N D - - - 


