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SECTION 01 00 00 
GENERAL REQUIREMENTS 

SPEC WRITER NOTES: 

1. Delete between // ---- //if not 
applicable to project. Include following 
Notice on 8a contracts only. 

2. //NOTICE: The provisions of this 
Section, GENERAL REQUIREMENTS, pertain 
only to the contract between the Small 
Business Administration and its selected 
subcontractor(s).//  

3. Verify identification requirements for 
all construction workers required by the 
medical center. ADD a statement 
concerning Photo ID requirements. 

 

1.1 SAFETY REQUIREMENTS 

 Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection 

control requirements. 

1.2 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for __________________________ 

___________________________________________________________________ as 

required by drawings and specifications.  

SPEC WRITER NOTE: Following paragraph is 
applicable for construction at existing 
hospitals. 

 

B. Visits to the site by Bidders may be made only by appointment with the 

//Medical Center Engineering Officer.// Cemetery Director//.  

SPEC WRITER NOTE: Include following 
paragraph only on A/E projects. 

 

C. Offices of _________________________________________________________, 

as Architect-Engineers, will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 
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contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

SPEC WRITER NOTE: The following paragraph 
is intended for use on Central Office 
projects and A/E projects where certain 
tests are to be performed by a VA 
retained Testing Laboratory. 

 

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Resident Engineer // COR //in sufficient time to 

enable testing laboratory personnel to be present at the site in time 

for proper taking and testing of specimens and field inspection. Such 

prior notice shall be not less than three work days unless otherwise 

designated by the Resident Engineer //COR //. 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

SPEC WRITER NOTES: 

1. In paragraph below change title, 
"GENERAL CONSTRUCTION" as necessary to 
reflect project title, such as A/C, 
Sewers, etc. 

2. Unit-price items will only be used 
when their use is directed by the Project 
Manager. When using unit-price items 
insert FAR clause 52.212-11 in the 
contract specifications. 

 

1.3 STATEMENT OF BID ITEM(S)  

A. ITEM I, //GENERAL CONSTRUCTION:// _______:// Work includes general 

construction, alterations, roads, walks, grading, drainage, //______// 

necessary removal of existing structures and construction and certain 

other items.  
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ITEM II, //Electrical Work:// _______:// Work includes all labor, 

material, equipment and supervision to perform the required electrical 

construction work on this project including….., , //______//. 

ITEM III, //Mechanical Work:// _______:// Work includes all labor, 

material, equipment and supervision to perform the required Mechanical 

construction work on this project including….., , //______//. 

 

SPEC WRITER NOTE: AE should define the 
specific scope of the project in the bid 
items to provide a project overview. A 
breakdown of additional items should be 
added to cover the work as required 

 

SPEC WRITER NOTE: If prices are needed 
for Alternate Bid Items, describe 
Alternate Items below and show items on 
SOLICITAION, OFFER AND AWARD (SF 1442). 
Coordinate with Project Manager. 

B. ALTERNATE NO.1: ____________________________________________ 

____________________________________________________________  

C. ALTERNATE NO. 2:____________________________________________ 

____________________________________________________________  

 

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. Drawings and contract documents may be obtained from the website where 

the solicitation is posted. Additional copies will be at Contractor's 

expense,. 

SPEC WRITER NOTE: Modify following 
article to suit the project. Coordinate 
with Medical Center. 

 

1.5 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 
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2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. Before starting work the General Contractor shall give one week’s 

notice to the Contracting Officer so that security //escort// 

arrangements// can be provided for the employees.  This notice is 

separate from any notices required for utility shutdown described 

later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Guards: 

1. The General Contractor shall provide unarmed guards at the project 

site // 24 hours a days, 7 days a week// // after construction 

hours//. 

2. The Contractor shall provide the guards and VA police with 

communication devices as directed. 

3. The general Contractor shall install equipment for recording guard 

rounds to ensure systematic checking of the premises. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting officers representative (COR)// 

Resident Engineer // COR // //for the purpose of security 
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inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 

00, DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 
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b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. A limited number of (2 to 5) permits shall be issued for General 

Contractor and its employees for parking in designated areas only. 

SPEC WRITER NOTE: Coordinate editing with 
facility Safety Manager/Officer at VA 
medical facilities. Edit subparagraphs C, 
E, G, H, M, P and Q carefully as they 
directly relate to interim life safety 
measures required in or adjacent to 
construction affecting occupied buildings 
by the Joint Commission on Accreditation 
of Healthcare Organizations. At other 
sites, edit for project and delete // and 
facility Safety // Manager // Officer// 
provisions. 

 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  
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C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

SPEC WRITER NOTES: 

1. Use Paragraphs D through O for 
projects at existing sites and Paragraphs 
E* through F* for projects at new 
stations. 

2. If construction fences are required, 
and if there are any requirements or 
limitations on workmen’s parking and 
access by VA or Contractor, they should 
be so stated in this article. 

3. Check with requirements of Network 
Analysis System when that Section is 
included on project, because the Project 
Analysis Group generally composes the 
following subparagraphs G through H' to 
supplement the NAS section. 

4. On large projects, the drawings should 
indicate the space available to the 
Contractor. On small projects the 
Resident Engineer // COR // may determine 
what space may be made available. 

 

D. Working space and space available for storing materials shall be // as 

shown on the drawings. // as determined by the Resident Engineer // COR 

//. //  

E. Workmen are subject to rules of // Medical Center // Cemetery // 

applicable to their conduct.  
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//E*. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of construction materials, 

debris, standing construction equipment and vehicles at all times. //  

F. Execute work so as to interfere as little as possible with normal 

functioning of // Medical Center // Cemetery // as a whole, including 

operations of utility services, fire protection systems and any 

existing equipment, and with work being done by others. // Use of 

equipment and tools that transmit vibrations and noises through the 

building structure, are not permitted in buildings that are occupied, 

during construction, jointly by patients or medical personnel, and 

Contractor's personnel, except as permitted by Resident Engineer // COR 

//where required by limited working space. //  

1. Do not store materials and equipment in other than assigned areas.  

2. // Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. // Provide unobstructed access to // Medical Center // 

Cemetery // areas required to remain in operation.  

3. Where access by // Medical Center // Cemetery // personnel to 

vacated portions of buildings is not required, storage of 

Contractor's materials and equipment will be permitted subject to 

fire and safety requirements. 

//F*. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Resident Engineer //COR //. All 

such actions shall be coordinated with the COR or Utility Company 

involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor. //  
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G. Phasing:  

 The Medical Center must maintain its operation 24 hours a day 7 days a 

week.  Therefore, any interruption in service must be scheduled and 

coordinated with the COR to ensure that no lapses in operation occur.  

It is the CONTRACTOR'S responsibility to develop a work plan and 

schedule detailing, at a minimum, the procedures to be employed, the 

equipment and materials to be used, the interim life safety measure to 

be used during the work, and a schedule defining the duration of the 

work with milestone subtasks.  The work to be outlined shall include, 

but not be limited to: 

 To insure such executions, Contractor shall furnish the Resident 

Engineer // COR // with a schedule of approximate // phasing // dates 

on which the Contractor intends to accomplish work in each specific 

area of site, building or portion thereof. In addition, Contractor 

shall notify the Resident Engineer // COR // two weeks in advance of 

the proposed date of starting work in each specific area of site, 

building or portion thereof. Arrange such // phasing // dates to insure 

accomplishment of this work in successive phases mutually agreeable to 

// Medical Center Director, // Cemetery Director, // Resident Engineer 

// COR // and Contractor, as follows:  

SPEC WRITER NOTE: Set up phasing by 
buildings, wings, floors, or areas in 
accordance with information received from 
Medical Center through Project Director. 

 

Phase I:  

Phase II:  

SPEC WRITER NOTE: Following sub-
paragraphs H and H' shall be used where 
entire buildings are vacated. Coordinate 
with preceding phasing paragraph. Edit 
and use sub-paragraphs H and H' as 
indicated by project requirements. If the 
project includes NAS, the Project 
Analysis Group should furnish information 
about which buildings or areas that 
cannot be vacated during construction. 
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H. // Building (s) No. (s) // Part of Bldg.// _____will be vacated by 

Government in accordance with above phasing beginning immediately after 

date of receipt of Notice to Proceed and turned over to Contractor.  

SPEC WRITER NOTE: Use the first sentence 
of Paragraph H', including material 
enclosed within " // ," only if all areas 
will be vacated by VA during the periods 
of alterations. Delete material within " 
// " from first sentence and include 
subparagraph 1 and 2 if one or more areas 
will be occupied by VA during the periods 
of alterations. 

 

//H. Building(s) No.(s) _______ will be occupied during performance of work 

// . // ; but immediate areas of alterations will be vacated. //  

//1. Certain areas of Building(s) No. (s) _____ will be occupied by 

Medical Center personnel for various periods as listed below:  

 AREA PERIOD  

 (a) 

 (b) 

 (c) 

 (d) 

 Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Medical Centers operations will not 

be hindered. Contractor shall permit access to Department of 

Veterans Affairs personnel and patients through other construction 

areas which serve as routes of access to such affected areas and 

equipment.  These routes whether access or egress shall be isolated 

from the construction area by temporary partitions and have walking 

surfaces, lighting etc to facilitate patient and staff access.   

Coordinate alteration work in areas occupied by Department of 

Veterans Affairs so that Medical Center operations will continue 

during the construction period.  
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2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed. //  

//I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by Resident 

Engineer // COR //. 

J. When a building and/or construction site is turned over to Contractor, 

Contractor shall accept entire responsibility including upkeep and 

maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

SPEC WRITER NOTE: If anticipated work 
involves a serious disruption of 
services, the permitted down time and 
other limitations should be mentioned in 
the specification. 

 

K. Utilities Services: Maintain existing utility services for // Medical 

Center // Cemetery // at all times. Provide temporary facilities, 

labor, materials, equipment, connections, and utilities to assure 

uninterrupted services. Where necessary to cut existing water, steam, 

gases, sewer or air pipes, or conduits, wires, cables, etc. of utility 

services or of fire protection systems and communications systems 

(including telephone), they shall be cut and capped at suitable places 
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where shown; or, in absence of such indication, where directed by 

Resident Engineer // COR //.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer // COR // 

[Chief Engineer][Chief of Facilities Management]. Electrical work 

shall be accomplished with all affected circuits or equipment de-

energized. When an electrical outage cannot be accomplished, work on 

any energized circuits or equipment shall not commence without a 

detailed work plan, the Medical Center Director’s prior knowledge 

and written approval. Refer to specification Sections 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR 

ELECTRONIC SAFETY AND SECURITY for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer // COR //, in writing, 7 days n advance of 

proposed interruption. Request shall state reason, date, exact time 

of, and approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of // Medical Center // Cemetery // . 

Interruption time approved by Medical Center may occur at other than 

Contractor's normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer // COR //.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer // COR //. Such 

approval will be confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  
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L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged at the main, branch or panel they originate 

from. The lines shall not be capped in finished areas, but shall be 

removed and sealed, capped or plugged in ceilings, within furred 

spaces, in unfinished areas, or within walls or partitions; so that 

they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. // Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times with approval. //  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the Resident 

Engineer // COR //.  

N. Coordinate the work for this contract with other construction 

operations as directed by Resident Engineer // COR //. This includes 

the scheduling of traffic and the use of roadways, as specified in 

Article, USE OF ROADWAYS.  

SPEC WRITER NOTE: Use following 
Subparagraph O on existing cemetery 
projects only. 

 

O. Coordination of Construction with Cemetery Director: The burial 

activities at a National Cemetery shall take precedence over 

construction activities. The Contractor must cooperate and coordinate 

with the Cemetery Director, through the Resident Engineer // COR //, in 

arranging construction schedule to cause the least possible 

interference with cemetery activities in actual burial areas. 

Construction noise during the interment services shall not disturb the 

service. Trucks and workmen shall not pass through the service area 

during this period:  
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1. The Contractor is required to discontinue his work sufficiently in 

advance of Easter Sunday, Mother's Day, Father's Day, Memorial Day, 

Veteran's Day and/or Federal holidays, to permit him to clean up all 

areas of operation adjacent to existing burial plots before these 

dates. 

2. Cleaning up shall include the removal of all equipment, tools, 

materials and debris and leaving the areas in a clean, neat 

condition.  

SPEC WRITER NOTE: Include the following 
references to Supply Representative only 
on STATION LEVEL PROJECTS. 

 

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Resident Engineer // COR // // and a 

representative of VA Supply Service, of // buildings // areas of 

buildings // in which alterations occur and areas which are anticipated 

routes of access, and furnish a report, signed by // both, // all 

three, // to the Contracting Officer. This report shall list by rooms 

and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout // 

affected areas of // building. // buildings. //  

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Resident Engineer 

// COR //.  
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B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

Resident Engineer // COR // // and/or Supply Representative //, to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 

with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Resident Engineer // COR // together shall 

make a thorough re-survey of the areas of buildings involved. They 

shall furnish a report on conditions then existing, of resilient 

flooring, doors, windows, walls and other surfaces as compared with 

conditions of same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  
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1.8 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are // 

identified by attached tags // or // noted on drawings or in 

specifications // as items to be stored. Items that remain property 

of the Government shall be removed or dislodged from present 

locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by Resident Engineer // COR //.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from // Medical Center // Cemetery //. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

SPEC WRITER NOTE: Use the following 
subparagraph only when there are existing 
PCB transformers or capacitors to be 
removed and disposed of by the 
Contractor. Verify the need for this 
subparagraph with the Team Electrical 
Engineer. 

 

4. PCB Transformers // and Capacitors // : The Contractor shall be 

responsible for disposal of the Polychlorinated Biphenyl (PCB) 

transformers // and capacitors // . The transformers // and 

capacitors // shall be taken out of service and handled in 

accordance with the procedures of the Environmental Protection 

Agency (EPA) and the Department of Transportation (DOT) as outlined 

in Code of Federal Regulation (CFR), Titled 40 and 49 respectively. 

The EPA's Toxic Substance Control Act (TSCA) Compliance Program 

Policy Nos. 6-PCB-6 and 6-PCB-7 also apply. Upon removal of PCB 
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transformers // and capacitors // for disposal, the "originator" 

copy of the Uniform Hazardous Waste Manifest (EPA Form 8700-22), 

along with the Uniform Hazardous Waste Manifest Continuation Sheet 

(EPA Form 8700-22A) shall be returned to the Contracting Officer who 

will annotate the contract file and transmit the Manifest to the 

Medical Center's // Cemetery's // Chief.  

a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office: 

40 CFR 261........Identification and Listing of Hazardous Waste  

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Hazardous 

Material Communications Regulations  

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 6-

PCB-7  

SPEC WRITER NOTE: Don’t use the following 
Article and paragraphs if the scope of 
work encompasses only interior work. 
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//1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 
AND IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

SPEC WRITER NOTE: Use following paragraph 
when the disturbed area on the site 
exceeds one acre. Confirm with the 
Project Manager. 

 

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 
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Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that 

are required to comply with the permit process and permit requirements. 

Many of the permit requirements will be satisfied by completing 

construction as shown and specified. Some requirements involve the 

Contractor's method of operations and operations planning and the 

Contractor is responsible for employing best management practices. The 

affected activities often include, but are not limited to the 

following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities.// 

1.10 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Resident Engineer // COR //. Existing work to be altered or extended 

and that is found to be defective in any way, shall be reported to the 

Resident Engineer // COR // before it is disturbed. Materials and 

workmanship used in restoring work, shall conform in type and quality 

to that of original existing construction, except as otherwise shown or 

specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 
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electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are not scheduled for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

SPEC WRITER NOTE: Check with Project 
Director to determine if soil report is 
available at the Medical Center. 

 

1.11 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

SPEC WRITER NOTE: Insert name and address 
of testing facility performing the soils 
investigation work. 

 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by 

____________________________________________________.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test 

pits. Logs of subsurface exploration are shown diagrammatically on 

drawings.  
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C. A copy of the soil report will be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, _____________________________________ and shall be considered 

part of the contract documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.12 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.  

SPEC WRITER NOTE: Delete inapplicable 
portions of following article. Do not 
include for small additions to buildings, 
such as stairways, etc. For one story 
construction omit the words enclosed in 
paragraph 1.14, D, by // ---- // . 

 

1.13 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 
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established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark // center lines for each building and corner 

of column lines and/or addition to each existing building, // lines for 

each gravesite control monument, // and such other lines and grades 

that are reasonably necessary to properly assure that location, 

orientation, and elevations established for // each such structure 

and/or addition, // roads, // parking lots, // gravesite control 

monuments, // are in accordance with lines and elevations shown on 

contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the Resident Engineer // COR // before any work (such as footings, 

floor slabs, columns, walls, utilities and other major controlling 

features) is placed.  

D. // During progress of work, and particularly as work progresses from 

floor to floor, Contractor shall have line grades and plumbness of all 

major form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the Resident Engineer // COR // before 

any major items of concrete work are placed. In addition, // Contractor 

shall // also // furnish to the Resident Engineer // COR // 
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certificates from a registered land surveyor or registered civil 

engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

SPEC WRITER NOTE: Use following for 
cemetery projects as required. 

 

//4. Lines of grave plot documentation. //  

5. Lines of elevations of all swales and interment areas.  

6. Lines and elevations of roads, streets // and parking lots. //  

SPEC WRITER NOTE: Use following Paragraph 
E on non-cemetery projects and use 
Paragraph E* on cemetery projects. 

 

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to Resident Engineer 

// COR //. 

E*. Upon completion of the work, the Contractor shall furnish the Resident 

Engineer, //COR// one electronic copy and reproducible drawings at the 

scale of the contract drawings, showing the finished grade on the grid 

developed for constructing the work, including burial monuments and 

fifty foot stationing along new road centerlines. These drawings shall 

bear the seal of the registered land surveyor or registered civil 

engineer.  

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  
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1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Resident Engineer's // COR // review, as often 

as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings in the electronic version (scanned PDF) to the Resident 

Engineer // COR // [Chief Engineer][Chief of Facilities Management] 

within 15 calendar days after each completed phase and after the 

acceptance of the project by the Resident Engineer //COR//. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on // Medical 

Center // Cemetery // property and, when authorized by the Resident 

Engineer // COR //, such temporary roads which are necessary in the 

performance of contract work. Temporary roads shall be constructed and 

restoration performed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

SPEC WRITER NOTE: Before including 
Resident Engineer's // COR // Field 
Office, check with Project Director to 
determine if Medical Center can provide 
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office space for the Resident Engineer // 
COR // in an existing building. 

 

1.16 RESIDENT ENGINEER'S FIELD OFFICE 

A. The Contractor shall, within fifteen (15) days after receipt of Notice 

to Proceed, provide where shown on the drawings a temporary field 

office, furniture, and two inch deep gravel surfaced area for use of 

the Resident Engineer // COR //. Office and furniture shall be new. 

B. The field office shall provide not less than // 67 square meters (720 

gross square feet) // 134 square meters (1440 gross square feet) // of 

floor area in one unit. Installation of the office shall meet all local 

codes. 

C. Provide office with two, 900 mm (three foot) wide exterior doors, 

including hardware and OSHA approved platform and stairs leading to 

grade.  

D. Enclose the entire perimeter of the office from the floor to the ground 

and finish to match exterior. Provide R7 insulation and seal tight to 

ground with a painted 19 mm (3/4 inch) exterior grade plywood skirt.  

E. Exterior finishes shall be manufacturer's standards.  

F. Provide floor, wall, and roof with not less than R5 insulation.  

G. Interior finishes shall consist of resilient flooring, plywood paneling 

or painted wallboard on walls, and acoustical tile ceilings. Interior 

doors may be either painted or stained.  

H. Interior shall be subdivided with full height partitions to provide // 

one office, // two offices, // one sample room, // one toilet // two 

separate toilets // . Provide each space with 900 mm (three foot) wide 

door with master keyed locks. Section off an area with a low partition 

and counter for the secretary's desk // s // .  

I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable 

windows; two in each room (none required in sample room), except 

provide only one 600 mm (2 foot) high window in toilet room(s). Window 

openings shall be fitted with security bars to prevent any forced 
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entry. The door//s// of field office shall have a hasp and padlock and 

also deadbolts keyed from both sides.  

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux 

(70 foot-candles) of light at desk top height without the aid of 

daylight. Provide one light switch in each room.  

K. Provide one duplex receptacle in each wall of each room. If a wall is 

3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m 

(10 feet), or portion thereof, of wall. Provide two duplex receptacles 

in low partition at secretary's desk.  

L. The Contractor shall provide the following:  

1. Electricity, hot and cold water, and necessary utility services 

(except telephone).  

2. All necessary piping, power circuits network cabling, cat 5e or 

better cabling for phones and computers, electrical fixtures, 

lighting, and other items necessary to provide a habitable structure 

for the purpose intended. The number of network and electrical 

receptacles will be as per attached drawing of the field office. 

3. Thermostatically controlled, centralized heating and air 

conditioning system designed to maintain the temperature between 21 

and 27 degrees C (70 and 80 degrees F) with 50 percent relative 

humidity maintained during the air conditioning season.  

4. One water closet, lavatory, mirror, toilet paper dispenser, paper 

towel dispenser, soap dispenser, towel bar, and two-prong coat hooks 

for each toilet room. 

SPEC WRITER NOTE: Verify with Project 
Manager. 

 

//5. The contractor to install a suitable alarm system for the field 

office //. 

M. Contractor shall, for the duration of the Resident Engineer's // COR // 

occupancy, provide the following:  
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1. Satisfactory conditions in and around the field office and parking 

area. 

2. Maintenance of gravel surfaced area, including the area for parking, 

in an acceptable condition for vehicle and foot traffic at all 

times.  

SPEC WRITER NOTE: Confirm with Project 
Manager as to who pays for utilities. 

3. Maintenance of utility services.  

SPEC WRITER NOTE: Delete following 
subparagraph 4 unless specifically 
instructed by the Project Manager to 
leave it in. 

 

//4. Daily janitorial services and supplies (toilet paper, soap, etc.). 

//  

5. Potable water, fuel and electric power for normal office uses, 

including lights, heating and air conditioning.  

N. The Contractor shall provide the following new items: 

SPEC WRITER NOTE: Use first list of 
furniture 67 square meters for 720 square 
foot office. Second list for 134 square 
meters (1440 square foot) office. 

 

 QUANTITY REQUIRED 

//1 workstation with adjustable keying desk or drawer 738 mm H x 1.5 m W 

x 760 mm D (size 29-1/2" H x 60" W x 30" D)  

1 Printer stand 663 mm H x 1.5 m W x 750 mm D (size 26-1/2" H x 60" W 

x 30" D) 

3 Office desks, double pedestal  

1 Conference table 900 mm x 1.8 m (size 3' x 6')  

1 Plan table 1.2 m x 2.1 m (4' x 7')  

3 Work tables 750 mm x 1.8 m (folding 30" x 72")  
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1 Office chair  

4 Swivel chairs with arms  

6 Conference chairs (armless & folding)  

2 Arm Chairs  

4 Lockable 5 drawer file cabinets, letter size  

1 Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing 

holders, freestanding  

1 Shelves for sample room, 7 adjustable Shelves, 305 mm W x 900 mm L 

(12" W x 3' L) 

3 Bookcases  

1 Electric water cooler  

1 Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72") 

with six shelves 

2 workstations with adjustable keying desk or drawer 738 mm H x 1.5 m 

W 750 mm D (size 29-1/2" H x 60" W x 30" D)  

2 Printer stands 738 mm H x 1500 mm W x 750 mm D (size 29-1/2" H x 60" 

H x 30" D) 

7 Office desks, double pedestal  

2 Conference tables 900 mm x 1800 mm (size 3' x 6')  

1 Plan table 1200 mm x 6 meters (4' x 20')  

7 Work tables 750 mm x 1800 mm (folding 30" x 72")  

2 Office chairs  

7 Swivel chairs with arms  

12 Conference chairs (armless and folding)  

7 Arm chairs  

8 Lockable 5 drawer file cabinets, letter-size  
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2 Drawing racks, each with 12-750 mm (12-30 inch) "Plan Hold" drawing 

holders, freestanding  

7 Bookcases  

1 Electric water cooler  

4 Shelves for sample 900 mm x 450 mm x 1.8 m (36" x 18" x 72") high, 7 

adjustable shelves 

SPEC WRITER NOTE: Delete following 
paragraph 0 if Resident Engineer // COR 
//field office will not require 
relocating during the tenure of this 
contract. 

 

O. Resident Engineer's // COR // field office and facilities shall be 

relocated once after its initial installation at the Contractor's 

expense. Relocation consists of moving the field office and facilities 

to a location within the VA site designated by the Resident Engineer // 

COR //together with providing and maintaining utilities, parking area, 

sanitary facilities and janitorial service in new location until 

completion and final acceptance of project.  

SPEC WRITER NOTE: Check with the Project 
Manager to determine if field office 
(trailer) is to become property of the 
Government. This condition will usually 
occur on phased projects (projects 
involving more than one construction 
contract). 

 

P. At the completion of all work, including the punch list, the Resident 

Engineer's // COR // field office and facilities shall become the 

property of the // Contractor and Contractor shall remove same, 

including utility connections, from the // Medical Center // Cemetery 

// . The site shall be restored to original condition and finished in 

accordance with contract requirements. // Government and be left 

intact, including utility connections, for future use by Department of 

Veterans Affairs. // All 5 drawer file cabinets provided shall become 

the property of the Government. 
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Q. The Contractor shall furnish floor plans for approval by the Resident 

Engineer // COR //prior to furnishing the field office.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to written approval and compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer // COR //in writing. If the equipment is not installed and 

maintained in accordance with the written agreement and following 

provisions, the Resident Engineer // COR // will withdraw permission 

for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Installation of temporary electrical equipment or devices shall be 

in accordance with NFPA 70, National Electrical Code, (2014 

Edition), Article 590, Temporary Installations. Voltage supplied to 

each item of equipment shall be verified to be correct and it shall 

be determined that motors are not overloaded. The electrical 

equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 
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6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. // 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment. //  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

D. Any damage to the equipment or excessive wear due to prolonged use will 

be repaired replaced by the contractor at the contractor’s expense.   

SPEC WRITER NOTE: Use following Article 
whenever Contractor may or may not use 
existing elevators. Information must be 
secured from Medical Center as to whether 
elevator is for exclusive or temporary 
use of Contractor and between what hours 
it may be used by Contractor. 

1.18 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment.  

//A*. Use of existing // elevator // elevators // for handling building 

materials and Contractor's personnel will be permitted subject to 

following provisions:  

1. Contractor makes all arrangements with the Resident Engineer // COR 

// for use of elevators. The Resident Engineer // COR // will 

ascertain that elevators are in proper condition. Contractor may use 

elevators Nos. _______ in Building Nos. ______ // for exclusive use 

// for daily use between the hours of ________. // and for special 

nonrecurring time intervals when permission is granted. Personnel 
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for operating elevators will not be provided by the Department of 

Veterans Affairs.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  

c. Finish flooring.  

SPEC WRITER NOTE: Omit Paragraphs 1.18, 
A*, 4, 5, and 6 unless elevator is for 
exclusive use of Contractor and for not 
less than thirty days duration. 

 

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be 

removed and replaced by new hoisting ropes at the contractors 

expense.  

4. If brake lining of elevators are excessively worn or damaged during 

temporary use, they shall be removed and replaced by new brake 

lining at the contractors expense.  

5. All parts of main controller, starter, relay panel, selector, etc., 

worn or damaged during temporary use shall be removed and replaced 

with new parts at the contractors expense, if recommended by 

elevator inspector after elevator is released by Contractor.  

6. Place elevator in condition equal, less normal wear, to that 

existing at time it was placed in service of Contractor as approved 

by Contracting Officer.  

SPEC WRITER NOTE: Following Article 1.19 
should be used when Contractor is 
permitted to use new elevators. 
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1.19 TEMPORARY USE OF NEW ELEVATORS  

A. The Contractor and his personnel shall be permitted use of new 

elevator(s) subject to the following provisions: 

1. Contractor shall make arrangements with the Resident Engineer // COR 

// for use of elevator(s). Contractor may obtain elevator(s) for 

exclusive use. 

2. Prior to the use of elevator(s), the Contractor shall have the 

elevator(s) inspected and accepted by an ASME accredited, certified 

elevator safety inspector. The acceptance report shall be submitted 

to the Resident Engineer // COR //. 

3. Submit to the Resident Engineer // COR // the schedule and 

procedures for maintaining equipment. Indicate the day or days of 

the week and total hours required for maintenance. A report shall be 

submitted to the Resident Engineer // COR // monthly indicating the 

type of maintenance conducted, hours used, and any repairs made to 

the elevator(s). 

4. The Contractor shall be responsible for enforcing the maintenance 

procedures as per VA and manufacturers recommendations and 

requirments. 

5. During temporary use of elevator(s) all repairs, equipment 

replacement and cost of maintenance shall be the responsibility of 

the Contractor. 

6. Personnel for operating elevator(s) shall not be provided by the 

Department of Veterans Affairs. 

7. Contractor shall cover and provide maximum protection of the entire 

elevator(s) installation. 

8. The Contractor shall arrange for the elevator company to perform 

operation of the elevator(s) so that an ASME accredited, certified 

elevator safety inspector can evaluate the equipment. The Contractor 

shall be responsible for any costs of the elevator company. 

9. All elevator(s) parts worn or damaged during temporary use shall be 

removed and replaced with new parts at the contractors expense. This 

shall be determined by an ASME accredited certified elevator safety 
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inspector after temporary use and before acceptance by the 

Government. Submit report to the Resident Engineer // COR // for 

approval. 

10. Elevator shall be tested as required by the testing section of the 

elevator(s) specifications before acceptance by the Department of 

Veterans Affairs. The Contractor shall be responsible for all cost 
associated with testing and inspection. 

1.20 TEMPORARY TOILETS  

SPEC WRITER NOTE: Check with the Project 
Manager to verify if any existing toilets 
can be used by contractor's workmen. 

 

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Resident Engineer // COR // , provide 

suitable dry closets where directed. Keep such places clean and free 

from flies, and all connections and appliances connected therewith are 

to be removed prior to completion of contract, and premises left 

perfectly clean.  

A*. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by // Medical Center // 

Cemetery // . Contractor shall keep such places clean and be 

responsible for any damage done thereto by Contractor's workmen. 

Failure to maintain satisfactory condition in toilets will deprive 

Contractor of the privilege to use such toilets.  

SPEC WRITER NOTE: Consult Project Manager 
for use of paragraph 1.21. Contractor 
shall furnish utilities from commercial 
sources for construction on new sites. 
When practical, Contractor shall furnish 
utilities from commercial sources for new 
buildings and large additions on existing 
sites. Otherwise Medical Center will 
furnish utilities to Contractor at no 
cost for alterations and remodeling. 
Check with Project Manager concerning 
practical use of meters. 
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1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner, in 

compliance with code and as satisfactory to the Contracting Officer, 

shall install and maintain all necessary temporary connections and 

distribution lines, and all meters required to measure the amount of 

electricity used for the purpose of determining charges. Before final 

acceptance of the work by the Government, the Contractor shall remove 

all the temporary connections, distribution lines, meters, and 

associated paraphernalia and repair restore the infrastructure as 

required.  

C. Contractor shall install meters at Contractor's expense and furnish the 

// Medical Center // Cemetery // a monthly record of the Contractor's 

usage of electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to // Medical Center // Cemetery // 

heating distribution system.  

SPEC WRITER NOTE: Coordinate with Project 
Manager to confirm the following: 

//a. Steam is available at no cost to Contractor.// 

SPEC WRITER NOTE: Use sub-paragraph 1 in 
connection with existing projects only. 
Omit inappropriate sub-paragraphs. 

 

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  
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1. Obtain electricity by connecting to the // Medical Center // 

Cemetery // electrical distribution system. The Contractor shall 

meter and pay for electricity required for electric cranes and 

hoisting devices, electrical welding devices and any electrical 

heating devices providing temporary heat. Electricity for all other 

uses is available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the // Medical Center // Cemetery // 

water distribution system. Provide reduced pressure backflow 

preventer at each connection as per code. Water is available at no 

cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's // COR // 

discretion) of use of water from // Medical Center's // Cemetery's 

// system.  

G. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished and paid by the 

Contractor at Contractor's expense. 

1.22 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

SPEC WRITER NOTE: Delete TESTS when not 
applicable to project. Check with Team 
Mechanical and Electrical Engineers. 

 

1.23 TESTS  

A. As per specification section 23 05 93 the contractor shall provide a 

written testing and commissioning plan complete with component level, 



11-01-15 

01 00 00 -37 

equipment level, sub-system level and system level breakdowns.  The 

plan will provide a schedule and a written sequence of what will be 

tested, how and what the expected outcome will be.  This document will 

be submitted for approval prior to commencing work.  The contractor 

shall document the results of the approved plan and submit for approval 

with the as built documentation.    

B. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

C. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

D. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire system which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a system which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

E. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably period of time during which operating and environmental 

conditions remain reasonably constant and are typical of the design 

conditions.  

F. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  
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1.24 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Resident Engineer // COR // 

coincidental with the delivery of the equipment to the job site. 

Manuals shall be complete, detailed guides for the maintenance and 

operation of equipment. They shall include complete information 

necessary for starting, adjusting, maintaining in continuous operation 

for long periods of time and dismantling and reassembling of the 

complete units and sub-assembly components. Manuals shall include an 

index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 

equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of 

the equipment and the reason for each precaution shall be clearly set 

forth. Manuals must reference the exact model, style and size of the 

piece of equipment and system being furnished. Manuals referencing 

equipment similar to but of a different model, style, and size than 

that furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed training to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece 

of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Resident Engineer // COR// and shall be considered concluded only 
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when the Resident Engineer // COR // is satisfied in regard to complete 

and thorough coverage. The contractor shall submit a course outline 

with associated material to the COR for review and approval prior to 

scheduling training to ensure the subject matter covers the 

expectations of the VA and the contractual requirements.  The 

Department of Veterans Affairs reserves the right to request the 

removal of, and substitution for, any instructor who, in the opinion of 

the Resident Engineer // COR // , does not demonstrate sufficient 

qualifications in accordance with requirements for instructors above.  

SPEC WRITER NOTE: In following article, 
use sub-paragraph C for new Medical 
Centers, and sub-paragraph C* for 
existing Medical Centers. Delete 
inappropriate sub-paragraphs. 

 

1.25 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 

Government-furnished property shown on the // Schedule // drawings // .  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the // Medical Center // Cemetery // . // 

//C. Contractor shall be prepared to receive this equipment from Government 

and store or place such equipment not less than 90 days before 

Completion Date of project. //  

//C*. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the // Medical Center // Cemetery //  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 
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representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

SPEC WRITER NOTE: Check with Equipment 
Specification Writer concerning what 
equipment is scheduled to be relocated 
before using or omitting this article. 

 

1.26 RELOCATED // EQUIPMENT // ITEMS //  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment // and items // 

indicated by symbol "R" or otherwise shown to be relocated by the 

Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Resident Engineer // COR //.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, at the main whenever 

such lines are disconnected from equipment to be relocated. Remove 
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abandoned lines in finished areas and cap as specified herein before 

under paragraph "Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. // Contractor shall employ services of an installation engineer, who is 

an authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing // remote dictating 

machine, // X-ray, // dental // and // laundry // equipment, required 

to be relocated. //  

F. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

SPEC WRITER NOTE: Following paragraph is 
to be used only in connection with bed 
producing projects. Allow 630 sq. meters 
(7,000 sq. ft. up to 300 beds; 930 sq. 
meters (10,000 sq. ft.) over 300 beds and 
up to 500 beds; 1860 sq. meters (20,000 
sq. ft.) over 500 beds. 

 

1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT  

A. Contractor shall complete approximately _______ square meters ________ 

(square feet) of space in building accessible from ground level without 

use of elevators for storage of certain materials and equipment by 

Department of Veterans Affairs.  

SPEC WRITER NOTE: Omit subparagraph 4 
below when utilities are furnished by 
Government. 

 

1. Provide such space with adequate light, ventilation and heat in 

season and lock for adequate security. Contractor shall also install 

and connect portion of nearest specified fire protection system 

including all apparatus for instant use to provide water for 

adequate fire protection of storage space.  
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2. Storage space shall be turned over to Contracting Officer ninety 

days prior to Completion Date of the buildings involved.  

3. Forward two sets of drawings to Contracting Officer through the 

Resident Engineer // COR // 120 days prior to Completion Date of 

building; drawings shall indicate those areas which will be made 

available to Department of Veterans Affairs for temporary storage.  

4. All cost for utility services for such storage space shall be borne 

by Contractor until entire building is turned over for occupancy.  

B. "Completion Date" shall mean that date as established by Contracting 

Officer upon which Contractor will turn over entire project or portions 

thereof to the Government.  

SPEC WRITER NOTE: Use construction sign 
when construction cost estimate is and 
over $2,000,000.  

 

1.28 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Resident Engineer // 

COR //. All wood members shall be of framing lumber. Cover sign frame 

with 0.7 mm (24 gage) galvanized sheet steel nailed securely around 

edges and on all bearings. Provide three 100 by 100 mm (4 inch by 4 

inch) posts (or equivalent round posts) set 1200 mm (four feet) into 

ground. Set bottom of sign level at 900 mm (three feet) above ground 

and secure to posts with through bolts. Make posts full height of sign. 

Brace posts with 50 x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Resident Engineer // 

COR //.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is // attached hereto and made a part of this 

specification. // shown on the drawings. //  

SPEC WRITER NOTE: Specify safety sign for 
all projects when construction cost 
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estimate is over $2,000,000, except where 
the work is such that a sign cannot be 
observed by the Contractor's personnel 
sometime during the working day.  

 

1.29 SAFETY SIGN  

A. Provide a Safety Sign where directed by Resident Engineer // COR //. 

Face of sign shall be 19 mm (3/4 inch) thick exterior grade plywood. 

Provide two 100 mm by 100 mm (four by four inch) posts extending full 

height of sign and 900 mm (three feet) into ground. Set bottom of sign 

level at 1200 mm (four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Resident Engineer // COR 

//.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is // 

attached hereto and is made a part of this specification. // shown on 

the drawings. //  

E. Post the number of accident free days on a daily basis.  

SPEC WRITER NOTE: Photographs are not 
required for Station Level projects. 
Insert total number of photos in second 
line below. Number of photographs 
required shall be within limits included 
in following table: 

 

Estimated Cost No. of 
Photographs 

Up to $250,000 50 to 100  

" " $500,000 100 to 150  

" " $1,000,000 150 to 200  

" " $2,000,000 200 to 250  

" " $5,000,000 250 to 300  
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" " $10,000,000 300 to 400  

More 
than 

$10,000,000 400 to 500  

 

SPEC WRITER NOTE: Use the following 
paragraph for new buildings and major 
building additions only. 

1.30 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  

1. Demonstrable minimum experience of three (3) years in operation 

providing documentation and advanced indexing/navigation systems 
including a representative portfolio of construction projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects throughout North America, 

which shall be demonstrated by a representative portfolio of active 

projects of similar type, size, duration and complexity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 

200x250mm (8 x 10 inch) prints with a minimum of 2272 x 1704 pixels 

and 400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 

pixels.  

2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-

line interface.  For all documentation referenced herein, indexing 

and navigation must be organized by both time (date-stamped) and 

location throughout the project. 
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3. Documentation shall combine indexing and navigation system with 

inspection-grade digital photography designed to capture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through use of an internet 

connection. Documentation shall allow for secure multiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings.  If site 

work or pad preparation is extensive, this documentation may be 

required immediately before construction and at several pre-

determined intervals before building work commences. 

5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. 

6. As-built condition of pre-foundation utilities and site utilities 

shall be documented prior to pouring footers, placing concrete 

and/or backfilling.  This process shall include all underground and 

in-slab utilities within the building(s) envelope(s) and utility 

runs in the immediate vicinity of the building(s) envelope(s).  This 

may also include utilities enclosed in slab-on-deck in multi-story 

buildings. Overlapping photographic techniques shall be used to 

insure maximum coverage. Indexing and navigation accomplished 

through interactive site utility plans. 

7. As-built conditions of mechanical, electrical, plumbing and all 

other systems shall be documented post-inspection and pre-

insulation, sheet rock or dry wall installation.  This process shall 

include all finished systems located in the walls and ceilings of 



11-01-15 

01 00 00 -46 

all buildings at the Project. Overlapping photographic techniques 

shall be used to insure maximum coverage.  Indexing and navigation 

accomplished through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 

directed by the Resident Engineer // COR // in order to capture pre-

determined focal points, such as waterproofing, window flashing, 

radiused steel work, architectural or Exterior Insulation and Finish 

Systems (EIFS) detailing. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the Resident Engineer // COR //. Overlapping 

photographic techniques shall be used to insure maximum coverage. 

Indexing and navigation accomplished through interactive 

architectural drawings. 

10. Miscellaneous events that occur during any Contractor site visit, or 

events captured by the Department of Veterans Affairs independently, 

shall be dated, labeled and inserted into a Section in the 

navigation structure entitled “Slideshows,” allowing this 

information to be stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photographic documentation of 

other details or milestones. Indexing and navigation accomplished 

through interactive architectural plans. 

12. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 

slideshows allow for the inclusion of Department of Veterans Affairs 

pictures, aerial photographs, and timely images which do not fit 

into any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

progressions shall capture underground utilities, excavation, 
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grading, backfill, landscaping and road construction throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 

Resident Engineer // COR // through to completion. 

15. Detailed Exact-Built of all Slabs for all project slab pours just 

prior to placing concrete or as directed by the Resident Engineer // 

COR //. 

16. Detailed Interior exact built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 

plumbing systems in every wall and ceiling, to be conducted after 

rough-ins are complete, just prior to insulation and or drywall, or 

as directed by Resident Engineer // COR //. 

17. Finished detailed Interior exact built overlapping photos of all 

walls, ceilings, and floors to be scheduled by Resident Engineer // 

COR // prior to occupancy. 

18. In event a greater or lesser number of images than specified above 

are required by the Resident Engineer // COR// , adjustment in 

contract price will be made in accordance with clause entitled 

"CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

D. Coordination of photo shoots is accomplished through Resident Engineer 

// COR // .  Contractor shall also attend construction team meetings as 

necessary. Contractor’s operations team shall provide regular updates 

regarding the status of the documentation, including photo shoots 

concluded, the availability of new Progressions or Exact-Builts 

viewable on-line and anticipated future shoot dates. 

E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 

F. Contractor shall provide technical support related to using the system 

or service.  
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G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive. Permanent Record shall have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.31 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the Resident Engineer // COR // to select the image 

to be printed. All images are provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from 

the digital image with a minimum 300 PPI. Identifying data shall be 

carried on label affixed to back of photograph without damage to 

photograph and shall be similar to that provided for final construction 

photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 

following buildings constructed under this project (elevations as 

selected by the RE from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be place in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the SRE will select one style to frame all six 

prints.  Photographs with frames shall be delivered to the Resident 

Engineer // COR // in boxes suitable for shipping.  

1. Hospital Building No. ____.  

2. Clinical Building No. ____.  

3. Nursing Home Care Building No. _____.  

4. Chapel Building No. _______.  
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5. Boiler Plant Building No. ______.  

1.32 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Resident Engineer // COR // verbally, and 

then with a written follow up.  

//1.33 VA TRIRIGA CPMS 

SPEC WRITER NOTE: Include and edit the 
following article after consulting with 
the Project Manager. This requirement, at 
present, is only for major projects. The 
term “major medical facility project” 
means a project for the construction, 
alteration, or acquisition of a medical 
facility involving a total expenditure of 
more than $10,000,000, but such term does 
not include an acquisition by exchange. “ 

 VA contractors, selected by award to perform work, are required to get 

access to the VA TRIRIGA CPMS.  The TRIRIGA CPMS is the management and 

collaborative environment that the VA uses for all Major, Minor and 

Non-Recurring Maintenance (NRM) projects within the Office of 

Construction & Facilities Management (CFM), Veterans Health 

Administration (VHA), National Cemetery Administration (NCA), and the 

Veterans Benefits Administration (VBA).   

 The contractor is solely responsible for acquiring access to the VA 

TRIRIGA CPMS.   

 To gain access to the VA TRIRIGA CPMS the contractor is encouraged to 

follow the licensing process outline as specified below: 

A. Requirement: TRIRIGA is the management and collaborative environment 

that VA uses for all construction projects.  VA requires its 

contractors to procure TRIRIGA access as part of the cost of 

performance for a VA construction related contract. 

B. Access Request and Payment can be made through the following URL 

https://valicensing.oncfi.com/ 

Inquiries or to request additional services, contact the following: 

https://valicensing.oncfi.com/
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Craig Alsheimer, Federal Account Manager 

Computerized Facility Integrations, LLC 

18000 West Nine Mile Road 

Suite 700 

Southfield, MI 48075 

Email: calsheimer@gocfi.com 

Phone:  248-557-4234 Extension 6010; 410-292-7006 

C. Process:  

1. Once the contractor has been notified by VA of the award and a 

unique contract number, the contractor can enter a request for 

access to TRIRIGA at URL https://valicensing.oncfi.com/ 

2. CFI will process the request for access and payment.  CFI will 

create the USER ID and a password. Security provisions required to 

align the contractor to the Contract Number will be entered and an 

email will be generated and submitted to the requestor. 

3. CFI will also provide standard terms and conditions related to the 

transaction and use agreement. 

- - - E N D - - - 
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