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SECTION 01 00 00 

GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing equipment, and furnish 

labor and materials and perform work for the replacement of AHU-28, AHU-

29 and the morgue unit. as required by drawings and specifications.  

 
B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer  

C. Offices of Allen & Hoshall, as Architect-Engineers, will render certain 

technical services during construction.  Such services shall be 

considered as advisory to the Government and shall be construed as 

expressing or implying a contractural act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative. 

D. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  

2. Submit training records of all such employees for approval before the 

start of work. 

G. Submittals for long lead items shall be submitted at notice to proceed 

to prevent project delays. 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, AHU Replacement: Work includes general construction, 

alterations,  mechanical and electrical work, necessary removal of 

existing equipment and construction and certain other items.  

 
 



06-11 

01 00 00 -2  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 15 sets of specifications and drawings will be 

produced at the contractors expense from the electronic files provided 

on FedBizOpps. 

 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that arrangements can be provided for the employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without permission from the 

COTR. All photographs cannot include patients. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COTR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. All installed 

locksets shall use the existing Best lockset system. See Section 08 

71 00, DOOR HARDWARE and coordinate. 

D. Document Control: 

1. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 
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information shall be shared only with those with a specific need to 

accomplish the project. 

2. All paper waste or electronic media such as CD’s shall be shredded 

and destroyed in a manner acceptable to the VA. 

3. Notify COTR and Site Security Officer immediately when there is a 

loss or compromise of “sensitive information”. 

4. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

E. Motor Vehicle Restrictions 

1. Projects taking place at the Nashville campus will be authorized one 

onsite parking spot in the contractors designated lay down area. No 

other contractor parking will be provided during the length of the 

contract. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COTR and Facility Safety Officer for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 
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undergo a safety briefing provided by the general contractor’s competent 

person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COTR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241.Notify the COTR if work 

requires blocking exit as an interim life safe measure assessment will 

need to take place. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings  by distances in accordance with NFPA 

241. For small facilities with less than 6 m (20 feet) exposing overall 

length, separate by 3m (10 feet). 

E. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

COTR. Notify COTR if means of egress must be blocked to perform work. 

F. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COTR and facility Safety Officer. 

G. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

  I. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers.  

J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COTR and facility Safety Officer. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the COTR. 

K. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COTR and facility 

Safety Officer. 
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L. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COTR to obtain permits from 

facility Safety Officer at least 4 hours in advance. Designate 

contractor's responsible project-site fire prevention program manager to 

permit hot work.  

M. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COTR and facility Safety Officer. 

N. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

O. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

P. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

Q. If required, submit documentation to the COTR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

COTR. The Contractor shall hold and save the Government, its officers 

and agents, free and harmless from liability of any nature occasioned by 

the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the COTR and 

shall be built with labor and materials furnished by the Contractor 

without expense to the Government. The temporary buildings and utilities 

shall remain the property of the Contractor and shall be removed by the 

Contractor at its expense upon completion of the work. With the written 

consent of the Contracting Officer, the buildings and utilities may be 

abandoned and need not be removed.  

C. The Contractor shall, under regulations prescribed by the COTR, use only 

established roadways, or use temporary roadways constructed by the 

Contractor when and as authorized by the COTR. When materials are 

transported in prosecuting the work, vehicles shall not be loaded beyond 

the loading capacity recommended by the manufacturer of the vehicle or 

prescribed by any Federal, State, or local law or regulation. When it is 

necessary to cross curbs or sidewalks, the Contractor shall protect them 
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from damage. The Contractor shall repair or pay for the repair of any 

damaged curbs, sidewalks, or roads.  

D. Working space and space available for storing materials shall be as 

shown on the drawings. as determined by the COTR.  

E. Workmen are subject to rules of  Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COTR where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs. Provide unobstructed access to Medical Center areas 

required to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

  G. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by COTR. All such actions shall be 

coordinated with the Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor. 

H. Phasing: To insure such executions, Contractor shall furnish the COTR 

with a schedule of approximate  phasing  dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COTR two weeks 

in advance of the proposed date of starting work in each specific area 

of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive phases mutually 
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agreeable to Medical Center Director, COTR and Contractor, as shown on 

contract documents.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one 

inch) above grade. Remove the fence when directed by COTR. 

J. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COTR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COTR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COTR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center . Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COTR.  
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5. In case of a contract construction emergency, service will be 

interrupted on approval of COTR. Such approval will be confirmed in 

writing as soon as practical.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COTR.  

M. Coordinate the work for this contract with other construction operations 

as directed by COTR. This includes the scheduling of traffic and the use 

of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COTR, of areas of buildings in which alterations occur 

and areas which are anticipated routes of access, and furnish a report, 

signed by both, to the Contracting Officer. This report shall list by 

rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of buildings. 

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and COTR.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of COTR, to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 
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with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and COTR together shall make a thorough re-survey of the 

areas of buildings involved. They shall furnish a report on conditions 

then existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

2. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Groupas specified here. Prior to start of 

work, work with COTR and facility ICRA team to prepare a plan detailing 

project-specific dust protection measures, including periodic status 

reports, and submit to COTR and Facility ICRA team for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 
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C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COTR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COTR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the COTR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contractor’s workers, the 

Contractor shall: 

a. Provide dust proof two-hour fire-rated temporary drywall 

construction barriers to completely separate construction from the 

operational areas of the hospital in order to contain dirt debris 

and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the COTR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 
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Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COTR and the Medical Center. When, 

approved, debris shall be hauled in enclosed dust proof containers 

or wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 
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1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection.. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in specifications 

as items to be stored. Items that remain property of the Government 

shall be removed or dislodged from present locations in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse. Store such items where directed by COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

 

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the COTR.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 
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party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COTR. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COTR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 
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1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test pits. 

Logs of subsurface exploration are shown diagrammatically on drawings.  

C. A copy of the soil report will be made available for inspection by 

bidders upon request to the Engineering Officer at the VA Medical 

Center, and shall be considered part of the contract documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall perform 

services specified herein and in other specification sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, and that the land 

surveyor or civil engineer has no financial interest in this contract.  

1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COTR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COTR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COTR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COTR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contractor's expense. When 
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necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.   

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COTR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COTR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 
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maintained and inspected prior to acceptance by the Government. 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 
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providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COTR's discretion) of use of water 

from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at COTR's discretion), of use of steam 

from the Medical Center's system.  

1.18 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 
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short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.19 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COTR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the COTR and 

shall be considered concluded only when the COTR is satisfied in regard 
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to complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the COTR, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  

1.20 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COTR verbally, and then with a written 

follow up.  

- - - E N D - - - 


