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1.1 GENERAL INTENTION
A. Contractor shall completely prepare site for building operations,
including demolition and other items as indicated herein. The
Contractor shall Tfurnish all necessary equipment, labor, materials,
temporary equipment and items, tools, specialty services, supervision,
and perform work for NRM Project No. 528A4-16-206 at the Batavia VA

Hospital located in Batavia, New York as required by drawings and

specifications.

B. Visits to the site by Bidders are highly recommended and may be made
only by appointment with the Project Manager/Contracting Officer’s
Technical Representative (COR); Martin Brothers at telephone number
(585) 297-1182. All bids will take into consideration of existing site
conditions; it is the responsibility of the contractor to review the
entire job site fTootprint and existing site conditions prior to bid
submission. All proposals shall include a detailed cost breakdown
(materials, labor, and equipment) by trade, specification division and
section; lump sum costs are not acceptable.

D. Before placement and installation of work subject to tests by testing
laboratory or other parties retained by Department of Veterans Affairs,
the Contractor shall notify the COR and Contracting Officer (CO) 1in
sufficient time to enable testing laboratory personnel to be present at
the site in time for proper taking and testing of specimens and Tfield
inspection. Such prior notice shall be not less than seven (7) calendar

days, unless otherwise designated by the COR and Contracting Officer.

E. AIl employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
Police, be 1identified by project and employer, and restricted from
unauthorized access.

F. Prior to commencing work, general contractor shall provide proof that
an OSHA certified ‘“competent person” (CP) [(29 CFR 1926.20(b)(2)] will
maintain a presence at the work site whenever the general or
subcontractors are present.

G. Training:

1. Beginning July 31, 2005, all supervisory type personnel and
employees of general contractor and subcontractors shall have the
30-hour OSHA certified Construction Safety course and other relevant
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competency training, as determined by VA CP with input from the ICRA
team.

2. Beginning July 31, 2005, all non-supervisory type personnel and
employees of general contractor and subcontractors shall have the
10-hour OSHA certified Construction Safety Course and other relevant
competency training, as determined by VA CP with input from the ICRA
team.

3. Submit copies of certificates and training records for all such
personnel and employees that may be and/or will be on the work
site(s) to the COR and Contracting Officer for approval before the
start of any work on-site.

Related Work: This specification section applies to ALL Divisions (0

through 34) of work under ALL other specification sections. A partial

list of Codes and Standards adopted by the Department of Veterans

Affairs is attached in Appendix B.

Normal Operation / Construction Hours: Construction operations at the

Batavia VA Hospital are 7:30 AM to 4:30 PM, Monday through Friday, with

the exception of Federal Holidays. Requests to work beyond normal work

hours shall be submitted in writing to the Resident Engineer / COR for
approval and will 1include a description of work to be performed.

Approval is subject to availability of the Resident Engineer / COR,

type of work to be performed, and the specific hours requested.

Contractors are reminded that patients are generally asleep after 9:00

PM. Approval to work beyond this time will also include an evaluation

of the anticipated noise level generated by the contractor. Under no

circumstances will the contractor proceed without express, written
approval of the Resident Engineer / COR.

1.2 STATEMENT OF BID ITEM(S)

A

ITEM 1, GENERAL CONSTRUCTION: Provide all necessary equipment, labor,
materials, specialty services, supervision, and tools to complete NRM
Project No. 528A4-16-206. Work includes everything as outlined in the

Statement of Work, Specifications and Drawings provided. All work is to

be completed in 120 calendar days.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A

Security Plan:
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1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

3. The General Contractor shall furnish to the COR and Contracting
Officer lists of employees that will be or may be on the
construction site(s). The List shall be on Company letter head that
provides all of the company contact information, shall provide the
project number and title, locations of work, names of the employees,
their titles, their job types, and personal contact numbers (i.e.
cell phone). All sub-contractors, vendors and suppliers for the
project shall furnish the same listing on their individual company
letter heads to the GC whom will provide the lists to the COR and
Contracting Officer. These lists shall be updated as necessary
during the entire duration of the project. These lists may be used
to provide a check list record of personnel on-site each day to be
provided with the contractors Daily Log reports. These lists may be
used to provide a check list record of personnel on-site each day to
be provided to the VA Police Department and their Dispatch Office
where normal sign in and sign out occurs.

B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection
of their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall provide a request for approval 14
calendar days prior to the requested date, to the Contracting
Officer and COR, so that security, escort and other appropriate
arrangements can be provided for the employees. This notice 1is
separate from any notices required for utility shutdown or access
closure described later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer. Photography may never include VA
patients or personnel.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
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event of a national emergency. The General Contractor may return to
the site only with the written approval of the Contracting Officer.
C. Guards:

1. The General Contractor shall not be required to provide unarmed
guards at the project site twenty-four (24) hours a day, seven (7)
days a week or after construction hours.

2. Any guard provided shall have communication devices to report events
as directed by VA Police.

3. The General Contractor is not required to install equipment for
recording guard rounds to ensure systematic checking of the
premises.

4. The General Contractor may need to provide a guard as required by
the contract drawings and specifications, including specification
sections for Asbestos Abatement.

D. Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the COR and Contracting Officer for the purpose of
security inspections of every area of project including tool boxes
and parked machines and take any emergency action.

3. Contractor may be issued keys and/or keycard for construction
through the COR and Contracting Officer.

4. All keys and/or keycard must be turned in at the end of Contract.

5. Any key assigned to the contractor, which is lost or stolen will
result in a replacement cost of $100.00 per key and/or keycard
either lost or stolen. Any key either lost or stolen shall be
reported to the COR; it is the contractor’s responsibility to inform
VA COR and give a detailed report about the key loss. The contractor
shall take a copy of the official police report and make payment to
the Agent Cashier before any additional replacement keys are made.
Final payment may be withheld and/or reduced until all keys are
returned or accounted for. A copy of the Police Report and receipt
of payment shall be provided to the VA COR.

E. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information™.
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2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

3. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information iIn separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

4. These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting
Officer.

5. All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

6. Notify Contracting Officer and Site Security Officer iImmediately
when there is a loss or compromise of “sensitive information™.

7. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures
are followed.

c. Any fTiles submitted electronically (including but not limited to
specifications, drawings, and close out documents) shall not have
the following characters in their file name: \ / - * ? “ <> | #
{} % ~ &.

F. Motor Vehicle Restrictions

1. The VA COR will provide the contractor with locations for parking

and for CONEX locations (if needed).

1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
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1. American Society for Testing and Materials (ASTM):
E84-2008............. Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2006. .. oo ooiaaaa. Standard for Portable Fire Extinguishers

30-2007 .- e e flammable and Combustible Liquids Code

51B-2003. . ... ... .... Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2007 .- oo National Electrical Code

241-2004. ... ... ...... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COR and Contracting Officer for review
for compliance with contract requirements in accordance with Section 01
33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker
for the contractor or subcontractors beginning work, they shall undergo
a safety briefing provided by the general contractor’s competent person
per OSHA requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the COR and Contracting Officer that
all individuals have undergone the Contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

D. Temporary Facilities: Separate temporary facilities, such as trailers,
storage sheds, and dumpsters, from existing buildings and new
construction by distances in accordance with NFPA 241. For small
facilities with less than 6.1 m (20 feet) exposing overall length,
separate by 3.0 m (10 feet).

E. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between, construction areas, the areas that
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are described in phasing requirements, and adjoining areas.
Construct partitions of gypsum board (flame spread rating of 25 or
less in accordance with ASTM E84) on both sides of steel studs.
Extend the partitions through suspended ceilings to floor slab deck
or roof. Seal joints and penetrations. At door openings, install
Class C, % hour fire/smoke rated doors with self-closing devices.

2. When Construction circumstances permit contractors may use poly
barriers; Double 6-mil poly extending through suspended ceiling to
floor Slab deck of roof, in lieu of hard barriers. Use of Poly
Barriers must be approved by COR prior to installation.

3. Install one-hour and/or two-hour fire-rated temporary construction
partitions as shown on drawings and/or as indicated in the
specification sections to maintain integrity of existing exit stair
enclosures, exit passageways, TFire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and
openings enclosures.

4. Close openings in smoke barriers and fire-rated construction to
maintain Ffire ratings. Seal penetrations with listed through-
penetration fire stop materials in accordance with Section 07 84 00,
FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with COR
and Contracting Officer.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
the COR and the Contracting Officer.

I. Fire Extinguishers: Provide and maintain extinguishers iIn construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Standpipes: Install and extend standpipes up with each floor in
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes
subject to freezing until weather protected.

L. Sprinklers: Install, test and activate new automatic sprinklers prior

to removing existing sprinklers.
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M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than four (4) hours in a twenty-four (24) hour
period. Request interruptions 1iIn accordance with Article 1.6,
OPERATIONS AND STORAGE AREAS, and coordinate with COR and Contracting
Officer. All existing or temporary Ffire protection systems (fire
alarms, sprinklers) located in construction areas shall be tested as
coordinated with the medical center. Parameters for the testing and
results of any tests performed shall be recorded by the medical center
and copies provided to the COR and Contracting Officer.

N. Smoke Detectors: Prevent accidental operation. Replace all smoke
detection devices in the construction area with heat detection devices
for the duration of the project. Coordinate with COR and CO to insure
compliance with VA SOP & HPM’s. Prior to final project inspection,
smoke detectors shall be reinstalled.

0. Hot Work (Burn Permit): Will be provided by the VA COR daily upon
request by the contractor.

Q. Smoking: Smoking is prohibited in and adjacent to construction areas

inside and outside of existing buildings and additions under
construction. Smoking is only permitted in designated smoking areas on
the VA Campus.

R. Waste: Dispose of waste and debris in accordance with NFPA 241. Remove
from buildings and site daily.

S. Construction Operations: Perform other construction, alteration and
demolition operations in accordance with 29 CFR 1926.

T. Impaired Areas: If required, submit documentation to the COR and
Contracting Officer that personnel have been trained in the fire safety
aspects of  working in areas with impaired structural or
compartmentalization features.

U. Forms: Forms for certain Fire Safety items are attached to this
specification section.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the COR and the Contracting Officer. The Contractor shall hold and save
the Government, 1its officers and agents, free and harmless from
liability of any nature occasioned by the Contractor®s performance.

General Requirements, Revised April 2012
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B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the COR and
the Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the COR and the
Contracting Officer, the buildings and utilities may be abandoned and
need not be removed.

C. The Contractor shall, under regulations prescribed by the COR and the
Contracting Officer, use only established roadways, or use temporary
roadways constructed by the Contractor when and as authorized by the
COR and the Contracting Officer. When materials are transported in
prosecuting the work, vehicles shall not be loaded beyond the loading
capacity recommended by the manufacturer of the vehicle or prescribed
by any Federal, State, or local law or regulation. When it is necessary
to cross curbs or sidewalks, the Contractor shall protect them from
damage. The Contractor shall repair or pay for the repair of any
damaged curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be as
determined by the COR and Contracting Officer. The Contractor shall
keep ALL work areas, storage areas, staging areas, and access areas and
routes clean and neat. The Contractor shall provide sufficient trash
containers so there is no debris lying around. The containers shall be
emptied at least daily and trash disposed of by the contractor.

E. If dumpster space is available contractor will be provided with one
dumpster space per contractor.

F. Workmen are subject to rules of the Medical Center applicable to their
conduct. See section 1.4_F above for parking information.

G. Execute work in such a manner as to interfere as little as possible
with work being done by others. Keep roads clear of construction
materials, debris, standing construction equipment and vehicles at all
times.

H. Execute work so as to interfere as little as possible with normal
functioning of the Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
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permitted in buildings that are occupied, during construction, jointly

by patients or medical personnel, and Contractor®s personnel, except as

permitted by COR and Contracting Officer where required by [limited
working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and -equipment to iImmediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two (2)
work days. Provide unobstructed access to the Medical Center areas
required to remain iIn operation.

3. Where access by the Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor®"s materials and
equipment will be permitted subject to fire and safety requirements.

1. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fFfire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, In absence
of such indication, where directed by COR and Contracting Officer. All
such actions shall be coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

J. Phasing: To insure such executions, Contractor shall furnish the COR
and Contracting Officer with a schedule of approximate phasing dates on
which the Contractor intends to accomplish work in each specific area
of site, building or portion thereof. In addition, Contractor shall
notify the COR and Contracting Officer twenty-one (21) calendar days in

advance of the proposed date of starting work in each specific area of

site, building or portion thereof. Arrange such phasing dates to insure

accomplishment of this work in successive phases mutually agreeable to

the Medical Center Director, COR and Contracting Officer and

Contractor.

1. The contractor is to submit his phasing schedule in writing to the
Contracting Officer for review and approval no later than twenty-one
(21) calendar days after issuance of the Notice to Proceed. This

includes utility outages and access closures.
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2. AlIl work, such as corridor work, which 1is outside the main
construction area, shall be done on evenings or weekends, so as not
to disrupt the normal operations.

3. The contractor shall have all submittals completed and turned in to
the Government for review by the A/E firm no later than thirty (30)
calendar days from the date of the signed Notice to Proceed. The

government will return submittals within twenty-one (21) calendar
days from acceptance from the contractor. NO WORK SHALL BE STARTED
UNTIL ALL RELATED SUBMITTALS ARE APPROVED. All materials shall be

approved by the Government prior to delivery to the job site and

start of work.

4. All renovation activities will take place at a busy Medical Center.
The contractor shall not interfere with existing, on-going
functions, or normal activity of the hospital. The contractor will
provide walk-off mats for dust control, appropriate construction
barriers, and keep noise & vibration to a minimum during normal
business hours. Contractors shall review Hospital Policy Memorandum
(HPM) No. 138-24, “Infection Control During Construction and
Renovation” and comply as outlined in this policy. Certain portions
of the work will be confined to evenings, and/or weekends, as
identified on the drawings.

5. No work shall start until the preconstruction survey and iInspection
is completed.

6. The Contractor shall provide a detailed asbestos abatement schedule,
if required by the project scope.

7. Any utility service, parking lot, roadway, loading dock, and/or
Grounds interruptions requests shall be submitted in writing twenty-

one (21) calendar days in advance of the planned utility

interruption/access closure. For approval and coordination, see HPM
138-23 Appendix C.

8. Set up phasing by buildings, wings, floors, or areas in accordance
with information received from the Medical Center through the COR
and the Contracting Officer.

K. Vacated Buildings: Building(s) will be vacated by Government in
accordance with above phasing beginning iImmediately after date of
receipt of Notice to Proceed and turned over to Contractor.

L. Occupied Buildings: Building(s) will be occupied during performance of

work, but immediate areas of alterations will be vacated.
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1. Certain areas of Building(s) will be occupied by Medical Center
personnel for various periods. Contractor shall take all measures
and provide all material necessary for protecting existing equipment
and property in affected areas of construction against dust and
debris, so that equipment and affected areas to be used in the
Medical Centers operations will not be hindered. Contractor shall
permit access to Department of Veterans Affair’s personnel and
patients through other construction areas which serve as routes of
access to such affected areas and equipment. Coordinate alteration
work in areas occupied by Department of Veterans Affairs so that
Medical Center operations will continue during the construction
period.

2. Immediate areas of alterations not mentioned in preceding
Subparagraph 1 will be temporarily vacated while alterations are
performed.

M. Buildings and Systems: When a building is turned over to Contractor,
the Contractor shall accept entire responsibility. Therefore:

1. Contractor shall maintain a minimum temperature of 62 Degrees
Farenheit at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing TFfire
protection and alarm equipment. 1In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor~s employee or watchman.

0. Existing Utilities Services: Maintain existing utility services for the
Medical Center at all times. Provide temporary Tfacilities, labor,
materials, equipment, connections, and utilities to assure
uninterrupted services. Where necessary to cut existing water, steam,
gases, sewer or air pipes, or conduits, wires, cables, etc. of utility
services or of fire protection systems and communications systems
(including telephone), they shall be cut and capped at a main branch or
suitable places where shown; or, in absence of such indication, where
directed by the COR and Contracting Officer.

1. No utility service such as water, gas, steam, sewers or electricity,
or Tfire protection systems and communications systems may be
interrupted without prior written approval of the COR and
Contracting Officer. Electrical work shall be accomplished with all
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affected circuits or equipment de-energized. When an electrical
outage cannot be accomplished, work on any energized circuits or
equipment shall not commence without the Medical Center Director’s
prior knowledge and written approval. Refer to specification
Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05
11 REQUIREMENTS FOR COMMUNICATIONS [INSTALLATIONS, and 28 05 11,
REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY [INSTALLATIONS for
additional requirements. The attached Live Electrical Work
notification form must be used. See Appendix C for the proper
procedure and forms and Appendix D for the proper safety procedures
to be followed.

2. Contractor shall submit a request to interrupt any such services to
the COR and Contracting Officer, in writing, twenty-one (21)

calendar days iIn advance of proposed interruption. Request shall

state reason, date, exact time of, and approximate duration of such
interruption. See Appendix C for the proper procedure and forms and
Appendix D for the proper safety procedures to be followed.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of the Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor®s
normal working hours.

4. Major interruptions of any system must be requested, in writing, at

least twenty-one (21) calendar days prior to the desired time and

shall be performed as directed by the COR and Contracting Officer.

5. In case of a contract construction emergency, service will be
interrupted on approval of the COR and Contracting Officer. Such
approval will be confirmed in writing as soon as practical. On the
next business day, the contractor’s Daily Log report shall explain
the circumstances causing the emergency and the corrective actions
taken.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steanm,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

P. Abandoned Lines: N/A
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Q. Roads, Parking Lots, Docks and Grounds: To minimize interference of
construction activities with flow of Medical Center traffic, comply
with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. \Wherever
excavation for new utility lines cross existing roads, at least one
lane must be open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of
existing roads, parking lots, walks and entrances must be approved
by the COR and Contracting Officer.

3. Interruptions of these areas must be requested, iIn writing, at
least twenty-one (21) calendar days prior to the desired time and

shall be performed as directed by the COR and Contracting Officer.

4. Interruptions will follow the same procedures as outlined in Article
1.6.N.2, Existing Utility Services.

R. Coordination of Work: Coordinate the work for this contract with other
construction operations as directed by the COR and Contracting Officer.
This includes the scheduling of traffic and the use of roadways, as
specified in Article 1.16, USE OF ROADWAYS, PARKING LOTS, AND GROUNDS.

S. Coordination of Construction with Medical Center Director: The
activities at a Medical Center shall take precedence over construction
activities. The Contractor must cooperate and coordinate with the
Medical Center, through the COR and Contracting Officer, in arranging
construction schedule to cause the least possible interference with
facility activities on the campus. All communication between the
contractor and the medical center personnel must be done through the
COR and/or CO. Contractors are not to disturb Medical Center Personnel
during hours of operation. Construction noise during the events or
services shall not disturb the events or service. Trucks and workmen
shall not pass through the event or service area during this period:

1. The Contractor is required to discontinue his work sufficiently in
advance of Easter Sunday, Mother®s Day, Father®s Day, Memorial Day,
Veteran®s Day and/or Federal holidays, to permit him to clean up all
areas of operation adjacent to existing event or service areas
before these dates.

2. The Medical Center observes the following Federal Holidays: New

Years Day, Labor Day, Martin Luther King Jr. Day, Columbus Day,

General Requirements, Revised April 2012
Section 01 00 00 — Page 14



Batavia VA Hospital
528A4-16-206 Remove Dead Legs Buildings 1 and 5
Project No. 528A4-16-206

Presidents Day, Veterans Day, Memorial Day, Thanksgiving,
Independence Day, and Christmas Day.

3. Clean-up shall include the vremoval of all equipment, tools,
materials and debris and Ileaving the areas in a clean, neat
condition.

T. Sign-In / Sign-Out Procedures:

1. AlIl contractors are required to maintain a sign in and sign out
sheet for their employees on the job site. This sheet shall be
displayed for the VA COR to review. This sheet shall be turned over
to the VA COR each day.

U. Reports:

1. Daily Logs: In conjunction with the contractor®"s daily report,
Contractor shall furnish a daily report for each day from the date
of Notice to Proceed until Final Acceptance, including those days
that no work is performed. The report shall have attached there to a
copy of inspections conducted by the VA, a list of all employees on
site that day, however, this does not relieve the Contractor of the
responsibility to conduct and report inspections. Daily reports
shall be submitted on Form VAF 10-6131, "Daily Log” to the COR by
9:00 AM the following duty day.

2. Payrolls: The Contractor shall submit two (2) copies of certified
payrolls required by VAAR 852.236-85 - Supplementary Labor Standard
Provision. Certified payrolls shall be submitted to the Contracting

Officer no later than Wednesday for the previous week.

3. Payment Requests: Monthly payment requests from the contractor will
not be processed unless all paperwork is current, including daily
reports, asbestos reports, updated process schedules and certified
payrolls for the prime and all subs.

4_ Requests for Information and/or Clarification: All RFI’s and RFC’s
shall be submitted to the Contracting Officer to ensure timely
response. The Government will answer RFl’s and RFC’s within twenty-
one (21) calendar days from acceptance from the contractor.

5. Submittal Log: The contractor shall utilize the specifications and
drawings to prepare and provide a submittal log. The Submittal Log
shall list all submittals by specification section, paragraph and
drawing numbers from the beginning to the end of the documents. The
Submittal Log shall be provided to the COR and Contracting Officer

within ten (10) calendar days after receipt of Notice To Proceed.
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The Government may require additional submittals at its discretion
at no additional cost. All submittals shall be approved, by the
Contracting Officer prior to beginning related work.

V. Material Safety Data Sheets (MSDS’s): Contractor shall provide three
(3) GREEN Loose-leaf binders, permanently labeled “MSDS for Project -
name and Project Number” with copies of each Material Safety Data
Sheets for each and every product, chemical, and other required
materials to be used on this project.

1. All instructions for use shall be compiled with.

2. Products will not be used until MSDS"s are submitted to the COR.
These shall be provided for any material no later than the day
before those materials arrive on VA property.

3. The contractor shall maintain a current binder on the job site at
all times, readily available for viewing by the COR, Contracting
Officer, or Safety Officer.

4. At no time shall the Contractor have, or permit the sub-contractors
to have, materials on VA property/station without MSDS.

W. Fire Retardant Materials: AlIl materials used on this project, including

temporary barriers, plywood, poly, and other required materials shall
be fire retardant. All poly shall be 6 mil. minimum. The semi-permanent
construction barriers shall be smoke tight.

X. Smoke Free Facility: The Batavia VA will soon be a smoke free facility.

There is NO SMOKING allowed in any interior spaces and only allowed in

designated exterior spaces. The smoking room 1in the basement of

building 1 is ONLY FOR THE INPATIENT VETERANS WHO LIVE IN PINE, OAK OR

MAPLE LODGE.

1.7 ALTERATIONS
A. Survey: Before any work is started, the Contractor shall make a

thorough survey with the COR and Contracting Officer of buildings,

grounds, areas of buildings and grounds in which alterations occur, and

areas which are anticipated routes of access. The contractor shall

furnish a report, signed by all three, which lists any deficiencies

noted at that time. This report shall be approved by the VA prior to

the start of any work. The inspection shall include a list by rooms

and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building(s) and grounds.
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2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,
or both.

3. Shall note any discrepancies between drawings and existing
conditions at site(s).

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur
and which have been agreed upon by Contractor, COR and Contracting
Officer.

B. Relocated ltems: Any items required by drawings to be either reused or
relocated or both, found during this survey to be nonexistent, or in
opinion of the COR and Contracting Officer, to be in such condition
that their use is impossible or impractical, shall be furnished and/or
replaced by Contractor with new items in accordance with specifications
which will be furnished by Government. Provided the contract work is
changed by reason of this subparagraph B, the contract will be modified
accordingly, under provisions of clause entitled '"DIFFERING SITE
CONDITIONS" (FAR 52.236-2) and "CHANGES"™ (FAR 52.243-4 and VAAR
852.236-88).

C. Re-Survey: Thirty (30) calendar days before expected partial or Tfinal

inspection date, the Contractor, COR and Contracting Officer together

shall make a thorough re-survey of the areas of buildings involved.

They shall furnish a report on conditions then existing, of resilient

flooring, doors, windows, walls and other surfaces as compared with

conditions of same as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such Fflooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor"s workmen in
executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall
be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing roofs,
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.
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3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work 1is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

4. Once the contractor is notified by the VA of problems or damage to
VA property, the contractor shall take immediate corrective action
to protect and restore said property. During normal duty hours,
corrective action shall be initiated within two (2) hours. After

normal duty hours, corrective action shall be initiated within four
(4) hours. The Daily Log for that day shall explain the problem(s)
and corrective action(s) taken.

5. Dampen debris to keep down dust and provide temporary construction,
dust-proof, asbestos containment, smoke rated, and/or fire rated
barriers where specified, where indicated on the drawings, and as
directed by the COR. Access doors in barriers shall be hinged and
secured with VA provided locks if available ; if VA locks are not
available contractor is to provide locks as well as extra keys (3)
to the VA. Walk-off mats shall be provided at all access doors.

6. Block off all ducts and diffusers to prevent circulation of dust
into occupied areas during construction. Provide Negative Air
Machines as specified, to maintain negative pressure within the
construction area(s).

7. The contractor shall not allow trash and debris to accumulate on the
Job site. As a minimum, trash and debris shall be removed once
daily, with no flammable materials or trash left on the construction
site overnight. All debris shall be removed from the job site in a

closed container and disposed of in a proper manner.

1.8 INFECTION PREVENTION MEASURES

A

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s iInfection prevention measures 1in accordance with the
guidelines provided by ICRA Group and as specified here. Prior to start
of work, prepare a plan detailing project-specific dust protection
measures, including periodic status reports, and submit to the COR and
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Contracting Officer and Facility ICRA team for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved iIn the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the Medical Center.

D. Medical Center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the Medical Center prior
to the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The COR, Contracting Officer and VAMC Infection Control personnel
shall review pressure differential monitoring documentation to
verify that pressure differentials iIn the construction zone and in
the patient-care rooms are appropriate for their settings. The
requirement for negative air pressure in the construction zone shall
depend on the location and type of activity. Upon notification, the
contractor shall implement corrective measures to restore proper
pressure differentials as needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

E. In general, TfTollowing preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COR and
Contracting Officer. Blank off ducts and diffusers to prevent
circulation of dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without
the approval of the COR and Contracting Officer. For construction in
any areas that will remain jointly occupied by the Medical Center
and Contractor’s workers, the Contractor shall:

a. Provide dust proof, smoke tight, one-hour and/or two-hour fire-
rated temporary drywall construction barriers, as required, to
completely separate construction from the operational areas of
the hospital in order to contain dirt debris and dust. Barriers
shall be sealed and made presentable on hospital occupied side.
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Install a self-closing rated door in a metal frame, commensurate
with the partition, to allow worker access. Maintain negative air
at all times. A fire retardant polystyrene, 6-mil thick or
greater plastic barrier meeting local fire codes may be used
where dust control 1is the only hazard, and an agreement is
reached with the COR, Contracting Officer and Medical Center.

b. HEPA Tiltration is required where the exhaust dust may reenter
the breathing zone. Contractor shall verify that construction
exhaust to exterior is not reintroduced to the medical center
through intake vents, or building openings. Install HEPA (High
Efficiency Particulate Accumulator) filter vacuum system rated at
98% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters should have ASHRAE 85 or other
pre-filter to extend the useful life of the HEPA. Provide both
primary and secondary Ffiltrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust
is not reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 610mm Xx 914mm
(24” x 367), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work
areas directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the COR, Contracting Officer and the
Medical Center. When, approved, debris shall be hauled in
enclosed dust proof containers or wrapped in plastic and sealed
with duct tape. No sharp objects should be allowed to cut through
the plastic. Wipe down the exterior of the containers with a damp
rag to remove dust. All equipment, tools, material, etc.
transported through occupied areas shall be made free from dust
and moisture by vacuuming and wipe down. Using a HEPA vacuum,

clean inside the barrier and vacuum ceiling tile prior to
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replacement. Any ceiling access panels opened for investigation
beyond sealed areas shall be sealed immediately when unattended.
g- There shall be no standing water during construction. This
includes water iIn equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within twelve (12) hours. Remove and dispose of porous

materials that remain damp for more than seventy-two (72) hours.

h. At completion, remove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and

clean all surfaces free of dust after the removal.

F. Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in
or free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as
follows and/or in accordance with Section 01 74 19, CONSTRUCTION WASTE
MANAGEMENT :

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings and/or in
specifications as items to be stored. The COR and Contracting
Officer may also designate items to remain the property of the
Government. Items that remain property of the Government shall be
removed or dislodged from present locations in such a manner as to
prevent damage which would be detrimental to re-installation and
reuse. Store such 1items where directed by COR and Contracting
Officer.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from the Medical Center, or taken to the
Engineering Shop area by the contractor on a case-by-case basis as
directed by the COR.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
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the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor®s operation.

4. During above ceiling work, the contractor will have to clear rooms,
protect VA property and finishes, and move furnishings as necessary
to protect the area an items from dust and debris, 1iIn the
performance of the work above the ceiling.

5. PCB Transformers, PCB Capacitors and Other Hazardous Waste: The
Contractor shall be responsible for disposal of the Polychlorinated
Biphenyl (PCB) transformers and capacitors and other Hazardous
Waste. The transformers and capacitors and other Hazardous Waste
shall be taken out of service and handled iIn accordance with the
procedures of the Environmental Protection Agency (EPA) and the
Department of Transportation (DOT) as outlined in Code of Federal
Regulation (CFR), Titled 40 and 49 respectively. The EPA"s Toxic
Substance Control Act (TSCA) Compliance Program Policy Nos. 6-PCB-6
and 6-PCB-7 also apply- Upon removal of PCB transformers and
capacitors and other Hazardous Waste for disposal, the "originator™
copy of the Uniform Hazardous Waste Manifest (EPA Form 8700-22),
along with the Uniform Hazardous Waste Manifest Continuation Sheet
(EPA Form 8700-22A) shall be returned to the Contracting Officer who
will annotate the contract file and transmit the Manifest to the
Medical Center"s COR and Contracting Officer.

a. Copies of the following listed CFR titles may be obtained from
the Government Printing Office:

40 CFR 261........ Identification and Listing of Hazardous Waste

40 CFR 262........ Standards Applicable to Generators of Hazardous
Waste

40 CFR 263........ Standards Applicable to Transporters of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in
Commerce, and use Prohibitions

49 CFR 172........ Hazardous Material tables and Hazardous
Material Communications Regulations

49 CFR 173........ Shippers - General Requirements for Shipments
and Packaging
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49 CRR 173........ Subpart A General

49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation

49 CFR 173........ Subpart J Other Regulated Material; Definitions
and Preparation

TSCA. - oo Compliance Program Policy Nos. 6-PCB-6 and
6-PCB-7

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work sites, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer. The
contractor shall replace, at their own expense, items damaged to the
satisfaction of the COR and Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or FTailure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

C. Contractor shall take all measures and provide all materials necessary
for protecting and preserving existing equipment and property in
affected areas of construction against dust, debris and physical
damage, so that equipment and affected areas to be used in Medical
Center operations will not be hindered. Contractor shall permit access
to VA personnel through construction areas as required for maintenance
and normal Medical Center operations.
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D. When the construction area is turned over to Contractor, Contractor
shall accept entire responsibility there-of. Contractor shall maintain
in operating condition, existing fire protection, exit light circuits,
alarm equipment, and other operational originating 1in, or passing
through the construction area. IT IS VERY IMPORTANT ESSENTIAL AND LIFE
SAFETY SYSTEMS BE  CONTINUOUSLY  MAINTAINED AND NOT INTERUPPTED
WITHOUT TWENTY-ONE (21) CALENDAR DAYS PRIOR WRITTEN NOTICE TO THE
MEDICAL CENTER.

E. Items of equipment and furnishings located in rooms in which work is to
be done under this contract shall remain the property of the
Government. During the alteration period when rooms and space are
vacated by Veterans®™ Affairs, such items which are not required by
drawings and specifications to be either relocated or reused, will be
removed or protected by the Contractor as directed by the COR.

F. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Article 1.7, "Alterations™, Article 1.11,
"Restoration', and Article 1.6, "Operations and Storage Areas" for
additional instructions concerning repair of damage to structures and
site improvements.

G. Refer to FAR clause 52.236-7, "Permits and Responsibilities.” A
National Pollutant Discharge Elimination System (NPDES) permit 1is
required for projects when the disturbed area on the site one acre or
more. The Contractor is considered an "operator'™ under the permit and
has extensive responsibility for compliance with permit requirements.
VA will make the permit application available at the (appropriate
medical center) office. The apparent Ilow bidder, contractor and
affected subcontractors shall furnish all information and
certifications that are required to comply with the permit process and
permit requirements. Many of the permit requirements will be satisfied
by completing construction as shown and specified. Some requirements
involve the Contractor®s method of operations and operations planning
and the Contractor is responsible for employing best management
practices. The affected activities often include, but are not limited
to the following:

1. Designating areas for equipment maintenance and repair.
2. Providing waste receptacles at convenient Jlocations and provide
regular collection of wastes.
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3. Locating equipment wash down areas on site, and provide appropriate
control of wash-waters.

4_ Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials.

5. Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR and Contracting Officer. Existing work to be altered or extended
and that is found to be defective iIn any way, shall be reported to the
COR and Contracting Officer before it 1is disturbed. Materials and
workmanship used in restoring work, shall conform in type and quality
to that of original existing construction, except as otherwise shown or
specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, Tfloors, mechanical and
electrical work, Ulawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left In as good condition as existed before commencing work.

At Contractor®s own expense, Contractor shall immediately restore to
service and vrepair any damage caused by Contractor®s workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled
for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "'DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 PHYSICAL DATA

A. Data and information furnished or referred to below, iIn the contract
specification sections, on the contract drawings, and/or in other VA
furnished documentation is for the Contractor®s information. The
Government shall not be responsible for any interpretation of or
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conclusion drawn from the data or information by the Contractor. The
contractor shall be responsible for conducting a thorough site
investigation, before bidding, to satisfy themselves as to actual
conditions.

B. Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations and
investigations. Bidders are expected to examine site of work; and,
after investigation, decide for themselves character of materials and
make their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make explorations or
site investigations of their own at the work sites.

1.13 PROFESSIONAL SURVEYING SERVICES

A. A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall
perform services specified herein and in other specification sections.
The Contractor shall certify that the land surveyor or civil engineer
is not one who is a regular employee of the Contractor, and that the
land surveyor or civil engineer has no financial interest in this
contract.

1.14 LAYOUT OF WORK

A. The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the Hlayout. The
Contractor shall Tfurnish, at Contractor®s own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the COR and Contracting Officer. The Contractor shall
also be responsible for maintaining and preserving all stakes and other
established marks, until authorized to remove them by the COR and
Contracting Officer. If such marks are destroyed by the Contractor or
through Contractor®s negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the
replacement from any amounts due or to become due to the Contractor.

B. Establish and plainly mark center lines for each building and/or
addition to each existing building, and such other lines and grades
that are reasonably necessary to properly assure that location,
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orientation, and elevations established for each such structure and/or
addition, are in accordance with lines and elevations shown on contract
drawings.
Following completion of general demolition and before any other
permanent work is performed, establish and plainly mark, through use of
appropriate other means, sufficient additional survey control points or
system of points as may be necessary to assure proper alignment,
orientation, and elevations of all major features of work. Survey shall
include, but not be limited to, location of exterior walls, center
lines of columns in directions, major utilities and elevations of NYoor
slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered civil
engineer. Furnish such certification to the VA COR and Contracting
Officer before any work (such as footings, NYoor slabs, columns,
walls, utilities and other major controlling features) is placed.

The Contractor shall perform the surveying and layout work of this and

other articles and specifications in accordance with the provisions of

Article 1.13, "Professional Surveying Services".

1.15 AS-BUILT DRAWINGS

A

B.

The contractor shall maintain two (2) full size sets of as-built
(working) drawings which will be kept current during construction of
the project, to include all contract changes, modifications and
clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. Additional sketches will be required where original
detail 1is changed, site conditions differ, and where required to
clarify mark-ups. To insure compliance, as-built drawings shall be
made available for the COR and Contracting Officer®s review, as often
as requested.

Contractor shall deliver two (2) approved completed sets of as-built
drawings to the COR and Contracting Officer within Ffifteen (15)

calendar days after each completed phase of the project by the COR and

Contracting Officer.

Upon completion of the project and before final settlement, Contractor
shall deliver two (2) approved completed detailed sets of as-built
drawings to the COR and Contracting Officer within Ffifteen (15)

calendar days after project acceptance. These drawings shall show
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sizes, materials, connections to existing structures, utilities,

building service equipment, circuits, electrical conduit and junction

box locations and routes, and other required information.

E. Paragraphs A, B, C & D shall also apply to ALL shop drawings and
Installation drawings provided by equipment suppliers and vendors.

F. Charts, Graphs and Other Information: Provide four (4) hard copies and
one (1) electronic of all valve locations for plumbing, mechanical &
medical gas valve locations. One chart shall be mounted in the
mechanical room Ilocation as directed by the COR. Chart shall be
plastic laminate or iIn suitable picture frame.

1.16 USE OF ROADWAYS, PARKING LOTS AND GROUNDS

A. For hauling, use only established public roads. For hauling, use
Roads, Parking Lots and Grounds, and such temporary roads which are
necessary in the performance of contract work on Medical Center
property, when authorized by the COR and Contracting Officer. Temporary
roads shall be constructed by the Contractor at Contractor®"s expense.
When necessary to cross curbing, sidewalks, or similar construction,
they must be protected by well-constructed bridges.

B. When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to Tfacilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

C. When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads
leading thereto must be completed and available for use at time set for
completion of such buildings or parts thereof.

D. To minimize interference of construction activities with the flow of
Medical Center Traffic and Parking, comply with the following:

1. Keep roads, walks and entrances to grounds, parking, and occupied
areas of buildings, clear of all construction materials, debris,
vehicles, and standing equipment.

2. The Warehouse Supervisor shall approve all loading and unloading,
and material movements at the north docks.

3. Methods and scheduling for the cutting, altering, removal and/or
blockage of existing roads, walks, entrances, parking lots and
grounds must be approved by the COR and Contracting Officer prior to
any work.
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4. The Contractor shall submit a request to interrupt any roadway,
parking lot, or loading dock to the Contracting Officer, in

writing, twenty-one (21) calendar days in advance of any proposed

interruption. The request shall state the reason, areas to be
affected, date, exact time of, and approximate duration of such
interruption.
1.17 COR FIELD OFFICE
A. The COR’s TFTield office is physically located at the Batavia VA
Hospital, 222 Richmond Ave. Batavia, N.Y. 14020 in Building 2 Room
106.
1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
A. Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given in writing by
the COR and Contracting Officer. If the equipment is not installed
and maintained in accordance with the following provisions, the COR
and Contracting Officer will withdraw permission for use of the
equipment. Metering may be required based on project use.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly [lubricated, balanced, and aligned.
Vibrations must be eliminated.

4_ Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage. ALL controls for the equipment shall be
functioning properly to prevent damage to the equipment.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all Tfilter elements shall be
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replaced periodically during construction and at completion of
construction and prior to testing and balancing of system.

6. All components of equipment and distribution systems and other
auxiliary facilities used iIn temporary service shall be cleaned
prior to wuse; maintained to prevent corrosion internally and
externally during use; and cleaned, maintained and inspected prior
to acceptance by the Government. Equipment and distribution systems
must be operated as a complete system and be fTully maintained by
operating personnel.

Prior to final inspection, the equipment or parts used, which show wear

and tear beyond normal, shall be replaced with identical replacements

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.19 TEMPORARY USE OF EXISTING ELEVATORS

A. Contractor will not be allowed the use of existing Medical Center
elevators for handling building materials and equipment and personnel,
unless approved in writing by the COR and Contracting Officer. Outside
type hoist, crane, and/or elevator shall be used by Contractor for
transporting materials and equipment and personnel.

B. Use of existing Medical Center elevators for handling building
materials, equipment and Contractor®s personnel will be permitted
subject to following provisions:

1. Contractor makes all arrangements with the COR and Contracting
Officer for use of elevators. The COR and Contracting Officer will
ascertain that elevators are 1in proper condition. The Contractor
may, 1iF approved by the COR and the Contracting Officer, have
exclusive use or daily use of the designated elevator(s), except for
Facilities Maintenance & Operations. Personnel for operating
elevators will not be provided by the Department of Veterans
Affairs.

2. Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.
b. Entrance columns, canopy, return panels and inside surfaces of
car enclosure walls.
c. Finish Flooring.
d. All other components.
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3. When under exclusive use: Government will accept hoisting ropes of
elevator and rope of each speed governor (or appropriate elevator
lifting mechanisms) 1f they are worn under normal operation.
However, if these ropes (or appropriate elevator lifting mechanisms)
are damaged by action of foreign matter such as sand, lime, grit,
stones, etc., during temporary use, they shall be removed and
replaced by new hoisting ropes (or appropriate elevator lifting
mechanisms).

4_ When under exclusive use: If brake lining (or appropriate elevator
braking mechanisms) of elevators are excessively worn or damaged
during temporary use, they shall be removed and replaced by new
brake lining (or appropriate elevator braking mechanisms).

5. When under exclusive use: All parts of main controller, starter,
relay panel, selector, etc., worn or damaged during temporary use
shall be removed and replaced with new parts, if recommended by
elevator inspector after elevator is released by Contractor.

6. Place elevator in condition equal, less normal wear, to that
existing at time it was placed in service of Contractor as approved
by Contracting Officer.

1.20 TEMPORARY TOILETS

A. Provide where directed, (for use of all Contractor®s workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by the COR and Contracting Officer,
provide suitable dry closets where directed. Keep such places clean and
free from flies and all connections and appliances connected therewith
are to be removed prior to completion of contract, and premises left
perfectly clean.

B. Contractor may have for use of Contractor®s workmen, such toilet
accommodations as may be assigned to Contractor by the Medical Center’s
COR and Contracting Officer. Contractor shall keep such places clean
and be responsible for any damage done thereto by Contractor®s workmen.
Failure to maintain satisfactory condition in toilets will deprive
Contractor of the privilege to use such toilets.

1.21 AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable utility services shall be the prevailing rates charged to
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the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

B. Temporary Utilities: The Contractor, at Contractor®s expense and in a
workmanlike manner satisfactory to the Contracting Officer, shall
install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work and unless otherwise directed by the Government,
the Contractor shall remove all the temporary connections, distribution
lines, meters, and associated paraphernalia.

C. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to the Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor. The Contractor may
connect to existing systems at their own expense.

E. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required Tfor electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is
available at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish temporary water service.
1. Obtain water by connecting to the Medical Center water distribution

system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, Tfittings and Ffixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at the COR and Contracting Officer
discretion) of use of water from the Medical Center"s system.

G. Steam: Furnish steam system for testing required in various sections of

specifications.
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1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam 1is available at no cost to the
Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none iIs wasted. Failure to stop leakage or other waste
will be cause for revocation (at the COR and Contracting Officer
discretion), of use of steam from the Medical Center"s system.

H. Fuel: Natural gas, LP gas and/or burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to iImproper design or operation of
boiler, burner, or control devices, or for prolong use of generator
power shall be furnished by the Contractor at Contractor®s expense.

1. Sewer: Furnish temporary sewer service.

1. Sewer/sanitary waste service may be obtained (site dependent) by
connecting to the Medical Center sewer/sanitary waste distribution
system. Provide backflow preventer at each connection as required.
Provide cleanouts at each connection. Sewer is available at no cost
to the Contractor.

2. Maintain connections, pipe, Tfittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at the COR and Contracting Officer
discretion) of use of sewer/sanitary waste from the Medical Center®s
system.

3. Contractor may need to obtain a storage tank for sewer services and
have It pumped out as necessary, at their own expense.

J. Connections: ALL connections to and disconnections from existing
utility services shall be coordinated per this specification section.
Refer to Article 1.6 OPERATIONS AND STORAGE AREAS, paragraphs for
utility Services, Existing Utility Services, Abandoned Lines and
others.

1.22 NEW TELEPHONE EQUIPMENT
A. The contractor shall coordinate the installation of telephone equipment
with work performed by others. This work shall be completed before the
building is turned over to VA.
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1.23 TESTS / COMMISSIONING

A.

D.

1.24
A.

Pre-test mechanical and electrical equipment and systems and make
corrections required Tfor proper operation of such systems before
requesting Tfinal tests. Final test will not be conducted unless
pre-tested. A copy of the testing agency field reports shall be
submitted with the Daily Log report for the day the testing was
conducted.

Conduct final tests required in various sections of specifications in
presence of the COR and/or an authorized representative of the
Contracting Officer. Contractor shall furnish all labor, materials,
equipment, instruments, and forms, to conduct and record such tests. A
copy of the testing agency field reports shall be submitted with the
Daily Log report for the day the testing was conducted.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines 1is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feed-water,
condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably short period of time during which operating and
environmental conditions remain reasonably constant.

Individual test results of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals, verbal
instructions, video instructions, and computer based iInstructions when
required by the various sections of the specifications and as
hereinafter specified.
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B. Manuals: Provide Maintenance and Operating manuals (three [3] copies
each) Tor each separate piece of equipment and system shall be
delivered to the COR and Contracting Officer coincidental with the
delivery of the equipment to the job site. Manuals shall be complete,
detailed guides for the maintenance and operation of equipment and
system. They shall include complete information necessary for starting,
adjusting, programming, maintaining in continuous operation Tfor long
periods of time, and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering
all component parts clearly cross-referenced to diagrams and
illustrations. Manuals shall include all wiring diagrams, pipe and
tubing diagrams, programming instructions, and other required
information to completely maintain and operate each piece of equipment
and system. Illustrations shall include "exploded™ views showing and
identifying each separate item. Emphasis shall be placed on the use of
special tools and instruments. The function of each piece of equipment,
component, accessory and control shall be clearly and thoroughly
explained. All necessary precautions for the operation of the equipment
and the reason for each precaution shall be clearly set forth. Manuals
must reference the exact model, style and size of the piece of
equipment and system being Tfurnished. Manuals referencing equipment
similar to but of a different model, style, and size than that
furnished will not be accepted.

C. Instructions: Provide four (4) hours of training, two (2) hours
each/sessions or as specified, one session will be non-standard hours.
[Unless otherwise scheduled by the COR and Contracting Officer], for VA
personnel for each piece of equipment, each component piece of the
equipment, and each system. Contractor shall provide qualified,
factory-trained manufacturers” representatives to give detailed
instructions to assigned Department of Veterans Affairs personnel in
the operation and complete maintenance for each piece of equipment and
system. All such training will be at the job site. These requirements
are more specifically detailed in the various technical sections.
Instructions for different items of equipment that are component parts
of a complete system, shall be given in an integrated, progressive
manner. All instructors for every piece of component equipment iIn a
system shall be available until instructions for all items included in
the system have been completed. This is to assure proper instruction in
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the operation of inter-related systems. All instruction periods shall
be at such times as scheduled by the COR, the Contracting Officer, and
the M&0O Supervisor, and shall be considered concluded only when the
COR, the Contracting Officer, and the M&0 Supervisor, are satisfied in
regard to complete and thorough coverage. The Department of Veterans
Affairs reserves the right to request the removal of, and substitution
for, any instructor who, in the opinion of the COR and Contracting
Officer, does not demonstrate sufficient qualifications in accordance
with requirements for instructors above. Training sessions may be
recorded by the VA.

1.25 GOVERNMENT-FURNISHED PROPERTY

A

B.

The Government shall deliver to the Contractor, the
Government - furnished property shown on the Schedules and/or drawings.
Equipment furnished by Government to be installed by Contractor will be
furnished to Contractor at the Medical Center.
Contractor shall be prepared to receive this equipment from Government
and store or place such equipment, as required, not less than 90
calendar days before Completion Date of project.
Storage space for some, but not all, equipment may be provided by the
Government and the Contractor shall be prepared to unload and store
such equipment therein upon 1its receipt at the Medical Center.
Coordination with the COR and the Contracting Officer is required.
Notify Contracting Officer in writing, 60 calendar days in advance, of
date on which Contractor will be prepared to receive equipment
furnished by Government. Arrangements will then be made by the
Government for delivery of equipment.
1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.
2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.
Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all Ffittings, fastenings, and
appliances necessary for connections to respective services installed
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under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to
make the connection between the Government furnished equipment item and
the utility stub-up shall be furnished and installed by the contractor
at no additional cost to the Government.

Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and
drawings.

Furnish supervision of installation of equipment at construction site
by qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.26 RELOCATED EQUIPMENT AND ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated
by symbol "R"™ or otherwise shown on the drawings to be relocated by the
Contractor.

Perform relocation of such equipment or items at such times and in such
a manner as indicated in the drawings and specifications and/or as
directed by the COR and Contracting Officer.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated.

Provide all mechanical and electrical service connections, Tfittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise disassembly, assembly and installation of existing equipment
and items, required to be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.27 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

A. Contractor shall complete areas and/or rooms to be renovated and
coordinate with the COR and Contracting Officer the use of elevators
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and areas/rooms for storage of certain materials and equipment by
Department of Veterans Affairs.
1.28 CONSTRUCTION SIGN

A. Maintain signs and remove when directed by the COR and Contracting
Officer.

B. Provide two (2) construction signs at each entrance to the construction
areas. Signs shall be constructed of a durable material, twelve (12)
inches high and thirty (30) inches wide with yellow background and blue
Helvetica lettering two (2) 1inches high. Letter as shown 1in the
following:

DANGER - KEEP OUT
CONSTRUCTION AREA

AUTHORIZED PERSONNEL ONLY

EXCUSE THE INCONVENIENCE
WE ARE WORKING TO IMPROVE YOUR FACILITY
1.29 SAFETY SIGN

A. Provide a Safety Sign where directed by COR and Contracting Officer.
Face of sign shall be 19 mm (3/4 inch) thick exterior grade plywood.
Provide two 102 mm x 102 mm (four x four inch) posts extending Tull
height of sign and 914 mm (three feet) into ground. Set bottom of sign
level at 1219 mm (four feet) above ground.

B. Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

C. Maintain signs and remove when directed by COR and Contracting Officer.

D. Provide a Detail Drawing of construction sign showing required legend
and other characteristics of sign to the COR and Contracting Officer
for approval. Upon written approval, the contractor will construct and
install the construction sign.

E. Post the number of accident free days on a daily basis.

F. Provide all OSHA required Safety Signs where required by OSHA and where
directed by COR and Contracting Officer. These shall be commercially
produced.

1.30 CONSTRUCTION DIGITAL IMAGES

A. Prior to and During the construction period through completion, furnish
Department of Veterans Affairs with digital images, including one color
print of each view and one Compact Disc (CD) per visit containing those
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views taken on that visit. Digital views shall be taken of exterior

and/or interior as selected and directed by COR and Contracting

Officer. Each view shall be taken with a minimum size of 6 megapixels

(MP) and the images will be a minimum of 2272 x 1704 pixels for the 203

X 254 mm (8 x 10 inch) prints and 2592 x 1944 pixels for the 406 x 508

mm (16 x 20 inch) prints, as per these specifications:

1. Images will be taken at monthly intervals. However, the VA COR and
Contracting Officer may also direct the taking of special digital
images at any time prior to completion and acceptance of contract.
IT the number of trips to the site exceeds an average of one per
month of the contract performance period then an adjustment in
contract price will be made in accordance with clause entitled
"CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

2. In event a greater or lesser number of images than specified above
are required by the COR and Contracting Officer, adjustment in
contract price will be made in accordance with clause entitled
"CHANGES"™ (FAR 52.243-4 and VAAR 852.236-88).

B. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24
bit color and no reduction in actual picture size. Compressed size of
the file shall be no less than 80% or the original with no loss of
information. File names shall contain the date the iImage was taken, the
Project number and a unique sequential identifier. The CD-ROM shall
also contain an index of all the images contained therein in either a
TXT or Microsoft Word format.

C. In case any set of images are not submitted within five calendar days
of the date established by the COR and Contracting Officer for taking
thereof, the COR and Contracting Officer may have such
images/photographs taken and cost of same will be deducted from any
money due to the Contractor.

1.31 HISTORIC PRESERVATION

A. Where the Contractor or any of the Contractor®s employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the COR and Contracting Officer verbally, and
then with a written follow up.

1.32 EQUIPMENT
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A. The contractor shall coordinate the installation of equipment with work
performed by others. This work shall be completed before the building
is turned over to VA.

B. All required programming devices, two (2) each of specialty tools, two
(2) sets of start-up supplies, one (1) additional set of belts - fuses
— etc. per each piece of equipment and other items required by the
specification sections and drawings shall be furnished.

1.33 FINAL PAYMENT

A. Final payment under this contract shall be withheld pending receipt of
ALL tests, close out documents, all equipment manuals, staff training,
specialty tools, start-up supplies, as built drawings and
certifications. These tests and certifications shall include:
sprinkler certification, fire alarm certification, plumbing system leak
tests - to include hot - cold - waste - vents, medical gas
certifications, TFfire/smoke wall certification, vibration analysis of
motor driven equipment, motor - shaft - base - pulley alignment
certifications, HVAC TAB, Air Handler control demonstration/training of
VA personnel, and other required information, completed punch list
items and the return of all keys.

1.34 WARRANTY CALLS

A. The Government may contact the Contractor for warranty services by
telephone, fax, e-mail, letter, or 1in person. The Contractor shall
respond with actual physical repair activity (labor, equipment,
materials, etc.) in accordance with contract documents. Please note
that emergency calls may occur during other than normal work hours. A
representative from the Facilities Management Service will identify the
emergency calls.

- - -END-=- - -
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