
 
Contractor Name: 

RFI FORM 
Patriot Construction, Inc. 

Address: 4646 Qantas Lane, Suite B4 Stockton, CA 95206 

Phone/email: 209-451-9217  kristen@patriotbuilds.com 

Send to Karen.smith 3@va.gov 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DATE: 

RFI 
(REQUEST FOR INFORMATION) 

PROJECT NO.: RFI NO.: 
662-17-004 1 

PROJECT NAME: Upgrade Electrical to DATE REQUESTED: 
Bldg. 203 Generator 5/24/17 

SOLICITATION NO.: REFERENCE: 
Bid Schedule 

DRAWING: SPECIFICATION 
SECTION: 

DESCRIPTION OF PROBLEM OR INFORMATION BEING REQUESTED 

Please be specific as possible: 
In amendment 2, the additional SOW document adds concrete scope to this project. 

However, the bid schedule that was provided does not have a 

section to insert a materials/ labor breakdown for concrete work. 

if the VA wants bids to be submitted on this bid schedule will 

you please provide an updated bid schedule. 

Thank you. 

PROJECT MANAGER’S RESPONSE 

Provide cost breakd 
on bid schedule inc 
013526 Safety Requi 

own for transformer, concrete housekeeping pads in "OTHER" 
luding any costs for sections 014219 Reference Standards; 
rements and 013323 Shop Drawings, Product Data, and Samples 

TRACKING NO.:  AMENDMENT NO.:   
A00004 

VA PROJECT ENGINEER/MANAGER:  Curtis Woods                         5/25/17 
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