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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 
A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the construction of a new 

Emergency Department Addition and the renovation of adjacent existing 

areas as required by drawings and specifications.  

 
B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

 
 

C. Offices of Hyman Hayes Associates (Architect), Friedman Fisher 

Associates (MEP), Ryan-Biggs Associates (Structure), and Eberlin and 

Eberlin (Civil), will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

 
D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the COR in sufficient time to enable testing laboratory 

personnel to be present at the site in time for proper taking and 

testing of specimens and field inspection. Such prior notice shall be 

not less than three work days unless otherwise designated by the COR. 

E. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

 
G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  
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2. Submit training records of all such employees for approval before the 

start of work. 

 
1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, Construction of a +/-16,250 sf, 1-story (with basement) 

Emergency Department addition to the west and north of the existing 

Hospital ‘B’ Wing.  Work includes general construction, alterations, 

roads, walks, grading, drainage, mechanical and electrical work, utility 

systems, facilities, necessary removal of existing structures and 

construction and certain other items.  

 
B. ALTERNATE NO.  1: Do not construct a new smoking shelter just south of 

the D wing of the main hospital building.  Leave 

existing shelter (between the main building’s B and C 

wings) intact except as required to provide an 

alternate connection from the new ED into the existing 

hospital core. 

C. ALTERNATE NO.  2: Delete (1) vacuum & (1) oxygen medical gas outlet per 

treatment beds at all Treatment Rooms except Security 

Treatment.  14 locations total. 

D. ALTERNATE NO.  3: NOT USED 

E. ALTERNATE NO.  4: Delete landscaping as shown on Civil Drawing L1.5. 

Minimal landscaping is to be provided through VAMC 

Grounds Department. 

F. ALTERNATE NO.  5: Delete upgraded wall finishes in all public corridors 

beyond the entry lobby (Rooms E109, E110, E112, E114, 

E115).  Provide standard field paint instead. 

G. ALTERNATE NO.  6: Delete upgraded porcelain tile & vinyl floor in all 

public corridors beyond the entry lobby (Rooms E109, 

E110, E112, E114, E115.  Provide a durable quality 

finish (i.e. sealed concrete) instead. 

H. ALTERNATE NO.  7: Delete administration area fitup, as encompassed by 

Rooms E117, E118, E119, E120, E121, E122, E123, E124, 

E125, and E125a.  Provide shell space only, plus 

minimum required staff areas (1 toilet/shower to match 

layout of Room E120 and 1 staff locker room to match 

layout of Room E121). 

I. ALTERNATE NO.  8: NOT USED 

J. ALTERNATE NO.  9: Delete ED-type lighting fixtures (fixture F7) in 

treatment rooms.  Provide standard (2) 2x2 fixtures 

(fixture F2) and (1) overbed light instead. 
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J. ALTERNATE NO. 10: Delete precast concrete tunnel and hot and chilled 

water piping, which extends from +/-20’ beyond new 

addition canopy to connection to existing piping in 

the warehouse.  Refer to Drawings S1.0 and M11.1 for 

scope of tunnel and water piping. 

K. ALTERNATE NO. 11: Delete windows at MD seating area at north end of 

Nurse Station #3 (Room Number E156).  Refer to Drawing 

detail 3/A8.3. 

L. ALTERNATE NO. 12: Delete pre-manufactured casework at (13) treatment 

rooms (headwalls & sink units. Replace with standard 

custom built millwork).  Refer Drawing A8.5. 

M. ALTERNATE NO. 13: Delete General Commissioning as indicated in 

Specification Section 01 91 00, General Commissioning 

Requirements. 

N. ALTERNATE NO. 14: Delete wireless clock system as indicated in 

Specification Section 27 53 00, Wireless Clock System, 

and on Electrical Drawings.  Provide battery-powered 

analog clocks at locations noted on Electrical 

drawings. 

O. ALTERNATE NO. 15: NOT USED 

P. ALTERNATE NO. 16: Remove Weathertight Warranty for insulated metal wall 
panels as outlined in specification Section 074000 Siding Panels.  Limited 
Warranty and Finish Warranty shall still apply. 

 
1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 4 sets of specifications and drawings will be 

furnished.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible sepia prints furnished by 

Issuing Office. Such sepia prints shall be returned to the Issuing 

Office immediately after printing is completed. 

 
1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 
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1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. NOT USED 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the COR for the purpose of security inspections of 

every area of project including tool boxes and parked machines and 

take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 
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6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 
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status reports, and submit to Contracting Officer’s Representative (COR) 

for review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any 

worker for the contractor or subcontractors beginning work, they shall 

undergo a safety briefing provided by the general contractor’s competent 

person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Extend the 

partitions through suspended ceilings to floor slab deck or roof. 

Seal joints and penetrations. At door openings, install Class C, 3/4 

hour fire/smoke rated doors with self-closing devices. 

2. Install fire-rated temporary construction partitions as shown on 

drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with COR. 
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H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Sprinklers: Install, test and activate new automatic sprinklers prior to 

removing existing sprinklers.  

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with COTR. All existing or temporary fire protection 

systems (fire alarms, sprinklers) located in construction areas shall be 

tested as coordinated with the medical center. Parameters for the 

testing and results of any tests performed shall be recorded by the 

medical center and copies provided to the COR. 

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COTR. 
N. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from 

facility COTR at least 48 hours in advance. Designate contractor's 

responsible project-site fire prevention program manager to permit hot 

work.   

O. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COTR. 

P. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 
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S. If required, submit documentation to the COR that personnel have been 

trained in the fire safety aspects of working in areas with impaired 

structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

shown on the drawings and as determined by the COR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.  
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1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

F'.Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by COR. All such actions shall be 

coordinated with the Utility Company involved.  
G. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate phasing dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COR two weeks 

in advance of the proposed date of starting work in each specific area 

of site, building or portion thereof. Arrange such dates to insure 

accomplishment of this work in successive phases mutually agreeable to 

Medical Center Director, COR, and Contractor 

 

H. See Drawings for approximate Phasing.  Coordinate specific extents of 

Phasing with COR.  

 Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of 

Veterans Affairs so that Medical Center operations will continue 

during the construction period.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 
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maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one 

inch) above grade. Remove the fence when directed by COR. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman. 
K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  
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4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever excavation 

for new utility lines cross existing roads, at least one lane must be 

open to traffic at all times.   

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

N. Coordinate the work for this contract with other construction operations 

as directed by COR. This includes the scheduling of traffic and the use 

of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COR of buildings in which alterations occur and areas 

which are anticipated routes of access, and furnish a report, signed by 

both, to the Contracting Officer. This report shall list by rooms and 

spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  
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2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of COR, to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 

with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and COR together shall make a thorough re-survey of the 

areas of buildings involved. They shall furnish a report on conditions 

then existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  
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1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to COTR for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The COTR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COTR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the COR. For construction in any areas that will remain 
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jointly occupied by the Medical Center and Contractor’s workers, the 

Contractor shall: 

a. Provide dust proof temporary drywall construction barriers to 

completely separate construction from the operational areas of the 

hospital in order to contain dirt debris and dust. Barriers shall 

be sealed and made presentable on hospital occupied side. Install 

a self-closing rated door in a metal frame, commensurate with the 

partition, to allow worker access. Maintain negative air at all 

times. A fire retardant polystyrene, 6-mil thick or greater 

plastic barrier meeting local fire codes may be used where dust 

control is the only hazard, and an agreement is reached with the 

COTR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 

to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COTR and the Medical Center. When 

approved, debris shall be hauled in enclosed dust proof containers 

or wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 

exterior of the containers with a damp rag to remove dust. All 
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equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

 
1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 

from present locations in such a manner as to prevent damage which 

would be detrimental to re-installation and reuse. Store such items 

where directed by COTR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 



06-11 

01 00 00 -16  

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  
D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that are 

required to comply with the permit process and permit requirements. Many 

of the permit requirements will be satisfied by completing construction 
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as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is 

responsible for employing best management practices. The affected 

activities often include, but are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COR. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  
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SPEC WRITER NOTE: Check with Project 
Director to determine if soil report is 
available at the Medical Center. 
 

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

 
1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by Dente 

Engineering_____________________________.  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test pits. 

Logs of subsurface exploration are shown diagrammatically on drawings.  

C. A copy of the soil report is included in the Project Manual and will 

also be made available for inspection by bidders upon request to the COR 

at the VA Medical Center, and shall be considered part of the contract 

documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site. 

 

1.13 PROFESSIONAL SURVEYING SERVICES   

A registered professional land surveyor or registered civil engineer whose 

services are retained and paid for by the Contractor shall perform 

services specified herein and in other specification sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, and that the land 

surveyor or civil engineer has no financial interest in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 
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templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each building and/or 

addition to each existing building, and such other lines and grades that 

are reasonably necessary to properly assure that location, orientation, 

and elevations established for each such structure and/or addition, 

roads, and parking areas, are in accordance with lines and elevations 

shown on contract drawings. 

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the COR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. Contractor shall furnish to the COR certificates from a registered land 

surveyor or registered civil engineer that the following work is 

complete in every respect as required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

4. Lines of elevations of all swales and interment areas.  

5. Lines and elevations of roads, streets, and parking lots.  
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E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 

shall be constructed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 NOT USED 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR. If the 

equipment is not installed and maintained in accordance with the 
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following provisions, the COR will withdraw permission for use of the 

equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment. 

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.19 NOT USED  

1.20 NOT USED  

1.21 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 
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connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system. 
E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  
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2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at COR's discretion), of use of steam 

from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler 

cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

1.23 NEW TELEPHONE EQUIPMENT 

 The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 



06-11 

01 00 00 -24  

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 
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equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the COR, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  

1.26 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings.  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center.  

D. Notify Contracting Officer in writing, 60 days in advance, of date on 

which Contractor will be prepared to receive equipment furnished by 

Government. Arrangements will then be made by the Government for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contractor shall arrange for 

a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 

time as acceptance of contract work is made by the Government. 

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to make 

the connection between the Government furnished equipment item and the 
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utility stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

1.27 RELOCATED EQUIPMENT ITEMS 

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.28 NOT USED 

1.29 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the COR. All wood members 

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) 

galvanized sheet steel nailed securely around edges and on all bearings. 

Provide three 100 by 100 mm (4 inch by 4 inch) posts (or equivalent 

round posts) set 1200 mm (four feet) into ground. Set bottom of sign 

level at 900 mm (three feet) above ground and secure to posts with 

through bolts. Make posts full height of sign. Brace posts with 50 x 100 

mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  
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C. Maintain sign and remove it when directed by the COR.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is to be provided by Architect. 

1.30 SAFETY SIGN  

A. Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm 

(3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm 

(four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COR.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is to be 

made available by COR. 

E. Post the number of accident free days on a daily basis.  

1.31 PHOTOGRAPHIC DOCUMENTATION  

A. During the construction period through completion, provide photographic 

documentation of construction progress and at selected milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications. The commercial 

photographer or the subcontractor used for this work shall meet the 

following qualifications:  

1. Demonstrable minimum experience of three (3) years in operation 

providing documentation and advanced indexing/navigation systems 
including a representative portfolio of construction projects of 

similar type, size, duration and complexity as the Project. 

2. Demonstrable ability to service projects throughout North America, 

which shall be demonstrated by a representative portfolio of active 

projects of similar type, size, duration and complexity as the 

Project. 

B. Photographic documentation elements: 

1. Each digital image shall be taken with a professional grade camera 

with minimum size of 6 megapixels (MP) capable of producing 200x250mm 

(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and 

400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 pixels.  

2. Indexing and navigation system shall utilize actual AUTOCAD 

construction drawings, making such drawings interactive on an on-line 

interface.  For all documentation referenced herein, indexing and 
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navigation must be organized by both time (date-stamped) and location 

throughout the project. 

3. Documentation shall combine indexing and navigation system with 

inspection-grade digital photography designed to capture actual 

conditions throughout construction and at critical milestones.  

Documentation shall be accessible on-line through use of an internet 

connection. Documentation shall allow for secure multiple-user 

access, simultaneously, on-line. 

4. Before construction, the building pad, adjacent streets, roadways, 

parkways, driveways, curbs, sidewalks, landscaping, adjacent 

utilities and adjacent structures surrounding the building pad and 

site shall be documented. Overlapping photographic techniques shall 

be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings.  If site 

work or pad preparation is extensive, this documentation may be 

required immediately before construction and at several pre-

determined intervals before building work commences. 

5. Construction progress for all trades shall be tracked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression documentation shall 

track both the exterior and interior construction of the building.  

Exterior Progressions shall track 360 degrees around the site and 

each building.  Interior Progressions shall track interior 

improvements beginning when stud work commences and continuing until 

Project completion. 

6. As-built condition of pre-slab utilities and site utilities shall be 

documented prior to pouring slabs, placing concrete and/or 

backfilling.  This process shall include all underground and in-slab 

utilities within the building(s) envelope(s) and utility runs in the 

immediate vicinity of the building(s) envelope(s).  This may also 

include utilities enclosed in slab-on-deck in multi-story buildings. 

Overlapping photographic techniques shall be used to insure maximum 

coverage. Indexing and navigation accomplished through interactive 

site utility plans. 

7. As-built conditions of mechanical, electrical, plumbing and all other 

systems shall be documented post-inspection and pre-insulation, sheet 

rock or dry wall installation.  This process shall include all 

finished systems located in the walls and ceilings of all buildings 

at the Project. Overlapping photographic techniques shall be used to 
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insure maximum coverage.  Indexing and navigation accomplished 

through interactive architectural drawings. 

8. As-built conditions of exterior skin and elevations shall be 

documented with an increased concentration of digital photographs as 

directed by the COR in order to capture pre-determined focal points, 

such as waterproofing, window flashing, radiused steel work, 

architectural or Exterior Insulation and Finish Systems (EIFS) 

detailing. Overlapping photographic techniques shall be used to 

insure maximum coverage. Indexing and navigation accomplished through 

interactive elevations or elevation details. 

9. As-built finished conditions of the interior of each building 

including floors, ceilings and walls shall be documented at 

certificate of occupancy or equivalent, or just prior to occupancy, 

or both, as directed by the COR. Overlapping photographic techniques 

shall be used to insure maximum coverage. Indexing and navigation 

accomplished through interactive architectural drawings. 

10. Miscellaneous events that occur during any Contractor site visit, or 

events captured by the Department of Veterans Affairs independently, 

shall be dated, labeled and inserted into a Section in the navigation 

structure entitled “Slideshows,” allowing this information to be 

stored in the same “place” as the formal scope. 

11. Customizable project-specific digital photographic documentation of 

other details or milestones. Indexing and navigation accomplished 

through interactive architectural plans. 

12. Monthly (29 max) exterior progressions (360 degrees around the 

project) and slideshows (all elevations and building envelope).  The 

slideshows allow for the inclusion of Department of Veterans Affairs 

pictures, aerial photographs, and timely images which do not fit into 

any regular monthly photopath. 

13. Weekly (21 Max) Site Progressions - Photographic documentation 

capturing the project at different stages of construction. These 

progressions shall capture underground utilities, excavation, 

grading, backfill, landscaping and road construction throughout the 

duration of the project. 

14. Regular (8 max) interior progressions of all walls of the entire 

project to begin at time of substantial framed or as directed by the 

COR through to completion. 

15. Detailed Exact-Built of all Slabs for all project slab pours just 

prior to placing concrete or as directed by the COR. 
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16. Detailed Interior exact built overlapping photos of the entire 

building to include documentation of all mechanical, electrical and 

plumbing systems in every wall and ceiling, to be conducted after 

rough-ins are complete, just prior to insulation and or drywall, or 

as directed by COR. 

17. Finished detailed Interior exact built overlapping photos of all 

walls, ceilings, and floors to be scheduled by COR prior to 

occupancy. 

18. In event a greater or lesser number of images than specified above 

are required by the COR, adjustment in contract price will be made in 

accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Images shall be taken by a commercial photographer and must show 

distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

D. Coordination of photo shoots is accomplished through COR.  Contractor 

shall also attend construction team meetings as necessary. Contractor’s 

operations team shall provide regular updates regarding the status of 

the documentation, including photo shoots concluded, the availability of 

new Progressions or Exact-Builts viewable on-line and anticipated future 

shoot dates. 

E. Contractor shall provide all on-line domain/web hosting, security 

measures, and redundant server back-up of the documentation. 

F. Contractor shall provide technical support related to using the system 

or service.  

G. Upon completion of the project, final copies of the documentation (the 

“Permanent Record”) with the indexing and navigation system embedded 

(and active) shall be provided in an electronic media format, typically 

a DVD or external hard-drive. Permanent Record shall have Building 

Information Modeling (BIM) interface capabilities. On-line access 

terminates upon delivery of the Permanent Record.  

1.32 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 

minimum 6 MP camera, by a professional photographer with different 

settings to allow the COR to select the image to be printed. All images 

are provided to the RE on a CD.  

B. Photographs shall be taken upon completion, including landscaping. They 

shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 
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archival grade photographic paper and produced by a RA4 process from the 

digital image with a minimum 300 PPI. Identifying data shall be carried 

on label affixed to back of photograph without damage to photograph and 

shall be similar to that provided for final construction photographs. 

 1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up.  

- - - E N D - - - 


