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SECTION 01 00 00
GENERAL REQUIREMENTS

A. Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for the construction of a new
Emergency Department Addition and the renovation of adjacent existing
areas as required by drawings and specifications.

B. Visits to the site by Bidders may be made only by appointment with the
Medical Center Engineering Officer.

C. Offices of Hyman Hayes Associates (Architect), Friedman Fisher
Associates (MEP), Ryan-Biggs Associates (Structure), and Eberlin and
Eberlin (Civil), will render certain technical services during
construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a
contractual act of the Government without affirmations by Contracting
Officer or his duly authorized representative.

D. Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the COR in sufficient time to enable testing laboratory
personnel to be present at the site in time for proper taking and
testing of specimens and field inspection. Such prior notice shall be
not less than three work days unless otherwise designated by the COR.

E. All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized
access.

F. Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

G. Training:

1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team.
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2. Submit training records of all such employees for approval before the

start of work.

1.2 STATEMENT OF BID ITEM(S)
ITEM I, Construction of a +/-16,250 sf, 1-story (with basement)
Emergency Department addition to the west and north of the existing

A

D.
E.

Hospital “B” Wing.

Work includes general construction, alterations,

roads, walks, grading, drainage, mechanical and electrical work, utility

systems, facilities, necessary removal of existing structures and

construction and certain other items.

ALTERNATE

ALTERNATE

ALTERNATE
ALTERNATE

ALTERNATE

ALTERNATE

ALTERNATE

ALTERNATE
ALTERNATE

NO.

NO.

NO.
NO.

NO.

NO.

NO.

NO.
NO.

1:

4:

8:

Do not construct a new smoking shelter just south of
the D wing of the main hospital building. Leave
existing shelter (between the main building’s B and C
wings) intact except as required to provide an
alternate connection from the new ED into the existing
hospital core.

Delete (1) vacuum & (1) oxygen medical gas outlet per
treatment beds at all Treatment Rooms except Security
Treatment. 14 locations total.

NOT USED

Delete landscaping as shown on Civil Drawing L1.5.
Minimal landscaping is to be provided through VAMC
Grounds Department.

Delete upgraded wall finishes in all public corridors
beyond the entry lobby (Rooms E109, E110, E112, E114,
E115). Provide standard field paint instead.

Delete upgraded porcelain tile & vinyl floor in all
public corridors beyond the entry lobby (Rooms E109,
E110, E112, E114, E115. Provide a durable quality
finish (i.e. sealed concrete) instead.

Delete administration area fitup, as encompassed by
Rooms E117, E118, E119, E120, E121, E122, E123, E124,
E125, and E125a. Provide shell space only, plus
minimum required staff areas (1 toilet/shower to match
layout of Room E120 and 1 staff locker room to match
layout of Room E121).

NOT USED

Delete ED-type lighting fixtures (Ffixture F7) 1in
treatment rooms. Provide standard (2) 2x2 fixtures
(fixture F2) and (1) overbed light instead.
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J. ALTERNATE NO.

K. ALTERNATE NO.

L. ALTERNATE NO.

M. ALTERNATE NO.

N. ALTERNATE NO.

O. ALTERNATE NO.
P. ALTERNATE NO.

10:

11:

12:

13:

14:

15:
16:

06-11

Delete precast concrete tunnel and hot and chilled
water piping, which extends from +/-20” beyond new
addition canopy to connection to existing piping in
the warehouse. Refer to Drawings S1.0 and M11.1 for
scope of tunnel and water piping.

Delete windows at MD seating area at north end of
Nurse Station #3 (Room Number E156). Refer to Drawing
detail 3/A8.3.

Delete pre-manufactured casework at (13) treatment
rooms (headwalls & sink units. Replace with standard
custom built millwork). Refer Drawing A8.5.

Delete General Commissioning as indicated in
Specification Section 01 91 00, General Commissioning
Requirements.

Delete wireless clock system as indicated in
Specification Section 27 53 00, Wireless Clock System,
and on Electrical Drawings. Provide battery-powered
analog clocks at locations noted on Electrical
drawings.

NOT USED

Remove Weathertight Warranty for insulated metal wall

panels as outlined in specification Section 074000 Siding Panels. Limited
Warranty and Finish Warranty shall still apply.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A_. AFTER AWARD OF CONTRACT, 4 sets of specifications and drawings will be

furnished.

B. Additional sets of drawings may be made by the Contractor, at

Contractor®s expense, from reproducible sepia prints furnished by

Issuing Office. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A_. Security Plan:

1. The security plan defines both physical and administrative security

procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply

with these regulations.

B. Security Procedures:
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General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined iIn the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

NOT USED
Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the COR for the purpose of security inspections of
every area of project including tool boxes and parked machines and
take any emergency action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the
project site without the written approval of Contracting Officer.
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6.

7.

8.
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All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information™.

All electronic information shall be stored in specified location

following VA standards and procedures using an Engineering Document

Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

F. Motor Vehicle Restrictions

1.

2.

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up
and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1.

3.

American Society for Testing and Materials (ASTM):

E84-2009............. Surface Burning Characteristics of Building
Materials

National Fire Protection Association (NFPA):

10-2010. .. oo iei oo Standard for Portable Fire Extinguishers

30-2008. ... ... ...... Flammable and Combustible Liquids Code

51B-2009. ... ... ... ... Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2011. .. ... ...... National Electrical Code

241-2009. ... ... ...... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan

detailing project-specific fire safety measures, including periodic
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status reports, and submit to Contracting Officer’s Representative (COR)
for review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.

Documentation shall be provided to the COR that individuals have

undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to

facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and

dumpsters, from existing buildings and new construction by distances in

accordance with NFPA 241. For small facilities with less than 6 m (20

feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, 3/4
hour fire/smoke rated doors with self-closing devices.

2. Install fire-rated temporary construction partitions as shown on
drawings to maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas,
horizontal exits, smoke barriers, vertical shafts and openings
enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain Fire ratings. Seal penetrations with listed through-
penetration Firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including

paths from exits to roads. Minimize disruptions and coordinate with COR.
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Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
COR.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Sprinklers: Install, test and activate new automatic sprinklers prior to
removing existing sprinklers.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COTR. All existing or temporary fire protection
systems (Fire alarms, sprinklers) located in construction areas shall be
tested as coordinated with the medical center. Parameters for the
testing and results of any tests performed shall be recorded by the
medical center and copies provided to the COR.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with COTR.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from
facility COTR at least 48 hours in advance. Designate contractor”s
responsible project-site fire prevention program manager to permit hot
work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to COTR.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

01 00 00 -7
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IT required, submit documentation to the COR that personnel have been
trained in the fire safety aspects of working in areas with impaired
structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A

D.

E.

F.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor®s performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

Working space and space available for storing materials shall be as
shown on the drawings and as determined by the COR.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor®s personnel, except as
permitted by COR where required by limited working space.
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1. Do not store materials and equipment in other than assignhed areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to
remain in operation.

F*._Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall be
coordinated with the Utility Company involved.

G. Phasing: To insure such executions, Contractor shall furnish the COR
with a schedule of approximate phasing dates on which the Contractor
intends to accomplish work in each specific area of site, building or
portion thereof. In addition, Contractor shall notify the COR two weeks
in advance of the proposed date of starting work in each specific area
of site, building or portion thereof. Arrange such dates to insure
accomplishment of this work in successive phases mutually agreeable to
Medical Center Director, COR, and Contractor

H. See Drawings for approximate Phasing. Coordinate specific extents of
Phasing with COR.

Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work In areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue
during the construction period.

1. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1m (seven feet) minimum
height, around the construction area indicated on the drawings. Provide
gates as required for access with necessary hardware, including hasps
and padlocks. Fasten fence fabric to terminal posts with tension bands
and to line posts and top and bottom rails with tie wires spaced at
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maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one

inch) above grade. Remove the fence when directed by COR.

When a building is turned over to Contractor, Contractor shall accept

entire responsibility therefore.

1.

2.

Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor®s employee or watchman.

Utilities Services: Maintain existing utility services for Medical

Center at all times. Provide temporary facilities, labor, materials,

equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air pipes,

or conduits, wires, cables, etc. of utility services or of Ffire

protection systems and communications systems (including telephone),

they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR.

1.

No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

Contractor shall submit a request to interrupt any such services to
COR, in writing, 48 hours in advance of proposed interruption.
Request shall state reason, date, exact time of, and approximate
duration of such interruption.

Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor”s
normal working hours.
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4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in
writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

L. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

M. To minimize interference of construction activities with flow of Medical
Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever excavation
for new utility lines cross existing roads, at least one lane must be
open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COR.

N. Coordinate the work for this contract with other construction operations
as directed by COR. This includes the scheduling of traffic and the use
of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough
survey with the COR of buildings in which alterations occur and areas
which are anticipated routes of access, and furnish a report, signed by
both, to the Contracting Officer. This report shall list by rooms and
spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.
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2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and COR.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of COR, to be

in such condition that their use is impossible or impractical, shall be
furnished and/or replaced by Contractor with new items In accordance
with specifications which will be furnished by Government. Provided the
contract work is changed by reason of this subparagraph B, the contract
will be modified accordingly, under provisions of clause entitled

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES"™ (FAR 52.243-4

and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection date,

the Contractor and COR together shall make a thorough re-survey of the

areas of buildings involved. They shall furnish a report on conditions
then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in Ffirst condition
survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor®s workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.
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INFECTION PREVENTION MEASURES

A

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the

contractor’s infection preventive measures in accordance with the

guidelines provided by ICRA Group. Prior to start of work, prepare a

plan detailing project-specific dust protection measures, including

periodic status reports, and submit to COTR for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

Medical center Infection Control personnel shall monitor for airborne

disease (e.g. aspergillosis) as appropriate during construction. A

baseline of conditions may be established by the medical center prior to

the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The COTR and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COTR. Blank off
ducts and diffusers to prevent circulation of dust into occupied
areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the COR. For construction in any areas that will remain
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jJjointly occupied by the Medical Center and Contractor’s workers, the

Contractor shall:

a.

Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. Barriers shall
be sealed and made presentable on hospital occupied side. Install
a self-closing rated door in a metal frame, commensurate with the
partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the
COTR and Medical Center.

HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24~
X 36””), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the COTR and the Medical Center. When
approved, debris shall be hauled in enclosed dust proof containers
or wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the
exterior of the containers with a damp rag to remove dust. All
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equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and
wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

g- There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

E. Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. ltems
that remain property of the Government shall be removed or dislodged
from present locations in such a manner as to prevent damage which
would be detrimental to re-installation and reuse. Store such items
where directed by COTR.

Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
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items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor®s operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. ITf any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations', "Restoration”, and
"Operations and Storage Areas' for additional instructions concerning
repair of damage to structures and site improvements.

Refer to FAR clause 52.236-7, "Permits and Responsibilities,” which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator' under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are
required to comply with the permit process and permit requirements. Many
of the permit requirements will be satisfied by completing construction

01 00 00 -16



06-11

as shown and specified. Some requirements involve the Contractor®s

method of operations and operations planning and the Contractor is

responsible for employing best management practices. The affected

activities often include, but are not limited to the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide
regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the COR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,
except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor"s own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor®s workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS"™ (FAR
52.236-2).
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SPEC WRITER NOTE: Check with Project
Director to determine if soil report is
available at the Medical Center.

1.12 PHYSICAL DATA

A

Data and information furnished or referred to below is for the
Contractor®s information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

1. The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by Dente
Engineering -

(FAR 52.236-4)
Subsurface conditions have been developed by core borings and test pits.

Logs of subsurface exploration are shown diagrammatically on drawings.
A copy of the soil report is included in the Project Manual and will
also be made available for inspection by bidders upon request to the COR
at the VA Medical Center, and shall be considered part of the contract
documents.

Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make subsurface
explorations of their own at site.

1.13 PROFESSIONAL SURVEYING SERVICES
A registered professional land surveyor or registered civil engineer whose

services are retained and paid for by the Contractor shall perform
services specified herein and in other specification sections. The
Contractor shall certify that the land surveyor or civil engineer is not
one who is a regular employee of the Contractor, and that the land
surveyor or civil engineer has no financial interest iIn this contract.

1.14 LAYOUT OF WORK

A

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor®s own expense, all stakes,
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templates, platforms, equipment, tools, materials, and labor required to

lay out any part of the work. The Contractor shall be responsible for

executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.

IT such marks are destroyed by the Contractor or through Contractor®s

negligence before their removal is authorized, the Contracting Officer

may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.
(FAR 52.236-17)

Establish and plainly mark center lines for each building and/or

addition to each existing building, and such other lines and grades that

are reasonably necessary to properly assure that location, orientation,
and elevations established for each such structure and/or addition,
roads, and parking areas, are in accordance with lines and elevations
shown on contract drawings.

Following completion of general mass excavation and before any other

permanent work is performed, establish and plainly mark (through use of

appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
footings, exterior walls, center lines of columns in both directions,
major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the COR before any work (such as footings, floor slabs, columns,
walls, utilities and other major controlling features) is placed.

Contractor shall furnish to the COR certificates from a registered land

surveyor or registered civil engineer that the following work is

complete iIn every respect as required by contract drawings.

1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each building
and/or addition.

3. Lines and elevations of sewers and of all outside distribution
systems.

4_ Lines of elevations of all swales and interment areas.

5. Lines and elevations of roads, streets, and parking lots.
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Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,
and forward these drawings upon completion of work to COR.

The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of
Article "Professional Surveying Services".

1.15 AS-BUILT DRAWINGS

A

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the COR"s review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.16 USE OF ROADWAYS

A

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary roads
shall be constructed by the Contractor at Contractor®s expense. When
necessary to cross curbing, sidewalks, or similar construction, they
must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for
completion of such buildings or parts thereof.

1.17 NOT USED
1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A

Use of new installed mechanical and electrical equipment to provide

heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by COR. If the
equipment is not installed and maintained in accordance with the
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following provisions, the COR will withdraw permission for use of the
equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous
chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

1.19 NOT USED
1.20 NOT USED
1.21 TEMPORARY TOILETS

A. Provide where directed, (for use of all Contractor®s workmen) ample

temporary sanitary toilet accommodations with suitable sewer and water
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connections; or, when approved by COR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed prior
to completion of contract, and premises left perfectly clean.

1.22 AVAILABILITY AND USE OF UTILITY SERVICES

A

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor®"s expense and in a workmanlike manner

satisfactory to the Contracting Officer, shall install and maintain all

necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the

Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.

Contractor shall install meters at Contractor®s expense and furnish the

Medical Center a monthly record of the Contractor®"s usage of electricity

as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and

materials through dampness and cold. Use of open salamanders or any

temporary heating devices which may be fire hazards or may smoke and
damage Finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.
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2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR"s discretion) of use of water
from Medical Center®s system.

G. Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at COR"s discretion), of use of steam
from the Medical Center®s system.

H. Fuel: Natural and LP gas and burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished by the Contractor
at Contractor™s expense.

1.23 NEW TELEPHONE EQUIPMENT
The contractor shall coordinate with the work of installation of
telephone equipment by others. This work shall be completed before the
building is turned over to VA.

1.24 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

B. Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

C. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
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different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.
INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COR coincidental
with the delivery of the equipment to the job site. Manuals shall be
complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers® representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
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equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the COR and
shall be considered concluded only when the COR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for
instructors above.

1.26 GOVERNMENT-FURNISHED PROPERTY

A

B.

The Government shall deliver to the Contractor, the Government-furnished
property shown on the drawings.
Equipment furnished by Government to be installed by Contractor will be
furnished to Contractor at the Medical Center.
Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein
upon its receipt at the Medical Center.
Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for
delivery of equipment.
1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.
2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.
Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
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utility stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.

Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and
drawings.

Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the
equipment manufacturer.

1.27 RELOCATED EQUIPMENT ITEMS

A

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by
symbol "R"™ or otherwise shown to be relocated by the Contractor.
Perform relocation of such equipment or items at such times and in such
a manner as directed by the COR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
""Abandoned Lines".

Provide all mechanical and electrical service connections, Ffittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.28 NOT USED
1.29 CONSTRUCTION SIGN

A

Provide a Construction Sign where directed by the COR. All wood members
shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage)
galvanized sheet steel nailed securely around edges and on all bearings.
Provide three 100 by 100 mm (4 inch by 4 inch) posts (or equivalent
round posts) set 1200 mm (four feet) into ground. Set bottom of sign
level at 900 mm (three feet) above ground and secure to posts with
through bolts. Make posts full height of sign. Brace posts with 50 x 100
mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.
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Maintain sign and remove it when directed by the COR.
Detail Drawing of construction sign showing required legend and other
characteristics of sign is to be provided by Architect.

1.30 SAFETY SIGN

A

D.

E.

Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm
(374 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm
(four by four inch) posts extending full height of sign and 900 mm
(three feet) into ground. Set bottom of sign level at 1200 mm (four
feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

Maintain sign and remove it when directed by COR.

Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety
sign showing required legend and other characteristics of sign is to be
made available by COR.

Post the number of accident free days on a daily basis.

1.31 PHOTOGRAPHIC DOCUMENTATION

A

During the construction period through completion, provide photographic
documentation of construction progress and at selected milestones
including electronic indexing, navigation, storage and remote access to
the documentation, as per these specifications. The commercial
photographer or the subcontractor used for this work shall meet the
following qualifications:

1. Demonstrable minimum experience of three (3) years iIn operation
providing documentation and advanced indexing/navigation systems
including a representative portfolio of construction projects of
similar type, size, duration and complexity as the Project.

2. Demonstrable ability to service projects throughout North America,
which shall be demonstrated by a representative portfolio of active
projects of similar type, size, duration and complexity as the
Project.

Photographic documentation elements:

1. Each digital image shall be taken with a professional grade camera
with minimum size of 6 megapixels (MP) capable of producing 200x250mm
(8 x 10 inch) prints with a minimum of 2272 x 1704 pixels and
400x500mm (16 x 20 inch) prints with a minimum 2592 x 1944 pixels.

2. Indexing and navigation system shall utilize actual AUTOCAD
construction drawings, making such drawings interactive on an on-line
interface. For all documentation referenced herein, indexing and
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navigation must be organized by both time (date-stamped) and location
throughout the project.

Documentation shall combine indexing and navigation system with
inspection-grade digital photography designed to capture actual
conditions throughout construction and at critical milestones.
Documentation shall be accessible on-line through use of an internet
connection. Documentation shall allow for secure multiple-user
access, simultaneously, on-line.

Before construction, the building pad, adjacent streets, roadways,
parkways, driveways, curbs, sidewalks, landscaping, adjacent
utilities and adjacent structures surrounding the building pad and
site shall be documented. Overlapping photographic techniques shall
be used to insure maximum coverage. Indexing and navigation
accomplished through interactive architectural drawings. |If site
work or pad preparation is extensive, this documentation may be
required immediately before construction and at several pre-
determined intervals before building work commences.

Construction progress for all trades shall be tracked at pre-
determined intervals, but not less than once every thirty (30)
calendar days (““Progressions”). Progression documentation shall
track both the exterior and interior construction of the building.
Exterior Progressions shall track 360 degrees around the site and
each building. Interior Progressions shall track interior
improvements beginning when stud work commences and continuing until
Project completion.

As-built condition of pre-slab utilities and site utilities shall be
documented prior to pouring slabs, placing concrete and/or
backfilling. This process shall include all underground and in-slab
utilities within the building(s) envelope(s) and utility runs in the
immediate vicinity of the building(s) envelope(s). This may also
include utilities enclosed in slab-on-deck in multi-story buildings.
Overlapping photographic techniques shall be used to Insure maximum
coverage. Indexing and navigation accomplished through interactive
site utility plans.

As-built conditions of mechanical, electrical, plumbing and all other
systems shall be documented post-inspection and pre-insulation, sheet
rock or dry wall installation. This process shall include all
finished systems located in the walls and ceilings of all buildings
at the Project. Overlapping photographic techniques shall be used to
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insure maximum coverage. Indexing and navigation accomplished
through interactive architectural drawings.

8. As-built conditions of exterior skin and elevations shall be
documented with an increased concentration of digital photographs as
directed by the COR in order to capture pre-determined focal points,
such as waterproofing, window flashing, radiused steel work,
architectural or Exterior Insulation and Finish Systems (EIFS)
detailing. Overlapping photographic techniques shall be used to
insure maximum coverage. Indexing and navigation accomplished through
interactive elevations or elevation details.

9. As-built finished conditions of the interior of each building
including floors, ceilings and walls shall be documented at
certificate of occupancy or equivalent, or just prior to occupancy,
or both, as directed by the COR. Overlapping photographic techniques
shall be used to insure maximum coverage. Indexing and navigation
accomplished through interactive architectural drawings.

10. Miscellaneous events that occur during any Contractor site visit, or
events captured by the Department of Veterans Affairs independently,
shall be dated, labeled and inserted into a Section in the navigation
structure entitled “Slideshows,” allowing this information to be
stored in the same “place” as the formal scope.

11. Customizable project-specific digital photographic documentation of
other details or milestones. Indexing and navigation accomplished
through interactive architectural plans.

12. Monthly (29 max) exterior progressions (360 degrees around the
project) and slideshows (all elevations and building envelope). The
slideshows allow for the inclusion of Department of Veterans Affairs
pictures, aerial photographs, and timely images which do not fit into
any regular monthly photopath.

13. Weekly (21 Max) Site Progressions - Photographic documentation
capturing the project at different stages of construction. These
progressions shall capture underground utilities, excavation,
grading, backfill, landscaping and road construction throughout the
duration of the project.

14. Regular (8 max) interior progressions of all walls of the entire
project to begin at time of substantial framed or as directed by the
COR through to completion.

15. Detailed Exact-Built of all Slabs for all project slab pours just
prior to placing concrete or as directed by the COR.
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16. Detailed Interior exact built overlapping photos of the entire
building to include documentation of all mechanical, electrical and
plumbing systems in every wall and ceiling, to be conducted after
rough-ins are complete, just prior to insulation and or drywall, or
as directed by COR.

17. Finished detailed Interior exact built overlapping photos of all
walls, ceilings, and floors to be scheduled by COR prior to
occupancy.

18. In event a greater or lesser number of images than specified above
are required by the COR, adjustment in contract price will be made in
accordance with clause entitled ""CHANGES"™ (FAR 52.243-4 and VAAR
852.236-88).

Images shall be taken by a commercial photographer and must show

distinctly, at as large a scale as possible, all parts of work embraced

in the picture.

Coordination of photo shoots is accomplished through COR. Contractor

shall also attend construction team meetings as necessary. Contractor’s

operations team shall provide regular updates regarding the status of
the documentation, including photo shoots concluded, the availability of
new Progressions or Exact-Builts viewable on-line and anticipated future
shoot dates.

Contractor shall provide all on-line domain/web hosting, security

measures, and redundant server back-up of the documentation.

Contractor shall provide technical support related to using the system

or service.

Upon completion of the project, final copies of the documentation (the

“Permanent Record’™) with the indexing and navigation system embedded

(and active) shall be provided in an electronic media format, typically

a DVD or external hard-drive. Permanent Record shall have Building

Information Modeling (BIM) interface capabilities. On-line access

terminates upon delivery of the Permanent Record.

1.32 FINAL ELEVATION DIGITAL IMAGES

A

A minimum of four (4) images of each elevation shall be taken with a
minimum 6 MP camera, by a professional photographer with different
settings to allow the COR to select the image to be printed. All images
are provided to the RE on a CD.

Photographs shall be taken upon completion, including landscaping. They
shall be taken on a clear sunny day to obtain sufficient detail to show
depth and to provide clear, sharp pictures. Pictures shall be 400 mm x
500 mm (16 by 20 inches), printed on regular weight paper, matte finish
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archival grade photographic paper and produced by a RA4 process from the
digital image with a minimum 300 PPI. ldentifying data shall be carried
on label affixed to back of photograph without damage to photograph and
shall be similar to that provided for final construction photographs.
HISTORIC PRESERVATION
Where the Contractor or any of the Contractor®s employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the COR verbally, and then with a written
follow up.

---END - - -
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