Replace Boilers - FCA D, Energy
Malcom Randall VA Medical Center, Gainesville, FL

SECTION 01 00 00
GENERAL REQUIREMENTS
10-01-14
1.1 SAFETY REQUIREMENTS
Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection

control requirements.

1.2 GENERAL INTENTION
A. Contractor shall completely prepare site for building operations,

including demolition and removal of existing structures, and furnish
labor and materials and perform work for Replace Boilers FCA D Energy
for Malcom Randall VA MedicalCenter, Gainesville, FL Contract VA248-14-
C-0154, Project 573-14-600 as required by drawings and specifications.

B. Visits to the site by Bidders may be made only by appointment with the
Medical Center Engineering Officer.

C. Offices of AKEA, Inc, as Architect-Engineers’, will render certain
technical services during construction. Such services shall be
considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized
representative.

D. Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the COR in sufficient time to enable testing laboratory
personnel to be present at the site in time for proper taking and
testing of specimens and field inspection. Such prior notice shall be
not less than three work days unless otherwise designated by the COR.

E. All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from
unauthorized access.

1.3 STATEMENT OF BID ITEM(S)

A. Bid NO.1l: Work includes all Architectural and Engineering associated
installation components as shown on the contract documents dated July 8, 2016
with all necessary removal of existing systems and installation of new
systems as base bid. Provide base bid and then provide stand-alone deductive
alternates as follows:

B. DEDUCT ALTERNATE NO. 1: Includes all work in Bid Item NO. 1, except
DEDUCT the exterior face brick as shown on the documents and design and
install an exterior synthetic stucco system on metal studs where the brick
was previously shown. Basis of design - StoPowerwall.
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C. DEDUCT ALTERNATE NO. 2: Includes all work in Bid Item NO. 1,except
deduct specific portions of the redundant electrical feed to the new boiler
plant; specifically deduct the following items: ATS-BPB and associated new
normal breaker in US-9 and new emergency breaker in EMSGR-ACA, normal and
emergency conductors and raceways on line side of ATS-BPB, conductors on load
side of ATS-BPB extending to BPB, exposed raceway extending from ATS-BPB to
boiler plant (underground raceway extending from southwest terminus of tunnel
to BPB shall remain regardless of bid alternate), BPB main breaker and
associated power meter (switchboard section and main breaker provisions to
remain regardless of bid alternate).

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. Drawings and contract documents may be obtained from the website where

the solicitation is posted. Additional copies will be at Contractor's
expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection
of their personal effects when entering or leaving the project site.

2. Before starting work the General Contractor shall give one week’s
notice to the Contracting Officer so that security escort
arrangements can be provided for the employees. This notice is
separate from any notices required for utility shutdown described
later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to

the site only with the written approval of the Contracting Officer.
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C. Guards:

1.

The General Contractor shall provide unarmed guards at the project
site 24 hours a day, 7 days a week after construction hours.

The Contractor shall provide the guards and VA police with
communication devices as directed.

The general Contractor shall install equipment for recording guard

rounds to ensure systematic checking of the premises.

D. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the Contracting officers representative (COR) for
the purpose of security inspections of every area of project
including tool boxes and parked machines and take any emergency
action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71

00, DOOR HARDWARE and coordinate.

E. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting
Officer.

All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately

when there is a loss or compromise of “sensitive information”.
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F.

7. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures
are followed.

Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to
picking up and dropping off materials and supplies.

2. A limited number of permits shall be issued for General Contractor

and its employees for parking in designated areas only.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability
of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
will not normally be allowed on VA premises. When allowed, they may be
erected by the Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials furnished by the
Contractor without expense to the Government. The temporary buildings
and utilities shall remain the property of the Contractor and shall be
removed by the Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the buildings and
utilities may be abandoned and need not be removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or

local law or regulation. When it is necessary to cross curbs or
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sidewalks, the Contractor shall protect them from damage. The

Contractor shall repair or pay for the repair of any damaged curbs,

sidewalks, or roads.

(FAR 52.236-10)

D. Temporary buildings (e.g., storage sheds, shops, offices) and utilities
will not normally be allowed on VA premises. When allowed, they may be
erected by the Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials furnished by the
Contractor without expense to the Government.

E. Workmen are subject to rules of Medical Center applicable to their
conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by COR.

1. Do not store materials and equipment in other than assigned areas.

G. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by COR. All such actions shall be
coordinated with the COR or Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

H. Phasing:

The Medical Center must maintain its operation 24 hours a day 7 days a

week. Therefore, any interruption in service must be scheduled and

coordinated with the COR to ensure that no lapses in operation occur.

It is the CONTRACTOR'S responsibility to develop a work plan and

schedule detailing, at a minimum, the procedures to be employed, the

equipment and materials to be used, the interim life safety measure to
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be used during the work, and a schedule defining the duration of the
work with milestone subtasks. The work to be outlined shall include,
but not be limited to:

To insure such executions, Contractor shall furnish the COR with a
schedule of approximate phasing dates on which the Contractor intends
to accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such phasing dates to insure
accomplishment of this work in successive phases mutually agreeable to
COR and Contractor, as follows:

Phase I:
Phase II:
I. Building(s) will be occupied during performance of work.

Contractor shall take all measures and provide all material
necessary for protecting existing equipment and property in affected
areas of construction against dust and debris, so that equipment and
affected areas to be used in the Medical Centers operations will not
be hindered. Contractor shall permit access to Department of
Veterans Affairs personnel and patients through other construction
areas which serve as routes of access to such affected areas and
equipment. These routes whether access or egress shall be isolated
from the construction area by temporary partitions and have walking
surfaces, lighting etc. to facilitate patient and staff access.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue
during the construction period.

J. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet)
minimum height, around the construction area indicated on the drawings.
Provide gates as required for access with necessary hardware, including
hasps and padlocks. Fasten fence fabric to terminal posts with tension
bands and to line posts and top and bottom rails with tie wires spaced
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm(one
inch) above grade. Remove the fence when directed by COR.

K. When a building and/or construction site is turned over to Contractor,
Contractor shall accept entire responsibility including upkeep and

maintenance therefore:
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1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor's employee or watchman.

L. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident COR. Electrical work
shall be accomplished with all affected circuits or equipment de-
energized. When an electrical outage cannot be accomplished, work on
any energized circuits or equipment shall not commence without a
detailed work plan, the Medical Center Director’s prior knowledge
and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR
ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional
requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 7 days in advance of proposed interruption. Request
shall state reason, date, exact time of, and approximate duration of
such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.
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4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in
writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged at the main, branch or panel they originate
from. The lines shall not be capped in finished areas, but shall be
removed and sealed, capped or plugged in ceilings, within furred
spaces, 1in unfinished areas, or within walls or partitions; so that NM.
To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever
excavation for new utility lines cross existing roads, at least one
lane must be open to traffic at all times with approval.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction

operations as directed by COR. This includes the scheduling of traffic

and the use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a
thorough survey with the COR in which alterations occur and areas which
are anticipated routes of access, and furnish a report, signed by both,
to the Contracting Officer.

Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of COR,

to be in such condition that their use is impossible or impractical,
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shall be furnished and/or replaced by Contractor with new items in

accordance with specifications which will be furnished by Government.

Provided the contract work is changed by reason of this subparagraph B,

the contract will be modified accordingly, under provisions of clause

entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR

52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection

date, the Contractor and COR together shall make a thorough re-survey

of the areas of buildings involved. They shall furnish a report on
conditions then existing, as compared with conditions of same as noted
in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

2. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1. Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to
re-installation and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.
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1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.
The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

(FAR 52.236-9)
Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

1.10 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.
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Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including
telephone) which are not scheduled for discontinuance or abandonment.
Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) .

1.11 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

1. The indications of physical conditions on the drawings and in the

specifications are the result of site investigations by

(FAR 52.236-4)
Subsurface conditions have been developed by core borings and test
pits. Logs of subsurface exploration are shown diagrammatically on
drawings.
A copy of the soil report will be made available for inspection by
bidders upon request to the Engineering Officer at the VA Medical

Center, and shall be considered

part of the contract documents.

Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make

their bids accordingly. Upon proper application to Department of
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Veterans Affairs, bidders will be permitted to make subsurface

explorations of their own at site.

1.12 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall
perform services specified herein and in other specification sections.
The Contractor shall certify that the land surveyor or civil engineer
is not one who is a regular employee of the Contractor, and that the
land surveyor or civil engineer has no financial interest in this

contract.

1.13 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.

(FAR 52.236-17)
Establish and plainly mark center lines for each building and corner of
column lines and/or addition to each existing building, and such other
lines and grades that are reasonably necessary to properly assure that
location, orientation, and elevations established for each such
structure and/or addition, roads, parking lots, are in accordance with
lines and elevations shown on contract drawings.
Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey

shall include, but not be limited to, location of lines and grades of
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footings, exterior walls, center lines of columns in both directions,

major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the COR before any work (such as footings, floor slabs, columns,
walls, utilities and other major controlling features) is placed.

During progress of work, and particularly as work progresses from floor

to floor, Contractor shall have line grades and plumbness of all major

form work checked and certified by a registered land surveyor or
registered civil engineer as meeting requirements of contract drawings.

Furnish such certification to the COR before any major items of

concrete work are placed. In addition, Contractor shall also furnish to

the COR certificates from a registered land surveyor or registered
civil engineer that the following work is complete in every respect as
required by contract drawings.

1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each
building and/or addition.

3. Lines and elevations of sewers and of all outside distribution
systems.

5. Lines of elevations of all swales and interment areas.

6. Lines and elevations of roads, streets and parking lots.

Whenever changes from contract drawings are made in line or grading

requiring certificates, record such changes on a reproducible drawing

bearing the registered land surveyor or registered civil engineer seal,
and forward these drawings upon completion of work to COR.

The Contractor shall perform the surveying and layout work of this and

other articles and specifications in accordance with the provisions of

Article "Professional Surveying Services".

1.14 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be

made available for the COR review, as often as requested.
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D.

Contractor shall deliver two approved completed sets of as-built
drawings to the COR within 15 calendar days after each completed phase
and after the acceptance of the project by the Resident Engineer COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary
roads shall be constructed and restoration performed by the Contractor
at Contractor's expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed
bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads
leading thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.16 TEMPORARY TOILETS

A.

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by COR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed prior

to completion of contract, and premises left perfectly clean.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner, in
compliance with code and as satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of

electricity used for the purpose of determining charges. Before final
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acceptance of the work by the Government, the Contractor shall remove

all the temporary connections, distribution lines, meters, and

associated paraphernalia and repair restore the infrastructure as
required.

C. Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of
electricity as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary 