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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 SAFETY REQUIREMENTS 

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety requirements. 

1.2 GENERAL INTENTION 

A. Contractor shall completely prepare site for building operations, including

demolition and removal of existing structures, and furnish labor and materials and

perform work for IMPROVE CAMPUS ACCESS AND SECURITY as required by drawings and

specifications.

B. Offices of PARADIGM ENGINEERS AND CONSTUCTORS, as Architect-Engineers, will render

certain technical services during construction. Such services shall be considered

as advisory to the Government and shall not be construed as expressing or implying

a contractual act of the Government without affirmations by Contracting Officer or

his duly authorized representative.

C. All employees of general contractor and subcontractors shall comply with VA

security management program and obtain permission of the VA police, be identified

by project and employer, and restricted from unauthorized access.

1.3 STATEMENT OF BID ITEM(S) 

 

 

 

 

  See Page 6 and 7 of Solicitation 36C25018B0007.
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1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. Drawings and contract documents may be obtained from the website where the

solicitation is posted. Additional copies will be at Contractor's expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan:

1. The security plan defines both physical and administrative security procedures

that will remain effective for the entire duration of the project.

2. The General Contractor is responsible for assuring that all subcontractors

working on the project and their employees also comply with these regulations.

B. Security Procedures:

1. General Contractor’s employees (to include all subcontractors) shall not enter

the project site without an appropriate Dayton VA Medical Center badge.  They

may also be subject to inspection of their personal effects when entering or

leaving the project site.  The badging process is expected to take a minimum of

six weeks.  A badging briefing is provided in the solicitation.  Before

performing any work at the Dayton VA Medical Center, contractor personnel shall

be appropriately badged in accordance with the following procedures:

a. The contractor shall distinguish between personnel expected to work 15

days or less, or greater than 15 work days.

b. For contractor personnel working fifteen days or less on site, the

contractor shall report to the Police Station, Building 127, to obtain a

temporary “Station” badge.
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c. For contractor personnel working greater than fifteen days, Contractor 

shall provide personal identifying information to the COR for all 

personnel who will be working on the site.  The information is required 

for badging and fingerprinting processes in order to work on DVAMC.  A 

hand-out, titled VSC Personnel Security Services Overview, is provided 

outlining these requirements.  Contractor may submit names throughout the 

contract period as well, and the same process applies.    

i. Contractor shall establish an appointment for fingerprinting using 

the following internet address:  https://va-piv.com.  Fingerprinting 

shall be accomplished at the Human Resources Department (HR) located 

at the Dayton VA Medical Center, Building 409, second floor.  

Appointments may take a minimum of two weeks to be scheduled. 

ii. The COR will submit Contractor personal identifying information to 

the VHA Service Center for background screening.  This process 

typically takes two weeks and will result in an e-mail notification 

from the VA PIV System to the contractor employee, directing the 

contractor employee to contact their local PIV Office (Human 

Resources Department) to schedule an appointment. 

iii. Following VA PIV System notification, Contractor shall establish an 

appointment for obtaining a “Flash” badge using the following 

internet address:  https://va-piv.com.  “Flash” badging shall be 

accomplished at the Human Resources Department (HR) located at the 

Dayton VA Medical Center, Building 330, 9th floor.  Appointments may 

take a minimum of two weeks to be scheduled. 

iv. Contractors approved to work but who do not yet have a “Flash” badge 

may obtain a “Station” badge following the procedures previously 

identified.  “Station” badges will not be issued back-to-back to a 

single individual.  If a contractor’s “Station” badge has expired, 

and the contractor has not received a “Flash” badge, that contractor 

will not be permitted to work on the site. 

v. After receipt of the “Flash” badge, contractor personnel shall 

return to the Police Station any “Station” badges previously issued 

to the same individual.   

vi. Contractor shall monitor expiration dates of expiring badges and 

reinitiate the previous process should personnel be required to work 

on site beyond the expiration date. 

vii. In situations where a prime contractor is employing personnel who 

are already badged (i.e. badge has been obtained under a different 

contract), those individuals do not need to be submitted for 

rebadging until within four weeks of expiration of the badge. 

https://va-piv.com/
https://va-piv.com/
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viii. Contractors shall report lost/missing badges within 24 hours to the 

COR. 

ix. Contractor shall ensure “Flash” and “Station” badges are collected 

and turned into COR upon contract completion.  Failure to turn in 

badges may result in punitive damages and/or security 

investigations. 

2. No photography of VA premises is allowed without written permission of the 

Contracting Officer. 

3. VA reserves the right to close down or shut down the project site and order 

General Contractor’s employees off the premises in the event of a national 

emergency.  The General Contractor may return to the site only with the written 

approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide, at the request of the Contracting 

officer’s representative (COR), duplicate keys and lock combinations.  For the 

purpose of security, at any time, the COR may request and shall be provided 

immediate access to inspect locked containers and Contractor/subcontractor 

company vehicles.   

2. The General Contractor shall turn over all permanent lock cylinders to the VA 

locksmith for permanent installation. See Section 08 71 00, DOOR HARDWARE and 

coordinate. 

3. The Contractor may be provided government key(s) to access construction sites. 

These key(s) shall be turned over to the COR at the end of the project, or 

sooner if access to keyed areas is no longer required. Loss of key(s) may result 

in rekeying of entire lockset at the expense of the Contractor. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors shall submit an 

electronic security memorandum describing the approach to following goals and 

maintaining confidentiality of “sensitive information”. 

2. The General Contractor is responsible for safekeeping of all drawings, project 

manuals and other project information.  This information shall be shared only 

with those with a specific need to accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may be marked 

“Law Enforcement Sensitive” or “Sensitive Unclassified”.  Secure such 

information in separate containers and limit the access to only those who will 

need it for the project.  Return the information to the Contracting Officer upon 

request. 

4. Security documents shall not be removed or transmitted from the project site 

without the written approval of Contracting Officer. 
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5. All paper waste or electronic media such as CD’s and diskettes shall be shredded 

and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when there is a 

loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location following VA 

standards and procedures using an Engineering Document Management Software 

(EDMS). 

a. Security, access and maintenance of all project drawings, both scanned and 

electronic, shall be performed and tracked through the EDMS system. 

b. “Sensitive information” including drawings and other documents may be 

attached to e-mail provided all VA encryption procedures are followed.  

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of materials) on 

Government premises to areas authorized or approved by the Contracting Officer. The 

Contractor shall hold and save the Government, its officers and agents, free and 

harmless from liability of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be 

erected by the Contractor only with the approval of the Contracting Officer and 

shall be built with labor and materials furnished by the Contractor without expense 

to the Government. The temporary buildings and utilities shall remain the property 

of the Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting Officer, the 

buildings and utilities may be abandoned and need not be removed.   

C. The Contractor shall, under regulations prescribed by the Contracting Officer, use 

only established roadways, or use temporary roadways constructed by the Contractor 

when and as authorized by the Contracting Officer. When materials are transported 

in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 

recommended by the manufacturer of the vehicle or prescribed by any Federal, State, 

or local law or regulation. When it is necessary to cross curbs or sidewalks, the 

Contractor shall protect them from damage. The Contractor shall repair or pay for 

the repair of any damaged curbs, sidewalks, or roads. 

D. Working space and space available for storing materials shall be as shown on the 

drawings.  The Contractor is not guaranteed storage in the immediate vicinity of 

the worksite but will be afforded space for storing nonhazardous material on DVAMC 

property.  

E. Workmen are subject to rules of Medical Center applicable to their conduct.  

F.  Utilities Services: Where necessary to cut existing pipes, electrical wires, 

conduits, cables, etc., of utility services, or of fire protection systems or 

communications systems (except telephone), services shall be cut and capped at 

suitable places where shown; or, in absence of such indication, where directed by 
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COR . All such actions shall be coordinated with the COR or Utility Company 

involved:  

1. Whenever it is required that a connection fee be paid to a public utility 

provider for new permanent service to the construction project, for such items 

as water, sewer, electricity, gas or steam, payment of such fee shall be the 

responsibility of the Government and not the Contractor.   

G. Phasing:  

 The Medical Center must maintain its operation 24 hours a day 7 days a week.  The 

Contractor may schedule work Monday through Friday, 0700-1700, not including 

federal holidays, unless otherwise specified herein.  Any interruption in service 

must be scheduled and coordinated with the COR to ensure that no lapses in 

operation occur.  For work occurring during the regular work week, utility/alarm 

shut-off can be coordinated between the hours of 0800-1600, Monday through Friday.  

It is the Contractor’s responsibility to develop a work plan and schedule 

detailing, at a minimum, the procedures to be employed, the equipment and materials 

to be used, the interim life safety measures to be used during the work, and a 

schedule defining the duration of the work with milestone subtasks.   

 To insure such executions, Contractor shall furnish the COR with a schedule of 

approximate phasing dates on which the Contractor intends to accomplish work in 

each specific area of site, building or portion thereof. In addition, Contractor 

shall notify the COR two weeks in advance of the proposed date of starting work in 

each specific area of site, building or portion thereof. Arrange such phasing dates 

to insure accomplishment of this work in successive phases mutually agreeable to 

COR and Contractor, as follows: 

 

REFER TO BID ITEM 1 FOR OUTLINE OF PHASES, ADDITIONAL PHASE REQUIREMENTS ARE INDICATED 

BELOW:  

 

 

Gettysburg (East) Entrance: 

 

1. PHASE 1: 

1.1. DEMO OF EXISTING TENNESSEE AVE AND PENNSYLVANIA AVE. WITHIN PHASE 

LIMITS SHOWN. 

1.1.1. EXISTING WEST VIRGINIA AVENUE TO REMAIN OPERATIONAL. 

ROADWAY CENTERLINE MARKINGS FOR TWO-WAY TRAFFIC SHALL BE APPLIED IN 

ADDITION TO ANY REQUIRED DIRECTIONAL SIGNAGE AS NOTED ABOVE. TRAFFIC 

CONES SHALL ALSO BE PLACED ALONG THE CENTERLINE OF WEST VIRGINIA AVE. 

WHILE TWO-WAY TRAFFIC PATTERN IS IN EFFECT. 

1.1.2. LISCUM AND AMBULANCE CAMPUS ENTRANCES SHALL BOTH BE FULLY 

OPERATIONAL DURING PHASE 1 AND PHASE 2 WORK. 

1.2. RE-ROUTING OF EXISTING GAS SUPPLY LINE AND DEMOLITION OF EXISTING GAS 

HOUSE LOCATED NORTH OF NEW ENTRANCE LOCATION. CONTRACTOR SHALL COORDINATE GAS 

OUTAGE TIME WITH OCCUPANTS OF BUILDINGS SUPPLIED BY GAS LINE TO BE MODIFIED. 
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1.3. RELOCATION OF EXISTING GETTYSBURG ENTRANCE MONUMENTS TO NEW 

FOUNDATIONS. CONTRACTOR SHALL SUBMIT DETAILED TIMELINE FOR MONUMENT 

RELOCATION PROCESS AS TRAFFIC IMPACT TO EXISTING AND NEW GETTYSBURG ENTRANCES 

SHALL BE KEPT TO A MINIMUM. 

1.4. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

  

2. PHASE 2: 

2.1. DEMOLITION OF EXISTING WEST VIRGINIA ROADWAY AND PORTION OF REMAINING 

EXISTING TENNESSEE AVE: NEW GETTYSBURG ENTRANCE SHALL BY FULLY OPERATIONAL 

BEFORE START OF WORK THIS PHASE. 

2.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

3. PHASE 3: 

3.1. CONSTRUCTION OF NEW BUS BUILDING PARKING AND CONCRETE SIDEWALK: THIS 

WORK DOES NOT INCLUDE PAVING SURROUNDING BUS BUILDING. 

3.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

4. PHASE 4: 

4.1. LISCUM ENTRANCE MODIFICATION: NOT TO BE PERFORMED CONCURRENTLY WITH 

AMBLUANCE ENTRY WORK WHEN WORK REQUIRES THAT ENTRANCES BE TEMPORARILY SHUT 

DOWN. IN THE EVENT OF TEMPORARY CLOSURE OF ENTRANCE, CONTRACTOR SHALL PROVIDE 

SIGNAGE TO INDICATE ALTERNATE ROUTES AND ENTRANCES TO BE USED. 

4.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

5. PHASE 5: 

5.1. AMBULANCE ENTRANCE MODIFICATION: NOT TO BE PERFORMED CONCURRENTLY WITH 

LISCUM ENTRY WORK WHEN WORK REQUIRES THAT ENTRANCES BE TEMPORARILY SHUT DOWN. 

IN THE EVENT OF TEMPORARY CLOSURE OF ENTRANCE, CONTRACTOR SHALL PROVIDE 

SIGNAGE TO INDICATE ALTERNATE ROUTES AND ENTRANCES TO BE USED. 

5.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

6. PHASE 6: 

6.1. SITE CAMERA AND CALL BOX INSTALLATION: CONTRACTOR SHALL COORDINATE WITH 

VA PERSONNEL SITE POWER SHUT OFF TIMES NECESSARY TO PERFORM ELECTRICAL WORK. 

ANY OUTAGES SHALL BE SUBMITTED AT LEAST 15 DAYS PRIOR TO SCHEDULES OUTAGE 

DATE. OUTAGES SHALL OCCUR DURING DAYTIME HOURS TO ALLOW SITE LIGHTING TO 

REMAIN OPERATIONAL AT NIGHT.  

6.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

7. PHASE 7: 

7.1. GLASS BREAK INSTALLATION: CONTRACTOR SHALL COORDINATE WITH CHILD CARE 

ADMINISTRATION TO DEVELOP SCHEDULE OF INSTALLATION SUCH THAT NOT ALL ROOMS 

WILL BE UNDER WORK AT THE SAME TIME SO CHILDREN CAN BE RELOCATED TO OTHER 

ROOMS WHILE WORK IS BEING PERFORMED. 

7.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 

 

8. PHASE 8: 

8.1. EXISTING BUS BUILDING RENOVATON: BUILDING IS CONSIDERED A HISTORICAL 

BUILDING, CARE SHALL BE TAKEN NOT TO DAMAGE EXISTING PORTIONS OF BUILDING TO 

REMAIN. CONTRACTOR SHALL REPAIR ANY DAMAGES CAUSED TO MAINTAIN HISTORICAL 

PRESERVATION DIRECTIVE.  

8.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS. 
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H. Building No. (s) 105 and 106 will be vacated by Government in accordance with above 

phasing beginning immediately after date of receipt of Notice to Proceed and turned 

over to Contractor.  

      Building 401 will be occupied during performance of work, but immediate areas of 

alterations will be vacated.  

I. When a building and/or construction site is turned over to Contractor, Contractor 

shall accept entire responsibility including upkeep and maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at 

all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire protection and 

alarm equipment. In connection with fire alarm equipment, Contractor shall make 

arrangements for pre-inspection of site with Fire Department or Company 

(Department of Veterans Affairs or municipal) whichever will be required to 

respond to an alarm from Contractor's employee or watchman.  

J. Utilities Services: Maintain existing utility services for Medical Center at all 

times. Provide temporary facilities, labor, materials, equipment, connections, and 

utilities to assure uninterrupted services. Where necessary to cut existing water, 

steam, gases, sewer or air pipes, or conduits, wires, cables, etc. of utility 

services or of fire protection systems and communications systems (including 

telephone), they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, or fire 

protection systems and communications systems may be interrupted without prior 

approval of COR. Electrical work shall be accomplished with all affected 

circuits or equipment de-energized. When an electrical outage cannot be 

accomplished, work on any energized circuits or equipment shall not commence 

without a detailed work plan, to include the Medical Center Director’s prior 

knowledge and written approval. Refer to specification Sections 26 05 11, 

REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR ELECTRONIC 

SAFETY AND SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to COR, in 

writing, 20 calendar days in advance of proposed interruption. Request shall 

state reason, date, exact time of, and approximate duration of such 

interruption.  

3. Contractor will be advised (in writing) of approval of request, or of which 

other date and/or time such interruption will cause least inconvenience to 

operations of Medical Center. Interruption time approved by Medical Center may 

occur at other than Contractor's normal working hours.  
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4. Major interruptions of any system (those which cause the system to be down more 

than four hours) must be requested, in writing, at least 20 calendar days prior 

to the desired time and shall be performed as directed by the COR.  

5. In case of a contract construction emergency, service will be interrupted on 

approval of COR. Such approval will be confirmed in writing as soon as 

practical.  

6. Whenever it is required that a connection fee be paid to a public utility 

provider for new permanent service to the construction project, for such items 

as water, sewer, electricity, gas or steam, payment of such fee shall be the 

responsibility of the Government and not the Contractor.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes 

and the like, and their hangers or supports, which are to be abandoned but are not 

required to be entirely removed, shall be sealed, capped or plugged at the main, 

branch or panel they originate from.  Abandoned water lines shall be removed and 

capped near the main to within a distance equal to twice the diameter of the pipe 

being capped. The lines shall not be capped in finished areas, but shall be removed 

and sealed, capped or plugged in ceilings, within furred spaces, in unfinished 

areas, or within walls or partitions; so that they are completely behind the 

finished surfaces.  

L. To minimize interference of construction activities with flow of Medical Center 

traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of 

buildings clear of construction materials, debris and standing construction 

equipment and vehicles.  Wherever excavation for new utility lines cross 

existing roads, at least one lane must be open to traffic at all times with 

approval.   

2. Method and scheduling of required cutting, altering and removal of existing 

roads, walks and entrances must be approved by the COR.  

M. Coordinate the work for this contract with other construction operations as 

directed by COR. This includes the scheduling of traffic and the use of roadways, 

as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough survey 

with the COR and a representative of VA Supply Service, of buildings in which 

alterations occur and areas which are anticipated routes of access, and furnish a 

report, signed by both, to the Contracting Officer. This report shall list by rooms 

and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, walls and 

other surfaces not required to be altered throughout affected areas of building.  
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2. Existence and conditions of items such as plumbing fixtures and accessories, 

electrical fixtures, equipment, venetian blinds, shades, etc., required by 

drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions at site.  

4. Shall designate areas for working space, materials storage and routes of access 

to areas within buildings where alterations occur and which have been agreed 

upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or both, found 

during this survey to be nonexistent, or in opinion of COR, to be in such condition 

that their use is impossible or impractical, shall be furnished and/or replaced by 

Contractor with new items in accordance with specifications which will be furnished 

by Government. Provided the contract work is changed by reason of this subparagraph 

B, the contract will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, the 

Contractor and COR together shall make a thorough re-survey of the areas of 

buildings involved. They shall furnish a report on conditions then existing, of 

resilient flooring, doors, windows, walls and other surfaces as compared with 

conditions of same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to such 

flooring and other surfaces, despite protection measures; and, will form basis 

for determining extent of repair work required of Contractor to restore damage 

caused by Contractor's workmen in executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected against 

water infiltration. In case of leaks, they shall be repaired immediately upon 

discovery.  

2. Temporary protection against damage for portions of existing structures and 

grounds where work is to be done, materials handled and equipment moved and/or 

relocated.  

3. Protection of interior of existing structures at all times, from damage, dust 

and weather inclemency. Wherever work is performed, floor surfaces that are to 

remain in place shall be adequately protected prior to starting work, and this 

protection shall be maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA) team. 

ICRA Group may monitor dust in the vicinity of the construction work and require the 

Contractor to take corrective action immediately if the safe levels are exceeded. 
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1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition of buildings 

or structures, or parts thereof, shall be disposed of as follows:  

1. Reserved items which are to remain property of the Government are noted on 

drawings or in specifications as items to be stored. Items that remain property 

of the Government shall be removed or dislodged from present locations in such a 

manner as to prevent damage which would be detrimental to re-installation and 

reuse. Store such items where directed by COR.  

2. Items not reserved shall become property of the Contractor and be removed by 

Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and spaces in which 

work is to be done under this contract shall remain the property of the 

Government. When rooms and spaces are vacated by the Department of Veterans 

Affairs during the alteration period, such items which are NOT required by 

drawings and specifications to be either relocated or reused will be removed by 

the Government in advance of work to avoid interfering with Contractor's 

operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and vegetation 

(such as trees, shrubs, and grass) on or adjacent to the work site, which are not 

to be removed and which do not unreasonably interfere with the work required under 

this contract. The Contractor shall only remove trees when specifically authorized 

to do so, and shall avoid damaging vegetation that will remain in place. If any 

limbs or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall trim those 

limbs or branches with a clean cut and paint the cut with a tree-pruning compound 

as directed by the Contracting Officer.  The Contractor shall restore any grounds 

damaged during the course of the project to original condition.  Ruts/Holes on 

lawns shall be corrected by filling with top soil and sod to original grade.  

Contractor shall be responsible for maintaining and watering replaced sod up to 

three weeks after placement and will replace dead/dying sod, which will also be 

maintained and watered up to three weeks after placement 

B. The Contractor shall protect from damage all existing improvements and utilities at 

or near the work site and on adjacent property of a third party, the locations of 

which are made known to or should be known by the Contractor. The Contractor shall 

repair any damage to those facilities, including those that are the property of a 

third party, resulting from failure to comply with the requirements of this 

contract or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the Contracting Officer 

may have the necessary work performed and charge the cost to the Contractor. 
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(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional 

requirements on protecting vegetation, soils and the environment. Refer to 

Articles, "Alterations", "Restoration", and "Operations and Storage Areas" for 

additional instructions concerning repair of damage to structures and site 

improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in 

General Conditions. A National Pollutant Discharge Elimination System (NPDES) 

permit is required for this project. The Contractor is considered an "operator" 

under the permit and has extensive responsibility for compliance with permit 

requirements. VA will make the permit application available at the Dayton VA 

medical center COR office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that are required 

to comply with the permit process and permit requirements. Many of the permit 

requirements will be satisfied by completing construction as shown and specified. 

Some requirements involve the Contractor's method of operations and operations 

planning and the Contractor is responsible for employing best management practices. 

The affected activities often include, but are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide regular 

collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate control of 

wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, fertilizers, 

and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install 

new work. Except as otherwise shown or specified, do not cut, alter or remove any 

structural work, and do not disturb any ducts, plumbing, steam, gas, or electric 

work without approval of the COR. Existing work to be altered or extended and that 

is found to be defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work, shall conform in type 

and quality to that of original existing construction, except as otherwise shown or 

specified.  

B. Upon completion of contract, deliver work complete and undamaged. Existing work 

(walls, ceilings, partitions, floors, mechanical and electrical work, lawns, 

paving, roads, walks, etc.) disturbed or removed as a result of performing required 

new work, shall be patched, repaired, reinstalled, or replaced with new work, and 

refinished and left in as good condition as existed before commencing work.  
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C. At Contractor's own expense, Contractor shall immediately restore to service and 

repair any damage caused by Contractor's workmen to existing piping and conduits, 

wires, cables, etc., of utility services or of fire protection systems and 

communications systems (including telephone) which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings or locations 

of which are unknown will be covered by adjustment to contract time and price in 

accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the Contractor's 

information. The Government shall not be responsible for any interpretation of or 

conclusion drawn from the data or information by the Contractor. 

1. The indications of physical conditions on the drawings and in the specifications 

are the result of site investigations by AMEC FOSTER WHEELER, Louisville, KY  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test pits. Logs of 

subsurface exploration are shown diagrammatically in the Report.  

C. A copy of the geotechnical investigation and report will be included in Bid 

Documents and shall be considered part of the contract documents.  

D. Government does not guarantee that other materials will not be encountered nor that 

proportions, conditions or character of several materials will not vary from those 

indicated by explorations. Bidders are expected to examine site of work and logs of 

borings; and, after investigation, decide for themselves character of materials and 

make their bids accordingly. Upon proper application to Department of Veterans 

Affairs, bidders will be permitted to make subsurface explorations of their own at 

site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer whose services 

are retained and paid for by the Contractor shall perform services specified herein 

and in other specification sections. The Contractor shall certify that the land 

surveyor or civil engineer is not one who is a regular employee of the Contractor, 

and that the land surveyor or civil engineer has no financial interest in this 

contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base lines and 

bench marks, or as indicated on the drawings, and shall be responsible for all 

measurements in connection with the layout. The Contractor shall furnish, at 

Contractor's own expense, all stakes, templates, platforms, equipment, tools, 

materials, and labor required to lay out any part of the work. The Contractor shall 

be responsible for executing the work to the lines and grades that may be 
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established or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks established 

by the Contracting Officer until authorized to remove them. If such marks are 

destroyed by the Contractor or through Contractor's negligence before their removal 

is authorized, the Contracting Officer may replace them and deduct the expense of 

the replacement from any amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark roads, parking lots, are in accordance with lines and 

elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other permanent work 

is performed, establish and plainly mark (through use of appropriate batter boards 

or other means) sufficient additional survey control points or system of points as 

may be necessary to assure proper alignment, orientation, and grade of all major 

features of work. Survey shall include, but not be limited to, location of lines 

and grades of footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus established shall 

be checked and certified by a registered land surveyor or registered civil 

engineer. Furnish such certification to the before any work (such as footings, 

floor slabs, columns, walls, utilities and other major controlling features) is 

placed.  

D. During progress of work, and particularly as work progresses, Contractor shall have 

line grades and plumbness of all major form work checked and certified by a 

registered land surveyor or registered civil engineer as meeting requirements of 

contract drawings. Furnish such certification to the COR before any major items of 

concrete work are placed. In addition, Contractor shall also furnish to the COR 

certificates from a registered land surveyor or registered civil engineer that the 

following work is complete in every respect. 

1. Lines and elevations of sewers and of all outside distribution systems. 

2. Lines of elevations of all swales and interment areas.  

3. Lines and elevations of roads, streets and parking lots.  

E. Whenever changes from contract drawings are made in line or grading requiring 

certificates, record such changes on a reproducible drawing bearing the registered 

land surveyor or registered civil engineer seal, and forward these drawings upon 

completion of work to COR. 

F. Upon completion of the work, the Contractor shall furnish the COR one electronic 

copy and reproducible drawings at the scale of the contract drawings, showing the 

finished grade on the grid developed for constructing the work, including burial 

monuments and fifty foot stationing along new road centerlines. These drawings 

shall bear the seal of the registered land surveyor or registered civil engineer.  
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F. The Contractor shall perform the surveying and layout work of this and other 

articles and specifications in accordance with the provisions of Article 

"Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. Contractor shall deliver one approved completed set of as-built drawings to the COR 

after the acceptance of the project by the COR.  An additional as-built drawing set 

may be requested and provided by Contractor at no expense to the Government. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical Center property 

and, when authorized by the COR, such temporary roads which are necessary in the 

performance of contract work. Temporary roads shall be constructed and restoration 

performed by the Contractor at Contractor's expense. When necessary to cross 

curbing, sidewalks, or similar construction, they must be protected by well-

constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor may 

construct them immediately for use to facilitate building operations. These roads 

may be used by all who have business thereon within zone of building operations.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide heat, 

ventilation, plumbing, light and power will be permitted subject to written 

approval and compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR in writing. If the 

equipment is not installed and maintained in accordance with the written 

agreement and following provisions, the COR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in accordance 

with the drawings and specifications to prevent damage to the equipment and the 

electrical systems, i.e. transformers, relays, circuit breakers, fuses, 

conductors, motor controllers and their overload elements shall be properly 

sized, coordinated and adjusted. Installation of temporary electrical equipment 

or devices shall be in accordance with NFPA 70, National Electrical Code, (2014 

Edition), Article 590, Temporary Installations. Voltage supplied to each item of 

equipment shall be verified to be correct and it shall be determined that motors 

are not overloaded. The electrical equipment shall be thoroughly cleaned before 

using it and again immediately before final inspection including vacuum cleaning 

and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be 

eliminated.  

4. Automatic temperature control systems for preheat coils shall function properly 

and all safety controls shall function to prevent coil freeze-up damage.  
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5. The air filtering system utilized shall be that which is designed for the system 

when complete, and all filter elements shall be replaced at completion of 

construction and prior to testing and balancing of system. 

6. All components of heat production and distribution system, metering equipment, 

condensate returns, and other auxiliary facilities used in temporary service 

shall be cleaned prior to use; maintained to prevent corrosion internally and 

externally during use; and cleaned, maintained and inspected prior to acceptance 

by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear and tear 

beyond normal, shall be replaced with identical replacements, at no additional cost 

to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and electrical 

specifications sections.  

D. Any damage to the equipment or excessive wear due to prolonged use will be repaired 

replaced by the contractor at the contractor’s expense.   

1.18 NOT USED  

1.19 NOT USED  

1.20 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample temporary 

sanitary toilet accommodations with suitable sewer and water connections; or, when 

approved by COR, provide suitable dry closets where directed. Keep such places 

clean and free from flies, and all connections and appliances connected therewith 

are to be removed prior to completion of contract, and premises left perfectly 

clean.  

1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities available to 

the Contractor from existing outlets and supplies, as specified in the contract. 

The Contractor shall carefully conserve any utilities furnished without charge.  

1. Obtain electricity by connecting to the Building 105 electrical distribution 

system.  

2. Obtain water by connecting to the Building 105 water distribution system. 

Provide reduced pressure backflow preventer at each connection as per code. 

Water is available at no cost to the Contractor.  

3. Maintain connections, pipe, fittings and fixtures and conserve water-use so none 

is wasted. Failure to stop leakage or other wastes will be cause for revocation 

(at COR discretion) of use of water from Medical Center's system.  

B. Fuel: Natural and LP gas is not available. 

1.22 NOT USED 

1.23 TESTS  

A.  Before placement and installation of work subject to test, whether by Contractor 

or through a testing laboratory retained by Department of Veterans Affairs, the 
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Contractor shall notify the COR in sufficient time to enable COR or government 

representatives to be present at the site in time for proper taking and testing of 

specimens and field inspection. Such prior notice shall be not less than three work 

days unless otherwise designated by the COR.  

B.  As per specification sections 01 91 00, 27 08 00 and 28 08 00 the contractor shall 

provide a written testing and commissioning plan complete with component level, 

equipment level, sub-system level and system level breakdowns.  The plan will 

provide a schedule and a written sequence of what will be tested, how and what the 

expected outcome will be.  This document will be submitted for approval prior to 

commencing work.  The contractor shall document the results of the approved plan 

and submit for approval with the as built documentation.    

C. Pre-test mechanical and electrical equipment and systems and make corrections 

required for proper operation of such systems before requesting final tests. Final 

test will not be conducted unless pre-tested.  

D. Conduct final tests required in various sections of specifications in presence of 

an authorized representative of the Contracting Officer. Contractor shall furnish 

all labor, materials, equipment, instruments, and forms, to conduct and record such 

tests.  

E. Mechanical and electrical systems shall be balanced, controlled and coordinated. A 

system is defined as the entire system which must be coordinated to work together 

during normal operation to produce results for which the system is designed. For 

example, air conditioning supply air is only one part of entire system which 

provides comfort conditions for a building. Other related components are return 

air, exhaust air, steam, chilled water, refrigerant, hot water, controls and 

electricity, etc.  

F. All related components as defined above shall be functioning when any system 

component is tested. Tests shall be completed within a reasonable period of time 

during which operating and environmental conditions remain reasonably constant and 

are typical of the design conditions.  

G. Individual test result of any component, where required, will only be accepted when 

submitted with the test results of related components and of the entire system.  

1.24 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies and 

electronic) and verbal instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (two hard copies and one electronic copy 

each on compact disc) for each separate piece of equipment shall be delivered to 

the COR coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintenance and operation of equipment. 

They shall include complete information necessary for starting, adjusting, 
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maintaining in continuous operation for long periods of time and dismantling and 

reassembling of the complete units and sub-assembly components. Manuals shall 

include an index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing and 

identifying each separate item. Emphasis shall be placed on the use of special 

tools and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All necessary 

precautions for the operation of the equipment and the reason for each precaution 

shall be clearly set forth. Manuals must reference the exact model, style and size 

of the piece of equipment and system being furnished.  The COR may request up to 

four hard copies of each manual at no additional expense to the Government.  

C. Instructions: Contractor shall provide qualified, factory-trained manufacturers' 

representatives to give detailed training to assigned Department of Veterans 

Affairs personnel in the operation and complete maintenance for each piece of 

equipment. All such training will be at the job site.   Instructions for different 

items of equipment that are component parts of a complete system shall be given in 

an integrated, progressive manner. All instructors for every piece of component 

equipment in a system shall be available until instructions for all items included 

in the system have been completed. This is to assure proper instruction in the 

operation of inter-related systems. All instruction periods shall be at such times 

as scheduled by the COR and shall be considered concluded only when the COR is 

satisfied in regard to complete and thorough coverage. Unless specified to provide 

more detailed instruction, the Contractor shall provide a minimum of four hours 

operating and maintenance training for each unique piece of equipment provided.  

The contractor shall submit a course outline with associated material to the COR 

for review and approval prior to scheduling training to ensure the subject matter 

covers the expectations of the VA and the contractual requirements.  The Department 

of Veterans Affairs reserves the right to request the removal of, and substitution 

for, any instructor who, in the opinion of the COR, does not demonstrate sufficient 

qualifications in accordance with requirements for instructors above.  

1.25 NOT USED  

1.26 NOT USED  

1.27 NOT USED  

1.28 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the COR. All wood members shall be of 

framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel 

nailed securely around edges and on all bearings. Provide three 100 by 100 mm (4 

inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four feet) into 

ground. Set bottom of sign level at 900 mm (three feet) above ground and secure to 

posts with through bolts. Make posts full height of sign. Brace posts with 50 x 100 

mm (two by four inch) material as directed.  
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B. Paint all surfaces of sign and posts two coats of white gloss paint. Border and 

letters shall be of black gloss paint, except project title which shall be blue 

gloss paint.  

C. Maintain sign and remove it when directed by the COR.  

D. Detail drawing of construction sign showing required legend and other 

characteristics of sign is   shown on the drawings.   

1.29 SAFETY SIGN  

A. Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm (3/4 inch) 

thick exterior grade plywood. Provide two 100 mm by 100 mm (four by four inch) 

posts extending full height of sign and 900 mm (three feet) into ground. Set bottom 

of sign level at 1200 mm (four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two coats of 

white gloss paint. Letters and design shall be painted with gloss paint of colors 

noted.  

C. Maintain sign and remove it when directed by COR.  

D. Standard Detail Drawing Number SD10000-02 of safety sign showing required legend 

and other characteristics of sign is shown on the drawings.  

E. Post the number of accident free days on a daily basis.  

1.30 NOT USED  

1.31 NOT USED 

1.32 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or during the 

construction work, are advised of or discover any possible archeological, 

historical and/or cultural resources, the Contractor hall immediately notify the 

COR verbally, and then with a written follow up.  

1.33 NOT USED 

1.34 NOT USED 
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