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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS
Refer to section 01 35 26, SAFETY REQUIREMENTS for safety requirements.

1.2 GENERAL INTENTION
A. Contractor shall completely prepare site for building operations, including

demolition and removal of existing structures, and furnish labor and materials and
perform work for IMPROVE CAMPUS ACCESS AND SECURITY as required by drawings and
specifications.

B. Offices of PARADIGM ENGINEERS AND CONSTUCTORS, as Architect-Engineers, will render
certain technical services during construction. Such services shall be considered
as advisory to the Government and shall not be construed as expressing or implying
a contractual act of the Government without affirmations by Contracting Officer or
his duly authorized representative.

C. All employees of general contractor and subcontractors shall comply with VA
security management program and obtain permission of the VA police, be identified
by project and employer, and restricted from unauthorized access.

1.3 STATEMENT OF BID ITEM(S)

See Page 6 and 7 of Solicitation 36C25018B0007.
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1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. Drawings and contract documents may be obtained from the website where the

solicitation is posted. Additional copies will be at Contractor's expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security procedures
that will remain effective for the entire duration of the project.

2. The General Contractor is responsible for assuring that all subcontractors
working on the project and their employees also comply with these regulations.

B. Security Procedures:

1. General Contractor’s employees (to include all subcontractors) shall not enter
the project site without an appropriate Dayton VA Medical Center badge. They
may also be subject to inspection of their personal effects when entering or
leaving the project site. The badging process is expected to take a minimum of
six weeks. A badging briefing is provided in the solicitation. Before
performing any work at the Dayton VA Medical Center, contractor personnel shall
be appropriately badged in accordance with the following procedures:

a. The contractor shall distinguish between personnel expected to work 15
days or less, or greater than 15 work days.

b. For contractor personnel working fifteen days or less on site, the
contractor shall report to the Police Station, Building 127, to obtain a

temporary “Station” badge.
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For contractor personnel working greater than fifteen days, Contractor
shall provide personal identifying information to the COR for all
personnel who will be working on the site. The information is required
for badging and fingerprinting processes in order to work on DVAMC. A
hand-out, titled VSC Personnel Security Services Overview, is provided
outlining these requirements. Contractor may submit names throughout the
contract period as well, and the same process applies.

i. Contractor shall establish an appointment for fingerprinting using

the following internet address: https://va-piv.com. Fingerprinting

shall be accomplished at the Human Resources Department (HR) located
at the Dayton VA Medical Center, Building 409, second floor.
Appointments may take a minimum of two weeks to be scheduled.

ii. The COR will submit Contractor personal identifying information to
the VHA Service Center for background screening. This process
typically takes two weeks and will result in an e-mail notification
from the VA PIV System to the contractor employee, directing the
contractor employee to contact their local PIV Office (Human
Resources Department) to schedule an appointment.

iii. Following VA PIV System notification, Contractor shall establish an
appointment for obtaining a “Flash” badge using the following

internet address: https://va-piv.com. “Flash” badging shall be

accomplished at the Human Resources Department (HR) located at the
Dayton VA Medical Center, Building 330, 9th floor. Appointments may
take a minimum of two weeks to be scheduled.

iv. Contractors approved to work but who do not yet have a “Flash” badge
may obtain a “Station” badge following the procedures previously
identified. “Station” badges will not be issued back-to-back to a
single individual. If a contractor’s “Station” badge has expired,
and the contractor has not received a “Flash” badge, that contractor
will not be permitted to work on the site.

v. After receipt of the “Flash” badge, contractor personnel shall
return to the Police Station any “Station” badges previously issued
to the same individual.

vi. Contractor shall monitor expiration dates of expiring badges and
reinitiate the previous process should personnel be required to work
on site beyond the expiration date.

vii. In situations where a prime contractor is employing personnel who
are already badged (i.e. badge has been obtained under a different
contract), those individuals do not need to be submitted for

rebadging until within four weeks of expiration of the badge.
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viii. Contractors shall report lost/missing badges within 24 hours to the
COR.

ix. Contractor shall ensure “Flash” and “Station” badges are collected
and turned into COR upon contract completion. Failure to turn in
badges may result in punitive damages and/or security
investigations.

No photography of VA premises is allowed without written permission of the
Contracting Officer.

VA reserves the right to close down or shut down the project site and order
General Contractor’s employees off the premises in the event of a national
emergency. The General Contractor may return to the site only with the written

approval of the Contracting Officer.

C. Key Control:

D.

1.

The General Contractor shall provide, at the request of the Contracting
officer’s representative (COR), duplicate keys and lock combinations. For the
purpose of security, at any time, the COR may request and shall be provided
immediate access to inspect locked containers and Contractor/subcontractor
company vehicles.

The General Contractor shall turn over all permanent lock cylinders to the VA
locksmith for permanent installation. See Section 08 71 00, DOOR HARDWARE and
coordinate.

The Contractor may be provided government key(s) to access construction sites.
These key(s) shall be turned over to the COR at the end of the project, or
sooner if access to keyed areas is no longer required. Loss of key(s) may result

in rekeying of entire lockset at the expense of the Contractor.

Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors shall submit an
electronic security memorandum describing the approach to following goals and
maintaining confidentiality of “sensitive information”.

The General Contractor is responsible for safekeeping of all drawings, project
manuals and other project information. This information shall be shared only
with those with a specific need to accomplish the project.

Certain documents, sketches, videos or photographs and drawings may be marked
“Law Enforcement Sensitive” or “Sensitive Unclassified”. Secure such
information in separate containers and limit the access to only those who will
need it for the project. Return the information to the Contracting Officer upon
request.

Security documents shall not be removed or transmitted from the project site

without the written approval of Contracting Officer.
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5. All paper waste or electronic media such as CD’s and diskettes shall be shredded
and destroyed in a manner acceptable to the VA.

6. Notify Contracting Officer and Site Security Officer immediately when there is a
loss or compromise of “sensitive information”.

7. All electronic information shall be stored in specified location following VA
standards and procedures using an Engineering Document Management Software
(EDMS) .

a. Security, access and maintenance of all project drawings, both scanned and
electronic, shall be performed and tracked through the EDMS system.
b. “Sensitive information” including drawings and other documents may be

attached to e-mail provided all VA encryption procedures are followed.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of materials) on
Government premises to areas authorized or approved by the Contracting Officer. The
Contractor shall hold and save the Government, its officers and agents, free and
harmless from liability of any nature occasioned by the Contractor's performance.
Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be
erected by the Contractor only with the approval of the Contracting Officer and
shall be built with labor and materials furnished by the Contractor without expense
to the Government. The temporary buildings and utilities shall remain the property
of the Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting Officer, the
buildings and utilities may be abandoned and need not be removed.

The Contractor shall, under regulations prescribed by the Contracting Officer, use
only established roadways, or use temporary roadways constructed by the Contractor
when and as authorized by the Contracting Officer. When materials are transported
in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State,
or local law or regulation. When it is necessary to cross curbs or sidewalks, the
Contractor shall protect them from damage. The Contractor shall repair or pay for
the repair of any damaged curbs, sidewalks, or roads.

Working space and space available for storing materials shall be as shown on the
drawings. The Contractor is not guaranteed storage in the immediate vicinity of
the worksite but will be afforded space for storing nonhazardous material on DVAMC
property.

Workmen are subject to rules of Medical Center applicable to their conduct.
Utilities Services: Where necessary to cut existing pipes, electrical wires,
conduits, cables, etc., of utility services, or of fire protection systems or
communications systems (except telephone), services shall be cut and capped at

suitable places where shown; or, in absence of such indication, where directed by
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COR . All such actions shall be coordinated with the COR or Utility Company

involved:

1. Whenever it is required that a connection fee be paid to a public utility
provider for new permanent service to the construction project, for such items
as water, sewer, electricity, gas or steam, payment of such fee shall be the
responsibility of the Government and not the Contractor.

G. Phasing:

The Medical Center must maintain its operation 24 hours a day 7 days a week. The

Contractor may schedule work Monday through Friday, 0700-1700, not including

federal holidays, unless otherwise specified herein. Any interruption in service

must be scheduled and coordinated with the COR to ensure that no lapses in
operation occur. For work occurring during the regular work week, utility/alarm
shut-off can be coordinated between the hours of 0800-1600, Monday through Friday.

It is the Contractor’s responsibility to develop a work plan and schedule

detailing, at a minimum, the procedures to be employed, the equipment and materials

to be used, the interim life safety measures to be used during the work, and a

schedule defining the duration of the work with milestone subtasks.

To insure such executions, Contractor shall furnish the COR with a schedule of

approximate phasing dates on which the Contractor intends to accomplish work in

each specific area of site, building or portion thereof. In addition, Contractor
shall notify the COR two weeks in advance of the proposed date of starting work in
each specific area of site, building or portion thereof. Arrange such phasing dates
to insure accomplishment of this work in successive phases mutually agreeable to

COR and Contractor, as follows:

REFER TO BID ITEM 1 FOR OUTLINE OF PHASES, ADDITIONAL PHASE REQUIREMENTS ARE INDICATED
BELOW:

Gettysburg (East) Entrance:

1. PHASE 1:

1.1. DEMO OF EXISTING TENNESSEE AVE AND PENNSYLVANIA AVE. WITHIN PHASE

LIMITS SHOWN.
1.1.1. EXISTING WEST VIRGINIA AVENUE TO REMAIN OPERATIONAL.
ROADWAY CENTERLINE MARKINGS FOR TWO-WAY TRAFFIC SHALL BE APPLIED IN
ADDITION TO ANY REQUIRED DIRECTIONAL SIGNAGE AS NOTED ABOVE. TRAFFIC
CONES SHALL ALSO BE PLACED ALONG THE CENTERLINE OF WEST VIRGINIA AVE.
WHILE TWO-WAY TRAFFIC PATTERN IS IN EFFECT.
1.1.2. LISCUM AND AMBULANCE CAMPUS ENTRANCES SHALL BOTH BE FULLY
OPERATIONAL DURING PHASE 1 AND PHASE 2 WORK.

1.2. RE-ROUTING OF EXISTING GAS SUPPLY LINE AND DEMOLITION OF EXISTING GAS

HOUSE LOCATED NORTH OF NEW ENTRANCE LOCATION. CONTRACTOR SHALL COORDINATE GAS

OUTAGE TIME WITH OCCUPANTS OF BUILDINGS SUPPLIED BY GAS LINE TO BE MODIFIED.

01 00 00 - 6



1.3. RELOCATION OF EXISTING GETTYSBURG ENTRANCE MONUMENTS TO NEW
FOUNDATIONS. CONTRACTOR SHALL SUBMIT DETAILED TIMELINE FOR MONUMENT
RELOCATION PROCESS AS TRAFFIC IMPACT TO EXISTING AND NEW GETTYSBURG ENTRANCES
SHALL BE KEPT TO A MINIMUM.

1.4. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 2:

2.1. DEMOLITION OF EXISTING WEST VIRGINIA ROADWAY AND PORTION OF REMAINING
EXISTING TENNESSEE AVE: NEW GETTYSBURG ENTRANCE SHALL BY FULLY OPERATIONAL
BEFORE START OF WORK THIS PHASE.

2.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 3:

3.1. CONSTRUCTION OF NEW BUS BUILDING PARKING AND CONCRETE SIDEWALK: THIS
WORK DOES NOT INCLUDE PAVING SURROUNDING BUS BUILDING.

3.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 4:

4.1. LISCUM ENTRANCE MODIFICATION: NOT TO BE PERFORMED CONCURRENTLY WITH
AMBLUANCE ENTRY WORK WHEN WORK REQUIRES THAT ENTRANCES BE TEMPORARILY SHUT
DOWN. IN THE EVENT OF TEMPORARY CLOSURE OF ENTRANCE, CONTRACTOR SHALL PROVIDE
SIGNAGE TO INDICATE ALTERNATE ROUTES AND ENTRANCES TO BE USED.

4.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 5:

5.1. AMBULANCE ENTRANCE MODIFICATION: NOT TO BE PERFORMED CONCURRENTLY WITH
LISCUM ENTRY WORK WHEN WORK REQUIRES THAT ENTRANCES BE TEMPORARILY SHUT DOWN.
IN THE EVENT OF TEMPORARY CLOSURE OF ENTRANCE, CONTRACTOR SHALL PROVIDE
SIGNAGE TO INDICATE ALTERNATE ROUTES AND ENTRANCES TO BE USED.

5.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 6:

6.1. SITE CAMERA AND CALL BOX INSTALLATION: CONTRACTOR SHALL COORDINATE WITH
VA PERSONNEL SITE POWER SHUT OFF TIMES NECESSARY TO PERFORM ELECTRICAL WORK.
ANY OUTAGES SHALL BE SUBMITTED AT LEAST 15 DAYS PRIOR TO SCHEDULES OUTAGE
DATE. OUTAGES SHALL OCCUR DURING DAYTIME HOURS TO ALLOW SITE LIGHTING TO
REMAIN OPERATIONAL AT NIGHT.

6.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 7:

7.1. GLASS BREAK INSTALLATION: CONTRACTOR SHALL COORDINATE WITH CHILD CARE
ADMINISTRATION TO DEVELOP SCHEDULE OF INSTALLATION SUCH THAT NOT ALL ROOMS
WILL BE UNDER WORK AT THE SAME TIME SO CHILDREN CAN BE RELOCATED TO OTHER
ROOMS WHILE WORK IS BEING PERFORMED.

7.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

PHASE 8:

8.1. EXISTING BUS BUILDING RENOVATON: BUILDING IS CONSIDERED A HISTORICAL
BUILDING, CARE SHALL BE TAKEN NOT TO DAMAGE EXISTING PORTIONS OF BUILDING TO
REMAIN. CONTRACTOR SHALL REPAIR ANY DAMAGES CAUSED TO MAINTAIN HISTORICAL
PRESERVATION DIRECTIVE.

8.2. REFER TO DRAWINGS AND SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.
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Building No. (s) 105 and 106 will be vacated by Government in accordance with above
phasing beginning immediately after date of receipt of Notice to Proceed and turned
over to Contractor.

Building 401 will be occupied during performance of work, but immediate areas of

alterations will be wvacated.

When a building and/or construction site is turned over to Contractor, Contractor

shall accept entire responsibility including upkeep and maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at
all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire protection and
alarm equipment. In connection with fire alarm equipment, Contractor shall make
arrangements for pre-inspection of site with Fire Department or Company
(Department of Veterans Affairs or municipal) whichever will be required to
respond to an alarm from Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical Center at all

times. Provide temporary facilities, labor, materials, equipment, connections, and

utilities to assure uninterrupted services. Where necessary to cut existing water,
steam, gases, sewer or air pipes, or conduits, wires, cables, etc. of utility
services or of fire protection systems and communications systems (including
telephone), they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity, or fire
protection systems and communications systems may be interrupted without prior
approval of COR. Electrical work shall be accomplished with all affected
circuits or equipment de-energized. When an electrical outage cannot be
accomplished, work on any energized circuits or equipment shall not commence
without a detailed work plan, to include the Medical Center Director’s prior
knowledge and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR ELECTRONIC
SAFETY AND SECURITY INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to COR, in
writing, 20 calendar days in advance of proposed interruption. Request shall
state reason, date, exact time of, and approximate duration of such
interruption.

3. Contractor will be advised (in writing) of approval of request, or of which
other date and/or time such interruption will cause least inconvenience to
operations of Medical Center. Interruption time approved by Medical Center may

occur at other than Contractor's normal working hours.
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4. Major interruptions of any system (those which cause the system to be down more
than four hours) must be requested, in writing, at least 20 calendar days prior
to the desired time and shall be performed as directed by the COR.

5. In case of a contract construction emergency, service will be interrupted on
approval of COR. Such approval will be confirmed in writing as soon as
practical.

6. Whenever it is required that a connection fee be paid to a public utility
provider for new permanent service to the construction project, for such items
as water, sewer, electricity, gas or steam, payment of such fee shall be the
responsibility of the Government and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes

and the like, and their hangers or supports, which are to be abandoned but are not

required to be entirely removed, shall be sealed, capped or plugged at the main,
branch or panel they originate from. Abandoned water lines shall be removed and
capped near the main to within a distance equal to twice the diameter of the pipe
being capped. The lines shall not be capped in finished areas, but shall be removed
and sealed, capped or plugged in ceilings, within furred spaces, in unfinished
areas, or within walls or partitions; so that they are completely behind the
finished surfaces.

To minimize interference of construction activities with flow of Medical Center

traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing construction
equipment and vehicles. Wherever excavation for new utility lines cross
existing roads, at least one lane must be open to traffic at all times with
approval.

2. Method and scheduling of required cutting, altering and removal of existing
roads, walks and entrances must be approved by the COR.

Coordinate the work for this contract with other construction operations as

directed by COR. This includes the scheduling of traffic and the use of roadways,

as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough survey
with the COR and a representative of VA Supply Service, of buildings in which
alterations occur and areas which are anticipated routes of access, and furnish a
report, signed by both, to the Contracting Officer. This report shall list by rooms
and spaces:

1. Existing condition and types of resilient flooring, doors, windows, walls and

other surfaces not required to be altered throughout affected areas of building.
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2. Existence and conditions of items such as plumbing fixtures and accessories,
electrical fixtures, equipment, venetian blinds, shades, etc., required by
drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions at site.
4. Shall designate areas for working space, materials storage and routes of access
to areas within buildings where alterations occur and which have been agreed

upon by Contractor and COR.

B. Any items required by drawings to be either reused or relocated or both, found
during this survey to be nonexistent, or in opinion of COR, to be in such condition
that their use is impossible or impractical, shall be furnished and/or replaced by
Contractor with new items in accordance with specifications which will be furnished
by Government. Provided the contract work is changed by reason of this subparagraph
B, the contract will be modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852.236-88) .

C. Re-Survey: Thirty days before expected partial or final inspection date, the
Contractor and COR together shall make a thorough re-survey of the areas of
buildings involved. They shall furnish a report on conditions then existing, of
resilient flooring, doors, windows, walls and other surfaces as compared with
conditions of same as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to such
flooring and other surfaces, despite protection measures; and, will form basis
for determining extent of repair work required of Contractor to restore damage
caused by Contractor's workmen in executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected against
water infiltration. In case of leaks, they shall be repaired immediately upon
discovery.

2. Temporary protection against damage for portions of existing structures and
grounds where work is to be done, materials handled and equipment moved and/or
relocated.

3. Protection of interior of existing structures at all times, from damage, dust
and weather inclemency. Wherever work is performed, floor surfaces that are to
remain in place shall be adequately protected prior to starting work, and this
protection shall be maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES
A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA) team.

ICRA Group may monitor dust in the vicinity of the construction work and require the

Contractor to take corrective action immediately if the safe levels are exceeded.
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1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition of buildings

or structures, or parts thereof, shall be disposed of as follows:

1. Reserved items which are to remain property of the Government are noted on
drawings or in specifications as items to be stored. Items that remain property
of the Government shall be removed or dislodged from present locations in such a
manner as to prevent damage which would be detrimental to re-installation and
reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be removed by
Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and spaces in which
work is to be done under this contract shall remain the property of the
Government. When rooms and spaces are vacated by the Department of Veterans
Affairs during the alteration period, such items which are NOT required by
drawings and specifications to be either relocated or reused will be removed by
the Government in advance of work to avoid interfering with Contractor's
operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures, equipment, and vegetation

(such as trees, shrubs, and grass) on or adjacent to the work site, which are not
to be removed and which do not unreasonably interfere with the work required under
this contract. The Contractor shall only remove trees when specifically authorized
to do so, and shall avoid damaging vegetation that will remain in place. If any
limbs or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall trim those
limbs or branches with a clean cut and paint the cut with a tree-pruning compound
as directed by the Contracting Officer. The Contractor shall restore any grounds
damaged during the course of the project to original condition. Ruts/Holes on
lawns shall be corrected by filling with top soil and sod to original grade.
Contractor shall be responsible for maintaining and watering replaced sod up to
three weeks after placement and will replace dead/dying sod, which will also be
maintained and watered up to three weeks after placement

B. The Contractor shall protect from damage all existing improvements and utilities at
or near the work site and on adjacent property of a third party, the locations of
which are made known to or should be known by the Contractor. The Contractor shall
repair any damage to those facilities, including those that are the property of a
third party, resulting from failure to comply with the requirements of this
contract or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the Contracting Officer

may have the necessary work performed and charge the cost to the Contractor.
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(FAR 52.236-9)
Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional
requirements on protecting vegetation, soils and the environment. Refer to
Articles, "Alterations", "Restoration", and "Operations and Storage Areas" for
additional instructions concerning repair of damage to structures and site
improvements.
Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in
General Conditions. A National Pollutant Discharge Elimination System (NPDES)
permit is required for this project. The Contractor is considered an "operator"
under the permit and has extensive responsibility for compliance with permit
requirements. VA will make the permit application available at the Dayton VA
medical center COR office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are required
to comply with the permit process and permit requirements. Many of the permit
requirements will be satisfied by completing construction as shown and specified.
Some requirements involve the Contractor's method of operations and operations
planning and the Contractor is responsible for employing best management practices.
The affected activities often include, but are not limited to the following:
- Designating areas for equipment maintenance and repair;
- Providing waste receptacles at convenient locations and provide regular
collection of wastes;
- Locating equipment wash down areas on site, and provide appropriate control of
wash-waters;
- Providing protected storage areas for chemicals, paints, solvents, fertilizers,
and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary to install
new work. Except as otherwise shown or specified, do not cut, alter or remove any
structural work, and do not disturb any ducts, plumbing, steam, gas, or electric
work without approval of the COR. Existing work to be altered or extended and that
is found to be defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall conform in type
and quality to that of original existing construction, except as otherwise shown or
specified.

Upon completion of contract, deliver work complete and undamaged. Existing work
(walls, ceilings, partitions, floors, mechanical and electrical work, lawns,
paving, roads, walks, etc.) disturbed or removed as a result of performing required
new work, shall be patched, repaired, reinstalled, or replaced with new work, and

refinished and left in as good condition as existed before commencing work.
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At Contractor's own expense, Contractor shall immediately restore to service and
repair any damage caused by Contractor's workmen to existing piping and conduits,
wires, cables, etc., of utility services or of fire protection systems and
communications systems (including telephone) which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings or locations
of which are unknown will be covered by adjustment to contract time and price in
accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and
"DIFFERING SITE CONDITIONS" (FAR 52.236-2).

1.12 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the Contractor's

information. The Government shall not be responsible for any interpretation of or

conclusion drawn from the data or information by the Contractor.

1. The indications of physical conditions on the drawings and in the specifications
are the result of site investigations by AMEC FOSTER WHEELER, Louisville, KY

(FAR 52.236-4)

Subsurface conditions have been developed by core borings and test pits. Logs of

subsurface exploration are shown diagrammatically in the Report.

A copy of the geotechnical investigation and report will be included in Bid

Documents and shall be considered part of the contract documents.

Government does not guarantee that other materials will not be encountered nor that

proportions, conditions or character of several materials will not vary from those

indicated by explorations. Bidders are expected to examine site of work and logs of

borings; and, after investigation, decide for themselves character of materials and

make their bids accordingly. Upon proper application to Department of Veterans

Affairs, bidders will be permitted to make subsurface explorations of their own at

site.

1.13 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer whose services
are retained and paid for by the Contractor shall perform services specified herein
and in other specification sections. The Contractor shall certify that the land
surveyor or civil engineer is not one who is a regular employee of the Contractor,
and that the land surveyor or civil engineer has no financial interest in this

contract.

1.14 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base lines and
bench marks, or as indicated on the drawings, and shall be responsible for all
measurements in connection with the layout. The Contractor shall furnish, at
Contractor's own expense, all stakes, templates, platforms, equipment, tools,
materials, and labor required to lay out any part of the work. The Contractor shall

be responsible for executing the work to the lines and grades that may be
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established or indicated by the Contracting Officer. The Contractor shall also be

responsible for maintaining and preserving all stakes and other marks established

by the Contracting Officer until authorized to remove them. If such marks are
destroyed by the Contractor or through Contractor's negligence before their removal
is authorized, the Contracting Officer may replace them and deduct the expense of
the replacement from any amounts due or to become due to the Contractor.

(FAR 52.236-17)

Establish and plainly mark roads, parking lots, are in accordance with lines and

elevations shown on contract drawings.

Following completion of general mass excavation and before any other permanent work

is performed, establish and plainly mark (through use of appropriate batter boards

or other means) sufficient additional survey control points or system of points as
may be necessary to assure proper alignment, orientation, and grade of all major
features of work. Survey shall include, but not be limited to, location of lines
and grades of footings, exterior walls, center lines of columns in both directions,
major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus established shall
be checked and certified by a registered land surveyor or registered civil
engineer. Furnish such certification to the before any work (such as footings,
floor slabs, columns, walls, utilities and other major controlling features) is
placed.

During progress of work, and particularly as work progresses, Contractor shall have

line grades and plumbness of all major form work checked and certified by a

registered land surveyor or registered civil engineer as meeting requirements of

contract drawings. Furnish such certification to the COR before any major items of
concrete work are placed. In addition, Contractor shall also furnish to the COR
certificates from a registered land surveyor or registered civil engineer that the
following work is complete in every respect.

1. Lines and elevations of sewers and of all outside distribution systems.

2. Lines of elevations of all swales and interment areas.

3. Lines and elevations of roads, streets and parking lots.

Whenever changes from contract drawings are made in line or grading requiring

certificates, record such changes on a reproducible drawing bearing the registered

land surveyor or registered civil engineer seal, and forward these drawings upon
completion of work to COR.

Upon completion of the work, the Contractor shall furnish the COR one electronic

copy and reproducible drawings at the scale of the contract drawings, showing the

finished grade on the grid developed for constructing the work, including burial
monuments and fifty foot stationing along new road centerlines. These drawings

shall bear the seal of the registered land surveyor or registered civil engineer.
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F.

The Contractor shall perform the surveying and layout work of this and other
articles and specifications in accordance with the provisions of Article

"Professional Surveying Services".

1.15 AS-BUILT DRAWINGS

A.

Contractor shall deliver one approved completed set of as-built drawings to the COR
after the acceptance of the project by the COR. An additional as-built drawing set

may be requested and provided by Contractor at no expense to the Government.

1.16 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical Center property
and, when authorized by the COR, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be constructed and restoration
performed by the Contractor at Contractor's expense. When necessary to cross
curbing, sidewalks, or similar construction, they must be protected by well-
constructed bridges.

When new permanent roads are to be a part of this contract, Contractor may
construct them immediately for use to facilitate building operations. These roads

may be used by all who have business thereon within zone of building operations.

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide heat,
ventilation, plumbing, light and power will be permitted subject to written
approval and compliance with the following provisions:

1. Permission to use each unit or system must be given by COR in writing. If the
equipment is not installed and maintained in accordance with the written
agreement and following provisions, the COR will withdraw permission for use of
the equipment.

2. Electrical installations used by the equipment shall be completed in accordance
with the drawings and specifications to prevent damage to the equipment and the
electrical systems, i.e. transformers, relays, circuit breakers, fuses,
conductors, motor controllers and their overload elements shall be properly
sized, coordinated and adjusted. Installation of temporary electrical equipment
or devices shall be in accordance with NFPA 70, National Electrical Code, (2014
Edition), Article 590, Temporary Installations. Voltage supplied to each item of
equipment shall be verified to be correct and it shall be determined that motors
are not overloaded. The electrical equipment shall be thoroughly cleaned before
using it and again immediately before final inspection including vacuum cleaning
and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be
eliminated.

4. Automatic temperature control systems for preheat coils shall function properly

and all safety controls shall function to prevent coil freeze-up damage.
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5. The air filtering system utilized shall be that which is designed for the system
when complete, and all filter elements shall be replaced at completion of
construction and prior to testing and balancing of system.

6. All components of heat production and distribution system, metering equipment,
condensate returns, and other auxiliary facilities used in temporary service
shall be cleaned prior to use; maintained to prevent corrosion internally and
externally during use; and cleaned, maintained and inspected prior to acceptance
by the Government.

Prior to final inspection, the equipment or parts used which show wear and tear

beyond normal, shall be replaced with identical replacements, at no additional cost

to the Government.

This paragraph shall not reduce the requirements of the mechanical and electrical

specifications sections.

Any damage to the equipment or excessive wear due to prolonged use will be repaired

replaced by the contractor at the contractor’s expense.

1.18 NOT USED
1.19 NOT USED
1.20 TEMPORARY TOILETS

A.

Provide where directed, (for use of all Contractor's workmen) ample temporary
sanitary toilet accommodations with suitable sewer and water connections; or, when
approved by COR, provide suitable dry closets where directed. Keep such places
clean and free from flies, and all connections and appliances connected therewith
are to be removed prior to completion of contract, and premises left perfectly

clean.

1.21 AVAILABILITY AND USE OF UTILITY SERVICES

A.

B.

The Government shall make all reasonably required amounts of utilities available to
the Contractor from existing outlets and supplies, as specified in the contract.
The Contractor shall carefully conserve any utilities furnished without charge.

1. Obtain electricity by connecting to the Building 105 electrical distribution
system.

2. Obtain water by connecting to the Building 105 water distribution system.
Provide reduced pressure backflow preventer at each connection as per code.
Water is available at no cost to the Contractor.

3. Maintain connections, pipe, fittings and fixtures and conserve water-use SO none
is wasted. Failure to stop leakage or other wastes will be cause for revocation
(at COR discretion) of use of water from Medical Center's system.

Fuel: Natural and LP gas is not available.

1.22 NOT USED
1.23 TESTS

A.

Before placement and installation of work subject to test, whether by Contractor

or through a testing laboratory retained by Department of Veterans Affairs, the

01 00 00 - 16



Contractor shall notify the COR in sufficient time to enable COR or government
representatives to be present at the site in time for proper taking and testing of
specimens and field inspection. Such prior notice shall be not less than three work
days unless otherwise designated by the COR.

As per specification sections 01 91 00, 27 08 00 and 28 08 00 the contractor shall
provide a written testing and commissioning plan complete with component level,
equipment level, sub-system level and system level breakdowns. The plan will
provide a schedule and a written sequence of what will be tested, how and what the
expected outcome will be. This document will be submitted for approval prior to
commencing work. The contractor shall document the results of the approved plan
and submit for approval with the as built documentation.

Pre-test mechanical and electrical equipment and systems and make corrections
required for proper operation of such systems before requesting final tests. Final
test will not be conducted unless pre-tested.

Conduct final tests required in various sections of specifications in presence of
an authorized representative of the Contracting Officer. Contractor shall furnish
all labor, materials, equipment, instruments, and forms, to conduct and record such
tests.

Mechanical and electrical systems shall be balanced, controlled and coordinated. A
system is defined as the entire system which must be coordinated to work together
during normal operation to produce results for which the system is designed. For
example, air conditioning supply air is only one part of entire system which
provides comfort conditions for a building. Other related components are return
air, exhaust air, steam, chilled water, refrigerant, hot water, controls and
electricity, etc.

All related components as defined above shall be functioning when any system
component is tested. Tests shall be completed within a reasonable period of time
during which operating and environmental conditions remain reasonably constant and
are typical of the design conditions.

Individual test result of any component, where required, will only be accepted when

submitted with the test results of related components and of the entire system.

1.24 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals (hard copies and
electronic) and verbal instructions when required by the various sections of the
specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (two hard copies and one electronic copy
each on compact disc) for each separate piece of equipment shall be delivered to
the COR coincidental with the delivery of the equipment to the job site. Manuals
shall be complete, detailed guides for the maintenance and operation of equipment.

They shall include complete information necessary for starting, adjusting,
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maintaining in continuous operation for long periods of time and dismantling and
reassembling of the complete units and sub-assembly components. Manuals shall
include an index covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views showing and
identifying each separate item. Emphasis shall be placed on the use of special
tools and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All necessary
precautions for the operation of the equipment and the reason for each precaution
shall be clearly set forth. Manuals must reference the exact model, style and size
of the piece of equipment and system being furnished. The COR may request up to
four hard copies of each manual at no additional expense to the Government.
Instructions: Contractor shall provide qualified, factory-trained manufacturers'
representatives to give detailed training to assigned Department of Veterans
Affairs personnel in the operation and complete maintenance for each piece of
equipment. All such training will be at the job site. Instructions for different
items of equipment that are component parts of a complete system shall be given in
an integrated, progressive manner. All instructors for every piece of component
equipment in a system shall be available until instructions for all items included
in the system have been completed. This is to assure proper instruction in the
operation of inter-related systems. All instruction periods shall be at such times
as scheduled by the COR and shall be considered concluded only when the COR is
satisfied in regard to complete and thorough coverage. Unless specified to provide
more detailed instruction, the Contractor shall provide a minimum of four hours
operating and maintenance training for each unique piece of equipment provided.
The contractor shall submit a course outline with associated material to the COR
for review and approval prior to scheduling training to ensure the subject matter
covers the expectations of the VA and the contractual requirements. The Department
of Veterans Affairs reserves the right to request the removal of, and substitution
for, any instructor who, in the opinion of the COR, does not demonstrate sufficient

qualifications in accordance with requirements for instructors above.

1.25 NOT USED
1.26 NOT USED
1.27 NOT USED
1.28 CONSTRUCTION SIGN

A.

Provide a Construction Sign where directed by the COR. All wood members shall be of
framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel
nailed securely around edges and on all bearings. Provide three 100 by 100 mm (4
inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four feet) into
ground. Set bottom of sign level at 900 mm (three feet) above ground and secure to
posts with through bolts. Make posts full height of sign. Brace posts with 50 x 100
mm (two by four inch) material as directed.
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1.

[y

[y

29

A.

.30
.31

.32

.33
.34

Paint all surfaces of sign and posts two coats of white gloss paint. Border and
letters shall be of black gloss paint, except project title which shall be blue
gloss paint.

Maintain sign and remove it when directed by the COR.

Detail drawing of construction sign showing required legend and other
characteristics of sign is shown on the drawings.

SAFETY SIGN

Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm (3/4 inch)
thick exterior grade plywood. Provide two 100 mm by 100 mm (four by four inch)
posts extending full height of sign and 900 mm (three feet) into ground. Set bottom
of sign level at 1200 mm (four feet) above ground.
Paint all surfaces of Safety Sign and posts with one prime coat and two coats of
white gloss paint. Letters and design shall be painted with gloss paint of colors
noted.
Maintain sign and remove it when directed by COR.
Standard Detail Drawing Number SD10000-02 of safety sign showing required legend
and other characteristics of sign is shown on the drawings.
Post the number of accident free days on a daily basis.

NOT USED

NOT USED

HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or during the
construction work, are advised of or discover any possible archeological,
historical and/or cultural resources, the Contractor hall immediately notify the
COR verbally, and then with a written follow up.

NOT USED
NOT USED

---END - -
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