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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 

1.1 SAFETY REQUIREMENTS 

 Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection 

control requirements. 

1.2 GENERAL INTENTION  

A. Contractor shall completely prepare site for stormwater drainage work, 

including demolition and removal of existing structures and pipes, and 

furnish labor and materials and perform work for the Replace Storm 

Drain System project as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Contracting Officer’s Representative (COR).   

C. Offices of Tolman Engineering, Architecture & Surveying, PLLC, as 

Architect-Engineers, will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by the Contractor, the Contractor shall notify the 

laboratory in sufficient time to enable testing laboratory personnel to 

be present at the site in time for proper taking and testing of 

specimens and field inspection. Such prior notice shall be not less 

than three work days unless otherwise designated by the COR and agreed 

to by the testing laboratory. 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 
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1.3 STATEMENT OF BID ITEM(S)  

A. ITEM I, Stormwater Drainage Work: Work includes general construction, 

alterations, demolition, removal, grading, drainage, utility 

relocation, site restoration, erosion and sediment control, laboratory 

testing, exploratory excavation, and any other work specified herein or 

shown on the drawings. Completion time for Bid Item I shall be 365 

calendar days.  This includes a 45 day submittal period.  Provide all 

submittals within 45 days. 

B. BID ITEM II, All work within Bid Item I above except for all work 

associated with the Outlet E System, the Outlet G System, the Outlet I 

System and the miscellaneous stormwater work as indicated on drawings 

GI-100 and GI-200.  Completion time for Bid Item II shall be 365 

calendar days.  This includes a 45 day submittal period.  Provide all 

submittals within 45 days.  

C. BID ITEM III, All work within Bid Item II above except for the 

following work listed below.  Work removed under this Bid Item is 

indicated on drawings GI-100 and GI-200.  Completion time for Bid Item 

III shall be 340 calendar days.  This includes a 45 day submittal 

period.  Provide all submittals within 45 days.  

Work Removed Under Bid Item III: 

• Outlet A System: 

o New drainage structures ST84A and ST83B 

o New drainage pipe between the following drainage structures: 

 ST83A & ST83B  

 ST83B & ST84B 

  
• Outlet B System: 

o Removal of 30” Dead Tree and installation of sugar maple tree 

adjacent to the new drainage structure ST101A. 

o New drainage structures ST68D, ST97F, ST101B, ST101C, and ST101D  

o New drainage pipe between the following drainage structures: 

 ST68D & ST68C 

 ST97F & ST97E 

 ST101D & ST101C 

 ST101C & ST101B 
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 ST101B & ST101A 

 
• Outlet C System: 

o New drainage structures ST44D, ST44C, ST44B, and ST44A 

o New drainage pipe between the following drainage structures: 

 ST44D & ST44C 

 ST44C & ST44B 

 ST44B & ST44A 

 ST44A & ST44 

 
• Site restoration work and other work associate with items removed 

 
D. BID ITEM IV, All work within Bid Item III above except for all 

remaining work associated with the Outlet C system.  Work removed under 

this Bid Item is indicated on drawings GI-100 and GI-200.  Completion 

time for Bid Item IV shall be 320 calendar days.  This includes a 45 

day submittal period.  Provide all submittals within 45 days. 

E. BID ITEM V, All work within Bid Item IV above except for the Outlet B 

system work indicated below.  Work removed under this Bid Item is 

indicated on drawings GI-100 and GI-200.  Completion time for Bid Item 

V shall be 320 calendar days.  This includes a 45 day submittal period.  

Provide all submittals within 45 days. 

Work Removed Under Bid Item V: 

• Outlet B System: 

o Removal of existing drainage structures ST70, ST71, ST72, and 

ST73 

o Removal of existing drainage pipe between the following drainage 

structures: 

 ST71 & ST72 

 ST72 & ST73 

 ST73 & ST74 

o New drainage structures ST70, ST71, ST72, and ST73 

o New drainage pipe between the following drainage structures 

 ST70 & ST71 

 ST71 & ST72 

 ST72 & ST73 
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  ST73 & ST74 

 
Under Bid Item V the exiting 8” CMP drainage pipe to remain shall be 

connected to the new drainage structure ST74.   

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. Drawings and contract documents may be obtained from the website where 

the solicitation is posted. Additional copies will be at Contractor's 

expense. 

1.5 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. Before starting work the General Contractor shall give one week’s 

notice to the Contracting Officer so that security arrangements can 

be provided for the employees.  This notice is separate from any 

notices required for utility shutdown described later in this 

section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Key Control: 
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1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting officers representative (COR) for 

the purpose of security inspections of every area of project 

including tool boxes and parked machines and take any emergency 

action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation.  

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 
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a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. A limited number of permits shall be issued for General Contractor 

and its employees for parking in designated areas only. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 
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local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 

indicated on the drawings and as directed by the COR.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others.  

1. Do not store materials and equipment in other than assigned areas.  

2. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of site 

is not required, storage of Contractor's materials and equipment 

will be permitted subject to fire and safety requirements. 

G. Phasing:  

 The Medical Center must maintain its operation 24 hours a day 7 days a 

week.  Therefore, any interruption in service must be scheduled and 

coordinated with the COR to ensure that no lapses in operation occur.  

It is the CONTRACTOR'S responsibility to develop a work plan and 

schedule detailing, at a minimum, the procedures to be employed, the 

equipment and materials to be used, the interim life safety measure to 

be used during the work, and a schedule defining the duration of the 

work with milestone subtasks.   

 To insure such executions, Contractor shall furnish the COR with a 

schedule of approximate phasing dates on which the Contractor intends 

to accomplish work in each specific area of site, building or portion 

thereof. In addition, Contractor shall notify the COR two weeks in 
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advance of the proposed date of starting work in each specific area of 

site, building or portion thereof. Arrange such phasing dates to insure 

accomplishment of this work in successive phases mutually agreeable to 

Medical Center Director, COR, and Contractor.  

H. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through construction areas which serve 

as routes of access.  These routes whether access or egress shall be 

isolated from the construction area by temporary partitions and have 

walking surfaces, lighting etc to facilitate patient and staff access.   

Coordinate work in areas occupied by Department of Veterans Affairs so 

that Medical Center operations will continue during the construction 

period.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction staging area. Provide gates as 

required for access with necessary hardware, including hasps and 

padlocks. Fasten fence fabric to terminal posts with tension bands and 

to line posts and top and bottom rails with tie wires spaced at maximum 

375mm (15 inches). Bottom of fences shall extend to 25mm (one inch) 

above grade. Remove the fence when directed by COR. 

J. When a building and/or construction site is turned over to Contractor, 

Contractor shall accept entire responsibility including upkeep and 

maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  
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K. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without a 

detailed work plan, the Medical Center Director’s prior knowledge 

and written approval.  

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 7 days in advance of proposed interruption. Request 

shall state reason, date, exact time of, and approximate duration of 

such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 
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payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged at the main, branch or panel they originate 

from. The lines shall not be capped in finished areas, but shall be 

removed and sealed, capped or plugged in ceilings, within furred 

spaces, in unfinished areas, or within walls or partitions; so that 

they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever 

excavation for utility lines cross existing roads, at least one lane 

must be open to traffic at all times, unless otherwise approved by 

COR.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

N. Coordinate the work for this contract with other construction 

operations as directed by COR. This includes the scheduling of traffic 

and the use of roadways, as specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the COR of the site areas where work will occur 

and areas which are anticipated routes of access, and furnish a report, 

signed by both, to the Contracting Officer. This report shall list: 

1. Existing condition of structures and surfaces and noted defects. 

2. Existence and conditions of items required by drawings to be either 

reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  
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4. Shall designate areas for working space, materials storage and 

routes of access which have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of COR  

to be in such condition that their use is impossible or impractical, 

shall be furnished and/or replaced by Contractor with new items in 

accordance with specifications which will be furnished by Government. 

Provided the contract work is changed by reason of this subparagraph B, 

the contract will be modified accordingly, under provisions of clause 

entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 

52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and COR together shall make a thorough re-survey 

of the areas of site involved. They shall furnish a report on 

conditions then existing, of structures and surfaces as compared with 

conditions of same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such structures and surfaces, despite protection measures; and, will 

form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  
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1.8 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings, structures, utilities, or parts thereof, shall be 

disposed of as follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in spaces in 

which work is to be done under this contract shall remain the 

property of the Government. Such items which are NOT required by 

drawings and specifications to be either relocated or reused will be 

removed by the Government in advance of work to avoid interfering 

with Contractor's operation.  

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 
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resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A State Pollutant Discharge Elimination 

System (SPDES) general permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that 

are required to comply with the permit process and permit requirements. 

Many of the permit requirements will be satisfied by completing 

construction as shown and specified. Some requirements involve the 

Contractor's method of operations and operations planning and the 

Contractor is responsible for employing best management practices. The 

affected activities often include, but are not limited to the 

following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 
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- Providing adequately maintained sanitary facilities. 

1.10 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

COR. Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are not scheduled for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.11 PHYSICAL DATA  

A. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated. Bidders are expected to 

examine site of work; and, after investigation, decide for themselves 

character of materials and make their bids accordingly. Upon proper 

application to Department of Veterans Affairs, bidders will be 

permitted to make explorations of their own at site.  
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1.12 PROFESSIONAL SURVEYING SERVICES  

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.  

1.13 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark lines and grades that are reasonably 

necessary to properly assure that location, orientation, and elevations 

established for structures and utilities are in accordance with lines 

and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, utilities and elevations of slabs.  
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1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the COR before any work (such as footings, slabs, walls, utilities 

and other major controlling features) is placed.  

D. During progress of work, Contractor shall have line grades and 

plumbness of all major form work checked and certified by a registered 

land surveyor or registered civil engineer as meeting requirements of 

contract drawings. Furnish such certification to the COR before any 

major items of concrete work are placed. In addition, Contractor shall 

also furnish to the COR certificates from a registered land surveyor or 

registered civil engineer that the following work is complete in every 

respect as required by contract drawings. 

1. Lines and elevations of sewers and of all outside distribution 

systems. 

2. Lines of elevations of all swales, ditches, and interment areas.  

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.14 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the COR review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings and two electronic version (scanned PDF) copies to the COR 



Project 528A6-16-604   Bath VAMC     11-01-15 

01 00 00 -17 

within 15 calendar days after each completed phase and after the 

acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

E. As-built drawings shall document the size and location of existing 

underground utilities discovered during the project work.   

1.15 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR , such temporary roads 

which are necessary in the performance of contract work. Temporary 

roads shall be constructed and restoration performed by the Contractor 

at Contractor's expense. When necessary to cross curbing, sidewalks, or 

similar construction, they must be protected by well-constructed 

bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

1.16 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner, in 

compliance with code and as satisfactory to the Contracting Officer, 
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shall install and maintain all necessary temporary connections and 

distribution lines, and all meters required to measure the amount of 

electricity used for the purpose of determining charges. Before final 

acceptance of the work by the Government, the Contractor shall remove 

all the temporary connections, distribution lines, meters, and 

associated paraphernalia and repair restore the infrastructure as 

required.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection as per code. Water is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COR’s discretion) of use of water 

from Medical Center's system.  
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1.18 TESTS  

A. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

1.19 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals (hard copies 

and electronic) and verbal instructions when required by the various 

sections of the specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals and one compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the COR  coincidental with the delivery 

of the equipment to the job site. Manuals shall be complete, detailed 

guides for the maintenance and operation of equipment. They shall 

include complete information necessary for starting, adjusting, 

maintaining in continuous operation for long periods of time and 

dismantling and reassembling of the complete units and sub-assembly 

components. Manuals shall include an index covering all component parts 

clearly cross-referenced to diagrams and illustrations. Illustrations 

shall include "exploded" views showing and identifying each separate 

item. Emphasis shall be placed on the use of special tools and 

instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed training to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 
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in an integrated, progressive manner. All instructors for every piece 

of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the COR and shall be considered concluded only when the COR is 

satisfied in regard to complete and thorough coverage. The contractor 

shall submit a course outline with associated material to the COR for 

review and approval prior to scheduling training to ensure the subject 

matter covers the expectations of the VA and the contractual 

requirements.  The Department of Veterans Affairs reserves the right to 

request the removal of, and substitution for, any instructor who, in 

the opinion of the COR, does not demonstrate sufficient qualifications 

in accordance with requirements for instructors above.  

1.20 RELOCATED ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated 

or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, at the main whenever 

such lines are disconnected from equipment to be relocated. Remove 

abandoned lines in finished areas and cap as specified herein before 

under paragraph "Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  
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1.21 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the COR. All wood members 

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) 

galvanized sheet steel nailed securely around edges and on all 

bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or 

equivalent round posts) set 1200 mm (four feet) into ground. Set bottom 

of sign level at 900 mm (three feet) above ground and secure to posts 

with through bolts. Make posts full height of sign. Brace posts with 50 

x 100 mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the COR.  

D. Detail drawing of construction sign showing required legend and other 

characteristics of sign is shown on the drawings.   

1.22 SAFETY SIGN  

A. Provide a Safety Sign where directed by COR. Face of sign shall be 19 

mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 

mm (four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COR.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is  

shown on the drawings.   

E. Post the number of accident free days on a daily basis.  

1.23 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 
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archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the COR verbally, and then with a written 

follow up.  

- - - E N D - - - 


