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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 
 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for Project #529-11-108, Replace 

Roof, Building 1, at VAMC Butler, PA, as required by drawings and 

specifications.  

B. Visits to the site by Bidders will be announced at the pre-bid meeting 

by the Contracting Officer,  

C. Offices of Harris Brown LLC, as Architect-Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Project Manager in sufficient time to enable testing 

laboratory personnel to be present at the site in time for proper 

taking and testing of specimens and field inspection. Such prior notice 

shall be not less than three work days unless otherwise designated by 

the Project Manager. 

E. All employees of general contractor and subcontractors shall comply 

with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

F. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

 
G. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  
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2. Submit training records of all such employees for approval before 

the start of work. 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes, but is not limited to, 

general construction, alterations, drainage, mechanical and electrical 

work, necessary removal of existing structures and construction and 

certain other items as listed below and per contract drawings:   

- REPLACE TOWER METAL ROOF SYSTEM. INSTALL GUTTER HEAT TRACE.  
- REPLACE (5) FLAT ROOFS AT BUILDING 1 AND REPAIR DETERIORATING MORTAR JOINTS AT 

WALLS SURROUNDING NEW ROOF  SYSTEMS.   
- REPLACE EXTERIOR LADDER 
- RESET AND TUCK POINT TOWER WALLS. 

REPAIR CUPOLA: 
- POWER WASH AND REPAINT EXTERIOR. CAULK ALL OPEN ROOF/ ANTENNA JOINTS. 
- INSTALL EIGHT ACCESS PANELS FOR GUTTER ACCESS. 
- INSTALL SCREENING TO INTERIOR OF VENTED PANELS. 
- REPAINT ALL EXPOSED STRUCTURAL METAL ON THE INTERIOR OF THE CUPOLA with RUST 

INHIBITING PAINT.  
- REPLACE ACCESS LADDERS (2). 
- REPLACE UPPER PLATFORM. 
- INSTALL ELECTRICAL SYSTEMS, LIGHTS AND POWER TO INTERIOR. 
- INSTALL HOIST WAY AND MANUAL WINCH/PULLEY SYSTEM. 

 
- CONTRACTOR TO INSPECT FOR RE-USE AND PROVIDE U.L. LETTER OF FINDING FOR EXISTING 
LIGHTNING PROTECTION SYSTEM (their portion of work). 
 
 

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, one computer disc will be provided that 

includes the specifications and drawings for the subject project.  

 
1.4 CONSTRUCTION SECURITY REQUIREMENETS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 
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Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Not used. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Project Manager for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from 

the project site without the written approval of Contracting 

Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately 

when there is a loss or compromise of “sensitive information”. 
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8. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Project Manager for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP 
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DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Project Manager that individuals 

have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with  

Project Manager.  

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Project Manager.  

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Not used. 

 L. Not used.  

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 
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for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with  Project Manager.  All existing or temporary fire 

protection systems (fire alarms, sprinklers) located in construction 

areas shall be tested as coordinated with the medical center. 

Parameters for the testing and results of any tests performed shall be 

recorded by the medical center and copies provided to the Project 

Manager. 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project  Manager 

and Fire Department. 

O. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Obtain permits from facility Fie Department the 

morning of the actual work. Designate contractor's responsible project-

site fire prevention program manager to permit hot work.  

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Project Manager. 

Q. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

S. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

T. If required, submit documentation to the Project Manager that personnel 

have been trained in the fire safety aspects of working in areas with 

impaired structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 
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furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

 
D. Working space and space available for storing materials shall be as 

shown on the drawings and approved by the Project Manager.  

E. Workmen are subject to rules of Medical Center applicable to their 

conduct. Execute work in such a manner as to interfere as little as 

possible with work being done by others. Keep roads clear of 

construction materials, debris, standing construction equipment and 

vehicles at all times. Execute work so as to interfere as little as 

possible with normal functioning of Medical Center as a whole, 

including operations of utility services, fire protection systems and 

any existing equipment, and with work being done by others. Use of 

equipment and tools that transmit vibrations and noises through the 

building structure, are not permitted in buildings that are occupied, 

during construction, jointly by patients or medical personnel, and 

Contractor's personnel, except as permitted by Project Manager where 

required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

F. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 
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shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Project Manager. All such actions 

shall be coordinated with the Utility Company involved:  

G. Phasing: To insure such executions, Contractor shall furnish the 
Project Manager with a schedule of approximate phasing dates on which the 
Contractor intends to accomplish work in each specific area of site, 
building or portion thereof. In addition, Contractor shall notify the 
Project Manager two weeks in advance of the proposed date of starting work 
in each specific area of site, building or portion thereof. Arrange such 
phasing dates to insure accomplishment of this work in successive phases 
mutually agreeable to Project Manager and Contractor. 
 Note: Completion Time - Total time for completion is 150 calendar days.  
This includes the thirty (30) calendar day submittal period.  Provide all 
submittals within thirty (30) calendar days from the date of receipt of 
the notice to proceed.  Upon submission, review, and approval of all 
submittals by the A/E and Project Manager, the contractor will immediately 
begin construction, unless approved otherwise by the Contracting Officer.  
Construction must start immediately after the 30 calendar day submittal 
period, pending approval of submittals.   
H. Building No.1 will be occupied during performance of work. Contractor 

shall take all measures and provide all material necessary for 

protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Department of Veterans 

Affairs personnel and patients through other construction areas which 

serve as routes of access to such affected areas and equipment. 

Coordinate alteration work in areas occupied by Department of Veterans 

Affairs so that Medical Center operations will continue during the 

construction period.  

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by Project 

Manager. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  
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2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

 
K. Utilities Services: Maintain existing utility services for  Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project Manager.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Project Manager. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without 

the Medical Center Director’s prior knowledge and written approval. 

Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND 

SECURITY INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 

Project Manager, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 

of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Project Manager.  
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5. In case of a contract construction emergency, service will be 

interrupted on approval of Project Manager. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the Project 

Manager.  

N. Coordinate the work for this contract with other construction 

operations as directed by Project Manager. This includes the scheduling 

of traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the Project Manager and Contracting Officer, of  

areas of buildings  in which alterations occur and areas which are 

anticipated routes of access, and furnish a report, signed all three.. 

This report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building.  
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2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, etc., required by 

drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Project Manager.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

Project Manager and/or Contracting Officer to be in such condition that 

their use is impossible or impractical, shall be furnished and/or 

replaced by Contractor with new items in accordance with specifications 

which will be furnished by Government. Provided the contract work is 

changed by reason of this subparagraph B, the contract will be modified 

accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 

852.236-88) of Section 00 72 00, GENERAL CONDITIONS.  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and Project Manager together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same 

as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 
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floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to Project Manager and Facility 

ICRA team  for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  
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1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Project Manager. 

Blank off ducts and diffusers to prevent circulation of dust into 

occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 

the approval of the Project Manager. For construction in any areas 

that will remain jointly occupied by the medical Center and 

Contractor’s workers, the Contractor shall: 

a. Provide dust proof one-hour fire-rated  temporary drywall 

construction barriers to completely separate construction from 

the operational areas of the hospital in order to contain dirt 

debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the Project Manager and Medical 

Center. 

b. HEPA filtration is required where the exhaust dust may reenter 

the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

prefilter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 

(24” x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 
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utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Project Manager and the Medical 

Center. When, approved, debris shall be hauled in enclosed dust 

proof containers or wrapped in plastic and sealed with duct tape. 

No sharp objects should be allowed to cut through the plastic. 

Wipe down the exterior of the containers with a damp rag to 

remove dust. All equipment, tools, material, etc. transported 

through occupied areas shall be made free from dust and moisture 

by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 

protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags or noted on drawings or in 
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specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by 

Project Manager.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work sites, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

 

(FAR 52.236-9) 
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C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Project Manager. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the Project 

Manager before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) of Section 00 72 00, GENERAL CONDITIONS.  
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1.12 NOT USED.  

1.13 NOT USED.   

1.14 NOT USED. 

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be 

made available for the Project Manager's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Project Manager within 15 calendar days after each 

completed phase and after the acceptance of the project by the Project 

Manager. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Project Manager, such 

temporary roads which are necessary in the performance of contract 

work. Temporary roads shall be constructed by the Contractor at 

Contractor's expense. When necessary to cross curbing, sidewalks, or 

similar construction, they must be protected by well constructed 

bridges. 

1.17 NOT USED. 

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Project 

Manager. If the equipment is not installed and maintained in 

accordance with the following provisions, the Project Manager will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 
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correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing elevator for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor makes all arrangements with the Project Manager for use 

of elevators. The Project Manager will ascertain that elevators are 

in proper condition. Contractor may use elevator at designated by 

Project Manager.  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of 

car enclosure walls.  

c. Finish flooring.  
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3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be 

removed and replaced by new hoisting ropes.  

4. If brake lining of elevators are excessively worn or damaged during 

temporary use, they shall be removed and replaced by new brake 

lining.  

5. All parts of main controller, starter, relay panel, selector, etc., 

worn or damaged during temporary use shall be removed and replaced 

with new parts, if recommended by elevator inspector after elevator 

is released by Contractor.  

6. Place elevator in condition equal, less normal wear, to that 

existing at time it was placed in service of Contractor as approved 

by Contracting Officer.  

 
1.20 NOT USED. 

1.21 TEMPORARY TOILETS  

 
A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Project Manager, provide suitable dry 

closets where directed. Keep such places clean and free from flies, and 

all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean.  

1.22 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  
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C. Contractor shall install meters at Contractor's expense and furnish the  

Medical Center  a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Project Manager's discretion) of 

use of water from Medical Center's system.  

1.23 NOT USED.  

1.24 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  
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C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.25 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Project Manager 

coincidental with the delivery of the equipment to the job site. 

Manuals shall be complete, detailed guides for the maintenance and 

operation of equipment. They shall include complete information 

necessary for starting, adjusting, maintaining in continuous operation 

for long periods of time and dismantling and reassembling of the 

complete units and sub-assembly components. Manuals shall include an 

index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 

equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of 

the equipment and the reason for each precaution shall be clearly set 
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forth. Manuals must reference the exact model, style and size of the 

piece of equipment and system being furnished. Manuals referencing 

equipment similar to but of a different model, style, and size than 

that furnished will not be accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Project Manager and shall be considered concluded only when the 

Project Manager is satisfied in regard to complete and thorough 

coverage. The Department of Veterans Affairs reserves the right to 

request the removal of, and substitution for, any instructor who, in 

the opinion of the Project Manager, does not demonstrate sufficient 

qualifications in accordance with requirements for instructors above.  

1.26 NOT USED. 

1.27 NOT USED.  

1.28 NOT USED.  

1.29 NOT USED.  

1.30 NOT USED.  

1.31 NOT USED.  

1.32 NOT USED.  

1.33 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Project Manager verbally, and then with a 

written follow up.  

- - - E N D - - - 
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1.34 GENERAL CONTRACTOR CONSTRUCTION REQUIREMENTS  
 
- Contractors, as well as their employees, sub-contractors, affiliates, 

and visitors, are expected to fully comply with OSHA requirements (29 
CFR), NFPA regulations, and Joint Commission standards for 
accreditation while working on federal property or representing VA 
Butler Healthcare in any way.  In many cases, this includes developing 
and maintaining relevant written programs, ensuring the completion of 
appropriate training, and presenting evidence of these materials to the 
VA project COTR for approval prior to commencing work.  For example, 
documentation that the OSHA 10 hour course has been completed by all 
employees. 

 
- Contractors are expected to independently provide properly trained 

personnel and all safety equipment necessary for the contracted work 
including, but not limited to, personal protective equipment (i.e., 
safety glasses, face shields, ear plugs, hard hats, steel-toed 
footwear, flame-retardant clothing, gloves, etc.), atmospheric testing 
devices (such as “four-gas” monitors), confined space retrieval or 
extraction gear (harnesses, tripods, etc.), fall prevention/protection 
devices, lockout locks/tags/devices, excavation shoring or “trench 
boxes,” etc.  Please note that lockout locks and tags use by the 
contractor must comply with VA Butler Healthcare requirements; your 
COTR can provide specific details.   

 
- The contractor will notify the Fire Department (Building 48, phone 

number 724-477-5055) 24 hours in advance (except for hot work 
permits)before conducting confined space entries, sprinkler/fire alarm 
modifications, or creating opening or holes in floors, walls, ceilings, 
or roofs of VA Butler Healthcare structures.  Except for hot work 
operations or actual emergencies, these tasks require a 24-hour 
advanced notice to allow for proper planning and adequate task review.  
Work will NOT commence for any of these tasks until Fire Department 
approval is received.  Hot work permits can be obtained at the Fire 
Department after 7 a.m. on the day the work will take place.  If a 
contractor enters a confined space, the contractor is responsible to 
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provide a copy of their confined space permit to the Fire Department 
when they return the portable radio to the fire station.  

 
- Good communication is critical to maintaining a safe work environment 

for all parties of this contract.  To that end, the contractor and COTR 
are expected to communicate progress, project needs, changes, and 
problems on a daily basis.  For consistency in communicating, the 
contractor shall designate a single person to serve as the point of 
contact and “competent person” for the job (as defined in relevant OSHA 
standards).  The point of contact shall be properly trained for the 
assigned work and is responsible for channeling pertinent information 
to the VA COTR and disseminating information back to relevant parties 
under their direction. 

 
- VA Butler Healthcare reserves the right to temporarily terminate 

contractor operations, without financial penalty or other negative 
contract implications, if instances of non-compliance with safety 
regulations or generally accepted safe work practices are observed.  
Operations will not resume until all safety issues have been resolved 
to the satisfaction of VA Butler Healthcare management. 

 

 

1.35  EXCAVATION SAFETY 

Contractor to comply with all excavation safety requirements as defined 
in 29 CFR 1926 and all applicable VA Guidelines: 

 
19-1 PURPOSE:  To establish safe operating procedures for  
 Contractors working in and around excavations. 
 
19-2 POLICY:  Excavations deeper than 15 inches require some or all of 

the following precautions prior to the initiation of work, 
depending upon the depth and specific circumstances: 
 

 Determining the dimensions and soil classification of the 
excavation 

 Performing a hazard analysis 
 Locating all underground utilities through use of a digging 

permit (a digging permit is ALWAYS required for excavations) 
 Lockout/tagout of associated utility hazards, as required 
 Completing a confined space entry permit 
 Determining if other protective systems are necessary, and 

providing these systems as required  
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  Excavation Safety Inspection Checklist 
 
To be completed by the Competent Person 
 
 
Competent Person: _____________________Time: ________________________ 
 
Excavation Width: _________________________ 
 

General Worksite Inspection 
 
A.Surface encumbrances removed or supported    Yes___
No___ 
 
B.Employees protected from loose rock or soil that could pose a hazard by 
falling or rolling into the excavation.      
Yes___ No___ 
 
C.Hardhats worn by all employees.      Yes___
No___ 
 
D.Spoils, materials, and equipment set back at least 25 feet from the edge of 
the excavation. 
         Yes___ No___ 
 
E.Barriers provided at all excavations, wells, pits, shafts, etc. 
Yes___ No___ 
 
F.Warning vests or other highly visible clothing provided and worn by 
employees directly exposed to vehicular traffic.     
  Yes___ No___ 
 
G.Employees required to stand away from vehicles while loading/unloading. 
Yes___ No___ 
 
H.Warning system established and used when mobile equipment is operating near 
the edge of the excavation.       
Yes___ No___ 
 
I.Employees prohibited from passing beneath suspended loads. 
Yes___ No___ 
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J.Employees prohibited from working on the faces of sloped or benched 
excavations above other employees.       
Yes___ No___ 
 
Utilities: 
 

A. Exact location of utilities marked.     Yes___
 No___ 

 
B. Underground installations protected, supported, or removed when 

excavation is open. 
         Yes___ No___ 
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DIGGING/DRILLING PERMIT 
NOTE: PA One Call System, Inc. MUST be contacted 72 business hours prior to 
excavating deeper than 15 inches anywhere on the campus that public utilities could 
exist.  The 72-hour period must NOT include weekends and holidays.  PA One Call 
will gather relevant information and mark the general locations of gas, electric, 
cable and telephone lines, CALL 1-800-242-1776 BEFORE YOU DIG.   
NOTE: When excavation operations approach the estimated location of underground  
installations, hand digging is required until it is certain that the installation 
will 
not be damaged by earth moving equipment. 
NOTE: Lockout/tagout must be used with this permit when utility isolation is 
required. 
Start date  From:        AM  To:  AM 
                PM    PM 

Specific location and nature of work: 
 
 
Contractors competent person (Printed name):                                     
 
Qualifications:                                                                      
Signature:                                    
 
Is soil or concrete removal required?  ___Yes                   ___No  

 
Are soil samples required?  ___Yes             ___No         
 I.H. Initials________ 
PA One Call coordination completed by: 
 
Initials:           Status:  ___ All Clear    ___Potential Conflict – Do Not Dig! 

The following site drawings have been reviewed for proximity to digging (circle)  
 
Steam               Electrical                Gas               Water               
Sewer 
 
Engineer review completed by: 
 
The following sources apply and have been locked/tagged prior to starting work 
(circle)  
 
Steam               Electrical                Gas               Water               
Sewer 
 
Special instructions or equipment required (sketch on reverse, if necessary): 
 
 
 
 
Maint. Sup. Initials         Fac. Manager Initials         Safety Officer Initials 
 
 __Approved   ___Denied     __Approved    ___Denied       __ Approved   ___Denied  

Digging/Drilling Completed:      Date:                        Time:  
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1.36 CONFINED SPACE ENTRY 

Contractor to comply with all confined space entry requirements per 29 
CFR 1910.146. 

 
1.37 CONSTRUCTION WASTE MANAGEMENT 

Contractor to comply with all construction waste management 
requirements as listed below: 

  
I.  PURPOSE:   To outline the policy and procedures to ensure effective 

management/disposal of any waste generated through approved construction 
projects at this Medical Center. 

II.  POLICY:  It is the policy of this Medical Center that construction 
projects shall generate the least amount of waste possible. 

III.  PROCEDURES:   

A.  Of the inevitable waste that is generated, as many of the waste 
materials as economically feasible shall be reused, salvaged or recycled. 

B.  Waste disposal in landfills shall be minimized to the greatest extent 
possible. 

1.  Waste Diversion Goals. 

a.  New Construction: Minimum 5 of total project waste shall be 
diverted from landfill. 

b.  Demolition, Major Remodeling: Minimum 5 of total project waste 
shall be diverted from landfill. 

c.  Interior Remodeling: Minimum 5 of total project waste shall be 
diverted from landfill. 

  
2.  The following waste categories, at a minimum, shall be diverted 

from landfill if economically feasible:  

a. Green waste (biodegradable landscaping materials). 
b. Soil. 
c. Inerts (concrete, asphalt, masonry). 
d. Clean dimensional wood, palette wood. 
e. Engineered wood products: plywood, particle board, I-joists, etc. 
f. Cardboard, paper, packaging. 
g. Asphalt roofing materials. 
h. Insulation. 
i. Gypsum board. 
j. Carpet and pad. 
k. Paint. 
l. Plastics: ABS, PVC. 
m. Beverage containers 

C.  Submittals: 
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1.  Waste Management Plan. Prior to any waste removal, the Contractor 
shall submit their Waste Management Plan to the Medical Center. The 
Plan shall contain the following: 

a.   Analysis of the estimated job site waste to be generated, 
including types and quantities. 

b.  Proposed alternatives to land filling. Contractor shall prepare 
a list of each material proposed to be salvaged, re-used, or 
recycled during the course of the project. 

c.   Methods handling of materials to be recycled. 

2.  On site:   

a. Materials separation 
b. Materials storage 
c. Materials protection, where applicable 
 

3.  Off site: Provide name of mixed debris recycling facility; include 
list of materials to be recycled. 

a. Procedures. A description of the means to be employed in 
recycling the above materials consistent with requirements for 
acceptance by designated facilities.  

b. Landfill Options. The name of the landfill(s) where trash will be 
disposed of. 

c. Meetings. Contractor shall conduct Construction Waste Management 
meetings. Meetings shall include the Subcontractor, the Project 
Manager and representatives as designated by the Chief Engineer. 
At a minimum, waste management goals and issues shall be 
discussed at pre-bid meetings, pre-construction meetings and 
regular job-site meetings. 

d. Transportation. A description of the means of transportation of 
the recyclable materials (whether materials will be site-
separated and self-hauled to designated centers, or whether mixed 
materials will be collected by a waste hauler and removed from 
the site) and destination of materials. 

e. Waste Management Plan Implementation. 

f. Manager. The Subcontractor shall designate an on-site party (or 
parties) responsible for instructing workers and subcontractors 
and overseeing and documenting results of the Waste Management 
Plan for the project. 

g. Distribution. The Subcontractor shall distribute copies of the 
Waste Management Plan to the Medical Center Chief Engineer. 

h. Instruction. The Subcontractor shall provide on-site instruction 
of appropriate separation, handling, recycling, salvage, reuse 
and return methods to be used by all parties at appropriate 
stages of the project. 

i. Separation Facilities. The Subcontractor shall lay out and label 
a specific area to facilitate separation of materials for reuse, 
salvage, recycling, and return. Recycling and waste bin areas are 
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to be kept neat and clean and clearly marked in order to avoid 
contamination or mixing of materials. 

j. Hazardous Wastes. Hazardous wastes shall be separated, stored, 
and disposed of according to local, state and federal 
regulations. 

4.  Reports: 

a. The Contractor shall submit (monthly, quarterly, at end of job) a 
Waste Management Progress Report. The report shall contain the 
amount (in tons or cubic yards) of material land filled from the 
project, the identity of the landfill, the total amount of 
tipping fees paid at the landfill and the total disposal cost. 
Include legible copies of manifests, weight tickets, receipts and 
invoices. Manifests shall be from recycle and/or disposal site 
operators that can legally accept the materials for the purpose 
of reuse, recycling or disposal. 

b. For each material recycled, reused or salvaged from the project, 
provide the following:  

(1)  Amount (in tons or cubic yards). 
(2) removed from the job site. 
(3) Receiving party. 
(4) Transportation cost. 
(5) Amount of any money paid or received for the recycled or 
salvaged material. Net total cost or savings of salvage or 
recycling each material. Attach manifests, weight tickets, 
receipts, and/or invoices. Indicate the project information, 
including project title, name of company completing form, and 
beginning and ending dates of period covered by summary form. 
 

IV.  RESPONSIBILITIES:  The Subcontractor shall employ processes that ensure 
the generation of as little waste as possible and shall avoid the generation 
of waste due to the following:  

a. Over-packaging. 
b. Error. 
c. Poor planning, layout. 
d. Over ordering. 
e. Breakage  
f. Mishandling. 
g. Contamination. 
h. Damage from weather. 

A.  Description of Work. 
 

1.  Includes: 

a. Waste Management Plan development and implementation. 
b. Meetings to discuss goals, issues and training for the Waste 

Management Plan. 
c. Techniques to minimize waste generation. 
d. Sorting and separation of waste materials. 
e. Reuse of salvaged materials on site. 
f. Salvage of existing materials and items for reuse or resale. 
g. Recycling of materials that cannot be reused or sold. 
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h. Record keeping of receipts and records of salvaged, recycled or 
land filled materials. 

  
2.  Related Elements:  

a. Alternates. 
b. Construction Waste Management. 
c. Site Demolition. 
d. Site Clearing. 
e. Slope Protection/Erosion Control. 
f. Asphalt Concrete. 
g. Crushed Stone Paving. 
h. Portland Cement Concrete Paving. 
i. Valve Boxes. 
j. Storm Sewers. 
k. Chain Link Fences and Gates. 
l. Walk, Road and Parking Appurtenances. 
m. Miscellaneous Landscaping Materials. 
n. Concrete, Concrete Formwork, and Concrete Reinforcement. 
o. Cast-in-Place Concrete. 
p. Unit Masonry. 
q. Structural Steel. 
r. Steel Roof Deck/Steel Floor Deck. 
s. Cold Formed Metal Framing. 
t. Metal Fabrications. 
u. Rough and Finish Carpentry. 
v. Engineered Structural Wood. 
w. Plastic Lumber. 
x. Building Insulation. 
y. Modified Bitumen Roofing. 
z. Metal Doors. 
aa. Wood and Plastic Doors and Frames. 
bb. Metal Support Systems. 
cc. Gypsum Wallboard. 
dd. Acoustical Treatment. 
ee. Resilient Flooring. 
ff. Tile and Carpet. 
gg. Painting. 
hh. Toilet Compartments. 
ii. Louvers and Vents. 
jj. Signage and Graphics. 
kk. Ductwork and Ductwork Accessories 

  
V.  DEFINITIONS: 

A. Class III Landfill: A landfill that accepts non-hazardous resources 
such as household, commercial and industrial waste resulting from 
construction, remodeling, repair and demolition operations.  

B. Clean: Untreated and unpainted; uncontaminated with adhesives, oils, 
solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 
resulting from construction, remodeling, alterations, repair and 
demolition operations. 

D. Dismantle:  The process of parting out a building in such a way as to 
preserve the usefulness of its materials and components. 
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E. Disposal: Acceptance of solid wastes at a legally operating facility 
for the purpose of land filling (includes Class III landfills and inert 
fills). 

F. Inert Backfill Site: A location, other than inert fill or other 
disposal facility, to which inert materials are taken for the purpose 
of filling an excavation, shoring or other soil engineering operation. 

G. Inert Fill: A facility that can legally accept inert waste, such as 
asphalt and concrete exclusively for the purpose of disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resources including, but not 
limited to, soil and concrete that does not contain hazardous waste or 
soluble pollutants at concentrations in excess of water-quality 
objectives established by a regional water board, and does not contain 
significant quantities of decomposable solid resources. 

I. Mixed Debris: Loads that include commingled recyclable and non-
recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resource processing facility 
that accepts loads of mixed construction and demolition debris for the 
purpose of recovering re-usable and recyclable materials and disposing 
non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a valid permit to collect 
and transport solid wastes from individuals or businesses for the 
purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, treating, and 
reconstituting materials for the purpose of using the altered form in 
the manufacture of a new product. Recycling does not include burning, 
incinerating or thermally destroying solid waste. 

M. On-site Recycling. Materials that are sorted and processed on site for 
use in an altered state in the work, i.e. concrete crushed for use as a 
sub-base in paving. 

N. Off-site Recycling. Materials hauled to a location and used in an 
altered form in the manufacture of new products. 

O. Recycling Facility: An operation that can legally accept materials for 
the purpose of processing the materials into an altered form for the 
manufacture of new products. Depending on the types of materials 
accepted and operating procedures, a recycling facility may or may not 
be required to have a solid waste facilities permit or be regulated by 
the local enforcement agency. 

P. Re-Use: Materials that are recovered for use in the same form, on-site 
or off-site. 

Q. Return: To give back reusable items or unused products to vendors for 
credit. 

R. Salvage: To remove waste materials from the site for resale or re-use 
by a third party. 

S. Source-Separated Materials: Materials that are sorted by type at the 
site for the purpose of reuse and recycling. 
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T. Solid Waste: Materials that have been designated as non-recyclable and 
are discarded for the purposes of disposal. 

U. Transfer Station: A facility that can legally accept solid waste for 
the purpose of temporarily storing the materials for re-loading onto 
other trucks and transporting them to a landfill for disposal, or 
recovering some materials for re-use or recycling. 

VI.  REFERENCES: 

Guides. No preference is given to the recycles listed below; they are listed 
for the convenience of the contractor. 

Dirt/clean fill. 
Green/landscaping waste. 
Concrete, asphaltic concrete. 
Cardboard, paper, packaging. 
Clean dimensional wood, palette wood. 
Usable palettes. 
Metals from banding, ductwork, piping, rebar, roofing, other trim, steel, 
iron, galvanized Carpet and pad. 
Gypsum board. 
Paint. 
Insulation. 
Asphalt shingles. 
Beverage containers. 

 
 

1.38   PROCEDURES REGARDING PROCESSING INVOICES   

 
All payments are now processed through the On Line Certification System in 
Austin, Texas. You are required to reference the purchase order number as 
well as the contract number on the first page of the invoice. You are 
required to submit a draft copy to the COTR for approval. Once a draft is 
approved by the COTR at the VA Butler, you are required to fax a copy of your 
invoice to 512-460-5545 for payment. Be absolutely sure the purchase order 
number is on the invoice. 
 

 
1) A draft (pencil) copy of the invoice shall be e-mailed to 

the COTR for approval and cc Contracting Officer. 
2) If the invoice is approved by the COTR “as is”, the 

contractor will be notified via email to submit the 
invoice to the Dept of Vet Affairs, Financial Svc Ctr, PO 
Box 149971, Austin TX 78714-8971, or by fax to 512-460-
5545. The purchase order number and project name MUST be 
on the invoice. If the invoice is not approved as 
submitted to the COTR, the contractor will be notified via 
e-mail of required changes and will re-submit pencil copy 
to reflect said changes for approval.  Upon approval by 
the COTR of the corrected invoice, the contractor shall 
either fax to 512-460-5545 or mail the invoice to the 
Financial Svc Center at the address provided above. 

 
- - END - -  
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4/1/2010 
 

VAMC BUTLER, PA 16001 
ENVIRONMENTAL REQUIREMENTS CHECKLIST 

 
Instructions:  The Contracting Officer/Facilities Management Officer will provide this list to applicable A/E Firms and on- site contractors.   
The A/E firm and the contractor must complete this checklist for any work applicable to the project scope of work.    
Any checks below will require remediation and appropriate work plans prior to start of construction work and activities.  
A/E Firm and Contractor will ensure all PA DEP( Requests for Determination Form)  and permits and fees are properly filed prior to start of work operations.   
The contracting officer will review the  applicable subsections checked and ensure contractors’ scope of work includes the checked items.  
Contracting and Facilites Management Staff will ensure program requirement are met prior release of contract.    
The contracting officer/Facilities Management Staff will consult the Environmental Protection Specialist with any specific program requirements.   

Project Name:    Project Number:       

 
 
 

  Work Activity 
  Constructing or Modifying Facilities, Equipment or Processes 

 3.2 Const. or Mod. Facilities, Structures, Equipment, or Processes - General 
 3.3 Const. or Mod. Stationary Air Emission Sources 
 3.4 Relocating Portable Air Emission Sources, or Bringing Portable or 

   Stationary Air Emission Sources onto the  Site 
 3.5 Const. or Mod. Drinking Water Systems & Controlling Cross Connections 

  at the Site 
 3.6 Const. or Mod. Drinking Water Sys. & Controlling Cross Connections 

   
 3.7 Const. or Mod. Facilities that Store Oil in Containers or Tanks 
 3.8 Const. or Mod. AST & UST not Regulated under 40 CFR 280 
 3.9 Const. or Mod. UST Systems Regulated under 40 CFR 280 
 3.10 Changing Use or Reactivating ASTs & USTs not Regulated under 40 CFR  

  280 
 3.11 Changing Use or Reactivating USTs Regulated under 40 CFR 280 
 3.12 Const. or Mod. Septic Tanks or Systems 
 3.13 Const. or Mod. Sewage & Other Wastewater Systems 

 3.14 
Disch. New Wastewaters or Changing Disch. to the City of Butler Sewer 
System 

 3.15 Discharging New Wastewaters at the Site 
 3.16 Const. or Mod. Potable Water, Production, Monitoring, & Obs. Wells 
 3.17 Const. or Mod. Injection Wells 
 3.18 Reactivating Buildings or Facilities from Standby (Inactive) Status 

   
          Operating Facilities, Equipment, or Processes 

 3.19 Oper. Facilities, Equipment or Processes - General 
 3.20 Oper. & Sampling Drink. Water Sys. & Controlling Cross Connections at  

  the Site 
 3.21 Oper. Stationary Air Emission Sources 
 3.22 Oper. Stat., Portable or Mobile Oil Tanks & Oil Container Storage Facilities 
 3.23 Oper. ASTs & USTs not Regulated under 40 CFR 280 
 3.24 Operating Volatile Organic Liquid Storage Tanks 
 3.25 Oper., Discharging to & Monitoring Permitted Injection Wells 
 3.26 Oper. & Discharging to Shallow Injection Wells not Requiring a Permit 
 3.27 Discharging to Septic Tanks or Systems 
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 3.28 Discharging Wastewaters to the City of Butler Sewer System 
 3.29  
 3.30 Oper. Potable Water, Production, Monitoring, & Observation Wells 
 3.31 Using, Storing & Dispositioning Chemical Products/Chemicals/Hazardous  

  Agents 
 3.32 Using Drinking Water Sys. & Controlling Cross Connections at the Site 

   
   

 3.34 Managing Storm Water Discharges at the Site  
 3.35 Perf. Activities with the Potential for Fugitive Dust or Fugitive Emissions 
 3.36 Conducting Open Burning 
 3.37 Responding to Regulatory Inspections 

   

  
 
Maintaining or Repairing Facilities, Equipment, or Processes 

 3.38 Maint. & Repairing Facilities, Structures, Equipment or Processes - General 
 3.39 Starting Up, Shutting Down, or Performing Scheduled Maint. on Stationary  

  Air Emissions Sources 
 3.40 Maint., Repairing or Altering Drinking Water Sys. at the Site 
 3.41 Repairing Drinking Water Sys. & Controlling Cross Connections  

   
 3.42 Repairing ASTs & USTs not Regulated under 40 CFR 280 
 3.43 Repairing USTs Regulated under 40 CFR 280 

  WORK ACTIVITY 

 3.44 

 
 
Planning Activities that may Break Up, Dislodge, Disturb or Block Access to  

  Asbestos-Containing Material 
 3.45 Removing Asbestos-Containing Material 
 3.46 Maint. Equipment Containing or Contaminated with PCBs 
 3.47 Decontaminating Equipment Containing or Contaminated with PCBs 
 3.48 Maint., Testing & Disposing of Halon-Containing Equipment & Halon 
 3.49 Maint., Serv., or Repairing Stationary HVAC & Refrigeration Equipment 
 3.50 Maintaining, Servicing or Repairing Motor Vehicle Air Conditioners (MVACs) 
 3.51 Removing Lead from Service or from a Structure, or Classifying Newly  

  Discovered Lead 
 3.52 Applying & Storing Pesticides 
 3.53 Applying Fertilizers 
 3.54 Maint. & Repairing Septic Tanks or Systems 
 3.55 Pumping Septic Tanks & Septic Systems 

   
  Discontinuing Use Of, or Closing Facilities, Equipment or Processes 

 3.56 Deactivating, Decontaminating, Dismantling, or Closing Facilities (including  
  trailers), Structures, Equipment, or Processes - General 

 3.57 Permanently Discont. Use of, or Closing, USTs Reg. under 40 CFR 280 
 3.58 Abandoning or Closing Septic Tanks 
 3.59 Abandoning Potable Water, Production, Monitoring, and Observation Wells 
 3.60 Abandoning Injection Wells 

   
  Disturbing Soils 

 3.61 Disturbing Soils  
   
  Purchasing of Goods and Services 

 3.62 Procuring Goods or Services 
 3.63 Purchasing Diesel Fuel 
 364 Purch. Refrigerants, Appliances Containing Refrigerants, Sys. Components  

  that Operate Using Refrigerants, or Refrigerant Recovery or Recycling  
  Equip. 

 3.65 Procuring Pesticides 
   
  Spills/Rels., Fires, and Explosions; and Permit or Reg. Exceedances 

 3.66 Reporting and Cleaning Up Spills & Releases 
 3.67 Cleaning Up Spills and Releases of PCBs 
 3.68 Exceeding Permitted or Reg. Limits from Stationary Air Emission Sources 
 3.69 Exceeding WW Discharge Limits to the City of Butler Sewer System 

   
   
  Generating Waste 

 3.70 Generating Waste  
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                        (Content Weights for recovery, recycling Required) 
   

  
Receiving Off-site Waste, Disposing of Waste & Recycling or Reusing  
Materials 

 3.71 
     Distributing, Excessing or disposing of Appliances Containing   
Refrigerants 

 3.72 Dispositioning Excess Materials 
 3.73 Disposing of Asbestos-Containing Material 

   
  Sample Collection and Monitoring 
 3.74 Monitor Wastewater Discharge to the City of Butler Sewer System 
 3.75 Preparing to collect and collecting samples (CERCLA or D&D&D) 
 3.76 Preparing to collect and collecting samples (NON-CERCLA or NON-D&D&D) 
 3.77 Packaging and Temporarily Storing Samples 
 3.78 Transferring Samples to a Laboratory 
 3.79 Storing and Maintaining Samples 
 3.80 Disposing of samples 
 3.81 Report. Env. Characterization Data collected to support FFA/CO Activities 
 3.82 Report Disturbances to CERCLA or Inactive Waste Sites and Identifying of 

  Suspected Inactive Waste Sites 
 3.83 Developing and Maintaining an EMS 
 3.84 Performing CERCLA Remedial Activities 

 


