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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection

control requirements.

1.2 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and debris removal, furnish labor and materials
and perform work for the upgrade of the Spinal Cord Injury patient

bathrooms as required by drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the
Medical Center COR.

Offices of Toland Mizell Molnar, as Architect-Engineers, will render
certain technical services during construction. Such services shall be
considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized

representative.

Before placement and installation of work subject to tests by testing
laboratory retained by Department of Veterans Affairs, the Contractor
shall notify the COR in sufficient time to enable testing laboratory
personnel to be present at the site in time for proper taking and

testing of specimens and field inspection. Such prior notice shall be

not less than three work days unless otherwise designated by the COR.

All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from

unauthorized access.

1.3 STATEMENT OF BID ITEM(S)

A.

ITEM I, GENERAL CONSTRUCTION: Work includes general construction,
alterations, interior demolition and reconstruction of existing

construction and certain other items.
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1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. Drawings and contract documents may be obtained from the website where

the solicitation is posted. Additional copies will be at Contractor's

expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan:

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.

Security Procedures:

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection

of their personal effects when entering or leaving the project site.

Before starting work the General Contractor shall give one week’s
notice to the Contracting Officer so that security arrangements can
be provided for the employees. This notice is separate from any
notices required for utility shutdown described later in this

section.

No photography of VA premises is allowed without written permission

of the Contracting Officer.

VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to

the site only with the written approval of the Contracting Officer.

Key Control:

The General Contractor shall provide duplicate keys and lock
combinations to the Contracting officers representative (COR) for

the purpose of security inspections of every area of project
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including tool boxes and parked machines and take any emergency

action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71

00, DOOR HARDWARE and coordinate.

D. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting

Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately

when there is a loss or compromise of “sensitive information”.

All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.
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b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures

are followed.

Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to

picking up and dropping off materials and supplies.

2. There is no available parking on VA property for contractor workers.
VA Police may authorize one permitted space for one vehicle for the

contractor superintendent.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability

of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or

sidewalks, the Contractor shall protect them from damage. The
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Contractor shall repair or pay for the repair of any damaged curbs,

sidewalks, or roads.

D. Working space and space available for storing materials shall be as

determined by the COR.

E. Workmen are subject to rules of the Medical Center applicable to their

conduct.

F. Execute work in such a manner as to interfere as little as possible
with work being done by others. Keep roads clear of construction
materials, debris, standing construction equipment and vehicles at all

times.

G. Execute work so as to interfere as little as possible with normal
functioning of the Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COR where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to the Medical Center areas

required to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

H. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by the COR. All such actions shall

be coordinated with the COR or Utility Company involved:
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1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government

and not the Contractor.

I. Phasing:

The Medical Center must maintain its operation 24 hours a day 7 days a
week. Therefore, any interruption in service must be scheduled and
coordinated with the COR to ensure that no lapses in operation occur.
It is the CONTRACTOR'S responsibility to develop a work plan and
schedule detailing, at a minimum, the procedures to be employed, the
equipment and materials to be used, the interim life safety measure to
be used during the work, and a schedule defining the duration of the
work with milestone subtasks. The work to be outlined shall include,

but not be limited to:

To insure such executions, Contractor shall furnish the COR with a
schedule of approximate phasing dates on which the Contractor intends
to accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such phasing dates to insure
accomplishment of this work in successive phases mutually agreeable to

Medical Center Director, COR and Contractor as follows:

Phase I: Ward 1W - Patient bathrooms as follows: 1C104A, 1C1l05T,
1C107T, 1C109T, 1C1l11T, related area work in basement below
toilet rooms.

Phase II: Ward 1W - Patient bathrooms as follows: 1C112T, 1C1l14T,
1C115T, 1Cl1l6T, 1C118T, 1Cl21A, related area work in basement
below toilet rooms.

Phase III: Ward 1lE - Patient bathrooms as follows: 1B102A,
1B103T, 1B105T, 1B108T, 1B109T, related area work in basement
below toilet rooms.

Phase IV: Ward 1lE - Patient bathrooms as follows: 1B110T, 1B112T,
1B113T, 1B114T, 1B116T, 1B119A, related area work in basement

below toilet rooms.
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J. When a building and/or construction site is turned over to Contractor,
Contractor shall accept entire responsibility including upkeep and

maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

K. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without a
detailed work plan, the Medical Center Director’s prior knowledge
and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR
ELECTRONIC SAFETY AND SECURITY for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
COR, in writing, 7 days in advance of proposed interruption. Request
shall state reason, date, exact time of, and approximate duration of

such interruption.
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3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the COR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government

and not the Contractor.

L. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged at the main, branch or panel they originate
from. The lines shall not be capped in finished areas, but shall be
removed and sealed, capped or plugged in ceilings, within furred
spaces, in unfinished areas, or within walls or partitions; so that

they are completely behind the finished surfaces.

M. To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

N. Coordinate the work for this contract with other construction
operations as directed by COR. This includes the scheduling of traffic

and the use of roadways, as specified in Article, USE OF ROADWAYS.
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1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a

thorough survey with the COR and a representative of VA Supply Service,
of areas of the building in which alterations occur and areas which are
anticipated routes of access, and furnish a report, signed by both, to

the Contracting Officer. This report shall list by rooms and spaces:

1. Existing condition and types of flooring, doors, windows, walls and
other surfaces not required to be altered throughout the affected

areas of the building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,

or both.

3. Shall note any discrepancies between drawings and existing

conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur

and which have been agreed upon by Contractor and COR.

Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of the
COR and/or Supply Representative, to be in such condition that their
use 1s impossible or impractical, shall be furnished and/or replaced by
Contractor with new items in accordance with specifications which will
be furnished by Government. Provided the contract work is changed by
reason of this subparagraph B, the contract will be modified
accordingly, under provisions of clause entitled "DIFFERING SITE
CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852.236-88) .

Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and COR together shall make a thorough re-survey
of the areas of buildings involved. They shall furnish a report on
conditions then existing, of flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first

condition survey report:
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D.

Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

Protection: Provide the following protective measures:

Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall

be repaired immediately upon discovery.

Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to

re-installation and reuse. Store such items where directed by COR.

Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by

the Department of Veterans Affairs during the alteration period,
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such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

1.10 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and

left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including

telephone) which are not scheduled for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).
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1.11 PHYSICAL DATA

A.

Data and information furnished or referred to below is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information

by the Contractor.

1. The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by Toland

Mizell Molnar.

1.12 PROFESSIONAL SURVEYING SERVICES

Not applicable for this project.

1.13 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.

(FAR 52.236-17)

1.14 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be

made available for the COR’s review, as often as requested.
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Contractor shall deliver two approved completed sets of as-built
drawings in the electronic version (scanned PDF) to the COR within 15
calendar days after each completed phase and after the acceptance of

the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary
roads shall be constructed and restoration performed by the Contractor
at Contractor's expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed

bridges.

1.16 CONTRACTING OFFICER REPRESENTATIVE'S FIELD OFFICE

Not applicable for this project.

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to written approval and compliance with the following provisions:

1. Permission to use each unit or system must be given by COR in
writing. If the equipment is not installed and maintained in
accordance with the written agreement and following provisions, the

COR will withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Installation of temporary electrical equipment or devices shall be
in accordance with NFPA 70, National Electrical Code, (2014
Edition), Article 590, Temporary Installations. Voltage supplied to
each item of equipment shall be verified to be correct and it shall
be determined that motors are not overloaded. The electrical

equipment shall be thoroughly cleaned before using it and again
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immediately before final inspection including vacuum cleaning and

wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.

Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and

balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

D. Any damage to the equipment or excessive wear due to prolonged use will

be repaired or replaced by the contractor at the contractor’s expense.

1.18 TEMPORARY USE OF EXISTING ELEVATORS

A. Contractor will not be allowed the use of existing elevators. Outside
type hoist, if necessary, shall be used by Contractor for transporting

materials and equipment.

1.19 TEMPORARY USE OF NEW ELEVATORS

Not applicable for this project.

1.20 TEMPORARY TOILETS

A. Provide where directed, (for use of all Contractor's workmen) ample

temporary sanitary toilet accommodations with suitable sewer and water

01 00 00 -14



Spinal Cord Injury Patient Bathrooms - VAMC Memphis, Tennessee 11-01-15

connections; or, when approved by COR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed prior

to completion of contract, and premises left perfectly clean.

1.21 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner, in
compliance with code and as satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, meters, and
associated paraphernalia and repair restore the infrastructure as

required.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of

electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:

1. Obtain heat by connecting to the Medical Center heating distribution

system.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical

distribution system. The Contractor shall meter and pay for
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electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices

providing temporary heat.
Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection as per code. Water is available at no cost to the

Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR’s discretion) of use of water

from Medical Center's system.

Fuel: Natural and LP gas and burner fuel o0il required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished and paid by the

Contractor at Contractor's expense.

1.22 NEW COMMUNICATION EQUIPMENT

The contractor shall coordinate with the work of installation of
communication equipment, as applicable, by others. This work shall be

completed before the building is turned over to VA.

1.23 TESTS

A.

As per the mechanical specifications and section 01 91 00, GENERAL
COMMISSIONING REQUIREMENTS, the contractor shall provide a written
testing and commissioning plan complete with component level, equipment
level, sub-system level and system level breakdowns. The plan will
provide a schedule and a written sequence of what will be tested, how
and what the expected outcome will be. This document will be submitted
for approval prior to commencing work. The contractor shall document
the results of the approved plan and submit for approval with the as

built documentation.
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Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire system which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a system which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,

condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably period of time during which operating and environmental
conditions remain reasonably constant and are typical of the design

conditions.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.24 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals (hard copies
and electronic) and verbal instructions when required by the various

sections of the specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals and one compact disc (four

hard copies and one electronic copy each) for each separate piece of
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equipment shall be delivered to the COR coincidental with the delivery
of the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. Illustrations
shall include "exploded" views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

C. Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed training to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece
of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the COR and shall be considered concluded only when the COR is
satisfied in regard to complete and thorough coverage. The contractor
shall submit a course outline with associated material to the COR for
review and approval prior to scheduling training to ensure the subject
matter covers the expectations of the VA and the contractual
requirements. The Department of Veterans Affairs reserves the right to

request the removal of, and substitution for, any instructor who, in
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the opinion of the COR, does not demonstrate sufficient qualifications

in accordance with requirements for instructors above.

1.25 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, if any, the

Government-furnished property shown on the drawings.

Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Medical Center.

Contractor shall be prepared to receive this equipment from Government
and store or place such equipment not less than 90 days before

Completion Date of project.

Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or

shortages.

2. Contractor thereafter is responsible for such equipment until such

time as acceptance of contract work is made by the Government.

Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to
make the connection between the Government furnished equipment item and
the utility stub-up shall be furnished and installed by the contractor

at no additional cost to the Government.
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F. Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

G. Furnish supervision of installation of equipment at construction site
by qualified factory trained technicians regularly employed by the

equipment manufacturer.
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