
  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

        

    

    

  

    

  

      

  

    

  

      

  

      

  

      

  

  

    

  

  

  

    

  

    

1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES 

4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 6. PROJECT NUMBER 

7. ISSUED BY CODE 8. ADDRESS OFFER TO 

a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS) 

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying number, date) 

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?   
(If "YES," indicate within how many calendar days after award in Item 12B.) 

12b. CALENDAR DAYS 

13. ADDITIONAL SOLICITATION REQUIREMENTS: 

STANDARD FORM 1442 (REV. 8/2014) STANDARD FORM 1442 
Prescribed by GSA-FAR (48 CFR) 52.236-1(d) 

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair) 

SOLICITATION SOLICITATION 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 

9. FOR INFORMATION 
              CALL: 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 

SEALED BID (IFB) 

NEGOTIATED (RFP) 

11. The Contractor shall begin performance within ____________ calendar days and complete it within   ____________  calendar days after receiving 

award, notice to proceed.  This performance period is mandatory negotiable.  (See _____________________________). 

YES NO 

a. Sealed offers in original and ___________________copies to perform the work required are due at the place specified in Item 8 by _____________ 

(hour) local time _____________________ (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed 

envelopes containing offers shall be marked to show the offeror's name and address, the solicitation number, the date and time offers are due. 

b. An offer guarantee  is, is not required. 

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.  
 . 

d. Offers providing less than _______________________ calendar days for Government acceptance after the date offers are due will not be  
considered and will be rejected. 
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Department of Veterans Affairs 
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Palm Beach Gardens FL 33410-6400 

Jose Delgado jose.delgado3@va.gov 

                                                             
Project Title: Replace Pneumatic Tube System                 
                                                             
Project Location: West Palm Beach Veteran Affairs Medical Center (WPBVAMC) 
                                                             
Contracting Officer: Jose Delgado                            
                                                             
Magnitude of this project is between $2,000,000 and $5,000,000 
                                                             
NAICS: 236220                                                
                                                             
------------------------------------------------------------------------------------------------------------------------ 
                                                             
The contractor shall provide all design/build services, labor equipment, materials, supervision and all other resources 
necessary to replace the Pneumatic Tube System at the WPBVAMC in accordance with this solicitation, statement of work 
and included specifications.                                 
                                                             
------------------------------------------------------------------------------------------------------------------------ 
                                                             
This is a 100% Service Disabled Veteran Owned Small Business Set Aside. Prospective contractors are cautioned that any 
proposal submitted in response to this solicitation must meet the criteria identified by 38 CFR, Part 74. Any person, 
persons, or business entity suspected of misrepresenting itself for the purpose of securing a Government contract may 
be criminally investigated and prosecuted for fraud againstthe United States of America. Parties found misrepresenting 
their status also risk debarment from further government contracts. 
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14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NUMBER 

16. REMITTANCE ADDRESS 

CODE FACILITY CODE 

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of the solicitation, if this offer is 
accepted by the Government in writing within __________ calendar days after the date offers are due. 

AMOUNTS 

18. The offeror agrees to furnish any required performance and payment bonds. 

19. ACKNOWLEDGMENT OF AMENDMENTS 

AMENDMENT 
NUMBER 

DATE. 

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 20b. SIGNATURE 20c. OFFER DATE 

21. ITEMS ACCEPTED: 

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA 

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c)(  )  41 U.S.C. 3304(a) (    )  

26. ADMINISTERED BY 27. PAYMENT WILL BE MADE BY 

PHONE: FAX: 

28. NEGOTIATED AGREEMENT 29. AWARD Your 
Contractor agrees offer on this solicitation is hereby accepted as to the items listed.  This 

to furnish and deliver all items or perform all work requirements identified award consummates the contract, which consists of (a) the Government 
on this form and any continuation sheets for the consideration stated in solicitation and your offer, and (b) this contract award.  No further cont- 
this contract.  The rights and obligations of the parties to this contract ractual document is necessary. 
shall be governed by (a) this contract award, (b) the solicitation, and (c) 
the clauses, representations, certifications, and specifications incorporated 
by reference in or attached to this contract. 

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31a. NAME OF CONTRACTING OFFICER 
TO SIGN 

30b. SIGNATURE 30c. DATE 31b. UNITED STATES OF AMERICA 31c. AWARD DATE 

BY 

OFFER 

AWARD 

STANDARD FORM 1442 (REV. 8/2014) BACK  

(Include ZIP Code) (Include area code) 

(Include only if different than Item 14.) 

(Insert any number equal to or greater than 
the minimum requirement stated in Item 13d.  Failure to insert any number means the offeror accepts the minimum in Item 13d.) 

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each) 

(Type or print) 

(4 copies unless otherwise specified) 

(Type or print) 
(Type or print) 

(Contractor is required to sign this 
document and return _______ copies to issuing office.) 

(Contractor is not required to sign this document.) 

(Must be fully completed by offeror) 

(To be completed by Government) 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 

  

 
 
 
 
 
 
   

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 

 

36C548 

Department of Veterans Affairs 
Network Contracting Office 8 (NCO 8) 
West Palm Beach VA Medical Center 
7305 North Military Trail 
Palm Beach Gardens FL 33410-6400 

 
Department of Veterans Affairs 
Financial Services Center 
 
P.O. Box 149971 
Austin TX 78714-9971 
  

 
 
 
 
   

 

 
 

   

                                                             
                                                             
                                                             
                                                             
                                                             



36C24818R0300 

 
Page 3 of 75 

Table of Contents 

PART I - THE SCHEDULE ...................................................................................................................... 1 

SECTION A - SOLICITATION/CONTRACT FORM ........................................................................... 1 

SF 1442  SOLICITATION, OFFER, AND AWARD (Construction, Alteration, or Repair) .......... 1 
A.1		PRICE OFFER SCHEDULE ................................................................................................... 6 
A.2 PRICE/COST SCHEDULE ...................................................................................................... 6 

ITEM INFORMATION ............................................................................................................ 6 

INSTRUCTIONS, CONDITIONS AND OTHER STATEMENTS TO BIDDERS/OFFERORS ....... 7 

2.1 PROPOSAL PREPARATION AND EVALUATION FACTORS ........................................... 7 
2.1 PROPOSAL PREPARATION AND EVALUATION FACTORS ...................................... 8 
2.2  52.215-5  FACSIMILE PROPOSALS (OCT 1997) ............................................................... 17 
2.3  52.216-1 TYPE OF CONTRACT (APR 1984) ...................................................................... 17 
2.4  52.222-5  CONSTRUCTION WAGE RATE REQUIREMENTS—SECONDARY SITE OF 
THE WORK (MAY 2014) ............................................................................................................. 17 
2.5 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) .................... 18 
2.6  52.225-10 NOTICE OF BUY AMERICAN REQUIREMENT—CONSTRUCTION 
MATERIALS (MAY 2014) ........................................................................................................... 19 
2.7  52.228-1  BID GUARANTEE  (SEP 1996) ........................................................................... 20 
2.8  52.233-2  SERVICE OF PROTEST  (SEP 2006) ................................................................... 20 
2.9  52.236-27  SITE VISIT (CONSTRUCTION)  (FEB 1995) ALTERNATE I  (FEB 1995) ... 21 
2.10  52.252-1  SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  (FEB 
1998) .............................................................................................................................................. 21 
2.11  52.215-1  INSTRUCTIONS TO OFFERORS—COMPETITIVE ACQUISITION (JAN 
2017) .............................................................................................................................................. 22 
2.12  VAAR 852.228-72  ASSISTING SERVICE-DISABLED VETERAN-OWNED AND 
VETERAN-OWNED SMALL BUSINESSES IN OBTAINING BONDS (DEC 2009) .............. 26 
2.13  VAAR 852.233-70  PROTEST CONTENT/ALTERNATIVE DISPUTE RESOLUTION 
(JAN 2008) .................................................................................................................................... 26 
2.14  VAAR 852.233-71  ALTERNATE PROTEST PROCEDURE (JAN 1998) ........................ 26 
2.15  VAAR 852.270-1  REPRESENTATIVES OF CONTRACTING OFFICERS (JAN 2008) 27 
2.16  PARTNERING ..................................................................................................................... 27 

REPRESENTATIONS AND CERTIFICATIONS ................................................................................ 28 

3.1  52.204-8  ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2018) .......... 28 
3.2 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (JUL 2013) ...... 31 

GENERAL CONDITIONS ...................................................................................................................... 33 

4.1  52.204-19  INCORPORATION BY REFERENCE OF REPRESENTATIONS AND 
CERTIFICATIONS (DEC 2014) .................................................................................................. 33 
4.2 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING 
RESPONSIBILITY MATTERS (JUL 2013) ................................................................................ 33 
4.3  52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK  
(APR 1984)  ALTERNATE I  (APR 1984) ................................................................................... 34 



36C24818R0300 

 
Page 4 of 75 

4.4  52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUL 
2013) .............................................................................................................................................. 34 
4.5 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (OCT 2015) ................................... 36 
4.6  52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR 
RELATIONS ACT (DEC 2010) .................................................................................................... 36 
4.7  52.225-9 BUY AMERICAN—CONSTRUCTION MATERIALS (MAY 2014) .................. 37 
4.8   SUPPLEMENTAL INSURANCE REQUIREMENTS ......................................................... 40 
4.9  52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) ........................... 41 
4.10  VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008) .................................... 43 
4.11  VAAR 852.219-10  VA NOTICE OF TOTAL SERVICE-DISABLED VETERAN-
OWNED SMALL BUSINESS SET-ASIDE (JUL 2016)(DEVIATION) ..................................... 43 
4.12  VAAR 852.228-70  BOND PREMIUM ADJUSTMENT (JAN 2008) ................................ 44 
4.13  VAAR 852.232-72 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS (NOV 
2012) .............................................................................................................................................. 45 
4.14  VAAR 852.236-71  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUL 
2002) .............................................................................................................................................. 46 
4.15  VAAR 852.236-72 PERFORMANCE OF WORK BY THE CONTRACTOR (JUL 2002) 46 
4.16  VAAR 852.236-74  INSPECTION OF CONSTRUCTION (JUL 2002) ............................. 47 
4.17  VAAR 852.236-76  CORRESPONDENCE (APR 1984) ..................................................... 47 
4.18  VAAR 852.236-77 REFERENCE TO "STANDARDS" (JUL 2002) .................................. 47 
4.19  VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984) .................................... 47 
4.20  VAAR 852.236-79 DAILY REPORT OF WORKERS AND MATERIAL (APR 1984) .... 48 
4.21  VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION (APR 1984) ..... 48 
4.22  VAAR 852.236-82  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS (WITHOUT NAS) (APR 1984) ............................................................................ 48 
4.23  VAAR 852.236-84  SCHEDULE OF WORK PROGRESS (NOV 1984) ........................... 51 
4.24  VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS PROVISIONS (APR 
1984) .............................................................................................................................................. 52 
4.25  VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008) ....................................... 52 
4.26  VAAR 852.236-87  ACCIDENT PREVENTION (SEP 1993) ............................................ 52 
4.27  VAAR 852.236-88   CONTRACT CHANGES--SUPPLEMENT (JUL 2002) .................... 52 
4.28  VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008) ................................................... 54 
4.29  VAAR 852.236-91  SPECIAL NOTES (JUL 2002) ............................................................ 55 
4.30  VAAR 852.246-74  SPECIAL WARRANTIES (JAN 2008) ............................................... 56 
4.31  LIMITATIONS ON SUBCONTRACTING-- MONITORING AND COMPLIANCE (JUN 
2011) .............................................................................................................................................. 56 

DESIGN BUILD SPECIFICATIONS ..................................................................................................... 57 

4.32  SCHEDULE OF PAYMENTS FOR DESIGN SERVICES ................................................. 57 
4.33  OWNERSHIP OF ORIGINAL DOCUMENTS ................................................................... 57 
4.34  RETENTION OF REVIEW DOCUMENTS ........................................................................ 57 
4.35  CONTRACT DRAWINGS AND SPECIFICATIONS GOVERNMENT FURNISHED 
PLANNING INFORMATION ...................................................................................................... 57 
4.36  COORDINATION WITH MEDICAL CENTER ................................................................. 58 
4.37  RESPONSIBILITY OF THE DESIGN-BUILD CONTRACTOR ....................................... 58 

STATEMENT OF WORK ....................................................................................................................... 59 



36C24818R0300 

 
Page 5 of 75 

ATTACHMENTS ..................................................................................................................................... 75 



36C24818R0300 

Page 6 of 75 

A.1		PRICE OFFER SCHEDULE 

 
Price Offer Schedule – To be submitted with PHASE 2 Proposal ONLY 

A.2 PRICE/COST SCHEDULE 

ITEM INFORMATION 

ITEM 
NUMBER 

DESCRIPTION OF 
SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT 

0001 Contractor is responsible to provide 
design/build services for a 
pneumatic tube system in Building 
1.  Contractor will be required to 
remove and replace headend 
computers, upgrade operating 
system and programing.  Headend 
computers are located in the electric 
shop and energy center.  The 
headend computer in the electric 
shop (BC-213) will be the main 
computer and the energy center 
(BE-111) will be the remote 
computer.  Contractor will be 
required to remove and replace 38 
stations (see Table 1), six (6) by-
pass storage lanes, and 24 diverters 
located throughout Building 1.  The 
contractor will be responsible for 
making all necessary alterations to 
the existing tube system so that it 
will work with the new system 
equipment. Contractor will be 
required to replace all 
communication cabling with CAT6.  
Contractor shall accomplish 
carpentry finish work required 
where stations are replaced.  New 
system will replace existing system 
in Building 1.   
Contract Period: Base 
POP Begin:  
POP End:  
Period of Performance is 360 days. 
 
(Attach your itemized Cost 
Breakdown)  
 

1.00 JB ______________ _______________ 

    
GRAND 
TOTAL 

_______________ 
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INSTRUCTIONS, CONDITIONS AND OTHER STATEMENTS TO 
BIDDERS/OFFERORS 

2.1 PROPOSAL PREPARATION AND EVALUATION FACTORS 

NOTE:  Contractors shall not submit Phase II proposals until directed to do so by the Contracting 

Officer  

1. Service Disabled Veteran-owned Small Business Verification:  This requirement is 100% set 

aside for verified Service Disabled Veteran Owned Small Business (SDVOSB).   The award of 

this requirement shall not be delayed due to loss of SDVOSB verification.  Proposals submitted 

by non-verified SDVOSB’s will be excluded from evaluation and award consideration.   

2. Offer Acceptance Period:  Offers providing less than 360 calendar days for Government 

acceptance after the date offers are due may not be considered and may be rejected. 

3. Work Effort:  This project is a Design Build Effort:  The contractor shall develop project design 

documentation including drawings, specifications, design analysis, etc.  Upon completion of 

design, and upon acceptance by the Government, construction execution shall commence and be 

completed in accordance with contract requirements.  

4. RFP Issue Date: April 19, 2018  

5. Site Visit:  The Phase II site visit to be determined (TBD) later in Phase II. 

Contact Joe Delgado by email:  jose.delgado3@va.gov to confirm your attendance.   

6. Requests for Information (RFIs):  Due Date: NLT May 4, 2018, 4:00 pm EST.  RFI’s should 

be submitted to the contracting officer’s e-mail address as follows: jose.delgado3@va.gov.  

Responses will be provided in a question and answer format.  Subject Line of the RFI e-mail 

should include “RFI #1, 36C24818R0300 and Company Name”. 

Note: RFI’s will not be accepted after due date.  

7. Proposal Due Date:  The size of your file shall not exceed 5 Meg. If you have multiple 

documents, please submit as separate emails.   Subject Line of the Proposal e-mail should include 

the following subject line: “Phase I (etc.,) – Technical Proposal (etc.,) - 36C24818R0300 – Your 

Company Name - TAB “X”, Email “X” of “X (if multiple emails are required to meet the file 

limitation identified).  All material shall be in typeface Time New Roman (12 font size), 1.5-line 

spacing on 8½” x 11” white paper with one (1) inch margins all around.  Tables and illustration 

may use a reduced font style, but not less than 8 points, and may be single-spaced.  Each page 

must identify the submitting offeror in the header or footer and page number.  Proposals 

received after that time will not be considered.  Proposals are due as follows: 
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a. PHASE I Proposal:  Due Date: Request for Proposals (RFP) offers for furnishing services 

identified within the schedule shall be submitted electronically to the Contracting officer (CO) at 

jose.delgado3@va.gov  not later than May 18, 2018, 4:00 PM EST 

b. PHASE II Proposal:  Due date will be announced by email to those Offerors invited to 

participate. 

8. Offer Guarantee (Bid Bond): (An offer guarantee is required for offers requested to participate 

in Phase II only).  Per FAR Clause 52.228-1-Bid Guarantee, the amount of the bid guarantee 

shall be 20 percent of the bid price or $3,000,000, whichever is less.  NOTE:  A scanned copy of 

the original is acceptable with the original sent by mail.  

9. Magnitude of Construction:  Pursuant to FAR 36.204(d) the following is provided:  The 

magnitude of construction is between $2,000,000 and $5,000,000.  This is the estimated range for 

Design and Construction as defined by Design Build.   

10. Proposal Requirements:  For Phase I, only Technical Proposals are required.  Offerors shall not 

submit Phase II proposals unless requested by the Contracting Officer.  For Phase II, Technical 

and Price Proposal are required from offerors who have been asked to submit Phase II proposal. 

11. North American Industry Classification (NAICS) code:  The applicable NAICS code for this 

procurement is 236220 Commercial and Institutional Building Construction.  The Small Business 

size standard is $36.5 Million. 

Wage Determination (WD):  For use during Phase II only. 

2.1 PROPOSAL PREPARATION AND EVALUATION FACTORS 

1. Proposal Preparation and Submission Instructions:   

a. Technical Proposal Format:  Technical Proposal shall address all information requested and 

will then be evaluated against the stated factors.  The following format shall be used: 

(1) TAB A. General Information 

(2) TAB B:  Technical Approach 

(3) TAB C:  Technical Qualifications 

(4) TAB D:  Relevant and Recent Past Performance 

(5) TAB E:  Phase II – Design Concepts/Technical Solutions 

(6) TAB F: Phase II – Schedule and Impact to Facility 

(7) TAB G: Phase II – Management Approach, Key Personnel, Quality Control, and Warrant 

Support 

(8) TAB I:  Phase II – Price Proposal 

b. Phase I Evaluation Factors and Proposal Requirements.   Phase I Proposal shall include: 

(1) TAB A:  GENERAL INFORMATION: 

(a) Cover Page with Solicitation Number, Project Title 

(b) Table of Contents 
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(c) Signed offer/Acknowledgement of Amendments (SF1442) 

(d) Copy of current vetBiz.gov SDVOSB certification 

(e) DUNS Number 

(f) Cage Code  

(g) Tax ID number 

(h) Principle points of contact, address, phone numbers, etc. 

(2) TAB B:  Factor 1 - TECHNICAL APPROACH:  

(a) Describe technical methods and procedures (not to include a detailed design or technical 

information) the firm will employ to develop the project to achieve the Statement of 

Work and design criteria objectives. 

(b) Briefly describe ability to obtain the necessary resources to perform this project. 

(c) Submit copy of current, valid General Contractor License issued by any United States 

federal, state, or local government agency for Construction Contractor, who will be of 

record. 

(d) Submit copy of current, valid Architect’s or Engineer’s License as applicable, issued by 

the state of Florida for Architectural/Engineering Contractor, who will be of record. 

(e) Narrative - 5 page maximum 

(3) TAB C: Factor 2 – TECHNICAL QUALIFICATIONS: 

(a) Sub Factor 2a: SPECIALIZED EXPERIENCE AND TECHNICAL 

COMPETENCE:  

i. Offeror shall provide a total of four (4) work experience projects meeting the 

requirements of this solicitation in performance at any point during the last five (5) 

years from the solicitation date or currently ongoing (at least 50% complete) that 

best represent the Offeror’s work experience required on this solicitation. The more 

relevant the experience, the more credit will be given. The information provided will 

be used to evaluate the relevancy and depth of each Offeror’s experience. Offeror 

are responsible for providing project descriptions in sufficient detail to permit 

evaluation of project relevancy to this procurement. 

ii. Projects provided for experience should demonstrate experience designing, 

constructing and managing a project that involves work similar in to the 

Government’s requirements as outlined in the statement of work (scope), size, and 

complexity to the work required under this solicitation. 

iii. Offeror experience shall be submitted using Experience Information Sheet attached. 

All fields of the “Experience Information Sheet” must be completed, and all data 

must be accurate and current. 
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iv. In this context, “Offeror or Offeror’s” refers to the proposed prime contractor, and 

all proposed major subcontractor(s). 

v. Provide a completed and signed Letters of Commitment from any key 

subcontractors (to include directed subcontractor) for all work to be performed 

under this contract. 

vi. If more than four (4) projects are submitted, only the first four (4) will be evaluated. 

If the project is older than five (5) years, it may be considered less relevant. Projects 

involving design and construction for air emission control system in a hospital 

environment it may be considered more relevant. 

vii. Experience provided must be verifiable using the Point of Contact (POC) provided 

on Experience Information Sheet. It is the offeror’s responsibility to ensure the 

Government will be able to contact the POCs using the contact information listed on 

the experience form. 

viii. Narrative – 20 page maximum 

(b) Sub Factor 2b: KEY PERSONNEL AND MANAGEMENT APPROACH 

i. Submit an organizational chart.  Include a narrative which describes the relevant 

experience, to include similar projects worked on and Education and/or 

Certification(s), of: 

A. Firm’s key personnel and experience, Narrative – 10 page maximum, excluding 

the organizational chart, to include at least: 

I. Project Manager 

II. Field Superintendent 

III. Other Relevant Firm Employees 

B. Overall Team, Narrative-10 page maximum, excluding A-E SF 330s, discuss the 

planned use of: 

I. Subcontractors:  

Key trades to be subcontracted 

Proposed subcontractors, if firms already determined 

Similar projects worked on 

II. Architect-Engineering (A-E) Firm: 

SF 330s of key A-E personnel, if A-E firm is already determined 

Similar projects worked on 

III. Other Consultants: 

Similar projects worked on 

ii. Identify key personnel to be assigned to the project, to include principal managers, 

designers and technical personnel, construction project manager, onsite supervisor 
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with overall site responsibility, superintendent of the contractor's own forces, 

manager of subcontracts, quality control manager, safety officer, and the project 

scheduler who will be directly responsible for the day‐to‐day design and 

construction activities.  

iii. Provide biographical data for key personnel for both the design and build portions of 

the work. Biographical data shall include name of individual, years with the 

company, name of the company, work and educational background, position and 

role the individual will hold under this contract. Indicate what percentage of each 

individual’s time would be committed to the project during both, the design and 

construction phases. Indicate which individuals are used for the design phase and 

which are used during the construction phase and indicate which individuals are 

from Prime Contractor and/or Subcontractor. 

iv. Provide a completed and signed unequivocal letters of commitment from all 

proposed key personnel not currently employed by the Prime Contractor. Use the 

form letter attached to solicitation titled “Letter of Commitment Key Personnel”. 

v. Narrative – 20 page maximum 

(4) TAB D:  Factor 3 - RELEVANT AND RECENT PAST PERFORANCE: 

(a) A minimum of three (3) and a maximum of five (5) past performance projects completed 

by the Prime Contractor shall be submitted to the Government. Each past performance 

shall contain ALL of the following: 

i. Brief project description. 

ii. List of subcontractors. 

iii. Relevance to project stated in RFP. 

iv. Initial/Final award amount. 

v. State any change orders if occurred during the project performance. 

vi. Pictures of completed work. 

vii. Project Contracting Officer Representative or Client. 

(b) The projects shall be recent (completion date to be within 3 years of the solicitation 

release date), relevant, and meet or exceed the proposed magnitude and scope of the 

proposed project 548-17-606. 

(c) In past performance evaluations, the offeror’s performance record on similar contract 

efforts, is examined to predict the probability the offeror will successfully perform the 

proposed contract. The currency and relevance of the information, source of the 

information, context of the data, and general trends in contractor’s performance will be 

considered. The Government will evaluate the Offeror’s 

 performance to determine a confidence assessment of the Offeror’s performance. 



36C24818R0300 

Page 12 of 75 

(d) Past Performance Information shall be submitted with your proposal using Past 

Performance Questionnaire (PPQ) found in solicitation attachments. Offerors may 

provide CPARS, in lieu of PPQ. If CPARS submission is used to provide past 

performance information, it will be the most recent evaluation in the system. The 

Government reserves the right to check the Past Performance Information Retrieval 

System (PPIRS) to verify the accuracy of the CPAR submitted. 

(e) Past Performance will be evaluated based on information provided and any other past 

performance information obtained by the Government such as but are not limited to past 

performance information retrieved through the Past Performance Information Retrieval 

System (PPIRS), including Contractor Performance Assessment Reporting system 

(CPARS), Federal Awardee Performance and Integrity Information System (FAPIIS), 

and may contact customers other than those identified by the Offeror when evaluating 

past performance. 

(f) While the Government may elect to consider data from other sources, the burden of 

providing detailed, current, accurate and complete past performance information rests 

with the Offeror and the government is under no obligation to check other sources and/or 

may not contact all the identified POCs.  

(g) Subcontractor’s Consent: Past performance information pertaining to a subcontractor 

cannot be disclosed to the prime offeror without the subcontractor’s consent. Provide, 

with proposal, a letter of consent found in solicitation attachments from referenced 

subcontractors authorizing release of their past performance information for this 

requirement. 

(h) In the case of an Offeror without a record of relevant past performance or for whom 

information on past performance is not available, the Offeror may not be evaluated 

favorably or unfavorably on past performance. 

(5) Phase I Evaluation and Selection Criteria:   

(a) Phase I proposals will be evaluated as follows:  Factors one (1) thru three (3), as 

described above, will be rated using an adjectival rating system.  Each factor response 

will be reviewed and assigned an adjectival rating. 

(b) For evaluation purposes, each technical factor is equal in importance. 

(c) After evaluating Phase I proposals the VA may select up to a maximum of five (5) of the 

most highly qualified offerors from Phase I to submit a Phase II proposal.  The top 

ranked offerors will be notified in writing if eligible for Phase II proposal submissions. 

OFFERORS ARE NOT TO SUBMIT A PHASE 2 PROPOSAL UNLESS INVITED. 

c. PHASE II Evaluation Factors and Proposal Requirements.   Phase II Proposal shall include 

(1) TAB E: Factor 1 – DESIGN CONCEPTS/TECHNICAL SOLUTIONS 
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(a) Offeror shall submit a narrative description of how they intend to approach the scope of 

work to successfully complete design‐build services for this project in accordance with 

solicitation requirements. Provide at least one (1) 24 x 36 schematic illustrating your 

proposed layout but not a detailed design. The description shall include what 

manufacturer the team is proposing as their solution and a written narrative of the 

planned phasing so that the facility remains operational while system is being installed 

and utilities are being connected. The narrative will also detail how the contractor intends 

to prepare the site, install system with all required connections and reactivate utility 

services to the facility within any specified time limits. Explain how project will be 

accomplished to ensure minimal interruptions with daily hospital operations and patient 

care. 

(b) Narrative - 5 page maximum  

(2) TAG F: Factor 2 –SCHEDULE AND IMPACT TO FACILITY 

(a) Offeror shall submit a progress schedule in a time scaled bar graph format. The 

horizontal axis will be scaled for time beginning with the Notice to Proceed and 

concluding with contract completion. The vertical axis will show the milestones and 

major portions of the contract work. All schedule items will show a start date and a 

completion date. The detailed schedule will indicate specific tasks with dates for each 

step of the process including: Design Period: The design period sub periods (i.e., first and 

second reviews, other meetings, internal QUALITY ASSURANCE /QUALITY 

CONTROL plan reviews, etc.). 

(b) Construction Period: Mobilization; Demolition method and sequencing; Excavation; 

Structure Completion; Exterior finishing; Procurement and installation of equipment; 

Provisions for overtime or shift work; Timing of relocation of existing equipment; Site 

utilities, roadway realignment; and temporary rerouted medical center vehicular and 

pedestrian routes, Tests and final inspection. 

(c) General Project Delivery Schedule and Narrative: Show relationships between 

construction document development/completion (including required review activities) 

and construction activities for (at a minimum, utility relocation, excavation, substructure, 

structure, exterior façade, interior finishes, building systems, and site development. 

(d) The Offeror shall specify how much allowance has been made for bad weather in the 

schedule, the days of the week and the hours of construction operations during each 

phase of the work, and the percentage of contract completion that will be achieved at the 

end of each month of the contract.  

(e) The Offeror will provide a written commitment as to the time frame (number of days 

after receipt of the notice to proceed) within which the Offeror will guarantee completion. 
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The maximum anticipated completion of this project (including design and construction 

of the entire project) is indicated in the solicitation. Discuss a proposed approach for 

ensuring the project stays on schedule. 

(f) Narrative - 2 page maximum  

(3) TAB G:  Factor 3 – MANAGEMENT APPROACH, KEY PERSONNEL, QUALITY 

CONTROL, AND WARRANTY SUPPORT 

(a) Describe any changes to management approach, key personnel, and quality 

assurance/control procedures that have occurred or will occur since Phase 1 proposals for 

this requirement were submitted.  

(b) Describe the organization, process and procedures to be established, implemented and 

carried out for warranty support. 

(c) Narrative - 1 page maximum 

(4) TAB H:  Factor 4 – PRICE PROPOSAL: 

(a) The following cost elements shall be addressed: 

(1) Labor (Direct & Indirect), 

(2) Materials, Material Markups, Materials overhead, 

(3) Equipment  

(4) Subcontractor Cost 

(5) Other Direct Costs 

(6) Overhead expenses 

(7) Indirect Cost 

(8) General & Administrative (G&A) expenses, 

(9) Profit 

2. Proposal Submission: Each proposal, Phase I, and Phase II if invited, shall be submitted to the address 

identified at para 7a and must be submitted utilizing the format and means identified in this solicitation. 

a. This acquisition will utilize a best value approach in accordance with FAR 15.101. The best value 

is the most advantageous proposal, price and other factors considered, and consistent with the 

Government’s stated importance of evaluation criteria. This may result in award being made to a 

higher-rated, higher priced offeror where the Contracting Officer determines that the technical 

capability and past performance of the higher-priced offer outweighs the cost difference. A 

contract award will be made to the responsible offeror whose proposal conforms to the RFP 

requirements and will provide the best value to the Government. 

b. Offerors are cautioned to follow instructions fully and carefully, as the Government reserves the 

right to make an award based on initial proposals received, without discussions. Therefore, each 

initial proposal should contain the offeror’s best terms from a price and technical standpoint. 



36C24818R0300 

Page 15 of 75 

c. Understanding the factors/sub-factors and the associated criteria indicated, the excellence of the 

work offered, and the ability of the contractor to accomplish what is offered in the proposal is the 

objective.  Contractor shall submit in detail adequate information for evaluation purposes on the 

evaluation criteria. 

d. To provide a basis for sound evaluation by the government, offerors shall submit a complete 

proposal. The information provided shall be concise, factual, and complete. Proposals will be 

considered only from offerors that are regularly established in the business and in the judgment of 

the government, are deemed financially responsible, able to show evidence of experience and 

have submitted the complete documentation requested. 

e. Offerors are hereby advised that any imposed terms and conditions which deviate from the 

Government’s material terms and conditions established in the solicitation may render their 

proposal unacceptable and ineligible for award. 

f. Phase 2 proposals will be evaluated as follows: 

(1) The technical factors consist of the Factors one (1) through three (3), described above, are of 

equal importance, and when combined are significantly more important than Price.   

(2) Price Proposal - Basis of Evaluation: The Government will evaluate price based on the total 

price. 

(a) Analysis will be performed by one or more of the following techniques to ensure a fair and 

reasonable price: 

(i) Comparison of proposed prices received in response to the RFP. 

(ii) Comparison of proposed prices with the IGCE. 

(iii) Comparison of proposed prices with available historical information. 

(iv) Comparison of market survey results. 

3. Phase II Evaluation and Award Determination: 

a. This is a competitive Request for Proposal (RFP) that represents the best value to the Government 

conducted under FAR Part 15 101-1, Tradeoff Process.  

b. In accordance with FAR 15.101-1, all evaluation factors, other than cost or price, when 

combined, are significantly more important than cost or price. 

c. Thus, award will be made to the firm whose Phase I proposal was initially ranked in the 

competitive range and who now offers a Phase II proposal, which based on both its technical and 

pricing proposals, offers the overall best value to the Government.  

d. Evaluation Overview:  The Government will award a contract resulting from this solicitation to 

the responsible offeror whose offer conforming to the solicitation will be most advantageous to 

the Government, price and other factors considered. The proposals must conform to the RFP's 

requirements and judged to represent the Best Value to the Government.  The Best Value is the 

most advantageous offer, price and other factors considered, and consistent with the 
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Government's stated importance of evaluation criteria.  This may result in award being made to a 

higher-rated, higher-priced offeror where the Contracting Officer determines that the Technical 

capability of the higher-priced offeror outweighs the price. 

e. The Government may use various price analysis techniques and procedures to make a price 

reasonableness determination.  Offerors should assure that their ability to meet or exceed the 

minimum needs of the Government is adequately described in the offer. The Government 

reserves the right to evaluate proposals and award a contract without discussions (except 

clarifications as described in FAR 15.306(a)).  Therefore, the offeror’s initial proposal should 

contain the offeror’s best terms from a price and technical standpoint.  The Government considers 

it to be in its best interest to allow consideration of award to other than the lowest priced offeror 

or other than the highest technically rated offeror.   
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2.2  52.215-5  FACSIMILE PROPOSALS (OCT 1997) 

  (a) Definition. "Facsimile proposal," as used in this provision, means a proposal, revision or 
modification of a proposal, or withdrawal of a proposal that is transmitted to and received by the 
Government via facsimile machine. 

  (b) Offerors may submit facsimile proposals as responses to this solicitation. Facsimile proposals are 
subject to the same rules as paper proposals. 

  (c) The telephone number of receiving facsimile equipment is: . 

  (d) If any portion of a facsimile proposal received by the Contracting Officer is unreadable to the degree 
that conformance to the essential requirements of the solicitation cannot be ascertained from the 
document— 

    (1) The Contracting Officer immediately shall notify the offeror and permit the offeror to resubmit the 
proposal; 

    (2) The method and time for resubmission shall be prescribed by the Contracting Officer after 
consultation with the offeror; and 

    (3) The resubmission shall be considered as if it were received at the date and time of the original 
unreadable submission for the purpose of determining timeliness, provided the offeror complies with the 
time and format requirements for resubmission prescribed by the Contracting Officer. 

  (e) The Government reserves the right to make award solely on the facsimile proposal. However, if 
requested to do so by the Contracting Officer, the apparently successful offeror promptly shall submit the 
complete original signed proposal. 

(End of Provision) 

2.3  52.216-1 TYPE OF CONTRACT (APR 1984) 

  The Government contemplates award of a Firm-Fixed-Price contract resulting from this solicitation. 

(End of Provision) 

2.4  52.222-5  CONSTRUCTION WAGE RATE REQUIREMENTS—
SECONDARY SITE OF THE WORK (MAY 2014) 

  (a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary 
site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Construction Wage Rate 
Requirements, of this solicitation. 

    (2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work, 
the offeror shall request a determination from the Contracting Officer. 

  (b)(1) If the wage determination provided by the Government for work at the primary site of the work is 
not applicable to the secondary site of the work, the offeror shall request a wage determination from the 
Contracting Officer. 
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    (2) The due date for receipt of offers will not be extended as a result of an offeror's request for a wage 
determination for a secondary site of the work. 

(End of Provision) 

2.5 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION 
(FEB 1999) 

  (a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 

  (b) The goals for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate workforce in each trade on all construction work in the covered area, are as follows: 

Goals for minority participation for each trade Goals for female participation for each trade 

22 % 6.9 % 

  These goals are applicable to all the Contractor's construction work performed in the covered area.  If 
the Contractor performs construction work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area where the work is actually 
performed.  Goals are published periodically in the Federal Register in notice form, and these notices may 
be obtained from any Office of Federal Contract Compliance Programs office. 

  (c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The hours of minority and female 
employment and training must be substantially uniform throughout the length of the contract, and in each 
trade.  The Contractor shall make a good faith effort to employ minorities and women evenly on each of 
its projects.  The transfer of minority or female employees or trainees from Contractor to Contractor, or 
from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the 
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 

  (d)  The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the— 

    (1) Name, address, and telephone number of the subcontractor; 

    (2) Employer's identification number of the subcontractor; 

    (3) Estimated dollar amount of the subcontract; 

    (4) Estimated starting and completion dates of the subcontract; and 

    (5) Geographical area in which the subcontract is to be performed. 
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  (e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is 

Palm Beach County 
 
 

(End of Provision) 

2.6  52.225-10 NOTICE OF BUY AMERICAN REQUIREMENT—
CONSTRUCTION MATERIALS (MAY 2014) 

  (a) Definitions. "Commercially available off-the-shelf (COTS) item," "construction material," "domestic 
construction material," and "foreign construction material," as used in this provision, are defined in the 
clause of this solicitation entitled "Buy American—Construction Materials" (Federal Acquisition 
Regulation (FAR) clause 52.225-9). 

  (b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American statute should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and 
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American 
statute before submitting its offer, or has not received a response to a previous request, the offeror shall 
include the information and supporting data in the offer. 

  (c) Evaluation of offers.  

    (1) The Government will evaluate an offer requesting exception to the requirements of the Buy 
American statute, based on claimed unreasonable cost of domestic construction material, by adding to the 
offered price the appropriate percentage of the cost of such foreign construction material, as specified in 
paragraph (b)(3)(i) of the clause at FAR 52.225-9. 

    (2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, the 
Contracting Officer will award to the offeror that did not request an exception based on unreasonable 
cost. 

  (d) Alternate offers.  

    (1) When an offer includes foreign solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the 
offeror also may submit an alternate offer based on use of equivalent domestic construction material. 

    (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) 
of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material 
for which the Government has not yet determined an exception applies. 

    (3) If the Government determines that a particular exception requested in accordance with paragraph 
(c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based 
on use of the equivalent domestic construction material, and the offeror shall be required to furnish such 
domestic construction material. An offer based on use of the foreign construction material for which an 
exception was requested— 
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      (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 

      (ii) May be accepted if revised during negotiations. 

(End of Provision) 

2.7  52.228-1  BID GUARANTEE  (SEP 1996) 

  (a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, 
may be cause for rejection of the bid. 

  (b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported 
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified 
check, cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain 
bonds or notes of the United States. The Contracting Officer will return bid guarantees, other than bid 
bonds— 

    (1) To unsuccessful bidders as soon as practicable after the opening of bids; and 

    (2) To the successful bidder upon execution of contractual documents and bonds (including any 
necessary coinsurance or reinsurance agreements), as required by the bid as accepted. 

  (c) The amount of the bid guarantee shall be 20 percent of the bid price or 3,000,000, whichever is less. 

  (d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after 
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default. 

  (e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the 
work that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 

(End of Provision) 

2.8  52.233-2  SERVICE OF PROTEST  (SEP 2006) 

  Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with 
an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), 
shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated 
acknowledgment of receipt from: 

     Jose Delgado 

      
     Hand-Carried Address: 

     Department of Veterans Affairs 

     West Palm Beach VA Medical Center 
      
     7305 North Military Trail 
     Palm Beach Gardens FL  33410-6400 
     Mailing Address: 
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     Department of Veterans Affairs 

     West Palm Beach VA Medical Center 
      
     7305 North Military Trail 
     Palm Beach Gardens FL  33410-6400 
  (b) The copy of any protest shall be received in the office designated above within one day of filing a 
protest with the GAO. 

(End of Provision) 

2.9  52.236-27  SITE VISIT (CONSTRUCTION)  (FEB 1995) ALTERNATE I  (FEB 
1995) 

  (a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions 
Affecting the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, 
offerors or quoters are urged and expected to inspect the site where the work will be performed. 

  (b) An organized site visit has been scheduled for— 

  To be determined in Phase 2 

  (c) Participants will meet at— 

  West Palm Beach VA Medical Center 

(End of Provision) 

2.10  52.252-1  SOLICITATION PROVISIONS INCORPORATED BY 
REFERENCE  (FEB 1998) 

  This solicitation incorporates one or more solicitation provisions by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text 
available. The offeror is cautioned that the listed provisions may include blocks that must be completed 
by the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those 
provisions, the offeror may identify the provision by paragraph identifier and provide the appropriate 
information with its quotation or offer. Also, the full text of a solicitation provision may be accessed 
electronically at this/these address(es): 

  http://www.acquisition.gov/far/index.html 
  http://www.va.gov/oal/library/vaar/ 
   

(End of Provision) 

FAR 
Number 

Title Date 

52.204-7 SYSTEM FOR AWARD MANAGEMENT OCT 2016 
52.204-16 COMMERCIAL AND GOVERNMENT ENTITY CODE 

REPORTING 
JUL 2016 

52.204-22 ALTERNATIVE LINE ITEM PROPOSAL JAN 2017 
52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING 

PRODUCTS 
DEC 2007 



36C24818R0300 

Page 22 of 75 

52.232-18 AVAILABILITY OF FUNDS APR 1984 
52.232-23 ASSIGNMENT OF CLAIMS MAY 2014 

2.11  52.215-1  INSTRUCTIONS TO OFFERORS—COMPETITIVE 
ACQUISITION (JAN 2017) 

  (a) Definitions. As used in this provision— 

  Discussions are negotiations that occur after establishment of the competitive range that may, at the 
Contracting Officer’s discretion, result in the offeror being allowed to revise its proposal. 

  In writing, writing, or written means any worded or numbered expression that can be read, reproduced, 
and later communicated, and includes electronically transmitted and stored information. 

  Proposal modification is a change made to a proposal before the solicitation’s closing date and time, or 
made in response to an amendment, or made to correct a mistake at any time before award. 

  Proposal revision is a change to a proposal made after the solicitation closing date, at the request of or as 
allowed by a Contracting Officer as the result of negotiations. 

  Time, if stated as a number of days, is calculated using calendar days, unless otherwise specified, and 
will include Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, Sunday, 
or legal holiday, then the period shall include the next working day. 

  (b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not 
amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by 
the date and time specified in the amendment(s). 

  (c) Submission, modification, revision, and withdrawal of proposals. 

    (1) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the solicitation, 
proposals and modifications to proposals shall be submitted in paper media in sealed envelopes or 
packages (i) addressed to the office specified in the solicitation, and (ii) showing the time and date 
specified for receipt, the solicitation number, and the name and address of the offeror. Offerors using 
commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 

    (2) The first page of the proposal must show— 

      (i) The solicitation number; 

      (ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if 
available); 

      (iii) A statement specifying the extent of agreement with all terms, conditions, and provisions 
included in the solicitation and agreement to furnish any or all items upon which prices are offered at the 
price set opposite each item; 

      (iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of 
persons authorized to negotiate on the offeror’s behalf with the Government in connection with this 
solicitation; and 
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      (v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent 
shall be accompanied by evidence of that agent’s authority, unless that evidence has been previously 
furnished to the issuing office. 

    (3) Submission, modification, revision, and withdrawal of proposals. 

      (i) Offerors are responsible for submitting proposals, and any modifications or revisions, so as to 
reach the Government office designated in the solicitation by the time specified in the solicitation. If no 
time is specified in the solicitation, the time for receipt is 4:30 p.m., local time, for the designated 
Government office on the date that proposal or revision is due. 

      (ii)(A) Any proposal, modification, or revision received at the Government office designated in the 
solicitation after the exact time specified for receipt of offers is "late" and will not be considered unless it 
is received before award is made, the Contracting Officer determines that accepting the late offer would 
not unduly delay the acquisition; and— 

        (1) If it was transmitted through an electronic commerce method authorized by the solicitation, it 
was received at the initial point of entry to the Government infrastructure not later than 5:00 p.m. one 
working day prior to the date specified for receipt of proposals; or 

        (2) There is acceptable evidence to establish that it was received at the Government installation 
designated for receipt of offers and was under the Government’s control prior to the time set for receipt of 
offers; or 

        (3) It is the only proposal received. 

          (B) However, a late modification of an otherwise successful proposal that makes its terms more 
favorable to the Government, will be considered at any time it is received and may be accepted. 

      (iii) Acceptable evidence to establish the time of receipt at the Government installation includes the 
time/date stamp of that installation on the proposal wrapper, other documentary evidence of receipt 
maintained by the installation, or oral testimony or statements of Government personnel. 

      (iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals 
cannot be received at the office designated for receipt of proposals by the exact time specified in the 
solicitation, and urgent Government requirements preclude amendment of the solicitation, the time 
specified for receipt of proposals will be deemed to be extended to the same time of day specified in the 
solicitation on the first work day on which normal Government processes resume. 

      (v) Proposals may be withdrawn by written notice received at any time before award. Oral proposals 
in response to oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile 
proposals, proposals may be withdrawn via facsimile received at any time before award, subject to the 
conditions specified in the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in 
person by an offeror or an authorized representative, if the identity of the person requesting withdrawal is 
established and the person signs a receipt for the proposal before award. 

    (4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or 
combination of items. 
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    (5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise 
permitted by the solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of 
Foreign Currency Offers, is included in the solicitation. 

    (6) Offerors may submit modifications to their proposals at any time before the solicitation closing date 
and time, and may submit modifications in response to an amendment, or to correct a mistake at any time 
before award. 

    (7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 

    (8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon receipt of 
notice by the Contracting Officer. 

  (d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days 
specified on the solicitation cover sheet (unless a different period is proposed by the offeror). 

  (e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do 
not want disclosed to the public for any purpose, or used by the Government except for evaluation 
purposes, shall— 

    (1) Mark the title page with the following legend: 

  This proposal includes data that shall not be disclosed outside the Government and shall not be 
duplicated, used, or disclosed—in whole or in part—for any purpose other than to evaluate this proposal. 
If, however, a contract is awarded to this offeror as a result of—or in connection with—the submission of 
this data, the Government shall have the right to duplicate, use, or disclose the data to the extent provided 
in the resulting contract. This restriction does not limit the Government's right to use information 
contained in this data if it is obtained from another source without restriction. The data subject to this 
restriction are contained in sheets [insert numbers or other identification of sheets]; and 

    (2) Mark each sheet of data it wishes to restrict with the following legend: 

Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this 
proposal. 

  (f) Contract award. 

    (1) The Government intends to award a contract or contracts resulting from this solicitation to the 
responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the 
factors and subfactors in the solicitation. 

    (2) The Government may reject any or all proposals if such action is in the Government’s interest. 

    (3) The Government may waive informalities and minor irregularities in proposals received. 

    (4) The Government intends to evaluate proposals and award a contract without discussions with 
offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror’s initial proposal 
should contain the offeror’s best terms from a cost or price and technical standpoint. The Government 
reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary. 
If the Contracting Officer determines that the number of proposals that would otherwise be in the 
competitive range exceeds the number at which an efficient competition can be conducted, the 
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Contracting Officer may limit the number of proposals in the competitive range to the greatest number 
that will permit an efficient competition among the most highly rated proposals. 

    (5) The Government reserves the right to make an award on any item for a quantity less than the 
quantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the proposal. 

    (6) The Government reserves the right to make multiple awards if, after considering the additional 
administrative costs, it is in the Government’s best interest to do so. 

    (7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by 
the Government. 

    (8) The Government may determine that a proposal is unacceptable if the prices proposed are 
materially unbalanced between line items or subline items. Unbalanced pricing exists when, despite an 
acceptable total evaluated price, the price of one or more line items is significantly overstated or 
understated as indicated by the application of cost or price analysis techniques. A proposal may be 
rejected if the Contracting Officer determines that the lack of balance poses an unacceptable risk to the 
Government. 

    (9) If a cost realism analysis is performed, cost realism may be considered by the source selection 
authority in evaluating performance or schedule risk. 

    (10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror 
within the time specified in the proposal shall result in a binding contract without further action by either 
party. 

    (11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the 
following information, if applicable: 

      (i) The agency’s evaluation of the significant weak or deficient factors in the debriefed offeror’s offer. 

      (ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror 
and past performance information on the debriefed offeror. 

      (iii) The overall ranking of all offerors, when any ranking was developed by the agency during source 
selection. 

      (iv) A summary of the rationale for award. 

      (v) For acquisitions of commercial items, the make and model of the item to be delivered by the 
successful offeror. 

      (vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-
selection procedures set forth in the solicitation, applicable regulations, and other applicable authorities 
were followed by the agency. 

(End of Provision) 

FAR 
Number 

Title Date 

52.236-28 PREPARATION OF PROPOSALS—CONSTRUCTION OCT 1997 
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2.12  VAAR 852.228-72  ASSISTING SERVICE-DISABLED VETERAN-OWNED 
AND VETERAN-OWNED SMALL BUSINESSES IN OBTAINING BONDS (DEC 
2009) 

  Prime contractors are encouraged to assist service-disabled veteran-owned and veteran-owned small 
business potential subcontractors in obtaining bonding, when required. Mentor firms are encouraged to 
assist protégé firms under VA's Mentor-Protégé Program in obtaining acceptable bid, payment, and 
performance bonds, when required, as a prime contractor under a solicitation or contract and in obtaining 
any required bonds under subcontracts. 

(End of Clause) 

2.13  VAAR 852.233-70  PROTEST CONTENT/ALTERNATIVE DISPUTE 
RESOLUTION (JAN 2008) 

  (a) Any protest filed by an interested party shall: 

    (1) Include the name, address, fax number, and telephone number of the protester; 

    (2) Identify the solicitation and/or contract number; 

    (3) Include an original signed by the protester or the protester's representative and at least one copy; 

    (4) Set forth a detailed statement of the legal and factual grounds of the protest, including a description 
of resulting prejudice to the protester, and provide copies of relevant documents; 

    (5) Specifically request a ruling of the individual upon whom the protest is served; 

    (6) State the form of relief requested; and 

    (7) Provide all information establishing the timeliness of the protest. 

  (b) Failure to comply with the above may result in dismissal of the protest without further consideration. 

  (c) Bidders/offerors and contracting officers are encouraged to use alternative dispute resolution (ADR) 
procedures to resolve protests at any stage in the protest process. If ADR is used, the Department of 
Veterans Affairs will not furnish any documentation in an ADR proceeding beyond what is allowed by 
the Federal Acquisition Regulation. 

(End of Provision) 

2.14  VAAR 852.233-71  ALTERNATE PROTEST PROCEDURE (JAN 1998) 

    As an alternative to filing a protest with the contracting officer, an interested party may file a protest 
with the Deputy Assistant Secretary for Acquisition and Materiel Management, Acquisition 
Administration Team, Department of Veterans Affairs, 810 Vermont Avenue, NW., Washington, DC 
20420, or for solicitations issued by the Office of Construction and Facilities Management, the Director, 
Office of Construction and Facilities Management, 810 Vermont Avenue, NW., Washington, DC 20420. 
The protest will not be considered if the interested party has a protest on the same or similar issues 
pending with the contracting officer. 

(End of Provision) 
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  PLEASE NOTE: The correct mailing information for filing alternate protests is as follows: 

 
 Deputy Assistant Secretary for Acquisition and Logistics, 
 Risk Management Team, Department of Veterans Affairs 
 810 Vermont Avenue, N.W. 
 Washington, DC 20420 
  Or for solicitations issued by the Office of Construction and Facilities Management: 

 
 Director, Office of Construction and Facilities Management 
 811 Vermont Avenue, N.W. 
 Washington, DC 20420 
 

2.15  VAAR 852.270-1  REPRESENTATIVES OF CONTRACTING OFFICERS 
(JAN 2008) 

  The contracting officer reserves the right to designate representatives to act for him/her in furnishing 
technical guidance and advice or generally monitor the work to be performed under this contract. Such 
designation will be in writing and will define the scope and limitation of the designee's authority. A copy 
of the designation shall be furnished to the contractor. 

(End of Provision) 

2.16  PARTNERING 

  (a) In order to most effectively accomplish this contract, the Government proposes to form a cohesive 
partnership with the Contractor and its subcontractors. This partnership would strive to draw on the 
strengths of each organization in an effort to achieve a quality project, done right the first time, within the 
budget and on schedule. 

  (b) This partnership will be totally voluntary. The focus of partnering is to build cooperative 
relationships with the private sector and avoid or minimize disputes and to nurture a more collaborative 
ethic characterized by trust, cooperation and teamwork. Partnering is defined as the creation of a 
relationship between the owner and contractor that promotes mutual and beneficial goals. It is a non-
contractual, but formally structured agreement between the parties. The ultimate goal is the elimination of 
the "us" versus "them" thinking, and formation of a "we" mentality for the benefit of the project. 

  (c) Any cost associated with effectuating this partnership will be agreed to by both parties and will be 
shared equally with no change in contract price. 
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REPRESENTATIONS AND CERTIFICATIONS 

3.1  52.204-8  ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 
2018) 

  (a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220. 

    (2) The small business size standard is $36.5 Million.  

    (3) The small business size standard for a concern which submits an offer in its own name, other than 
on a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 

  (b)(1) If the provision at 52.204-7, System for Award Management, is included in this solicitation, 
paragraph (d) of this provision applies. 

    (2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is currently registered 
in the System for Award Management (SAM), and has completed the Representations and Certifications 
section of SAM electronically, the offeror may choose to use paragraph (d) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror 
shall indicate which option applies by checking one of the following boxes: 

        [  ] (i) Paragraph (d) applies. 

        [  ] (ii) Paragraph (d) does not apply and the offeror has completed the individual representations and 
certifications in the solicitation. 

  (c)(1) The following representations or certifications in SAM are applicable to this solicitation as 
indicated: 

      (i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations 
when a firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated, 
unless— 

        (A) The acquisition is to be made under the simplified acquisition procedures in Part 13; 

        (B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or 

        (C) The solicitation is for utility services for which rates are set by law or regulation. 

      (ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal 
Transactions. This provision applies to solicitations expected to exceed $150,000. 

      (iii) 52.203-18, Prohibition on Contracting with Entities that Require Certain Internal Confidentiality 
Agreements or Statements—Representation. This provision applies to all solicitations. 

      (iv) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the 
provision at 52.204-7, System for Award Management. 
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      (v) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to 
solicitations that— 

        (A) Are not set aside for small business concerns; 

        (B) Exceed the simplified acquisition threshold; and 

        (C) Are for contracts that will be performed in the United States or its outlying areas. 

      (vi) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—Representation. 

      (vii) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations 
where the contract value is expected to exceed the simplified acquisition threshold. 

      (viii) 52.209-11, Representation by Corporations Regarding Delinquent Tax Liability or a Felony 
Conviction under any Federal Law. This provision applies to all solicitations. 

      (ix) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations for bids 
except those in which the place of performance is specified by the Government. 

      (x) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of 
performance is specified by the Government. 

      (xi) 52.219-1, Small Business Program Representations (Basic & Alternate I). This provision applies 
to solicitations when the contract will be performed in the United States or its outlying areas. 

        (A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the 
Coast Guard. 

        (B) The provision with its Alternate I applies to solicitations issued by DoD, NASA, or the Coast 
Guard. 

      (xii) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed 
bidding and the contract will be performed in the United States or its outlying areas. 

      (xiii) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations 
that include the clause at 52.222-26, Equal Opportunity. 

      (xiv) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than 
those for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity. 

      (xv) 52.222-38, Compliance with Veterans' Employment Reporting Requirements. This provision 
applies to solicitations when it is anticipated the contract award will exceed the simplified acquisition 
threshold and the contract is not for acquisition of commercial items. 

      (xvi) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the 
delivery or specify the use of USDA-designated items; or include the clause at 52.223-2, Affirmative 
Procurement of Biobased Products Under Service and Construction Contracts. 

      (xvii) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, 
or specify the use of, EPA-designated items. 
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      (xviii) 52.223-22, Public Disclosure of Greenhouse Gas Emissions and Reduction Goals--
Representation. This provision applies to solicitations that include the clause at 52.204-7.) 

      (xix) 52.225-2, Buy American Certificate. This provision applies to solicitations containing the clause 
at 52.225-1. 

      (xx) 52.225-4, Buy American—Free Trade Agreements—Israeli Trade Act Certificate. (Basic, 
Alternates I, II, and III.) This provision applies to solicitations containing the clause at 52.225-3. 

        (A) If the acquisition value is less than $25,000, the basic provision applies. 

        (B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its 
Alternate I applies. 

        (C) If the acquisition value is $50,000 or more but is less than $80,317, the provision with its 
Alternate II applies. 

        (D) If the acquisition value is $80,317 or more but is less than $100,000, the provision with its 
Alternate III applies. 

      (xxi) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the 
clause at 52.225-5. 

      (xxii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—Certification. 
This provision applies to all solicitations. 

      (xxiii) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or 
Transactions Relating to Iran—Representation and Certifications. This provision applies to all 
solicitations. 

      (xxiv) 52.226-2, Historically Black College or University and Minority Institution Representation. 
This provision applies to solicitations for research, studies, supplies, or services of the type normally 
acquired from higher educational institutions. 

        (A) Solicitations for research, studies, supplies, or services of the type normally acquired from 
higher educational institutions; and 

        (B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-
23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns. 

    (2) The following representations or certifications are applicable as indicated by the Contracting 
Officer: 

      [X](i) 52.204-17, Ownership or Control of Offeror. 

      [X](ii) 52.204-20, Predecessor of Offeror. 

      [](iii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products. 

      [](iv) 52.222-48, Exemption from Application of the Service Contract Labor Standards to Contracts 
for Maintenance, Calibration, or Repair of Certain Equipment—Certification. 
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      [](v) 52.222-52, Exemption from Application of the Service Contract Labor Standards to Contracts 
for Certain Services—Certification. 

      [](vi) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate I only). 

      [](vii) 52.227-6, Royalty Information. 

        [](A) Basic. 

        [](B) Alternate I. 

      [](viii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software. 

  (d) The offeror has completed the annual representations and certifications electronically via the SAM 
Web site accessed through https://www.acquisition.gov. After reviewing the SAM database information, 
the offeror verifies by submission of the offer that the representations and certifications currently posted 
electronically that apply to this solicitation as indicated in paragraph (c) of this provision have been 
entered or updated within the last 12 months, are current, accurate, complete, and applicable to this 
solicitation (including the business size standard applicable to the NAICS code referenced for this 
solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 4.1201); 
except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and 
are current, accurate, and complete as of the date of this offer. 

FAR Clause # Title Date Change 
    

    Any changes provided by the offeror are applicable to this solicitation only, and do not result in an 
update to the representations and certifications posted on SAM. 

(End of Provision) 

3.2 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS (JUL 
2013) 

  (a) Definitions. As used in this provision— 

  "Administrative proceeding" means a non-judicial process that is adjudicatory in nature in order to make 
a determination of fault or liability (e.g., Securities and Exchange Commission Administrative 
Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract 
Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only in 
connection with performance of a Federal contract or grant. It does not include agency actions such as 
contract audits, site visits, corrective plans, or inspection of deliverables. 

  "Federal contracts and grants with total value greater than $10,000,000" means— 

    (1) The total value of all current, active contracts and grants, including all priced options; and 

    (2) The total value of all current, active orders including all priced options under indefinite-delivery, 
indefinite-quantity, 8(a), or requirements contracts (including task and delivery and multiple-award 
Schedules). 
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  "Principal" means an officer, director, owner, partner, or a person having primary management or 
supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a 
division or business segment; and similar positions). 

  (b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value 
greater than $10,000,000. 

  (c) If the offeror checked "has" in paragraph (b) of this provision, the offeror represents, by submission 
of this offer, that the information it has entered in the Federal Awardee Performance and Integrity 
Information System (FAPIIS) is current, accurate, and complete as of the date of submission of this offer 
with regard to the following information: 

    (1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in 
connection with the award to or performance by the offeror of a Federal contract or grant, been the 
subject of a proceeding, at the Federal or State level that resulted in any of the following dispositions: 

      (i) In a criminal proceeding, a conviction. 

      (ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, 
penalty, reimbursement, restitution, or damages of $5,000 or more. 

      (iii) In an administrative proceeding, a finding of fault and liability that results in— 

        (A) The payment of a monetary fine or penalty of $5,000 or more; or 

        (B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 

      (iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or 
compromise with an acknowledgment of fault by the Contractor if the proceeding could have led to any 
of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 

    (2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this 
provision, whether the offeror has provided the requested information with regard to each occurrence. 

  (d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in 
FAPIIS as required through maintaining an active registration in the System for Award Management 
database via https://www.acquisition.gov (see 52.204-7). 

(End of Provision) 
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GENERAL CONDITIONS 

4.1  52.204-19  INCORPORATION BY REFERENCE OF REPRESENTATIONS 
AND CERTIFICATIONS (DEC 2014) 

  The Contractor's representations and certifications, including those completed electronically via the 
System for Award Management (SAM), are incorporated by reference into the contract. 

(End of Clause) 

4.2 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION 
REGARDING RESPONSIBILITY MATTERS (JUL 2013) 

  (a) The Contractor shall update the information in the Federal Awardee Performance and Integrity 
Information System (FAPIIS) on a semi-annual basis, throughout the life of the contract, by posting the 
required information in the System for Award Management database via https://www.acquisition.gov. 

  (b) As required by section 3010 of the Supplemental Appropriations Act, 2010 (Pub. L. 111-212), all 
information posted in FAPIIS on or after April 15, 2011, except past performance reviews, will be 
publicly available. FAPIIS consists of two segments— 

    (1) The non-public segment, into which Government officials and the Contractor post information, 
which can only be viewed by— 

      (i) Government personnel and authorized users performing business on behalf of the Government; or 

      (ii) The Contractor, when viewing data on itself; and 

    (2) The publicly-available segment, to which all data in the non-public segment of FAPIS is 
automatically transferred after a waiting period of 14 calendar days, except for— 

      (i) Past performance reviews required by subpart 42.15; 

      (ii) Information that was entered prior to April 15, 2011; or 

      (iii) Information that is withdrawn during the 14-calendar-day waiting period by the Government 
official who posted it in accordance with paragraph (c)(1) of this clause. 

  (c) The Contractor will receive notification when the Government posts new information to the 
Contractor's record. 

    (1) If the Contractor asserts in writing within 7 calendar days, to the Government official who posted 
the information, that some of the information posted to the nonpublic segment of FAPIIS is covered by a 
disclosure exemption under the Freedom of Information Act, the Government official who posted the 
information must within 7 calendar days remove the posting from FAPIIS and resolve the issue in 
accordance with agency Freedom of Information procedures, prior to reposting the releasable information. 
The contractor must cite 52.209-9 and request removal within 7 calendar days of the posting to FAPIIS. 

    (2) The Contractor will also have an opportunity to post comments regarding information that has been 
posted by the Government. The comments will be retained as long as the associated information is 
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retained, i.e., for a total period of 6 years. Contractor comments will remain a part of the record unless the 
Contractor revises them. 

    (3) As required by section 3010 of Pub. L. 111-212, all information posted in FAPIIS on or after April 
15, 2011, except past performance reviews, will be publicly available. 

  (d) Public requests for system information posted prior to April 15, 2011, will be handled under 
Freedom of Information Act procedures, including, where appropriate, procedures promulgated under 
E.O. 12600. 

(End of Clause) 

4.3  52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF 
WORK  (APR 1984)  ALTERNATE I  (APR 1984) 

  The Contractor shall be required to (a) commence work under this contract within 21 calendar days after 
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete 
the entire work ready for use not later than 360 days after receipt of award. The time stated for completion 
shall include final cleanup of the premises. 

  The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed by . The completion date will be extended by the number of calendar days after the above date 
that the Contractor receives the notice to proceed, except to the extent that the delay in issuance of the 
notice to proceed results from the failure of the Contractor to execute the contract and give the required 
performance and payment bonds within the time specified in the offer. 

(End of Clause) 

4.4  52.219-28 POST-AWARD SMALL BUSINESS PROGRAM 
REREPRESENTATION (JUL 2013) 

  (a) Definitions. As used in this clause— 

  Long-term contract means a contract of more than five years in duration, including options. However, 
the term does not include contracts that exceed five years in duration because the period of performance 
has been extended for a cumulative period not to exceed six months under the clause at 52.217-8, Option 
to Extend Services, or other appropriate authority. 

  Small business concern means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, and 
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c) 
of this clause. Such a concern is "not dominant in its field of operation" when it does not exercise a 
controlling or major influence on a national basis in a kind of business activity in which a number of 
business concerns are primarily engaged. In determining whether dominance exists, consideration shall be 
given to all appropriate factors, including volume of business, number of employees, financial resources, 
competitive status or position, ownership or control of materials, processes, patents, license agreements, 
facilities, sales territory, and nature of business activity. 
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  (b) If the Contractor represented that it was a small business concern prior to award of this contract, the 
Contractor shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, 
paragraph (g) of this clause, upon the occurrence of any of the following: 

    (1) Within 30 days after execution of a novation agreement or within 30 days after modification of the 
contract to include this clause, if the novation agreement was executed prior to inclusion of this clause in 
the contract. 

    (2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after 
modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion 
of this clause in the contract. 

    (3) For long-term contracts— 

      (i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 

      (ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option 
thereafter. 

  (c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the 
time of this rerepresentation that corresponds to the North American Industry Classification System 
(NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS 
code can be found at http://www.sba.gov/content/table-small-business-size-standards. 

  (d) The small business size standard for a Contractor providing a product which it does not manufacture 
itself, for a contract other than a construction or service contract, is 500 employees. 

  (e) Except as provided in paragraph (g) of this clause, the Contractor shall make the representation 
required by paragraph (b) of this clause by validating or updating all its representations in the 
Representations and Certifications section of the System for Award Management (SAM) and its other 
data in SAM, as necessary, to ensure that they reflect the Contractor's current status. The Contractor shall 
notify the contracting office in writing within the timeframes specified in paragraph (b) of this clause that 
the data have been validated or updated, and provide the date of the validation or update. 

  (f) If the Contractor represented that it was other than a small business concern prior to award of this 
contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of 
this clause. 

  (g) If the Contractor does not have representations and certifications in SAM, or does not have a 
representation in SAM for the NAICS code applicable to this contract, the Contractor is required to 
complete the following rerepresentation and submit it to the contracting office, along with the contract 
number and the date on which the rerepresentation was completed: 

  The Contractor represents that it [ ] is, [ ] is not a small business concern under NAICS Code 236220 
assigned to contract number . 

[Contractor to sign and date and insert authorized signer's name and title]. 

(End of Clause) 
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4.5 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (OCT 2015) 

  (a) Definitions. As used in this clause— 

  “Active duty wartime or campaign badge veteran,” “Armed Forces service medal veteran,” “disabled 
veteran,” “protected veteran,” “qualified disabled veteran,” and “recently separated veteran” have the 
meanings given at FAR 22.1301. 

  (b) Equal opportunity clause. The Contractor shall abide by the requirements of the equal opportunity 
clause at 41 CFR 60-300.5(a), as of March 24, 2014. This clause prohibits discrimination against 
qualified protected veterans, and requires affirmative action by the Contractor to employ and advance in 
employment qualified protected veterans. 

  (c) Subcontracts. The Contractor shall insert the terms of this clause in subcontracts of $150,000 or more 
unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act as 
specified by the Director, Office of Federal Contract Compliance Programs, to enforce the terms, 
including action for noncompliance. Such necessary changes in language may be made as shall be 
appropriate to identify properly the parties and their undertakings. 

(End of Clause) 

4.6  52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE 
NATIONAL LABOR RELATIONS ACT (DEC 2010) 

  (a) During the term of this contract, the Contractor shall post an employee notice, of such size and in 
such form, and containing such content as prescribed by the Secretary of Labor, in conspicuous places in 
and about its plants and offices where employees covered by the National Labor Relations Act engage in 
activities relating to the performance of the contract, including all places where notices to employees are 
customarily posted both physically and electronically, in the languages employees speak, in accordance 
with 29 CFR 471.2(d) and (f). 

    (1) Physical posting of the employee notice shall be in conspicuous places in and about the Contractor's 
plants and offices so that the notice is prominent and readily seen by employees who are covered by the 
National Labor Relations Act and engage in activities related to the performance of the contract. 

    (2) If the Contractor customarily posts notices to employees electronically, then the Contractor shall 
also post the required notice electronically by displaying prominently, on any Web site that is maintained 
by the Contractor and is customarily used for notices to employees about terms and conditions of 
employment, a link to the Department of Labor's Web site that contains the full text of the poster. The 
link to the Department's Web site, as referenced in (b)(3) of this section, must read, "Important Notice 
about Employee Rights to Organize and Bargain Collectively with Their Employers." 

  (b) This required employee notice, printed by the Department of Labor, may be— 

    (1) Obtained from the Division of Interpretations and Standards, Office of Labor-Management 
Standards, U.S. Department of Labor, 200 Constitution Avenue, NW., Room N-5609, Washington, DC 
20210, (202) 693-0123, or from any field office of the Office of Labor-Management Standards or Office 
of Federal Contract Compliance Programs; 

    (2) Provided by the Federal contracting agency if requested; 
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    (3) Downloaded from the Office of Labor-Management Standards Web site at 
http://www.dol.gov/olms/regs/compliance/EO13496.htm; or 

    (4) Reproduced and used as exact duplicate copies of the Department of Labor's official poster. 

  (c) The required text of the employee notice referred to in this clause is located at Appendix A, Subpart 
A, 29 CFR Part 471. 

  (d) The Contractor shall comply with all provisions of the employee notice and related rules, regulations, 
and orders of the Secretary of Labor. 

  (e) In the event that the Contractor does not comply with the requirements set forth in paragraphs (a) 
through (d) of this clause, this contract may be terminated or suspended in whole or in part, and the 
Contractor may be suspended or debarred in accordance with 29 CFR 471.14 and subpart 9.4. Such other 
sanctions or remedies may be imposed as are provided by 29 CFR part 471, which implements Executive 
Order 13496 or as otherwise provided by law. 

  (f) Subcontracts. 

    (1) The Contractor shall include the substance of this clause, including this paragraph (f), in every 
subcontract that exceeds $10,000 and will be performed wholly or partially in the United States, unless 
exempted by the rules, regulations, or orders of the Secretary of Labor issued pursuant to section 3 of 
Executive Order 13496 of January 30, 2009, so that such provisions will be binding upon each 
subcontractor. 

    (2) The Contractor shall not procure supplies or services in a way designed to avoid the applicability of 
Executive Order 13496 or this clause. 

    (3) The Contractor shall take such action with respect to any such subcontract as may be directed by the 
Secretary of Labor as a means of enforcing such provisions, including the imposition of sanctions for 
noncompliance. 

    (4) However, if the Contractor becomes involved in litigation with a subcontractor, or is threatened 
with such involvement, as a result of such direction, the Contractor may request the United States, 
through the Secretary of Labor, to enter into such litigation to protect the interests of the United States. 

(End of Clause) 

4.7  52.225-9 BUY AMERICAN—CONSTRUCTION MATERIALS (MAY 2014) 

  (a) Definitions. As used in this clause— 

  "Commercially available off-the-shelf (COTS) item"— 

    (1) Means any item of supply (including construction material) that is— 

      (i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 

      (ii) Sold in substantial quantities in the commercial marketplace; and 

      (iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in 
the same form in which it is sold in the commercial marketplace; and 
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    (2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products and 
petroleum products. 

  "Component" means any article, material, or supply incorporated directly into construction material. 

  "Construction material" means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 

  "Cost of components" means— 

    (1) For components purchased by the Contractor, the acquisition cost, including transportation costs to 
the place of incorporation into the end product (whether or not such costs are paid to a domestic firm), 
and any applicable duty (whether or not a duty-free entry certificate is issued); or 

    (2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the 
manufacture of the construction material. 

  "Domestic construction material" means— 

    (1) An unmanufactured construction material mined or produced in the United States; 

    (2) A construction material manufactured in the United States, if— 

      (i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 
percent of the cost of all its components. Components of foreign origin of the same class or kind for 
which nonavailability determinations have been made are treated as domestic; or 

      (ii) The construction material is a COTS item. 

  "Foreign construction material" means a construction material other than a domestic construction 
material. 

  "United States" means the 50 States, the District of Columbia, and outlying areas. 

  (b) Domestic preference. 

    (1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for 
domestic construction material. In accordance with 41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR 12.505(a)(2)). The 
Contractor shall use only domestic construction material in performing this contract, except as provided 
in paragraphs (b)(2) and (b)(3) of this clause. 
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    (2) This requirement does not apply to information technology that is a commercial item or to the 
construction materials or components listed by the Government as follows: 

 
  
  
  
  
  
    (3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) 
of this clause if the Government determines that— 

      (i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American statute is unreasonable 
when the cost of such material exceeds the cost of foreign material by more than 6 percent; 

      (ii) The application of the restriction of the Buy American statute to a particular construction material 
would be impracticable or inconsistent with the public interest; or 

      (iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 

  (c) Request for determination of inapplicability of the Buy American statute. 

    (1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) 
of this clause shall include adequate information for Government evaluation of the request, including— 

         (A) A description of the foreign and domestic construction materials; 

         (B) Unit of measure; 

         (C) Quantity; 

         (D) Price; 

         (E) Time of delivery or availability; 

         (F) Location of the construction project; 

         (G) Name and address of the proposed supplier; and 

         (H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

      (ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 

      (iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 

       (iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
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determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 

    (2) If the Government determines after contract award that an exception to the Buy American statute 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate 
consideration is not less than the differential established in paragraph (b)(3)(i) of this clause. 

    (3) Unless the Government determines that an exception to the Buy American statute applies, use of 
foreign construction material is noncompliant with the Buy American statute. 

  (d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 

 
FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON 

Construction Material 
Description 

Unit of 
Measure 

Quantity Price (Dollars)* 

Item 1: 
Foreign Construction Material    
Domestic Construction Material    
Item 2: 
Foreign Construction Material    
Domestic Construction Material    

 
[List name, address, telephone number, and contact for suppliers surveyed Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[*Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 

(End of Clause) 

4.8   SUPPLEMENTAL INSURANCE REQUIREMENTS 

  In accordance with FAR 28.307-2 and FAR 52.228-5, the following minimum coverage shall apply to 
this contract: 

  (a)  Workers' compensation and employers liability:  Contractors are required to comply with applicable 
Federal and State workers' compensation and occupational disease statutes.  If occupational diseases are 
not compensable under those statutes, they shall be covered under the employer's liability section of the 
insurance policy, except when contract operations are so commingled with a Contractor's commercial 
operations that it would not be practical to require this coverage.  Employer's liability coverage of at least 
$100,000 is required, except in States with exclusive or monopolistic funds that do not permit workers' 
compensation to be written by private carriers. 

  (b)  General Liability: $500,000.00 per occurrences. 

  (c)  Automobile liability: $200,000.00 per person; $500,000.00 per occurrence and $20,000.00 property 
damage. 
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  (d)  The successful bidder must present to the Contracting Officer, prior to award, evidence of general 
liability insurance without any exclusionary clauses for asbestos that would void the general liability 
coverage. 

(End of Clause) 

4.9  52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 

  This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the 
full text of a clause may be accessed electronically at this/these address(es): 

  http://www.acquisition.gov/far/index.html 
  http://www.va.gov/oal/library/vaar/ 
   

(End of Clause) 

 FAR 
Number 

Title Date 

 52.202-1 DEFINITIONS NOV 2013 
 52.203-3 GRATUITIES APR 1984 
 52.203-5 COVENANT AGAINST CONTINGENT FEES MAY 2014 
 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE 

GOVERNMENT 
SEP 2006 

 52.203-7 ANTI-KICKBACK PROCEDURES MAY 2014 
 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF 

FUNDS FOR ILLEGAL OR IMPROPER ACTIVITY 
MAY 2014 

 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER 
ACTIVITY 

MAY 2014 

 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS 

OCT 2010 

 52.203-17 CONTRACTOR EMPLOYEE WHISTLEBLOWER RIGHTS 
AND REQUIREMENT TO INFORM EMPLOYEES OF 
WHISTLEBLOWER RIGHTS 

APR 2014 

 52.203-19 PROHIBITION ON REQUIRING CERTAIN INTERNAL 
CONFIDENTIALITY AGREEMENTS OR STATEMENTS 

JAN 2017 

 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED 
PAPER 

MAY 2011 

 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-
TIER SUBCONTRACT AWARDS 

OCT 2016 

 52.204-13 SYSTEM FOR AWARD MANAGEMENT MAINTENANCE OCT 2016 
 52.204-14 SERVICE CONTRACT REPORTING REQUIREMENTS OCT 2016 
 52.204-18 COMMERCIAL AND GOVERNMENT ENTITY CODE 

MAINTENANCE 
JUL 2016 

 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, 
SUSPENDED, OR PROPOSED FOR DEBARMENT 

OCT 2015 

 52.209-10 PROHIBITION ON CONTRACTING WITH INVERTED 
DOMESTIC CORPORATIONS 

NOV 2015 

 52.215-2 AUDIT AND RECORDS—NEGOTIATION OCT 2010 
 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS NOV 2016 
 52.222-3 CONVICT LABOR JUN 2003 
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 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS—
OVERTIME COMPENSATION 

MAY 2014 

 52.222-6 CONSTRUCTION WAGE RATE REQUIREMENTS MAY 2014 
 52.222-7 WITHHOLDING OF FUNDS MAY 2014 
 52.222-8 PAYROLLS AND BASIC RECORDS MAY 2014 
 52.222-9 APPRENTICES AND TRAINEES JUL 2005 
 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 
 52.222-11 SUBCONTRACTS (LABOR STANDARDS) MAY 2014 
 52.222-12 CONTRACT TERMINATION—DEBARMENT MAY 2014 
 52.222-13 COMPLIANCE WITH CONSTRUCTION WAGE RATE 

REQUIREMENTS AND RELATED REGULATIONS 
MAY 2014 

 52.222-14 DISPUTES CONCERNING LABOR STANDARDS FEB 1988 
 52.222-15 CERTIFICATION OF ELIGIBILITY MAY 2014 
 52.222-21 PROHIBITION OF SEGREGATED FACILITIES APR 2015 
 52.222-26 EQUAL OPPORTUNITY SEP 2016 
 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS 

FOR CONSTRUCTION 
APR 2015 

 52.222-36 EQUAL OPPORTUNITY FOR WORKERS WITH 
DISABILITIES 

JUL 2014 

 52.222-37 EMPLOYMENT REPORTS ON VETERANS FEB 2016 
 52.222-50 COMBATING TRAFFICKING IN PERSONS MAR 2015 
 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION OCT 2015 
 52.222-55 MINIMUM WAGES UNDER EXECUTIVE ORDER 13658 DEC 2015 
 52.222-62 PAID SICK LEAVE UNDER EXECUTIVE ORDER 13706 JAN 2017 
 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS 

UNDER  SERVICE AND CONSTRUCTION CONTRACTS 
SEP 2013 

 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW 
INFORMATION 

MAY 2011 

 52.223-6 DRUG-FREE WORKPLACE MAY 2001 
 52.223-18 ENCOURAGING CONTRACTOR POLICIES  TO BAN TEXT 

MESSAGING WHILE DRIVING 
AUG 2011 

 52.223-21 FOAMS JUN 2016 
 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES JUN 2008 
 52.227-1 AUTHORIZATION AND CONSENT DEC 2007 
 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND 

COPYRIGHT INFRINGEMENT 
DEC 2007 

 52.227-4 PATENT INDEMNITY—CONSTRUCTION CONTRACTS DEC 2007 
 52.228-2 ADDITIONAL BOND SECURITY OCT 1997 
 52.228-5 INSURANCE—WORK ON A GOVERNMENT 

INSTALLATION 
JAN 1997 

 52.228-11 PLEDGES OF ASSETS JAN 2012 
 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS MAY 2014 
 52.228-14 IRREVOCABLE LETTER OF CREDIT NOV 2014 
 52.228-15 PERFORMANCE AND PAYMENT BONDS—

CONSTRUCTION 
OCT 2010 

 52.229-3 FEDERAL, STATE, AND LOCAL TAXES FEB 2013 
 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 

CONTRACTS 
MAY 2014 

 52.232-17 INTEREST MAY 2014 
 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS JAN 2017 
 52.232-33  PAYMENT BY ELECTRONIC FUNDS TRANSFER—SYSTEM 

FOR AWARD MANAGEMENT 
JUL 2013 

 52.232-39 UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS JUN 2013 
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 52.232-40 PROVIDING ACCELERATED PAYMENTS TO SMALL 
BUSINESS SUBCONTRACTORS 

DEC 2013 

 52.233-1 DISPUTES MAY 2014 
 52.233-3 PROTEST AFTER AWARD AUG 1996 
 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM OCT 2004 
 52.236-2 DIFFERING SITE CONDITIONS APR 1984 
 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE 

WORK 
APR 1984 

 52.236-5 MATERIAL AND WORKMANSHIP APR 1984 
 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR APR 1984 
 52.236-7 PERMITS AND RESPONSIBILITIES NOV 1991 
 52.236-8 OTHER CONTRACTS APR 1984 
 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, 

EQUIPMENT, UTILITIES, AND IMPROVEMENTS 
APR 1984 

 52.236-10 OPERATIONS AND STORAGE AREAS APR 1984 
 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION APR 1984 
 52.236-12 CLEANING UP APR 1984 
 52.236-13 ACCIDENT PREVENTION NOV 1991 
 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES APR 1984 
$ 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS APR 1984 
 52.236-17 LAYOUT OF WORK APR 1984 
 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 

ALTERNATE I (APR 1984) 
FEB 1997 

 52.236-26 PRECONSTRUCTION CONFERENCE FEB 1995 
 52.242-13 BANKRUPTCY JUL 1995 
 52.242-14 SUSPENSION OF WORK APR 1984 
 52.243-4 CHANGES JUN 2007 
 52.244-5 COMPETITION IN SUBCONTRACTING DEC 1996 
 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS NOV 2017 
 52.246-12 INSPECTION OF CONSTRUCTION AUG 1996 
 52.246-21 WARRANTY OF CONSTRUCTION MAR 1994 
 52.248-3 VALUE ENGINEERING—CONSTRUCTION OCT 2015 
 52.249-2 TERMINATION FOR CONVENIENCE OF THE 

GOVERNMENT (FIXED PRICE) ALTERNATE I (SEPT 1996) 
APR 2012 

 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984 
 52.253-1 COMPUTER GENERATED FORMS JAN 1991 

4.10  VAAR 852.203-70 COMMERCIAL ADVERTISING (JAN 2008) 

  The bidder or offeror agrees that if a contract is awarded to him/her, as a result of this solicitation, he/she 
will not advertise the award of the contract in his/her commercial advertising in such a manner as to state 
or imply that the Department of Veterans Affairs endorses a product, project or commercial line of 
endeavor. 

(End of Clause) 

4.11  VAAR 852.219-10  VA NOTICE OF TOTAL SERVICE-DISABLED 
VETERAN-OWNED SMALL BUSINESS SET-ASIDE (JUL 2016)(DEVIATION) 

  (a) Definition. For the Department of Veterans Affairs, “Service-disabled veteran-owned small business 
concern or SDVSOB”: 

    (1) Means a small business concern: 
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      (i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case 
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans or eligible surviving spouses (see VAAR 802.201 Surviving Spouse definition); 

      (ii) The management and daily business operations of which are controlled by one or more service-
disabled veterans (or eligible surviving spouses) or, in the case of a service-disabled veteran with 
permanent and severe disability, the spouse or permanent caregiver of such veteran; 

      (iii) The business meets Federal small business size standards for the applicable North American 
Industry Classification System (NAICS) code identified in the solicitation document; 

      (iv) The business has been verified for ownership and control pursuant to 38 CFR 74 and is so listed 
in the Vendor Information Pages database, (https://www.vip.vetbiz.gov); and 

      (v) The business will comply with subcontracting limitations in 13 CFR 125.6, as applicable 

    (2) “Service-disabled veteran” means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 

  (b) General. 

    (1) Offers are solicited only from verified service-disabled veteran-owned small business concerns. 
Offers received from concerns that are not verified service-disabled veteran-owned small business 
concerns shall not be considered. 

    (2) Any award resulting from this solicitation shall be made to a verified service-disabled veteran-
owned small business concern. 

  (c) Agreement. A service-disabled veteran-owned small business concern agrees that in the performance 
of the contract, the concern will comply with the limitation on subcontracting requirements in 13 CFR 
§125.6. 

  (d) A joint venture may be considered a service-disabled veteran owned small business concern if the 
joint venture complies with the requirements in 13 CFR 125.15, provided that any reference therein to 
SDVO SBC is to be construed to apply to a VA verified SDVOSB as appropriate. 

  (e) Any service-disabled veteran-owned small business concern (non-manufacturer) must meet the 
requirements in FAR 19.102(f) of the Federal Acquisition Regulation to receive a benefit under this 
program. 

(End of Clause) 

4.12  VAAR 852.228-70  BOND PREMIUM ADJUSTMENT (JAN 2008) 

  When net changes in original contract price affect the premium of a Corporate Surety Bond by $5 or 
more, the Government, in determining the basis for final settlement, will provide for bond premium 
adjustment computed at the rate shown in the bond. 

(End of Clause) 
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4.13  VAAR 852.232-72 ELECTRONIC SUBMISSION OF PAYMENT 
REQUESTS (NOV 2012) 

  (a) Definitions. As used in this clause— 

      (1) Contract financing payment has the meaning given in FAR 32.001. 

      (2) Designated agency office has the meaning given in 5 CFR 1315.2(m). 

      (3) Electronic form means an automated system transmitting information electronically according to 
the  

Accepted electronic data transmission methods and formats identified in paragraph (c) of this clause.  
Facsimile, email, and scanned documents are not acceptable electronic forms for submission of payment 
requests. 

      (4) Invoice payment has the meaning given in FAR 32.001. 

      (5) Payment request means any request for contract financing payment or invoice payment submitted 
by the contractor under this contract. 

  (b) Electronic payment requests. Except as provided in paragraph (e) of this clause, the contractor shall 
submit payment requests in electronic form. Purchases paid with a Government-wide commercial 
purchase card are considered to be an electronic transaction for purposes of this rule, and therefore no 
additional electronic invoice submission is required. 

  (c) Data transmission. A contractor must ensure that the data transmission method and format are 
through one of the following: 

      (1) VA’s Electronic Invoice Presentment and Payment System. (See Web site at 
http://www.fsc.va.gov/einvoice.asp.) 

      (2) Any system that conforms to the X12 electronic data interchange (EDI) formats established by the 
Accredited Standards Center (ASC) and chartered by the American National Standards Institute (ANSI). 
The X12 EDI Web site (http://www.x12.org) includes additional information on EDI 810 and 811 
formats. 

  (d) Invoice requirements. Invoices shall comply with FAR 32.905. 

  (e) Exceptions. If, based on one of the circumstances below, the contracting officer directs that payment 
requests be made by mail, the contractor shall submit payment requests by mail through the United States 
Postal Service to the designated agency office. Submission of payment requests by mail may be required 
for: 

      (1) Awards made to foreign vendors for work performed outside the United States; 

      (2) Classified contracts or purchases when electronic submission and processing of payment requests 
could compromise the safeguarding of classified or privacy information; 

      (3) Contracts awarded by contracting officers in the conduct of emergency operations, such as 
responses to national emergencies; 
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      (4) Solicitations or contracts in which the designated agency office is a VA entity other than the VA 
Financial Services Center in Austin, Texas; or 

      (5) Solicitations or contracts in which the VA designated agency office does not have electronic 
invoicing capability as described above. 

(End of Clause) 

4.14  VAAR 852.236-71  SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION (JUL 2002) 

  The clause entitled "Specifications and Drawings for Construction" in FAR 52.236-21 is supplemented 
as follows: 

  (a) The contracting officer's interpretation of the drawings and specifications will be final, subject to the 
disputes clause. 

  (b) Large scale drawings supersede small scale drawings. 

  (c) Dimensions govern in all cases. Scaling of drawings may be done only for general location and 
general size of items. 

  (d) Dimensions shown of existing work and all dimensions required for work that is to connect with 
existing work shall be verified by the contractor by actual measurement of the existing work. Any work at 
variance with that specified or shown in the drawings shall not be performed by the contractor until 
approved in writing by the contracting officer. 

(End of Clause) 

4.15  VAAR 852.236-72 PERFORMANCE OF WORK BY THE CONTRACTOR 
(JUL 2002) 

  The clause entitled "Performance of Work by the Contractor" in FAR 52.236-1 is supplemented as 
follows: 

  (a) Contract work accomplished on the site by laborers, mechanics, and foremen/forewomen on the 
contractor's payroll and under his/her direct supervision shall be included in establishing the percent of 
work to be performed by the contractor. Cost of material and equipment installed by such labor may be 
included. The work by the contractor's executive, supervisory and clerical forces shall be excluded in 
establishing compliance with the requirements of this clause. 

  (b) The contractor shall submit, simultaneously with the schedule of costs required by the Payments 
Under Fixed-Price Construction Contracts clause of the contract, a statement designating the branch or 
branches of contract work to be performed with his/her forces. The approved schedule of costs will be 
used in determining the value of a branch or branches, or portions thereof, of the work for the purpose of 
this article. 

  (c) If, during the progress of work hereunder, the contractor requests a change in the branch or branches 
of the work to be performed by his/her forces and the contracting officer determines it to be in the best 
interest of the Government, the contracting officer may, at his/her discretion, authorize a change in such 
branch or branches of said work. Nothing contained herein shall permit a reduction in the percentage of 
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work to be performed by the contractor with his/her forces, it being expressly understood that this is a 
contract requirement without right or privilege of reduction. 

  (d) In the event the contractor fails or refuses to meet the requirement of the FAR clause at 52.236-1, it 
is expressly agreed that the contract price will be reduced by 15 percent of the value of that portion of the 
percentage requirement that is accomplished by others. For the purpose of this clause, it is agreed that 15 
percent is an acceptable estimate of the contractor's overhead and profit, or mark-up, on that portion of the 
work which the contractor fails or refuses to perform, with his/her own forces, in accordance with the 
FAR clause at 52.236-1. 

(End of Clause) 

4.16  VAAR 852.236-74  INSPECTION OF CONSTRUCTION (JUL 2002) 

  The clause entitled "Inspection of Construction" in FAR 52.246-12 is supplemented as follows: 

  (a) Inspection of materials and articles furnished under this contract will be made at the site by the 
resident engineer, unless otherwise provided for in the specifications. 

  (b) Final inspection will not be made until the contract work is ready for beneficial use or occupancy. 
The contractor shall notify the contracting officer, through the resident engineer, fifteen (15) days prior to 
the date on which the work will be ready for final inspection. 

(End of Clause) 

4.17  VAAR 852.236-76  CORRESPONDENCE (APR 1984) 

  All correspondence relative to this contract shall bear Specification Number, Project Number, 
Department of Veterans Affairs Contract Number, title of project and name of facility. 

(End of Clause) 

4.18  VAAR 852.236-77 REFERENCE TO "STANDARDS" (JUL 2002) 

  Any materials, equipment, or workmanship specified by references to number, symbol, or title of any 
specific Federal, Industry or Government Agency Standard Specification shall comply with all applicable 
provisions of such standard specifications, except as limited to type, class or grade, or modified in 
contract specifications. Reference to "Standards" referred to in the contract specifications, except as 
modified, shall have full force and effect as though printed in detail in specifications. 

(End of Clause) 

4.19  VAAR 852.236-78 GOVERNMENT SUPERVISION (APR 1984) 

  (a) The work will be under the direction of the Department of Veterans Affairs contracting officer, who 
may designate another VA employee to act as resident engineer at the construction site. 

  (b) Except as provided below, the resident engineer's directions will not conflict with or change contract 
requirements. 
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  (c) Within the limits of any specific authority delegated by the contracting officer, the resident engineer 
may, by written direction, make changes in the work. The contractor shall be advised of the extent of such 
authority prior to execution of any work under the contract. 

(End of Clause) 

4.20  VAAR 852.236-79 DAILY REPORT OF WORKERS AND MATERIAL (APR 
1984) 

  The contractor shall furnish to the resident engineer each day a consolidated report for the preceding 
work day in which is shown the number of laborers, mechanics, foremen/forewomen and pieces of heavy 
equipment used or employed by the contractor and subcontractors. The report shall bear the name of the 
firm, the branch of work which they perform such as concrete, plastering, masonry, plumbing, sheet metal 
work, etc. The report shall give a breakdown of employees by crafts, location where employed, and work 
performed. The report shall also list materials delivered to the site on the date covered by the report. 

(End of Clause) 

4.21  VAAR 852.236-80 SUBCONTRACTS AND WORK COORDINATION (APR 
1984) 

  (a) Nothing contained in this contract shall be construed as creating any contractual relationship between 
any subcontractor and the Government. Divisions or sections of specifications are not intended to control 
the contractor in dividing work among subcontractors, or to limit work performed by any trade. 

  (b) The contractor shall be responsible to the Government for acts and omissions of his/her own 
employees, and of the subcontractors and their employees. The contractor shall also be responsible for 
coordination of the work of the trades, subcontractors, and material suppliers. 

  (c) The Government or its representatives will not undertake to settle any differences between the 
contractor and subcontractors or between subcontractors. 

  (d) The Government reserves the right to refuse to permit employment on the work or require dismissal 
from the work of any subcontractor who, by reason of previous unsatisfactory work on Department of 
Veterans Affairs projects or for any other reason, is considered by the contracting officer to be 
incompetent or otherwise objectionable. 

(End of Clause) 

4.22  VAAR 852.236-82  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS (WITHOUT NAS) (APR 1984) 

  (a) Retainage: 

    (1) The contracting officer may retain funds: 

      (i) Where performance under the contract has been determined to be deficient or the contractor has 
performed in an unsatisfactory manner in the past; or 

      (ii) As the contract nears completion, to ensure that deficiencies will be corrected and that completion 
is timely. 
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    (2) Examples of deficient performance justifying a retention of funds include, but are not restricted to, 
the following: 

      (i) Unsatisfactory progress as determined by the contracting officer; 

      (ii) Failure to meet schedule in Schedule of Work Progress; 

      (iii) Failure to present submittals in a timely manner; or 

      (iv) Failure to comply in good faith with approved subcontracting plans, certifications, or contract 
requirements. 

    (3) Any level of retention shall not exceed 10 percent either where there is determined to be 
unsatisfactory performance, or when the retainage is to ensure satisfactory completion. Retained amounts 
shall be paid promptly upon completion of all contract requirements, but nothing contained in this 
subparagraph shall be construed as limiting the contracting officer's right to withhold funds under other 
provisions of the contract or in accordance with the general law and regulations regarding the 
administration of Government contracts. 

  (b) The contractor shall submit a schedule of cost to the contracting officer for approval within 30 
calendar days after date of receipt of notice to proceed. Such schedule will be signed and submitted in 
triplicate. The approved cost schedule will be one of the bases for determining progress payments to the 
contractor for work completed. This schedule shall show cost by the branches of work for each building 
or unit of the contract, as instructed by the resident engineer. 

    (1) The branches shall be subdivided into as many sub-branches as are necessary to cover all 
component parts of the contract work. 

    (2) Costs as shown on this schedule must be true costs and, should the resident engineer so desire, 
he/she may require the contractor to submit the original estimate sheets or other information to 
substantiate the detailed makeup of the schedule. 

    (3) The sum of the sub-branches, as applied to each branch, shall equal the total cost of such branch. 
The total cost of all branches shall equal the contract price. 

    (4) Insurance and similar items shall be prorated and included in the cost of each branch of the work. 

    (5) The cost schedule shall include separate cost information for the systems listed in the table in this 
paragraph (b)(5). The percentages listed below are proportions of the cost listed in the contractor's cost 
schedule and identify, for payment purposes, the value of the work to adjust, correct and test systems after 
the material has been installed. Payment of the listed percentages will be made only after the contractor 
has demonstrated that each of the systems is substantially complete and operates as required by the 
contract. 

VALUE OF ADJUSTING, CORRECTING, AND TESTING SYSTEM 

System Percent 

Pneumatic tube system 10 



36C24818R0300 

Page 50 of 75 

Incinerators (medical waste and trash) 5 

Sewage treatment plant equipment 5 

Water treatment plant equipment 5 

Washers (dish, cage, glass, etc.) 5 

Sterilizing equipment 5 

Water distilling equipment 5 

Prefab temperature rooms (cold, constant temperature) 5 

Entire air-conditioning system (Specified under 600 Sections) 5 

Entire boiler plant system (Specified under 700 Sections) 5 

General supply conveyors 10 

Food service conveyors 10 

Pneumatic soiled linen and trash system 10 

Elevators and dumbwaiters 10 

Materials transport system 10 

Engine-generator system 5 

Primary switchgear 5 

Secondary switchgear 5 

Fire alarm system 5 

Nurse call system 5 

Intercom system 5 

Radio system 5 

TV (entertainment) system 5 

  (c) In addition to this cost schedule, the contractor shall submit such unit costs as may be specifically 
requested. The unit costs shall be those used by the contractor in preparing his/her bid and will not be 
binding as pertaining to any contract changes. 

  (d) The contracting officer will consider for monthly progress payments material and/or equipment 
procured by the contractor and stored on the construction site, as space is available, or at a local approved 
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location off the site, under such terms and conditions as such officer approves, including but not limited 
to the following: 

    (1) The material or equipment is in accordance with the contract requirements and/or approved samples 
and shop drawings. 

    (2) Only those materials and/or equipment as are approved by the resident engineer for storage will be 
included. 

    (3) Such materials and/or equipment will be stored separately and will be readily available for 
inspection and inventory by the resident engineer. 

    (4) Such materials and/or equipment will be protected against weather, theft and other hazards and will 
not be subjected to deterioration. 

    (5) All of the other terms, provisions, conditions and covenants contained in the contract shall be and 
remain in full force and effect as therein provided. 

    (6) A supplemental agreement will be executed between the Government and the contractor with the 
consent of the contractor's surety for off-site storage. 

  (e) The contractor, prior to receiving a progress or final payment under this contract, shall submit to the 
contracting officer a certification that the contractor has made payment from proceeds of prior payments, 
or that timely payment will be made from the proceeds of the progress or final payment then due, to 
subcontractors and suppliers in accordance with the contractual arrangements with them. 

  (f) The Government reserves the right to withhold payment until samples, shop drawings, engineer's 
certificates, additional bonds, payrolls, weekly statements of compliance, proof of title, nondiscrimination 
compliance reports, or any other things required by this contract, have been submitted to the satisfaction 
of the contracting officer. 

(End of Clause) 

4.23  VAAR 852.236-84  SCHEDULE OF WORK PROGRESS (NOV 1984) 

  (a) The contractor shall submit with the schedule of costs, a progress schedule that indicates the 
anticipated installation of work versus the elapsed contract time, for the approval of the contracting 
officer. The progress schedule time shall be represented in the form of a bar graph with the contract time 
plotted along the horizontal axis. The starting date of the schedule shall be the date the contractor receives 
the "Notice to Proceed." The ending date shall be the original contract completion date. At a minimum, 
both dates shall be indicated on the progress schedule. The specific item of work, i.e., "Excavation", 
"Floor Tile", "Finish Carpentry", etc., should be plotted along the vertical axis and indicated by a line or 
bar at which time(s) during the contract this work is scheduled to take place. The schedule shall be 
submitted in triplicate and signed by the contractor. 

  (b) The actual percent completion will be based on the value of installed work divided by the current 
contract amount. The actual completion percentage will be indicated on the monthly progress report. 

  (c) The progress schedule will be revised when individual or cumulative time extensions of 15 calendar 
days or more are granted for any reason. The revised schedule should indicate the new contract 
completion date and should reflect any changes to the installation time(s) of the items of work affected. 
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  (d) The revised progress schedule will be used for reporting future scheduled percentage completion. 

(End of Clause) 

4.24  VAAR 852.236-85 SUPPLEMENTARY LABOR STANDARDS PROVISIONS 
(APR 1984) 

  (a) The wage determination decision of the Secretary of Labor is set forth in section GR, General 
Requirements, of this contract. It is the result of a study of wage conditions in the locality and establishes 
the minimum hourly rates of wages and fringe benefits for the described classes of labor in accordance 
with applicable law. No increase in the contract price will be allowed or authorized because of payment of 
wage rates in excess of those listed. 

  (b) The contractor shall submit the required copies of payrolls to the contracting officer through the 
resident engineer or engineer officer, when acting in that capacity. Department of Labor Form WH- 347, 
Payroll, available from the Superintendent of Documents, Government Printing Office, Washington, DC 
20402, may be used for this purpose. If, however, the contractor or subcontractor elects to use an 
individually composed payroll form, it shall contain the same information shown on Form WH-347, and 
in addition be accompanied by Department of Labor Form WH-348, Statement of Compliance, or any 
other form containing the exact wording of this form. 

(End of Clause) 

4.25  VAAR 852.236-86 WORKER'S COMPENSATION (JAN 2008) 

  Public Law 107-217 (40 U.S.C. 3172) authorizes the constituted authority of States to apply their 
workers compensation laws to all lands and premises owned or held by the United States. 

(End of Clause) 

4.26  VAAR 852.236-87  ACCIDENT PREVENTION (SEP 1993) 

  The Resident Engineer on all assigned construction projects, or other Department of Veterans Affairs 
employee if designated in writing by the Contracting Officer, shall serve as Safety Officer and as such has 
authority, on behalf of the Contracting Officer, to monitor and enforce Contractor compliance with FAR 
52.236-13, Accident Prevention. However, only the Contracting Officer may issue an order to stop all or 
part of the work while requiring satisfactory or corrective action to be taken by the Contractor. 

(End of Clause) 

4.27  VAAR 852.236-88   CONTRACT CHANGES--SUPPLEMENT (JUL 2002) 

  The clauses entitled “Changes” in FAR 52.243-4 and “Differing Site Conditions” in FAR 52.236-2 are 
supplemented as follows: 

 (a) Paragraphs (a)(1) through (a)(4) apply to proposed contract changes costing over $500,000. 

    (1) When requested by the contracting officer, the contractor shall submit proposals for changes in 
work to the resident engineer. Proposals, to be submitted as expeditiously as possible but within 30 
calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized 
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), 
construction equipment, etc. (Labor costs are to be identified with specific material placed or operation 



36C24818R0300 

Page 53 of 75 

performed.) The contractor must obtain and furnish with a proposal an itemized breakdown as described 
above, signed by each subcontractor participating in the change regardless of tier. When certified cost or 
pricing data are required under FAR Subpart 15.403, the cost or pricing data shall be submitted in 
accordance with FAR 15.403-5. 

    (2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a change order 
instructing the contractor to proceed on the basis of a tentative price based on the best estimate available 
at the time, with the firm price to be determined later. Furthermore, when the change order is issued, the 
contractor shall submit a proposal, which includes the information required by paragraph (a)(1), for cost 
of changes in work within 30 calendar days. 

    (3) The contracting officer will consider issuing a settlement by determination to the contract if the 
contractor's proposal required by paragraphs (a)(1) or (a)(2) of this clause is not received within 30 
calendar days or if agreement has not been reached. 

    (4) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere specified 
at the time of final settlement under the contract and will not be included in the individual change. 

  (b) Paragraphs (b)(1) through (b)(11) apply to proposed contract changes costing $500,000 or less: 

    (1) When requested by the contracting officer, the contractor shall submit proposals for changes in 
work to the resident engineer. Proposals, to be submitted as expeditiously as possible but within 30 
calendar days after receipt of request, shall be in legible form, original and two copies, with an itemized 
breakdown that will include material, quantities, unit prices, labor costs (separated into trades), 
construction equipment, etc. (Labor costs are to be identified with specific material placed or operation 
performed.) The contractor must obtain and furnish with a proposal an itemized breakdown as described 
above, signed by each subcontractor participating in the change regardless of tier. When certified cost or 
pricing data or information other than cost or pricing data are required under FAR 15.403, the data shall 
be submitted in accordance with FAR 15.403-5. No itemized breakdown will be required for proposals 
amounting to less than $1,000. 

    (2) When the necessity to proceed with a change does not allow sufficient time to negotiate a 
modification or because of failure to reach an agreement, the contracting officer may issue a change order 
instructing the contractor to proceed on the basis of a tentative price based on the best estimate available 
at the time, with the firm price to be determined later. Furthermore, when the change order is issued, the 
contractor shall submit within 30 calendar days, a proposal that includes the information required by 
paragraph (b)(1) for the cost of the changes in work. 

    (3) The contracting officer will consider issuing a settlement by determination to the contract if the 
contractor's proposal required by paragraphs (b)(1) or (b)(2) of this clause is not received within 30 
calendar days, or if agreement has not been reached. 

    (4) Allowances not to exceed 10 percent each for overhead and profit for the party performing the work 
will be based on the value of labor, material, and use of construction equipment required to accomplish 
the change. As the value of the change increases, a declining scale will be used in negotiating the 
percentage of overhead and profit. Allowable percentages on changes will not exceed the following: 10 
percent overhead and 10 percent profit on the first $20,000; 7-1/2 percent overhead and 7-1/2 percent 
profit on the next $30,000; 5 percent overhead and 5 percent profit on balance over $50,000. Profit shall 
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be computed by multiplying the profit percentage by the sum of the direct costs and computed overhead 
costs. 

    (5) The prime contractor's or upper-tier subcontractor's fee on work performed by lower-tier 
subcontractors will be based on the net increased cost to the prime contractor or upper-tier subcontractor, 
as applicable. Allowable fee on changes will not exceed the following: 10 percent fee on the first 
$20,000; 7-1/2 percent fee on the next $30,000; and 5 percent fee on balance over $50,000. 

    (6) Not more than four percentages, none of which exceed the percentages shown above, will be 
allowed regardless of the number of tiers of subcontractors. 

    (7) Where the contractor's or subcontractor's portion of a change involves credit items, such items must 
be deducted prior to adding overhead and profit for the party performing the work. The contractor's fee is 
limited to the net increase to contractor of subcontractors' portions cost computed in accordance herewith. 

    (8) Where a change involves credit items only, a proper measure of the amount of downward 
adjustment in the contract price is the reasonable cost to the contractor if he/she had performed the 
deleted work. A reasonable allowance for overhead and profit are properly includable as part of the 
downward adjustment for a deductive change. The amount of such allowance is subject to negotiation. 

    (9) Cost of Federal Old Age Benefit (Social Security) tax and of Worker's Compensation and Public 
Liability insurance appertaining to changes are allowable. While no percentage will be allowed thereon 
for overhead or profit, prime contractor's fee will be allowed on such items in subcontractors' proposals. 

    (10) Overhead and contractor's fee percentages shall be considered to include insurance other than 
mentioned herein, field and office supervisors and assistants, security police, use of small tools, incidental 
job burdens, and general home office expenses and no separate allowance will be made therefore. 
Assistants to office supervisors include all clerical, stenographic and general office help. Incidental job 
burdens include, but are not necessarily limited to, office equipment and supplies, temporary toilets, 
telephone and conformance to OSHA requirements. Items such as, but not necessarily limited to, review 
and coordination, estimating and expediting relative to contract changes are associated with field and 
office supervision and are considered to be included in the contractor's overhead and/or fee percentage. 

    (11) Bond premium adjustment, consequent upon changes ordered, will be made as elsewhere specified 
at the time of final settlement under the contract and will not be included in the individual change. 

(End of Clause) 

4.28  VAAR 852.236-89 BUY AMERICAN ACT (JAN 2008) 

  (a) Reference is made to the clause entitled "Buy American Act--Construction Materials," FAR 52.225-
9. 

  (b) Notwithstanding a bidder's right to offer identifiable foreign construction material in its bid pursuant 
to FAR 52.225-9, VA does not anticipate accepting an offer that includes foreign construction material. 

  (c) If a bidder chooses to submit a bid that includes foreign construction material, that bidder must 
provide a listing of the specific foreign construction material he/she intends to use and a price for said 
material. Bidders must include bid prices for comparable domestic construction material. If VA 
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determines not to accept foreign construction material and no comparable domestic construction material 
is provided, the entire bid will be rejected. 

  (d) Any foreign construction material proposed after award will be rejected unless the bidder proves to 
VA's satisfaction: (1) it was impossible to request the exemption prior to award, and (2) said domestic 
construction material is no longer available, or (3) where the price has escalated so dramatically after the 
contract has been awarded that it would be unconscionable to require performance at that price. The 
determinations required by (1), (2), and (3) of this paragraph shall be made in accordance with Subpart 
825.2 and FAR 25.2. 

  (e) By signing this bid, the bidder declares that all articles, materials and supplies for use on the project 
shall be domestic unless specifically set forth on the Bid Form or addendum thereto. 

(End of Clause) 

4.29  VAAR 852.236-91  SPECIAL NOTES (JUL 2002) 

  (a) Signing of the bid shall be deemed to be a representation by the bidder that: 

    (1) Bidder is a construction contractor who owns, operates, or maintains a place of business, regularly 
engaged in construction, alteration, or repair of buildings, structures, and communications facilities, or 
other engineering projects, including furnishing and installing of necessary equipment; or 

    (2) If newly entering into a construction activity, bidder has made all necessary arrangements for 
personnel, construction equipment, and required licenses to perform construction work; and 

    (3) Upon request, prior to award, bidder will promptly furnish to the Government a statement of facts 
in detail as to bidder's previous experience (including recent and current contracts), organization 
(including company officers), technical qualifications, financial resources and facilities available to 
perform the contemplated work. 

  (b) Unless otherwise provided in this contract, where the use of optional materials or construction is 
permitted, the same standard of workmanship, fabrication and installation shall be required irrespective of 
which option is selected. The contractor shall make any change or adjustment in connecting work or 
otherwise necessitated by the use of such optional material or construction, without additional cost to the 
Government. 

  (c) When approval is given for a system component having functional or physical characteristics 
different from those indicated or specified, it is the responsibility of the contractor to furnish and install 
related components with characteristics and capacities compatible with the approved substitute 
component as required for systems to function as noted on drawings and specifications. There shall be no 
additional cost to the Government. 

  (d) In some instances it may have been impracticable to detail all items in specifications or on drawings 
because of variances in manufacturers' methods of achieving specified results. In such instances the 
contractor will be required to furnish all labor, materials, drawings, services and connections necessary to 
produce systems or equipment which are completely installed, functional, and ready for operation by 
facility personnel in accordance with their intended use. 
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  (e) Claims by the contractor for delay attributed to unusually severe weather must be supported by 
climatological data covering the period and the same period for the 10 preceding years. When the weather 
in question exceeds in intensity or frequency the 10-year average, the excess experienced shall be 
considered "unusually severe." Comparison shall be on a monthly basis. Whether or not unusually severe 
weather in fact delays the work will depend upon the effect of weather on the branches of work being 
performed during the time under consideration. 

(End of Clause) 

4.30  VAAR 852.246-74  SPECIAL WARRANTIES (JAN 2008) 

  The clause entitled "Warranty of Construction" in FAR 52.246-21 is supplemented as follows: 

  Any special warranties that may be required under the contract shall be subject to the elections set forth 
in the FAR clause at 52.246-21, Warranty of Construction, unless otherwise provided for in such special 
warranties. 

(End of Clause) 

4.31  LIMITATIONS ON SUBCONTRACTING-- MONITORING AND 
COMPLIANCE (JUN 2011) 

  This solicitation includes VAAR 852.219-10 VA Notice of Total Service- Disabled Veteran-Owned 
Small Business Set-Aside. Accordingly, any contract resulting from this solicitation will include this 
clause. The contractor is advised in performing contract administration functions, the CO may use the 
services of a support contractor(s) retained by VA to assist in assessing the contractor's compliance with 
the limitations on subcontracting or percentage of work performance requirements specified in the clause. 
To that end, the support contractor(s) may require access to contractor's offices where the contractor's 
business records or other proprietary data are retained and to review such business records regarding the 
contractor's compliance with this requirement. All support contractors conducting this review on behalf of 
VA will be required to sign an “Information Protection and Non-Disclosure and Disclosure of Conflicts 
of Interest Agreement” to ensure the contractor's business records or other proprietary data reviewed or 
obtained in the course of assisting the CO in assessing the contractor for compliance are protected to 
ensure information or data is not improperly disclosed or other impropriety occurs. Furthermore, if VA 
determines any services the support contractor(s) will perform in assessing compliance are advisory and 
assistance services as defined in FAR 2.101, Definitions, the support contractor(s) must also enter into an 
agreement with the contractor to protect proprietary information as required by FAR 9.505-4, obtaining 
access to proprietary information, paragraph (b). The contractor is required to cooperate fully and make 
available any records as may be required to enable the CO to assess the contractor's compliance with the 
limitations on subcontracting or percentage of work performance requirement. 
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DESIGN BUILD SPECIFICATIONS 

 

4.32  SCHEDULE OF PAYMENTS FOR DESIGN SERVICES 

  Final Payment: Upon completion of the final inspection and acceptance of the project by the 
Government, delivery to the Government of the final record drawings and specifications, design details, 
calculations, shop drawings and executed Release of Claims (attachment I),the Contractor shall be paid 
the unpaid balance due for all phases of design work under this contract. An amount equal to five (5) 
percent of the design services cost shown on the schedule of payments shall be retained until VA 
acceptance of the record drawings. 

4.33  OWNERSHIP OF ORIGINAL DOCUMENTS 

  All designs, drawings, specifications, notes, and other work developed in the performance of this 
contract shall be and remain the sole property of the Government and may be used on any other work 
without additional compensation to the Contractor. With respect thereto, the Contractor agrees not to asset 
any rights and to establish any claim under the design patent or copyright laws. The Contractor, for a 
period of 3 years after completion of the project, agrees to furnish and provide access to all retained 
materials on the request of the Contracting Officer. Unless otherwise provided in this contract, the 
Contractor shall have the right to retain copies of all such materials beyond such period. 

4.34  RETENTION OF REVIEW DOCUMENTS 

  The Contractor shall keep one copy of all review documents containing VA remarks until final 
completion of the construction contract and a release of claims is signed unless, before that time, the VA 
directs the Contractor to forward certain documents to the Government. The VA will notify the 
Contractor in writing after the release of claims is finalized after which time the Contractor may dispose 
of such documents that remain in its possession. 

4.35  CONTRACT DRAWINGS AND SPECIFICATIONS GOVERNMENT 
FURNISHED PLANNING INFORMATION 

  (a) Master Plan Requirements: The requirements of the master plan for the project as depicted by the 
preliminary drawings shall be followed in the development and preparation of the Contract Drawings and 
Specification. Deviations may be made in functional relationship and general size or configuration of the 
building and rooms as established by the preliminary plans only upon written approval of the Contracting 
Officer. The architectural preliminary drawings are dimensioned to establish the building size and gross 
area, including the exterior walls, or the medical facility. 

  (b) Standards: The Contractor shall follow specifications included in the RFP (Request for Proposal) in 
preparing the Contract Drawings and Specifications for the project. However, should the Contractor 
determine that a deviation from such standards and specifications is necessary or beneficial to the 
Government, he shall submit a request in writing to the Contracting Officer for permission to make the 
deviation. The request shall include an explanation of the specific reasons for the desired change and 
benefits expected. 
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  (c) Verify Accuracy of Planning Information: The Contractor shall visit the project site of verify the 
information shown on the Government-Furnished preliminary drawings and other planning documents 
which are part of this contract. This information is the best available but the Government does not 
guarantee its accuracy or completeness. 

  (d) Discrepancies in Planning Information: The Contractor shall promptly report to the Contracting 
Officer in writing any discrepancy between this contract and the planning information provided by the 
Government. The Contractor shall make no adjustments to his work due to the discrepancy before the 
Contracting Officer has reviewed the matter and forwarded this determination to the Contractor. The 
Contractor’s failure to report any such discrepancy or to wait for the Contracting Officer’s determination 
shall be at his risk and expense. 

4.36  COORDINATION WITH MEDICAL CENTER 

  Before starting any work on the Veterans Administration Medical Center, the Contractor shall consult 
with the Resident Engineer and secure his permission to start the work. The Contractor shall perform the 
work within the parameters established by the Resident Engineer Contractor shall not interfere with the 
normal functioning of the Medical Center. 

4.37  RESPONSIBILITY OF THE DESIGN-BUILD CONTRACTOR 

  (a) The Contractor shall be responsible for the professional quality, technical accuracy, and the 
coordination of all designs, drawings, specifications, and other services furnished by the Contractor under 
this contract. The Contractor shall, without additional compensation, correct or revise any errors or 
deficiencies in its designs, drawings, specifications, and other services. 

  (b) Neither the Government’s review, approval or acceptance of, nor payment for, the services required 
under this contract shall be construed to operate as a waiver of any rights under this contract or of any 
cause of action arising our of the performance of this contract, and the Contractor shall be and remain 
liable to the Government in accordance with applicable law for all damages to the Government caused by 
the Contractor’s negligent performance of any of the services furnished under this contract. 

  (c) The right and remedies of the Government provided for under this contract are in addition to any 
other rights and remedies provided by law. 

  (d) If the Contractor is comprised of more than one legal entity, each such entity shall be jointly and 
severally liable hereunder.
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STATEMENT OF WORK 

DESIGN-BUILD 

Replace Existing Pneumatic Tube System 

Project No. 548-17-606 

West Palm Beach VA Medical Center 

7305 N Military Trail 

West Palm Beach, FL 33410 

 

I. DEFINITIONS AND ACRONYMS: 

A. Design-Build (DB): as defined by the Department of Veterans Affairs (DVA) is the procurement 

by the Government, under one contract, with one firm (which may be a joint venture) for both 

design and construction services on a specific project. 

B. Contracting Officer (CO): The services to be performed under this contract are subject to the 

general supervision, direction, control and approval of the Contracting Officer. 

C. Project Manager (PM)/Contracting Officers Representative (COR): The Contracting 

Officer's representative responsible for administering contracts under the immediate direction of 

the Contracting Officer. 

D. Design Build Contract: This term, as used herein, refers to the Contract(s) to perform the design 

and construction of the project. 

E. Contractor: This term, as used herein, refers to the contractor under this contract. 

F. A/E: This term, as used herein, refers to the Architect-Engineer firm(s) that are a part of the DB 

team, also referred to as DB A/E. 

G. Design-Build Team A/E:  This term, as used herein, to refer to the entire Design-Build Team 

(Contractor, A/E and any sub-contractors) all inclusive. 

H. Pre-Construction Risk Assessment (PRCA): Used to identify potential risks associated with the 

renovation, construction and some maintenance & repair activities and to develop risk mitigation 

strategies to minimize these risks.  Prior to beginning work this assessment will be completed.  

I. Interim Life Safety Measures (ILSM): Measures that are instituted to compensate for 

significant hazards posed by existing life safety (fire) code deficiencies or 

construction/renovation activities.   

J. Request for Proposal (RFP):  Is a solicitation made, often through a bidding process, by an 

agency or company interested in procurement of a commodity or service, to potential suppliers to 

submit proposals. 
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K. Certified Independent Third-Party Safety Professional (CITP):  Certified Independent Third-

Party Safety Professional for the review of the design documents for compliance with national 

and local codes, standards, federal and state regulations.   

L. National Fire Protection Association (NFPA):  The world's leading advocate of fire prevention 

and an authoritative source on public safety, NFPA develops, publishes, and disseminates codes 

and standards intended to minimize the possibility and effects of fire and other risks. 

M. The Joint Commission (TJC): Formerly the Joint Commission on Accreditation of Healthcare 

Organizations (JCAHO) and before that the Joint Commission on Accreditation of Hospitals 

(JCAH).  The Joint Commission provides evaluation, accreditation and disease-specific 

certification programs for healthcare facilities. 

N. Facilities Condition Assessment (FCA):  Is an industry term that describes the process of a 

qualified group of trained industry professionals performing an analysis of the condition of a 

group of facilities that may vary in terms of age, design, construction methods, and materials 

O. Competent Person (CP): One who is capable of identifying existing and predictable hazards in 

the surroundings or working conditions which are unsanitary, hazardous, or dangerous to 

employees, and who has authorization to take prompt corrective measures to eliminate them. 

II. SCOPE OF WORK:  

A. Overview:  West Palm Beach VA Medical Center strives to support both patients and staff in a 

healthcare setting. Protection of patient’s, visitor’s and staff’s health from risks associated with 

the environment and construction activities is the highest priority. The architecture and interior 

design embody the highest level of environmental stewardship. All designs shall incorporate all 

electrical, mechanical, plumbing, structural, and architectural components necessary to provide 

for a complete structure and functioning building. Designs shall be in accordance with all 

applicable requirements of the NFPA, EPA, OSHA, National Plumbing Code, National Electric 

Code, ASHRAE, National Safety Code, VA Specifications, VA Standard Details, VA 

Construction Standards (match existing site materials), VA Space Planning Criteria PG-18-9, and 

applicable local, state, and federal regulations.  Existing as-built drawings can be made available 

to the CONTRACTOR; however, their accuracy along with survey, subsurface information and 

data is not guaranteed and shall be completed and verified by the CONTRACTOR as part of the 

investigative services. This is a design/build construction project where the contractor is to 

provide all labor, materials, tools and equipment, and design-build services. The space will 

comply with the latest VA design standards located in the Technical Information Library (TIL) 

(http://www.cfm.va.gov/TIL/). While the Master Specification located in the Technical 

Information Library (TIL) at CFM.gov is considered the standard, it is important for the 

successful offeror to note that VAMC West Palm Beach has more stringent specifications. It is 

the vendor’s responsibility to familiarize themselves with West Palm Beaches specifications. 



36C24818R0300 

 
Page 61 of 75 

B.  General Description:  Contractor is responsible to provide design/build services for a pneumatic 

tube system in Building 1 and Building 3. New systems will replace the obsolete pneumatic tube 

system.   

C.  Specific Project Requirements: 

1. Contractor will be required to remove and replace headend computers, upgrade operating 

system, and programing.  Current headend computers are located in the electric shop and 

energy center. The headend computer in the electric shop (BC-213) will be the main 

computer and the energy center (BE-111) will be the remote computer.   

2. Contractor will be required to remove and replace 38 stations (see Table 1), 6 by-pass storage 

lanes, and 24 diverters located throughout building 1.   

3. The contractor will be responsible for making all necessary alterations to the existing tube 

system so that it will work with the new system equipment.   

4. There will also be carpentry finish work required where stations are replaced.   

5. Contractor will be required to replace all communication cabling with CAT6.  Contractor will 

provide a stand-alone network system which includes but is not limited to switches, server, 

and connection devices.   

a.  The station in the main kitchen (station 5) will be relocated from room BB-333 to BB-235.  

The station in GI (station 22) will be relocated in the GI area.   

b.  The lab (station 28) and inpatient pharmacy (station 3) shall be provided with one station 

for mass receiving of carriers.  

c.  A new station and required tubing will be added to building 3 (Community Living Center) 

and will be located in the corridor next to room 1K-122.  This new station will have a 

security door and require password access. 

d.  The system interchange should allow any single zone to deliver no less than six carriers 

into storage that are destined for the same destination zone, while the receiving zone is 

completing other transactions.   

e.  Stations shall include a five-position queuing mechanism that allows staging of multiple 

carriers for dispatch and receive.  The new system will have RFID tracker capability.  

f. The contractor will remove and replace the existing (4) blowers with new units.  The new 

units will be supplied with VFD starters.  

g. Contractor will provide 200 leak resistant sealed carriers.  Carriers shall be equipped with 

RFID tags and will be compatible with the system’s RFID.  Two tags with identical serial 

numbers installed in each carrier.  The tags will be passive (no batteries).  Each carrier 

shall have a unique serial number. 
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Station Description Location Station Description Location

1 RADIOLOGY REC 1B‐224 21 NURSING ADMIN 2C‐111

2 PAD BA‐245 22 GI 2C‐260

3 IP PHARMACY BB‐111 23 MEDICAL RECORDS BA‐102

4 CANCER CENTER 25 REHAB SERVICES 3B‐209

5 MAIN KITCHEN BB‐233 26 3C PSYCH 3C‐222

6 ELECTRIC SHOP BC‐213 27 FEE BASIS 4B‐111

7 URGENT CARE 1A‐101C 28 LAB 4A‐118

8 ENROLLMENT 1A‐171 29 DIALYSIS 4B‐231

9 NUCLEAR MED 1C‐204 30 4C‐PSYCH 4C‐222

10 OP PHARMACY 1B‐118 31 5A NURSES STATION 5A‐210

11 MENTAL HEALTH 1C‐251 32 5B NURSES STATION 5B‐211

12 O.R. 2A‐258 33 6A NURSES STATION 6A‐210

13 O. R. RECOVERY 2A‐321 34 6B NURSES STATION 6B‐211

14 CARDIO/PULMONARY 2B‐240 35 7A NURSES STATION 7A‐210

15 EMERGENCY ROOM 1A‐40 36 7B NURSES STATION 7B‐211

16 CATH LAB 2B‐221 37 8A NURSES STATION 8A‐210

17 PULMONARY CLINIC 2B‐331 38 8B NURSES STATION 8B‐211

18 ANTI‐COAG 2B‐280 39 9A NURSES STATION 9A‐210

19 MICU 2B‐121 40 9B NURSES STATION 9B‐211

Table 1 - Station Locations 

6. Work is to be performed per the contract requirements, specifications, and drawings. 

Contractor must show experience in this type of work prior to construction.  Construction is 

to be coordinated with VA Engineering and may require flexible hours of work due to hours 

of operation, patient care and safety among other factors that may arise as to keep the 

disruption of Medical Center operation to a minimum.   

7. The contractor shall provide the Contracting Officer with at least 48 hours-notice of all site 

work.  Contractor is to meet all infection control, security and life safety standards. 

8. The work generally includes but is not limited to: 

a. The contractor shall be responsible for taking and applying accurate field measurements.  

b. The contractor shall submit an infection control risk assessment (ICRA) (see attached) 

prior to commencement of work. 

c. Area shall be broom swept/mopped hourly or as needed to maintain a clean hospital 

environment. 

d. Contractor shall remove, protect, store in a Medical Center provided area and reinstall all 

signage, artwork and other similar wall mounted items. 

e. Trim plates within the area of work at electrical and fire devices shall be removed and 

replaced.  
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f. Contractor employees shall be required to maintain a professional appearance including a 

shirt bearing the company logo. All contractor employees will be required to acquire and 

wear approved Medical Center Contractor badge. Per Medical Center policy, badge must 

be visible and located above the waist. 

9.  The contractor shall be required to provide the Contracting Officer a phasing plan to perform 

this contract.  A multi-phased plan will have to be developed and approved by the VA prior 

disruption of the existing pneumatic tube system.  This phasing plan should be developed to 

minimize disruption to the services using the pneumatic tube system.  The Contractor shall be 

required to update this plan on a regular basis and submit to the Contracting Officer.  The 

selected contractor’s system shall be integral and compatible with the existing system’s 

controls without any modifications to the existing hardware (stations, diverters, and blowers).  

To minimize the disruption to the VA during construction, the old and new systems must be 

capable of communicating.  The tube system must be capable of sending carriers between the 

old and new systems during construction. 

10. Coordination.  Shutdown of utilities must be coordinated with the COR with a minimum of 

two (2) weeks’ notice.  Shut downs to be performed after hours. 

11. Work Hours.  The Contractor shall perform the work at the site from Monday through Friday 

from 8:00 AM to 4:30 PM, unless modified. The contractor shall not have access to the site 

for performance of any portion of the work beyond these hours, during Federal Holidays nor 

weekends without prior approval by COR.   Major noise producing items to be performed in 

early morning hours or late afternoons. Major defined as concrete cutting, jack hammering, 

concrete drilling, etc.  Normal construction related items are not considered for afterhours 

work.  We will work with staff to minimize disruption in the area. 

12. Receipt of Materials.  Address all shipment of materials and supplies to the Contractor – not 

the Government. The Contractor must be on hand to accept shipments; the Government will 

not accept deliveries on the behalf of the Contractor. 

13. Specific Environmental Requirements.  The Contractor is responsible for ensuring that 

materials and supplies are in accordance with VA policy for no or low Volatile Organic 

Compounds (VOC). 

14. Protection of Existing Property.  The Contractor shall be responsible for restoring the area to 

its original condition at the completion of the work. The Contractor shall be responsible for 

repair of any damage incurred to buildings or property as a result of construction activities. 

15. Clean-up and Disposal.  The Contractor shall be responsible for the removal and disposal of 

all trash/debris connected with construction activities on a daily basis. Recyclable products 

shall be disposed of in accordance with applicable statutes, in respective containers.  

Contractor must provide their own dumpster for construction debris. 
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16. Storage.  Contractor is responsible for providing temporary storage for tools, equipment, and 

materials required for this project. 

17. Warranties and Support Services.  The Contractor will provide a two-year warranty covering 

all material and labor upon approved final inspection.  The pneumatic system company shall 

be local and capable of providing service within 1 business day of call. 

18. Project Performance Time.  The total contractor performance period shall be 360 calendar 

days which includes the time required for all submittals, procurement of materials, 

construction activities, and inspections. All submittals will be returned to the Contractor 

within two (2) weeks of submission. Disapproved submittals are not reason for additional 

time or delay claim for the Contract. Provide labor to compile project timeline in Ghant 

format.  Timeline to be in MS project format and PDF. After work begins on the site, the 

Contractor shall work continuously during approved work hours. A superintendent dedicated 

to this contractor shall be present on-site until the completion of the contract. 

III. SCHEDULING, PHASING, AND WORKING HOURS: 

A. All work hours MUST be coordinated with the project’s COR.  All work shall be performed 

during normal business hours (8:00 am to 5:00 pm, Monday through Friday). However, some VA 

areas may be conducive to work being completed during Weekends, Holidays, Evenings and 

Nights (W.H.E.N.) hours so as not to interfere with normal Hospital functions.  All requests for 

work during non-business hours must be requested by the Contractor at least 14 calendar days in 

advance.  Additionally, construction shall be performed (scheduled and phased) to ensure that 

exterior egress/ingress areas are completely operational by normal business hours the following 

workday.  

B. Length of Project.  Project will have a 108-calendar day design phase.  Please refer to Program 

Guide PG-18-15, Volume C for document requirements. 

1. From Notice to Proceed, Design-Build Team A/E shall submit Schematic/Design drawings 

to 50% within 31 calendar days.  Allow 14 calendar days for VA review.  

2. Design-Build Team A/E shall submit Construction Document drawings to 95%, which 

incorporates the VA’s comments on the 50% submission within 21 calendar days. Allow 14 

calendar days for VA review.  

3. Design-Build Team A/E shall submit Final Document drawings to 100% (Signed & Sealed), 

which incorporates the VA’s comments on the 95% submission within 14 calendar days. 

Allow 14 calendar days for VA review. 

4. Design-Build Team A/E will schedule a Pre-Construction Meeting with all pertinent VA 

personnel for final drawing approval before construction start submission within 14 calendar 

days of receiving Government acceptance of 100% drawings. 
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5. Project’s construction phase MUST be completed in no more than 257 days from Design 

completion and Government acceptance.  

6. Contractor shall submit a Critical Path Method (CPM) schedule for BOTH Design phase and 

Construction phase with estimated dates and itemized cost of work to the Contracting Officer 

for review and approval before Notice to proceed. 

7. Utility Outages, including disruption of fire alarms, must be requested by the Contractor at 

least 14 calendar days in advance. 

IV. PROJECT CLASSIFICATION: This project has been classified per the Construction Infection 

Control Risk Assessment as a Type C, Low Risk Group, Class II (ISLM Level 1) project. 

V.  SAFETY REQUIREMENTS: All Contractor's personal are required to have completed an OSHA-

approved 10-hour construction worker course prior to working on the site. The On-site general 

superintendent/supervisor is required to have completed an OSHA-approved 30-hour construction 

course prior to working on the site.  Every worker must provide the Contracting Officer a copy of 

current certificates identifying successful completion of the training prior to executing work for the 

Veterans Administration.  In addition, Contractor shall provide submittals for contract construction or 

renovation work which include the names, qualifications, and training dates for Contractor’s 

Competent Persons (CP), who has been designated to administer the site-specific safety program, as 

well as the CP for other activities as required by OSHA regulation 29 CFR 1926.32 (such as 

scaffolds, cranes, excavations, etc.).  Contractor’s CP are required to implement and maintain 

effective safety programs that identify and control hazards that may cause injury or illness to VA 

patients, staff, visitors, and contractor employees.  The VA CP does not take the place of Contractor’s 

CP nor acts on their behalf.  The VA CP determines if Contractor is meeting VA standards and 

contractual requirements for safety and OSHA compliance.  When these standards and contract 

requirements are not being met, the VA COR and/or CP will take immediate action to prevent injury, 

non-compliance, and/or property damage. The Contractor shall submit an Activity Hazard Analysis, 

and an Accident Prevention Plan as per FAR 52.236-13 prior to commencement of site 

activities.  The Government shall have 21 calendar days to review the AHA and APP.Air flow / 

negative air monitoring to include completion of “Owner Supplied” paperwork.  Reports to be 

provided to customer at the end of each week: 

A. Contractor supplied Manometer for observation by ICRA control personnel and contractor. 

B. If applicable, provide labor and materials to relocate existing wet fire suppression system to 

accommodate new layout. 

C. This includes turning head up during construction to maintain coverage. 

VI. GOVERNMENT FURNISHED INFORMATION: All available record drawings will be provided 

upon request to the Design-Build Team A/E. They should not however, be considered “as-built”. 

These drawing files are provided without warranty or obligation as to the accuracy or information 
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contained in the files.  All information in the files shall be independently verified by the user.  Any 

user shall agree to indemnify and hold the VA harmless from any and all claims, damages, losses, and 

expenses, including, but not limited to, attorney fees arising out of the use of the Computer Aided 

Design and Drafting (CADD) drawing files. 

VII. RESOURCES: All designs shall comply with applicable sections of VA standards and publications, 

and all references therein.  Ensure that construction documents comply with the latest edition of these 

VA construction and design standards.  VA standards can be found on the World Wide Web at 

http://www.cfm.va.gov/TIL/.  VA publications and standards shall include but shall not be limited to 

the following: 

A. Office of Construction & Facilities Management Site Map: http://www.cfm.va.gov/sitemap.asp 

B. The Technical Information Library (TIL): http://www.cfm.va.gov/TIL/ 

1. Master Construction Specifications Index (PG-18-1) 

2. Design and Construction Procedures (PG-18-3) 

3. VA Standard Details and CAD Standards (PG-18-4) 

4. Equipment Guide List (PG-18-5) 

5. Equipment Inspection Manual (Program Guide 7610.2) 

6. Equipment Reference Manual (PG-18-6) 

7. Space Planning Criteria (PG-18-9) 

8. Design Manuals (by discipline) (PG-18-10) 

9. Design Guides (graphical, by function) (PG-18-12) 

10. Barrier Free Design Guide (PG-18-13) 

11. Room Finishes, Door and Hardware Schedules (PG-18-14) 

12. Minimum Requirements for A/E Submissions (PG-18-15) 

13. Environmental Planning Guidance (PG-18-17) 

14. HVAC Design Manual for Hospitals Amendment B 

15. Lighting Study 

16. Design Alerts 

17. Quality Alerts 

18. VA Signage Design Guide 

19. Fire Protection Design Manual – Latest Edition 

20. Cost Estimating 

21. Physical Security Design Manuals for VA Facilities – Mission Critical Facilities (VA 

Handbook 0730) 

22. Information Security Handbook VA 6500 

23. Energy Reduction Manual (First Draft) 

C. TIL - Master Construction Specifications: http://www.cfm.va.gov/til/spec.asp 
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D. Department of Veterans Affair Utilities Design Manual 

E. E.  Office of Construction & Facilities Management: http://www.cfm.va.gov/index.asp 

1. VA Office of Facilities Management citations of the AIA design standards found on the world 

wide web at http://cfm.va.gov.TIL/ 

2. VA Office of Health and Safety (OHS): http://www1.va.gov/vasafety/ 

3. Construction Infection Control Risk Assessment Memorandum 

F. Other design and construction standards and publications that shall be applied to this work 

includes, but are not limited to: 

1. American Society of Heating, Refrigerating and Air-Conditioning Engineers Manual 

(ASHRAE) 

2. National Fire Protection Association (NFPA) Codes & Standards -  www.nfpa.org 

3. OSHA Rules and Regulations 

4. International Building Code (ICC) latest edition 

5. Life Safety Code (NFPA 101) latest edition 

6. The Joint Commission (TJC) Accreditation manual (latest edition) 

7. Sustainable Design Requirements (01 81 11) 

8. Construction Waste Management (01 74 19) 

G. Applicable sections of the VA Master Construction Specifications will be prepared by the 

Architect/Engineer, including all the necessary adaptations. 

H. Particular attention is called to CD4, Symbol Identification of Contract Drawings. 

I. Equipment symbols shall be in accordance with PG-18-6, Equipment Reference Manual 

(previously List of Equipment Symbols, H-08-6). 

J. Standard Drawing Details, in accordance with PG-18-4, shall be utilized to the greatest extent 

practicable. 

K. Cost estimates shall be developed in strict conformance with VA’s Manual for Preparation of 

Cost Estimates & Related Documents for VA Facilities (March 8, 2011). 

http://www.cfm.va.gov/til/dManual/dmCost.pdf 

L. Guidelines for Design and Construction of Health Care Facilities, Latest Edition, published by 

The Facilities Guidelines Institute (FGI). http://www.fgiguidelines.org/ 

M. Physical Security Standard, compliance with Medical Center Policy 138-3 and VHA Handbook 

0730/2 dated May 27, 2010 “Space Key Control”.  

N. Plumbing System Design & Water Treatment/Design to prevent Legionnaires.  VA Plumbing 

Design Manual and VHA Directive 2008-010, PREVENTION OF LEGIONEELA DISEASE, and 

VHA Directive 2009-009, DOMESTIC HOT WATER TEMPERATURE LIMITS FOR 

LEGIONELLA PREVENTION AND SCALD CONTROL.  

O. Department of Veteran Affairs Personnel:    
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1. Engineering Facilities Management (FMS): 

a. Primary: 

(1) COR Name: Robert Kittelson 

(2) COR Email: Robert.Kittelson@va.gov   

2. Contracting Office – Jose Delgado 

3. Contracting Officer Email: jose.delgado3@va.gov   

VIII. Design and Document requirements: 

A. Design Requirements - Compliance with codes and standards. 

1.  Project design shall be in compliance with applicable standards and codes described in VA 

Program Guides and design materials included or referenced in the solicitation materials.  See 

“Resources” above. 

2. See “Approved Construction documents”, below, for required inclusion of design review 

comments. 

3.  In the design of new building and alteration work under this contract, the Design-Build Team 

A/E shall consider all requirements (other than procedural requirements) of: 

a. Zoning laws: 

b. Environmental and erosion control regulations; and  

c. Laws relating to landscaping, open space, minimum distance of a building from the 

property line, maximum height of a building, historic preservation, and esthetic qualities 

of a building. Also, similar laws, of the State and local political division, which would 

apply to the building if it, were not to be constructed or altered by the U.S. Government.  

The Design-Build Team A/E shall consult with appropriate officials of the Federal, state, 

and political subdivision, and submit plans under the rules prescribed by those reviewing 

authorities. The Design-Build Team A/E and VA shall give due consideration to the 

recommendations of the referenced building officials. VA will also permit inspection by 

the officials described above during the construction period in accordance with the 

customary schedule of inspections in the locality of the building construction.  Such 

officials shall provide VA with a copy of the schedule before construction begins or give 

reasonable notice of their intention to inspect before conducting an inspection. 

4. THE DESIGN-BUILD TEAM A/E SHALL PROVIDE PROMPT, WRITTEN NOTIFICATION TO 

THE CONTRACTING OFFICER CONCERNING CONFLICTS WITH, OR RECOMMENDED 

DEVIATIONS FROM CODES, LAWS, REGULATIONS, STANDARDS, AND OPINIONS OF REVIEW 

OFFICIALS AS DESCRIBED ABOVE. NO WORK ALTERING OR INCREASING THE SCOPE OF 

THIS CONTRACT SHALL BE UNDERTAKEN PRIOR TO RECEIPT OF WRITTEN APPROVAL 

FROM THE CONTRACTING OFFICER. 
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5. No action may be brought against the VA and no fine or penalty may be imposed for failure 

to carry out any of the previously described recommendations of Federal, state, or local 

officials.  VA and its contractors, including A/E, shall not be required to pay any amount for 

any action taken by a state or political division of a state in carrying out functions described 

in this article, including reviewing plans, carrying out on-site inspections, issuing permits, 

and making recommendations. 

6. The Design-Build Team A/E shall advise the Contracting Officer of any variances with the 

applicable Department of Labor, Occupational Safety and Health Standards, for occupancy 

requirements. 

B. Design Review Meetings: 

1. A review meeting to resolve design issues will be held for each design review package 

submitted. The meeting will include discussion of VA comments on functional relationships 

and technical peer review comments (by others).  

2. Participants will include VA Staff and Design-Build Team A/E members as appropriate for 

the specific package to be reviewed and others. The Design-Build Team A/E members will 

each allow for (1) full day for each package design review meeting.  Design-Build Team A/E 

management shall be present at each review meeting.  

3. The DB team shall allow a minimum of fourteen (14) calendar days for each review cycle. A 

cycle includes: 

a. The VA’s receipt of the design review submission package. 

b. The review meeting. 

c. DB teams receipt of comments from the VA, either electronically, by fax, or by hard 

copy delivery. 

4. Coordination of the review meeting schedules will be the responsibility of the VA Project 

Manager/COR (for the VA) and the Design-Build Team A/E Project Manager (for the Design-

Build Team A/E). See Quality Assurance/Quality Control. 

C. Design Review Submissions: 

1. The Design-Build Team A/E shall prepare and submit complete construction documents for 

review and approval by the VA in accordance with standard professional practice and 

prevailing codes. 

2. The documents may be divided into multiple review submission packages. The VA will 

review as many as six (6) package submissions (examples: demolition, civil, architectural, 

structural, mechanical, Electrical, plumbing etc.) to facilitate the start of construction. 

3. All submission packages will be reviewed at Schematic Design (25%), Design Development 

(50%), Construction Documents (75%) and Final Documents (100%) completion stages. 

The (100%) review submission packages will incorporate the final review comments from the 
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(75%) review.  If any package is not complete for the required stage a post review may be 

required the cost of which will be borne by the DB Team.  The (100%) set of drawings will be 

the final set of drawings that will be used for construction and stamped by engineer and 

architect of record. 

4. Each review submission package shall include 3 hard copy sets (2 Full Size & 1 Half Size) 

and 1 PDF sets on CD-ROM. The package will include an index of drawings (by sheet 

number and title) and specifications (by section number and title) submitted. The packages 

will be distributed to the VA Project’s COR, the VA Contracting Officer (CO). and others as 

determined to be appropriate by the VA.  

5. Upon Contractor review of the TIL Specifications and Design Guidelines associated with the 

Project Scope of Work, the Design-Build Team A/E shall be responsible to prepare and submit 

for Government review and acceptance a full set of specifications (2 hard copies, 2 electronic), 

specific to the project, from the Master Specifications located in the TIL.  The Specifications 

shall be contractor modified to include VA Guidelines and Code requirements consistent with 

NFPA, IBC, FBC, FGI Guidelines for Design and Construction of Health Care Facilities, 

2010 edition. 

6. In addition to the Project Specific Specifications, the Contractor shall submit a binder of 

product cut sheets, MSDSs, and all required Contract submittals.    

7. Contractor will be responsible to submit as-build CAD drawings at the end of the project 

reflecting the new floor layout changes to the VA Engineering office as part of the close out 

documents. 

D. Electronic Media: 

1. Design review submission drawings and final Construction Document submission drawings 

will be executed in electronic format AutoCAD version 2010 or backwards compatible format. 

2. The drawings included will be available to the Design-Build Team A/E team in electronic 

format in AutoCAD version 2010 or PDF format for use in preparing the construction 

drawings if possible. Since data stored on electronic media can deteriorate undetected or be 

modified without the Architect/Engineer’s knowledge, the CAD drawing files are provided 

without warranty or obligation on the part of the Architect/Engineer as to accuracy or 

information contained in the files. The user shall independently verify all information in the 

files. Any user shall agree to indemnify and hold the Architect Engineer harmless from all 

claims, damages, losses, and expenses including, but not limited to, attorney’s fee arising out 

of the use of the CAD drawing files. 

3. Design review submission specifications, final Construction Document submission 

specifications and other 8 1/2 by 11 formatted material will be executed in electronic format 

Microsoft Word 
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4. The specifications included shall be available to the Design-Build Team A/E in electronic 

format in Microsoft Word, for use in preparing the construction specifications. Since data 

stored on electronic media can deteriorate undetected or be modified without the 

Architect/Engineer’s knowledge, the CAD version 2010 drawing files are provided without 

warranty or obligation on the part of the Architect/Engineer as to accuracy or information 

contained in the files. The design builder shall independently verify all information in the files 

and shall agree to indemnify and hold the Architect Engineer harmless from all claims, 

damages, losses, and expenses including, but not limited to, attorney’s fee arising out of the 

use of the electronic files.  

5. The construction record drawings shall be completed in at least AutoCAD version 2010 and 

backward compatible format. Designer/contractor will submit an AUTOCAD copy (as build 

drawings) after the completion of the project and before closing out to the VA for engineering 

records and update tracking purposes. 

6. Construction shop drawings are not required to be completed in AutoCAD. 

E. Professional Licensing:  

1. The Design-Build Team A/E who prepares the construction documents shall be a professional 

architect or engineer licensed in the state of Florida.  

2. The professional seal indicating such license by the state shall appear on the final construction 

documents. The architect whose seal is shown will be known as the Architect of Record. The 

Design-Build Team A/E shall certify compliance with the VA RFP and all applicable codes. 

F. Approved Construction Documents: 

1. The final construction document submission package will be submitted by the Design-Build 

Team A/E for approval by the VA after completion of the 95% review cycle for the final 

package to be submitted by the Design-Build Team A/E. The VA will have 14 calendar days 

to take approval action. 

2. The final construction documents submission package will include a full set of construction 

documents including all disciplines/packages.  

3. The final construction documents submission package will incorporate all VA supplied 

comments from the earlier 50% and 95% submission package reviews and will comply with 

the VA requirements. 

4. If the final construction documents submission package is not complete a post submittal may 

be required the cost of which will be borne by the Design-Build Team A/E. 

5. The approved final construction documents include such details that the project can be 

constructed and will be used for construction of the project. 

G. Construction Drawing Preparation - Mandatory material and equipment schedules and details 

may be indicated either on the drawings or in the specifications, at the option of the Design-Build 
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Team A/E. The construction drawings shall include a coordinated set of the following. (Reference 

Program Guide, PG-18-15, Volume C) 

1. Architectural drawings: including floor plans, building elevations, building sections, wall 

sections, reflected ceiling plans, stair details, toilet and bath details, door schedules and 

details, window schedules and details, room finish schedules, auto transport and other details. 

2. Electrical/Security drawings: including site demolition plans, site, floor and roof plans 

(power, lighting, and other systems), one-line diagrams, panel schedules, equipment 

schedules, light fixture schedules calculations and details 

H. Construction Specifications - Project specifications shall include specifications for all products, 

materials, equipment, methods, and systems shown on the construction drawings in accordance 

with standard professional practice and the VA requirements. The specification submitted for 

review shall include: 

1. The name of the manufacturer, the product name, model number, or other identification as 

appropriate to clearly identify the product that will be used in the construction of the project; 

2. Other data as appropriate to clearly identify the product that will be used in the construction of 

the project i.e. shop drawings, product data, and samples as required by the VA documents; 

and  

3. The required stamp of the licensed architect or engineer of record will be considered as 

certification of compliance with the project’s requirements. 

I. The Design-Build Team A/E shall advise the Contracting Officer of any variances with the 

applicable Department of Labor, Occupational Safety and Health Standards, for occupancy 

requirements. 

IX. QUALITY ASSURANCE/QUALITY CONTROL: 

A. To reduce design errors and omissions, the Design-Build Team A/E shall develop and execute a 

QA/QC plan that demonstrates the project plans and specifications have gone through a rigorous, 

thorough review and coordination effort.  

B. Within 2 weeks of receipt of Notice to Proceed, the Design-Build Team A/E will submit a 

detailed QA/QC plan describing each QA/QC task that will be taken during the development of 

the various design submission packages and the name of the Design-Build Team A/E member 

responsible for QA/QC. 

1. Upon its completion each task shall be initialed and dated by the responsible Design-Build 

Team A/E member.  

2. A 100% completed QA/QC plan shall be submitted with the final construction document 

submission package.  

X. CONSTRUCTION PERIOD SERVICES: 

A. Pre-Construction Meeting. 
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1. The DB A/E, as part of the Design-Build Team A/E, shall participate in the pre-construction 

meeting with the VA and DB Contractor.  The DB A/E shall be prepared to respond to the VA 

concerns, and shall provide overview of the design. 

B. Site Visits & Inspections: 

1. During Construction Period Services, the DB A/E shall visit the job site as appropriate to the 

stage of construction to determine in general if the work is being performed in a manner 

indicating that the work, when completed, will be in accordance with the working drawings. 

2. During the construction period the DB A/E shall provide site visits including the pre-bid 

conference, preconstruction conference, and final inspection when requested by Engineering 

Service.  Include price for additional site visits during site investigation process by discipline 

limited to a maximum of 10 including all disciplines.  The DB A/E shall observe the 

construction, advise the COR of any deviations or deficiencies or solutions to issues 

discussed. A site inspection report which includes the purpose of the inspection, items 

reviewed, deficiencies observed, recommendations and additional actions required, shall be 

furnished to the Contracting Officers Representative (COR) within three work days following 

the site visit date. 

C. Disputes, Interpretations and Clarifications.  Upon written request from the VA, the DB 

Contractor shall furnish to the VA, with reasonable promptness, in writing or in the form of 

drawings, interpretations of the Contract Documents prepared by the DB A/E, if, in the opinion of 

the VA, such interpretations are necessary for the proper execution or progress of the Work. 

D. Other submittals.  The DB team shall submit test results, certificates, manufacturer’s instructions, 

manufacturer’s field reports, etc. as required by the VA RFP specifications, to the VA Project 

Manager/COR. 

E. Project record drawings.  The Design-Build Team A/E will maintain a set of construction 

documents (field as-built drawings) to record actual construction changes during the construction 

process as required by the RFP specifications. The project record drawings will be available for 

review by the VA Resident Engineer at all times. 

F. Shop drawings and submittals.  The DB A/E shall check government furnished and/or the 

contractor's shop drawings, detail drawings, schedules, descriptive literature and samples, testing 

labor-laboratory reports, field test data and review the color, texture and suitability of materials 

for conformity with the RFP Documents and construction documents. The DB A/E shall 

recommend approval, disapproval, or other suitable disposition to the VA. The VA will have final 

approval authority. The DB A/E shall evaluate the submittals with reference to any companion 

submittals that constitute a system.  When necessary, the DB A/E will request the Contractor to 

submit related components of a system before acting on a single component. Should this 

procedure be inappropriate, the DB A/E shall review all prior submittals for related components 
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of the system before acting on a single component. The DB A/E may be required to hold joint 

reviews with the VA technical staff and /or the Contractor on complicated system submittals. The 

DB A/E shall notify the VA COR in writing of any and all deviations from the requirements of 

the construction documents that he has found in the submittals. 

G. Inspections and Testing: 

1. DB A/E shall be present during one (1) Pre-Final inspection and one (1) Final inspection of 

Work and shall generate Punch List and forward the list to the VA with explanations of found 

deficiencies and/or omissions in work, and recommended correctives. 

2. DB A/E shall review and approve, or take other appropriate action on test reports and Punch 

List items to be completed or corrected.  DB A/E shall approve or disapprove test reports and 

forward findings to the VA for final disposition.  DB Team shall forward approved inspection 

and testing document or lists to the VA for final disposition. 

H. Review of Documents and Work Acceptance.  On closeout of Construction Period Services, the 

Design-Build Team A/E shall certify that the Contract Documents requirements and intent have 

been satisfied, workmanship is Professional and at an acceptable level, submittals and other DB 

supplied Documents as required in Contract Documents are in order and stamped approved.  

However, the Government’s final acceptance of the Work is at the discretion of the COR and 

shall be authorized in writing by the VA Contracting Officer only. 

I. Project Close-Out.  The Design-Build Team A/E shall comply with the requirements in the 

“General Conditions”, Section 01001, and “General Requirements”, Section 01010, for 

submission of final RFP as built drawings, manuals, and other documents as noted. Required as 

built drawings and specifications will be submitted in the same format required for the 

construction documents. 

J. AS-BUILT.  The Design-Build Team A/E shall prepare and submit AS-BUILT drawings as 

developed from the Construction activities re-lined as-built.  Drawings shall be submitted in 

AutoCAD 2010 (or earlier) format and shall reflect the actual as-built conditions.  Stamp 

drawings in large red bold letters “AS-BUILT” in the lower right-hand corner of all drawings.  

Drawings shall be submitted on full size consistent with previous requirements herein. 
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ATTACHMENTS 

 

See attached document: Spec Sec 001121 Request for Proposal. 

See attached document: Spec Sec 010000 General Requirements. 

See attached document: Spec Sec 01321617 Project Schedules. 

See attached document: Spec Sec 013323 Shop Drawings. 

See attached document: Spec Sec 013526 Safety Requirements. 

See attached document: Spec Sec 014219 Reference Standards. 

See attached document: Spec Sec 015719 Temporary Envirnomental Controls. 

See attached document: General Decision Number FL180265 01-12-2018 FL265. 

See attached document: Experience Modification Rate Form. 

See attached document: Contractor Experience Form. 

See attached document: Release of Claims. 


