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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection
control requirements.

1.2 GENERAL INTENTION

A. This project will provide an equivalency level of life safety code for
corridor return air at Main Building in order to comply with Joint
Commission requirements and NFPA code. This project shall provide
additional corridor smoke detectors on two separate circuits and
activation of both shutdown air handlers. In addition, a Fire
Protection Engineer shall provide an extensive assessment in order to
assure compliance with current Life Safety Code.

B. Visits to the site by Bidders may be made only by appointment with the
Medical Center Engineering Officer.

C. Before placement and installation of work subject to tests by testing
laboratory retained by the Contractor, the Contractor shall notify the
Project Manager in sufficient time to enable testing laboratory
personnel to be present at the site in time for proper taking and
testing of specimens and field inspection. Such prior notice shall be
not less than three work days unless otherwise designated by the COR.

D. All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from
unauthorized access.

E. Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

F. Training:
1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and or other
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relevant competency training, as determined by VA CP with input from
the ICRA team.

Submit training records of all such employees for approval before
the start of work.

1.3 STATEMENT OF BID ITEM(S)

A. ITEM 1, GENERAL CONSTRUCTION: Work includes general construction,
alterations, roads, walks, grading, drainage, mechanical and electrical

work, utility systems, water storage facilities, landscaping, necessary

removal of existing structures and construction and certain other

items.

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. Drawings and contract documents may be obtained from the website where

the solicitation is posted. Additional copies will be at Contractor®s

expense.

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1.

2.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.

B. Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection
of their personal effects when entering or leaving the project site.

Before starting work the General Contractor shall give one week’s
notice to the Contracting Officer so that security arrangements can
be provided for the employees. This notice is separate from any
notices required for utility shutdown described later in this

section.

01 00 00 -2



11-01-15

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.

4_ VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to
the site only with the written approval of the Contracting Officer.

Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the Contracting officers representative(COR)for the
purpose of security inspections of every area of project including
tool boxes and parked machines and take any emergency action.

2. The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71
00, DOOR HARDWARE and coordinate.

Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

3. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

4. These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting
Officer.
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5. All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

6. Notify Contracting Officer and Site Security Officer immediately
when there is a loss or compromise of “sensitive information”.

7. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures
are followed.

Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to
picking up and dropping off materials and supplies.

2. A limited number of (2 to 5) permits shall be issued for General
Contractor and its employees for parking in designated areas only.

1.6 OPERATIONS AND STORAGE AREAS

A

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability
of any nature occasioned by the Contractor®s performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
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Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When i1t iIs necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs,
sidewalks, or roads.

Working space and space available for storing materials shall be as
shown on the drawings.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, Tire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor®"s personnel, except as
permitted by COR where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required

to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor®s materials and
equipment will be permitted subject to fire and safety requirements.
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G. Phasing:

The Medical Center must maintain its operation 24 hours a day 7 days a
week. Therefore, any interruption in service must be scheduled and
coordinated with the COR to ensure that no lapses in operation occur.
It is the CONTRACTOR"S responsibility to develop a work plan and
schedule detailing, at a minimum, the procedures to be employed, the
equipment and materials to be used, the interim life safety measure to
be used during the work, and a schedule defining the duration of the
work with milestone subtasks. The work to be outlined shall include,
but not be limited to:

To insure such executions, Contractor shall furnish the COR with a
schedule of approximate dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the COR two weeks in
advance of the proposed date of starting work in each specific area of
site, building or portion thereof. Arrange such dates to insure
accomplishment of this work in successive phases mutually agreeable to
Medical Center Director, COR and Contractor.

H. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1m (seven feet)
minimum height, around the construction area indicated on the drawings.
Provide gates as required for access with necessary hardware, including
hasps and padlocks. Fasten fence fabric to terminal posts with tension
bands and to line posts and top and bottom rails with tie wires spaced
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm
(one inch) above grade. Remove the fence when directed by COR.

1. When a building and/or construction site is turned over to Contractor,
Contractor shall accept entire responsibility including upkeep and
maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire

protection and alarm equipment. In connection with Ffire alarm
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equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor®"s employee or watchman.

J. Utilities Services: Maintain existing utility services for Medical

Center at all times. Provide temporary facilities, labor, materials,

equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air

pipes, or conduits, wires, cables, etc. of utility services or of fire

protection systems and communications systems (including telephone),

they shall be cut and capped at suitable places where shown; or, iIn

absence of such indication, where directed by COR.

1.

No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without a
detailed work plan, the Medical Center Director’s prior knowledge
and written approval. Refer to specification Sections 26 05 11,
REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR
COMMUNICATIONS INSTALLATIONS and 28 05 00, COMMON WORK RESULTS FOR
ELECTRONIC SAFETY AND SECURITY for additional requirements.

Contractor shall submit a request to interrupt any such services to
COR, in writing, 7 days in advance of proposed interruption. Request
shall state reason, date, exact time of, and approximate duration of
such interruption.

Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor®s

normal working hours.

Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the COR.
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5. In case of a contract construction emergency, service will be
interrupted on approval of COR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

K. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged at the main, branch or panel they originate
from. The lines shall not be capped in finished areas, but shall be
removed and sealed, capped or plugged in ceilings, within furred
spaces, in unfinished areas, or within walls or partitions; so that
they are completely behind the finished surfaces.

L. To minimize interference of construction activities with flow of
Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever
excavation for new utility lines cross existing roads, at least one
lane must be open to traffic at all times with approval.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COR.

M. Coordinate the work for this contract with other construction
operations as directed by COR. This includes the scheduling of traffic
and the use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a
thorough survey with the COR of areas of buildings in which alterations
occur and areas which are anticipated routes of access, and furnish a
report, signed by both to the Contracting Officer. This report shall
list by rooms and spaces:
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1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of buildings.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,
or both.

3. Shall note any discrepancies between drawings and existing
conditions at site.

4_ Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur
and which have been agreed upon by Contractor and COR.

Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of COR,
to be in such condition that their use is impossible or impractical,
shall be furnished and/or replaced by Contractor with new items in
accordance with specifications which will be furnished by Government.
Provided the contract work is changed by reason of this subparagraph B,
the contract will be modified accordingly, under provisions of clause
entitled "DIFFERING SITE CONDITIONS"™ (FAR 52.236-2) and "CHANGES" (FAR
52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and COR together shall make a thorough re-survey
of the areas of buildings involved. They shall furnish a report on
conditions then existing, of resilient flooring, doors, windows, walls
and other surfaces as compared with conditions of same as noted in
Ffirst condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor®s workmen in
executing work of this contract.

Protection: Provide the following protective measures:
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1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall

be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1. Reserved items which are to remain property of the Government are //
identified by attached tags or noted on drawings or in
specifications as items to be stored. Iltems that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to
re-installation and reuse. Store such items where directed by COR.

2. ltems not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor®s operation.
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1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

(FAR 52.236-9)

Refer to Articles, "Alterations™, Restoration’, and "Operations and
Storage Areas'™ for additional instructions concerning repair of damage
to structures and site improvements.

Refer to FAR clause 52.236-7, "Permits and Responsibilities,"” which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator' under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected

subcontractors shall furnish all information and certifications that
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are required to comply with the permit process and permit requirements.
Many of the permit requirements will be satisfied by completing
construction as shown and specified. Some requirements involve the
Contractor®s method of operations and operations planning and the
Contractor is responsible for employing best management practices. The
affected activities often include, but are not limited to the
following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide
regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.10 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,
except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before commencing work.

C. At Contractor®s own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor®"s workmen to
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existing piping and conduits, wires, cables, etc., of utility services
or of Ffire protection systems and communications systems (including

telephone) which are not scheduled for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.11 PHYSICAL DATA

A

Data and information furnished or referred to below is for the
Contractor®s information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information
by the Contractor.

Subsurface conditions have been developed by core borings and test
pits. Logs of subsurface exploration are shown diagrammatically on

drawings.

A copy of the soil report will be made available for inspection by
bidders upon request to the Engineering Officer at the VA Medical
Center, San Juan, PR, and shall be considered part of the contract

documents.

Government does not guarantee that other materials will not be
encountered nor that proportions, conditions or character of several
materials will not vary from those indicated by explorations. Bidders
are expected to examine site of work and logs of borings; and, after
investigation, decide for themselves character of materials and make
their bids accordingly. Upon proper application to Department of
Veterans Affairs, bidders will be permitted to make subsurface
explorations of their own at site.

1.12 PROFESSIONAL SURVEYING SERVICES

A registered professional land surveyor or registered civil engineer
whose services are retained and paid for by the Contractor shall
perform services specified herein and in other specification sections.
The Contractor shall certify that the land surveyor or civil engineer
is not one who is a regular employee of the Contractor, and that the
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land surveyor or civil engineer has no financial interest in this
contract.

1.13 LAYOUT OF WORK

Al

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor®s own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
IT such marks are destroyed by the Contractor or through Contractor®s
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.

(FAR 52.236-17)

Establish and plainly mark center lines for each building and such
other lines and grades that are reasonably necessary to properly assure
that location, orientation, and elevations established for each such
structure and roads are in accordance with lines and elevations shown

on contract drawings.

Following completion of general mass excavation and before any other
permanent work is performed, establish and plainly mark (through use of
appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
footings, exterior walls, center lines of columns in both directions,
major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
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the COR before any work (such as footings, floor slabs, columns,
walls, utilities and other major controlling features) is placed.

During progress of work, and particularly as work progresses from floor
to floor, Contractor shall have line grades and plumbness of all major
form work checked and certified by a registered land surveyor or
registered civil engineer as meeting requirements of contract drawings.
Furnish such certification to the COR before any major items of
concrete work are placed. In addition, Contractor shall also furnish to
the COR certificates from a registered land surveyor or registered
civil engineer that the following work is complete in every respect as
required by contract drawings.

1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each
building and/or addition.

3. Lines and elevations of sewers and of all outside distribution

systems.

Whenever changes from contract drawings are made in line or grading
requiring certificates, record such changes on a reproducible drawing
bearing the registered land surveyor or registered civil engineer seal,
and forward these drawings upon completion of work to COR.

The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of
Article "Professional Surveying Services".

1.14 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be
made available for the COR’s review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings in the electronic version (scanned PDF) to the COR within 15
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calendar days after each completed phase and after the acceptance of
the project by the COR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.15 USE OF ROADWAYS

A.

C.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COR, such temporary roads
which are necessary in the performance of contract work. Temporary
roads shall be constructed and restoration performed by the Contractor
at Contractor®s expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed
bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads
leading thereto must be completed and available for use at time set for
completion of such buildings or parts thereof.

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to written approval and compliance with the following provisions:

1. Permission to use each unit or system must be given by COR. If the
equipment is not installed and maintained in accordance with the
written agreement and following provisions, the COR will withdraw
permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i1.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Installation of temporary electrical equipment or devices shall be
in accordance with NFPA 70, National Electrical Code, (2014
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Edition), Article 590, Temporary Installations. Voltage supplied to
each item of equipment shall be verified to be correct and it shall
be determined that motors are not overloaded. The electrical
equipment shall be thoroughly cleaned before using it and again
immediately before final inspection including vacuum cleaning and
wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.
Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and
balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

D. Any damage to the equipment or excessive wear due to prolonged use will
be repaired replaced by the contractor at the contractor’s expense.

1.17 TEMPORARY TOILETS
A. Provide where directed, (for use of all Contractor®s workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by COR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
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connections and appliances connected therewith are to be removed prior
to completion of contract, and premises left perfectly clean.

1.18 AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

B. The Contractor, at Contractor®s expense and in a workmanlike manner, in
compliance with code and as satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and
distribution lines, and all meters required to measure the amount of
electricity used for the purpose of determining charges. Before final
acceptance of the work by the Government, the Contractor shall remove
all the temporary connections, distribution lines, meters, and
associated paraphernalia and repair restore the infrastructure as
required.

C. Contractor shall install meters at Contractor®s expense and furnish the
Medical Center a monthly record of the Contractor®s usage of
electricity as hereinafter specified.

D. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is
available at no cost to the Contractor.

E. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
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connection as per code. Water is available at no cost to the
Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COR discretion) of use of water
from Medical Center®s system.

1.19 TESTS

A

As per specification section 23 05 93 the contractor shall provide a
written testing and commissioning plan complete with component level,
equipment level, sub-system level and system level breakdowns. The
plan will provide a schedule and a written sequence of what will be
tested, how and what the expected outcome will be. This document will
be submitted for approval prior to commencing work. The contractor
shall document the results of the approved plan and submit for approval
with the as built documentation.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire system which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a system which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,

condensate and other related components.
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All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably period of time during which operating and environmental
conditions remain reasonably constant and are typical of the design
conditions.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals (hard copies
and electronic) and verbal instructions when required by the various
sections of the specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals and one compact disc (four
hard copies and one electronic copy each) for each separate piece of
equipment shall be delivered to the COR coincidental with the delivery
of the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. Illustrations
shall include "exploded"” views showing and identifying each separate
item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers® representatives to give detailed training to assigned
Department of Veterans Affairs personnel in the operation and complete
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maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece
of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the COR and shall be considered concluded only when the COR is
satisfied in regard to complete and thorough coverage. The contractor
shall submit a course outline with associated material to the COR for
review and approval prior to scheduling training to ensure the subject
matter covers the expectations of the VA and the contractual
requirements. The Department of Veterans Affairs reserves the right to
request the removal of, and substitution for, any instructor who, in
the opinion of the COR, does not demonstrate sufficient qualifications

in accordance with requirements for instructors above.

1.21 RELOCATED EQUIPMENT

A. Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment indicated by symbol
"R"™ or otherwise shown to be relocated by the Contractor.

B. Perform relocation of such equipment or items at such times and in such
a manner as directed by the COR.

C. Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, at the main whenever
such lines are disconnected from equipment to be relocated. Remove
abandoned lines in finished areas and cap as specified herein before
under paragraph "Abandoned Lines™.

D. Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

E. All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
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equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.22 CONSTRUCTION SIGN

A. Provide a Construction Sign where directed by the COR. All wood members
shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage)
galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50
X 100 mm (two by four inch) material as directed.

B. Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

C. Maintain sign and remove it when directed by the COR.

D. Detail Drawing of construction sign showing required legend and other
characteristics of sign is attached hereto and made a part of this
specification.

1.23 SAFETY SIGN
A. Provide a Safety Sign where directed by COR. Face of sign shall be 19
mm (3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100
mm (four by four inch) posts extending full height of sign and 900 mm
(three feet) into ground. Set bottom of sign level at 1200 mm (four
feet) above ground.

B. Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

C. Maintain sign and remove it when directed by COR.

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety
sign showing required legend and other characteristics of sign is
attached hereto and is made a part of this specification.

E. Post the number of accident free days on a daily basis.
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1.24 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor®s employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor

shall immediately notify the COR verbally, and then with a written
follow up.

- - -END-=- - -
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