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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work as required by drawings and
specifications.

Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

Offices of Pennoni Engineering & Surveying of New York, P.C., as

Architect-Engineers, will render certain technical services during

construction. Such services shall be considered as advisory to the

Government and shall not be construed as expressing or implying a

contractual act of the Government without affirmations by Contracting

Officer or his duly authorized representative.

Before placement and installation of work subject to tests by testing

laboratory retained by Department of Veterans Affairs, the Contractor

shall notify the Resident Engineer in sufficient time to enable testing
laboratory personnel to be present at the site in time for proper taking
and testing of specimens and field inspection. Such prior notice shall
be not less than three work days unless otherwise designated by the

Resident Engineer.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a

OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
30-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team.

2. Submit training records of all such employees for approval before the

start of work.

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I, GENERAL CONSTRUCTION: Work includes general construction,

alterations, roads, walks, grading, drainage, mechanical and electrical
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work, laboratory equipment, utility systems, elevators and dumbwaiters,
necessary removal of existing structures and construction and certain

other items.

The scope of work generally consists of:

1. Replace existing AC-9 and AC-10 along with the associated return
fans. ©New VFD for supply and return fans.

2. Replace existing VFD for AC-24, AC-21, AH-13 and AH-10 for supply and
return fans.

3. Drain piping replacement for existing ceiling mounted induction units
on 3*¢ floor south wing.

4. New refrigerant leak detection system and alarm for chiller plant.

5. Replace existing AC unit in elevator machine room, lower level.

6. Base Bid includes all items in the scope of work.

ALTERNATE No 1: Shall include all items in the scope of work except:

a. New Refrigerant Leak Detection System and alarm for chiller plant.

ALTERNATE NO. 2: Shall include all items in the scope of work except:

a. New Refrigerant Leak Detection System and alarm for chiller plant.

b. Drain piping replacement associated with existing ceiling mounted

induction units on 3*¢ Floor South Wing

ALTERNATE NO. 3: Shall include all items in the scope of work except:

a. New Refrigerant Leak Detection System and alarm for chiller plant.

b. Drain piping replacement associated with existing ceiling mounted

induction units on 3™ Floor South Wing

c. Replace existing AC unit in Elevator Machine Room, Lower Level.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A.

AFTER AWARD OF CONTRACT, 1 set of specifications and drawings will be
furnished.

Additional sets of drawings may be made by the Contractor, at
Contractor's expense, from reproducible sepia prints furnished by
Issuing Office. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan:
1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.
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2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

C. Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the Resident Engineer for the purpose of security
inspections of every area of project including tool boxes and parked
machines and take any emergency action.

2. The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation.

D. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.
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5. These security documents shall not be removed or transmitted from the
project site without the written approval of Contracting Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately when
there is a loss or compromise of “sensitive information”.

8. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

E. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up
and dropping off materials and supplies.

2. Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only.

1.5 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1. American Society for Testing and Materials (ASTM) :
E84-2008............. Surface Burning Characteristics of Building

Materials

2. National Fire Protection Association (NFPA):

10-2006...cueeeeennn. Standard for Portable Fire Extinguishers
30-2007 .. iiiie .. Flammable and Combustible Liquids Code
51B-2003.......00v Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
70-2007.. .0, National Electrical Code
241-2004. ... Standard for Safeguarding Construction,
Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction
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B. Fire Safety Plan: Establish and maintain a fire protection program in

accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Resident and Facility Safety Officer for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.

Documentation shall be provided to the Resident Engineer that

individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to

facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and

dumpsters, from existing buildings and new construction by distances in

accordance with NFPA 241. For small facilities with less than 6 m (20

feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C,
hour fire/smoke rated doors with self-closing devices.

2. Install one-hour temporary construction partitions to maintain
integrity of existing exit stair enclosures, exit passageways, fire-
rated enclosures of hazardous areas, horizontal exits, smoke
barriers, vertical shafts and openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
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G. Means of Egress: Do not block exiting for occupied buildings, including

paths from exits to roads. Minimize disruptions and coordinate with
Resident and facility Safety Officer.

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Resident and facility Safety Officer.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Resident and facility Safety Officer. All existing
or temporary fire protection systems (fire alarms, sprinklers) located
in construction areas shall be tested as coordinated with the medical
center. Parameters for the testing and results of any tests performed
shall be recorded by the medical center and copies provided to the
Resident Engineer.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Resident and
facility Safety Officer.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Resident. Obtain permits from
facility Safety Officer at least 72 hours in advance.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Resident and facility Safety Officer.
Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.
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R. If required, submit documentation to the Resident Engineer that
personnel have been trained in the fire safety aspects of working in
areas with impaired structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A. Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

B. The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.

C. Working space and space available for storing materials shall be as
determined by the Resident Engineer.

D. Workmen are subject to rules of Medical Center applicable to their
conduct.

E. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by Resident Engineer where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.
2. Schedule delivery of materials and equipment to immediate

construction working areas within buildings in use by Department of

Veterans Affairs in quantities sufficient for not more than two work
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days. Provide unobstructed access to Medical Center areas required to
remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

F. Phasing: To insure such executions, Contractor shall furnish the
Resident Engineer with a schedule of approximate phasing and dates on
which the Contractor intends to accomplish work in each specific area of
site, building or portion thereof. In addition, Contractor shall notify
the Resident Engineer two weeks in advance of the proposed date of
starting work in each specific area of site, building or portion
thereof. Arrange such phasing and dates to insure accomplishment of this
work in successive phases mutually agreeable to Medical Center Director,
Resident Engineer and Contractor.

Contractor shall take all measures and provide all material necessary

for protecting existing equipment and property in affected areas of

construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be hindered.

Contractor shall permit access to Department of Veterans Affairs

personnel and patients through other construction areas which serve as

routes of access to such affected areas and equipment. Coordinate
alteration work in areas occupied by Department of Veterans Affairs so
that Medical Center operations will continue during the construction
period.

G. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet) minimum
height, around the construction area indicated on the drawings. Provide
gates as required for access with necessary hardware, including hasps
and padlocks. Fasten fence fabric to terminal posts with tension bands
and to line posts and top and bottom rails with tie wires spaced at
maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one
inch) above grade. Remove the fence when directed by Resident Engineer.

H. When a building is turned over to Contractor, Contractor shall accept
entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of

site with Fire Department or Company (Department of Veterans Affairs
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or municipal) whichever will be required to respond to an alarm from
Contractor's employee or watchman.

I. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.
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J. Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be

sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the Resident
Engineer.

Coordinate the work for this contract with other construction operations

as directed by Resident Engineer.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Resident Engineer of areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both to the Contracting Officer. This report
shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of buildings.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and Resident Engineer.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of Resident

Engineer to be in such condition that their use is impossible or

impractical, shall be furnished and/or replaced by Contractor with new

items in accordance with specifications which will be furnished by

Government. Provided the contract work is changed by reason of this
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subparagraph B, the contract will be modified accordingly, under

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection date,

the Contractor and Resident Engineer together shall make a thorough

re-survey of the areas of buildings involved. They shall furnish a

report on conditions then existing, of resilient flooring, doors,

windows, walls and other surfaces as compared with conditions of same as
noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group as specified here. Prior to start of
work, prepare a plan detailing project-specific dust protection
measures, including periodic status reports, and submit to Resident
Engineer and Facility ICRA team for review for compliance with contract
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES.
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1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

D. In general, following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer. Blank off ducts and diffusers to prevent circulation of
dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the Resident Engineer. For construction in any areas that
will remain jointly occupied by the medical Center and Contractor’s
workers, the Contractor shall:

a. Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. Barriers shall
be sealed and made presentable on hospital occupied side. Install
a self-closing rated door in a metal frame, commensurate with the
partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the

Resident Engineer and Medical Center.
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HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
X 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the Resident Engineer and the Medical
Center. When, approved, debris shall be hauled in enclosed dust
proof containers or wrapped in plastic and sealed with duct tape.
No sharp objects should be allowed to cut through the plastic.
Wipe down the exterior of the containers with a damp rag to remove
dust. All equipment, tools, material, etc. transported through
occupied areas shall be made free from dust and moisture by
vacuuming and wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.
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E.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of the Government are
identified by attached tags as items to be stored. Items that remain
property of the Government shall be removed or dislodged from present
locations in such a manner as to prevent damage which would be
detrimental to re-installation and reuse. Store such items where
directed by Resident Engineer.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or

branches of trees are broken during contract performance, or by the
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careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer
before it is disturbed. Materials and workmanship used in restoring
work, shall conform in type and quality to that of original existing
construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).
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1.12 AS-BUILT DRAWINGS

A. The contractor shall maintain two full size sets of as-built drawings

D.

which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engineer's review, as often as requested.
Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident
Engineer.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.13 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical

Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.
Temporary roads shall be constructed by the Contractor at Contractor's
expense. When necessary to cross curbing, sidewalks, or similar
construction, they must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.14 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will
withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,

circuit breakers, fuses, conductors, motor controllers and their
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overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous
chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

C. This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

1.15 TEMPORARY USE OF EXISTING ELEVATORS

A. Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following
provisions:

1. Contractor makes all arrangements with the Resident Engineer for use
of elevators. The Resident Engineer will ascertain that elevators are
in proper condition.

2. Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.
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b. Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls.
c. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be removed
and replaced by new hoisting ropes.

4. If brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced by new brake
lining.

5. All parts of main controller, starter, relay panel, selector, etc.,
worn or damaged during temporary use shall be removed and replaced
with new parts, if recommended by elevator inspector after elevator
is released by Contractor.

6. Place elevator in condition equal, less normal wear, to that existing
at time it was placed in service of Contractor as approved by

Contracting Officer.

1.16 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.
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C. Contractor shall install meters at Contractor's expense and furnish the

Medical Center a monthly record of the Contractor's usage of electricity

as hereinafter specified.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

E. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

F. Water (for Construction and Testing): Furnish temporary water service.
1. Obtain water by connecting to the Medical Center water distribution

system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Resident Engineer's discretion) of
use of water from Medical Center's system.

G. Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at Resident Engineer's discretion), of
use of steam from the Medical Center's system.

1.18 TESTS
A. Pre-test mechanical and electrical equipment and systems and make

corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.
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B. Conduct final tests required in various sections of specifications in

presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.19 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Resident Engineer
coincidental with the delivery of the equipment to the job site. Manuals
shall be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,

accessory and control shall be clearly and thoroughly explained. All
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necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident
Engineer and shall be considered concluded only when the Resident
Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal
of, and substitution for, any instructor who, in the opinion of the
Resident Engineer, does not demonstrate sufficient qualifications in

accordance with requirements for instructors above.

1.20 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, the Government-furnished

property shown on the Schedule.

Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Medical Center.

Storage space for equipment will be provided by the Government and the

Contractor shall be prepared to unload and store such equipment therein

upon its receipt at the Medical Center.

Notify Contracting Officer in writing, 60 days in advance, of date on

which Contractor will be prepared to receive equipment furnished by

Government. Arrangements will then be made by the Government for

delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment

described, make notations, and immediately furnish the Government
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1.21

representative with a written statement as to its condition or
shortages.
2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.
Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.
Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and
drawings.
Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

RELOCATED ITEMS

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by
symbol "R" or otherwise shown to be relocated by the Contractor.
Perform relocation of such equipment or items at such times and in such
a manner as directed by the Resident Engineer.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.
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1.22 CONSTRUCTION SIGN

A.

Provide a Construction Sign where directed by the Resident Engineer. All
wood members shall be of framing lumber. Cover sign frame with 0.7 mm
(24 gage) galvanized sheet steel nailed securely around edges and on all
bearings. Provide three 100 by 100 mm (4 inch by 4 inch) posts (or
equivalent round posts) set 1200 mm (four feet) into ground. Set bottom
of sign level at 900 mm (three feet) above ground and secure to posts
with through bolts. Make posts full height of sign. Brace posts with 50
x 100 mm (two by four inch) material as directed.

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the Resident Engineer.
Detail Drawing of construction sign showing required legend and other

characteristics of sign is shown on the drawings.

1.23 SAFETY SIGN

A.

E.

Provide a Safety Sign where directed by Resident Engineer. Face of sign
shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100
mm by 100 mm (four by four inch) posts extending full height of sign and
900 mm (three feet) into ground. Set bottom of sign level at 1200 mm
(four feet) above ground.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

Maintain sign and remove it when directed by Resident Engineer.

Detail Drawing of safety sign showing required legend and other
characteristics of sign is shown on the drawings.

Post the number of accident free days on a daily basis.

1.24 CONSTRUCTION DIGITAL IMAGES

A.

During the construction period through completion, furnish Department of
Veterans Affairs with 250 views of digital images, including one color
print of each view and one Compact Disc (CD) per visit containing those
views taken on that wvisit. Digital wviews shall be taken of exterior
and/or interior as selected and directed by Resident Engineer (RE). Each
view shall be taken with a professional grade camera with minimum size
of 6 megapixels (MP) and the images will be a minimum of 2272 x 1704
pixels for the 200x250mm (8x 10 inch) prints and 2592 x 1944 pixels for

the 400x500 mm (16 x 20 inch) prints, as per these specifications:
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1. Normally such images will be taken at monthly intervals. However, the
Resident Engineer may also direct the taking of special digital
images at any time prior to completion and acceptance of contract.

B. Images shall be taken by a commercial photographer and must show
distinctly, at as large a scale as possible, all parts of work embraced
in the picture.

C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight matte
archival grade photographic paper and produced by a process with a
minimum of 300 pixels per inch (PPI). Prints must be printed using the
commercial RA4 process (inkjet prints will not be acceptable).
Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print
with no margin on three sides and a 50 mm (2 inches) margin on the
bottom for pre-typed self-adhesive identity label to be added by
Resident Engineer. It is required that the prints are professionally
processed so the quality will meet or exceed that of the same size print
made with a film camera. Prints must be shipped flat to the Resident
Engineer:

E. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24
bit color and no reduction in actual picture size. Compressed size of
the file shall be no less than 80% or the original with no loss of
information. File names shall contain the date the image was taken, the
Project number and a unique sequential identifier. The CD-ROM shall
also contain an index of all the images contained therein in either a
TXT or Microsoft Word format.

F. In case any set of prints are not submitted within five days of date
established by Resident Engineer for taking thereof, the Resident
Engineer may have such images/photographs taken and cost of same will be
deducted from any money due to the Contractor.

G. Interior Final Photos: After completion of all work in an area final
interior photos will be taken. The camera must allow the colors to be as
close as possible to the actual colors. View shall be taken after final
completion of work. The images shall also be provided on a CD to the RE
Office.

1.25 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or

during the construction work, are advised of or discover any possible

archeological, historical and/or cultural resources, the Contractor

shall immediately notify the Resident Engineer verbally, and then with a

written follow up.

---END- - -
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