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PHASING PLAN — SYMBOLS LEGEND

©) PHASING PLAN NOTE o ONE HOUR FIRE/SMOKE WALL
—— 1.1 ——  PHASING AREAS (SEE PLAN 00 TWO HOUR FIRE/SMOKE WALL
NOTES)

0000000 - 30 MINUTE SMOKE BARRIER

ONE HOUR FIRE WALL

TWO HOUR FIRE WALL

PHASING FLOOR PLAN — GENERAL NOTES

A. CONTRACTOR IS RESPONSIBLE FOR COORDINATION AND SEQUENCING OF

CONSTRUCTION PHASING WITH THE FHCC'S SCHEDULE, INFECTION CONTROL,
AND INTERIM LIFE SAFETY REQUIREMENTS.

B. PROVIDE SUB—PHASING AS NEEDED TO COMPLETE WORK BETWEEN PHASES.
REFER TO SECTION 010000 ITEM 1.6G FOR OTHER GENERAL PHASING
REQUIREMENTS.

C. PROVIDE A MINIMUM OF 1 HOUR FIRE RATED WALL SEPARATION BETWEEN
OCCUPIED SPACES AND CONSTRUCTION AREAS AT ALL PHASES. REFER TO
SECTION 010110 1THR FOR MORE INFORMATION.  EXISTING WALLS BEING
USED AS PART OF THE CONSTRUCTION SEPARATION SHALL BE UPGRADED
T0 COMPLY WITH A 1 HOUR UL DESIGN FIRE RATED WALL.

D. SEE DETAILS ON SHEET AS—900 FOR TEMPORARY CONSTRUCTION WALL &
INFECTION CONTROL WALL.

E. MAINTAIN EGRESS TO ALL STAIRWELLS.

F. MAINTAIN PUBLIC ACCESS TO ELEVATORS.

G. SEE DOOR SCHEDULE FOR TEMPORARY CONSTRUCTION DOORS. AT THE END
OF CONSTRUCTION, SALVAGE THESE DOORS AND TURN OVER TO THE FHCC.
REFER TO SHEETS GOO3 FOR INFECTION CONTROL PLANS & NOTES.

T

HOURS OF OPERATION FOR NOISE AND VIBRATION OPERATIONS ARE DURING
OFF NORMAL HOSPITAL OPERATION HOURS (4:30PM TO 7:00AM). WORK
INTERRUPTING KITCHEN OPERATIONS BETWEEN 8:00PM TO 5:00AM.  SERVICE
INTERRUPTIONS DURING OFF NORMAL WORK HOURS AND SCHEDULED
MINIMUM (2) WEEK ADVANCED NOTICE.

J. CONTRACTOR NEEDS TO CONFORM TO ALL INFECTION CONTROL
REQUIREMENTS FOR WORK. ALL INFECTION CONTROL BARRIERS ARE NOT
SHOWN AND WILL DEPEND ON THE MEANS AND METHODS OF THE WORK
INVOLVED.

FIRE AND SAFETY NOTES

PHASING PLAN NOTES

(» IEMPORARY SERVING AREA
@ DEMO EXISTING SOUTH WALL OF KITCHEN 101A

(2 REMOVE DOORS, SINK, AND PORTION OF WALL FOR NEW CONSTRUCTION
(3 ADD NEW SINK AND KITCHEN EQUIPMENT TO TEMPORARY SERVING AREA
3 REMOVE AND RELOCATE EXISTING SERVING LINE TO TEMPORARY SERVING LOCATION

® BUILD TEMPORARY WALL AT THE EAST END OF STORAGE 100.
BE USED FOR TEMPORARY DINING.

THIS AREA WILL

(@ DINING ROOM 107
@) DEMO EXISTING DINING ROOM 107

€2 BUILD NEW WALL IN DINING ROOM 107

(3 OFFICE AREA

(®» KITCHEN 112

(5 EXISTING DISHWASH AREA
6) DEMO TEMPORARY SERVING LINE

€2 ADD NEW LOCKER ROOMS AND TOILETS

() WAREHOUSE AND OFFICE AREA

@ CORRIDORS

EXTERIOR IMPROVEMENTS AND ROOF REPLACEMENT

1. MAINTAINING THE INTEGRITY OF THE FIRE AND SAFETY SYSTEMS IN PLACE IN THE MEDICAL CENTER AND ALL OF ITS OUT BUILDINGS DURING CONSTRUCTION SHALL BE THE

RESPONSIBILITY OF THE GENERAL CONTRACTOR.

2. IN ADDITION TO ALL VA MEDICAL CENTER POLICIES, ALL NATIONAL, STATE, AND LOCAL CODES AND ORDINANCES SHALL APPLY TO ALL OF THEIR CONTRACTORS AND

SUB—CONTRACTORS.

S. THE CONTRACTOR SHALL BE RESPONSIBLE FOR MEETING ALL PERTINENT OSHA SAFETY REQUIREMENTS.

4. PROVIDE LOCKOUT—TAGOUT AND CONFINED SPACE ENTRY POLICIES AS APPLICABLE AND AS REQUIRED BY OSHA.

BY THE VA SAFETY OFFICER / MANAGER.

5. SUBMIT APPROPRIATE INTERIM LIFE SAFETY MEASURES.

REFER TO SPECIFICATION O1 O1

THESE POLICIES SHALL BE SUBMITTED FOR PRIOR APPROVAL

10 FOR MORE INFORMATION.

6. CONSTRUCT TEMPORARY CONSTRUCTION PARTITIONS OF NON—COMBUSTIBLE MATERIALS WHICH PROVIDE A SMOKE TIGHT SEPARATION BETWEEN THE CONSTRUCTION AREAS AND

ALL OTHER OCCUPIED AREAS.
/. EXISTING FIRE PROTECTION SYSTEMS,

OFF FOR SPECIFIC SHIFTS REQUESTED AND WHEN CONTRACTORS ARE IN THE
THE SAME EXTENSION. AT NO TIME WILL ALARMS REMAIN OFF OVERNIGHT.

MAINTAIN INTEGRITY OF THE ENCLOSURE DURING THE CONSTRUCTION.

REFER TO SPECIFICATION SECTION 00 01 10—1HR.

INCLUDING FIRE ALARM SYSTEMS, SMOKE DETECTION SYSTEMS, AND SPRINKLER SYSTEMS SHALL NOT BE IMPAIRED DURING CONSTRUCTION.
SMOKE DETECTOR DISABLE REQUESTS: OUTAGE REQUESTS TO BE SUBMITTED TO FM ENGINEER FOR APPROVAL FOR SPECIFIC DATE AND TIME.

ALARMS WILL ONLY BE TURNED
CONSTRUCTION AREA. ALARMS WILL BE RESTORED AT THE END OF THE WORK DAY BY CALLING
SMOKE DETECTORS AND OR SPRINKLER HEADS: DO NOT COVER BY BAGS, TAPE, AND PLASTIC OR

IN ANY OTHER MANNER THAT WILL DEFEAT THEIR ABILITY TO SENSE SMOKE OR HEAT AND OPERATE AS DESIGNED.

8. DAILY ACCUMULATIONS OF TRASH, COMBUSTIBLE MATERIALS, PACKAGING, AND

DEBRIS SHALL BE REMOVED FROM THE CONSTRUCTION AREA ON A DAILY BASIS. FLAMMABLE

MATERIALS MAY BE STORED ON SITE IN AN APPROVED AND APPROPRIATELY MARKED FLAMMABLE MATERIALS CABINET.

9. ALL BUILDINGS ON THIS MEDICAL CENTER ARE SMOKE FREE ZONES.
DOORS.

GENERAL NOTES

1. PATCH AND REPAIR ALL AREAS AFFECTED BY DEMO AND / OR CONSTRUCTION TO MATCH EXISTING.

AREA, EXCEPT AS NOTED IN THE ROOM FINISH SCHEDULE. PATCH CEILINGS

2. PLANS DESIGNATE ITEMS TO BE REMOVED BY CONTRACTOR AS SALVAGE FOR THE OWNER.

OWNER, CONTRACTOR OWNS OTHER DEMOLISHED MATERIALS AND EQUIPMENT.

5. REMOVE, RELOCATE, STORE AND REINSTALL PORTABLE EQUIPMENT, FURNITURE,

DEMOLITION WORK.

4. REFER TO SPECIFICATIONS FOR SHORING REQUIREMENTS WHERE DEMOLITION WORK AFFECTS THE STRUCTURAL INTEGRITY OF WALLS OR FLOORS.

SPECIFICATIONS, CONTRACTOR SHALL SUBMIT SHORING PLAN AND SHOP DRAW

5. PROTECT ALL EXISTING SURFACES FROM DAMAGE.
MATERIAL AS APPROVED BY THE VA COTR.

6. ACM ABATEMENT CONTRACTOR: REMOVE ACM MATERIALS [DENTIFIED IN PLANS

ACM MATERIALS FOR APPROVAL OF CONTAINMENT, SETUP, AND REMOVAL PROCEDURES.
PROVIDE MINIMUM 14 DAYS NOTICE.

ENCAPSULATION TO HAVE VA [.H. APPROVE REMOVAL.
FINAL PAYMENT.

/. VERIFY EXISTING CONDITIONS AND LOCATIONS IN FIELD PRIOR TO SUBMITTING
WORK REQUIRED UNDER THIS CONTRACT.

USE OF SMOKING MATERIALS IS PROHIBITED, EXCEPT IN DESIGNATED SMOKING SHELTERS AND OUT OF

PATCHED AREAS ARE TO RECEIVE FINISHES AND TRIM TO MATCH ADJACENT
AND FLOORS TO ACHIEVE A CONTINUOUS FINISHED APPEARANCE.

CONTRACTOR SHALL REMOVE SAID ITEMS WITH EXTREME CARE AND RETURN THEM TO

SHELVES, CURTAIN RODS, DRAPERY, BULLETIN BOARDS, WHICH WOULD INTERFERE WITH

IF NOT SO INDICATED IN

INGS FOR VA APPROVAL. SHORING IS CONTRACTOR'S RESPONSIBILITY.

ANY DAMAGED SURFACES SHALL BE REPLACED TO MATCH ORIGINAL ITEM OR REPAIRED TO MATCH EXISTING OR ADJACENT

AND SPECIFICATIONS, AND IN ACM REPORT. NOTIFY ENGINEERING PRIOR TO REMOVAL OF ANY
OBTAIN APPROVAL PRIOR TO STARTING ACM REMOVAL. NOTIFY ENGINEERING PRIOR TO
PROVIDE ACM DISPOSAL DOCUMENTATION PRIOR TO RELEASE OF RETAINAGE AND

PROPOSAL.  FAILURE TO DO SO SHALL NOT RELIEVE THIS CONTRACTOR FROM PERFORMING THE

8. ALL SUB—CONTRACTORS ARE ENCOURAGED TO VISIT AND INSPECT THE EXISTING AREA AND THOROUGHLY FAMILIARIZE THEMSELVES WITH ACTUAL JOB CONDITIONS BEFORE BID

EXTRAS WILL BE ALLOWED ONLY FOR WORK NOT SHOWN ON PLANS.

9. WHILE THE SIZE AND LOCATION OF NEW WORK AND EQUIPMENT IN THE EXISTING AREA HAS BEEN INDICATED ON THE DRAWINGS AS ACCURATELY AS POSSIBLE, CONTRACTOR
SHALL ADJUST HIS WORK AS REQUIRED TO AVOID EXISTING UTILITIES, GAS LINES, SEWER, FIRE ALARM, ROOF DRAINS, ACCESS COVERS, AND OTHER STRUCTURES NOT

PARTICULARLY SHOWN ON THE PLAN AT NO ADDITIONAL COST.

BEFORE CONSTRUCTION,

INSPECT PREMISES MAKE A DETAILED EXAMINATION OF ALL LOCATIONS WHERE NEW

WORK IS TO BE INSTALLED, EXAMINE EXISTING PIPING, CONDUITS, STRUCTURAL SUPPORTING BEAMS, AND OTHER CONDITIONS.

10. DISCONNECT AT SOURCE AND REMOVE EXISTING MECHANICAL AND ELECTRICAL
ADDITIONS.  REMOVED EQUIPMENT AND MATERIALS ARE THE PROPERTY OF TH
EQUIPMENT, ETC. SHALL BE ABANDONED IN PLACE.

MATERIALS AND EQUIPMENT WHICH ARE RENDERED OBSOLETE BY THESE ALTERATIONS AND
E CONTRACTOR AND SHALL BE REMOVED FROM THE SITE. NO MECHANICAL, ELECTRICAL, PLUMBING

11. DISCONNECT, REMOVE AND RELOCATE EXISTING MECHANICAL AND ELECTRICAL MATERIALS AND EQUIPMENT WHICH INTERFERE OR ARE INTERFERED WITH, OBSTRUCT OR ARE

OBSTRUCTED BY, THESE ALTERATIONS AND ADDITIONS.
CONDITION AT NEW LOCATIONS.

12. DO NOT INTERFERE WITH EXISTING BUILDINGS’ MECHANICAL, ELECTRICAL, AND SECURITY SYSTEMS OPERATIONS.
SYSTEMS AT ANY TIME, CONSULT OWNER AND ENGINEER TO MAKE ARRANGEMENTS TO DO SO ON OFF WORKING HOUR PERIODS AT THE OWNER’S CONVENIENCE.

SHALL BE GIVEN TO THE OWNER AND THE ARCHITECT (14) DAYS IN ADVANCE
ACCOMPLISH THE ABOVE SHALL BE INCLUDED IN THIS BID.
THE CONTRACT.

PERMANENTLY INSTALL SUCH ITEMS IN NEW LOCATIONS AS DIRECTED.

RECONNECT SUCH ITEMS IN PROPER OPERATING

IF 1T IS ABSOLUTELY NECESSARY TO SHUT DOWN FACILITY
PRIOR NOTICE

OF THE DESIRED SHUT—DOWN TIME. ANY PREMIUM OR OVERTIME COSTS NECESSARY TO

FAILURE TO PROCEED WITHOUT PROPER PRIOR NOTIFICATION MAY RESULT IN THE ASSESSMENT OF A CREDIT TO

15. ALL AS—BUILT CONDITIONS SHOULD BE VERIFIED BY THE CONTRACTOR IN THE FIELD.

LEGEND / NOTES

Patient Risk

Group TYPEA| TYPEB | TYPEC | TYPED

LOW Risk

Group || 11 I Hnrviv

MEDIUM Risk

Group || 11 111 |A\Y

o 1| W |mv| v
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HIGHEST Risk DECK ABOVE)
Group I | OVIV | IIV| IV e GO | TEVPORARY

D.

> EGRESS / EXIT

T5_ T6_ TEMPORARY CONSTRUCTION DOOR

CONSTRUCT CBW1

= (C\V = NSTALL PLASTIC ABOVE CEILING FROM
TOP OF WALL TO DECK ABOVE PRIOR
TO DEMOLITION (3 DAYS CONSTRUCTION
TIME MAX — IF OVER 3 DAYS,

AND FIRESTOP TO

HOUR RATED

CONSTRUCTION BARRIER WALL. SEE

DETAIL B1/A900.

mmmm CBVW2 memmm PHASE 5 CONSTRUCTION BARRIER

WALLS & FINAL WALLS.

C1,/A900.

Description of Required Infection Control Precautions by Class

During Construction Project

Upon Completion of Project

1.

2.

CLASS I

Execute work by methods to minimize raising
dust from construction operations.
Immediately replace a ceiling tile displaced for
visual inspection

CLASS 11

»

Sk w

Provide active means to prevent airborne dust
from dispersing into atmosphere.

Water mist work surfaces to control dust while
cutting.

Seal unused doors with duct tape.

Block offand seal air vents.

Place dust mat at entrance and exit of work area
*Remove or isolate HVAC system in areas
where work is being performed.

N —

Wipe work surfaces with disinfectant.

. Contain construction waste before transport in

tightly covered containers.

Wet mop and/or vacuum with HEPA filtered
vacuum before leaving work area.

Remove isolation of HVAC system in areas
where work is being performed.

CLASS 11T

*

3.

4.

5.

*Remove or Isolate HVAC system in area where
work is being done to prevent contamination of
duct system.

Complete all critical barriers i.e. sheetrock,
plywood, plastic, to seal area from non-work area
or implement control cube method (cart with
plastic covering and sealed connection to work
site with HEPA vacuum for vacuuming prior to
exit) before construction begins.

Maintain negative air pressure within work site
utilizing HEPA equipped air filtration units.
Contain construction waste before transport in
tightly covered containers.

Cover transport receptacles or carts. Tape
covering unless solid lid.
Use window for negative HEPA air exhaust when

accessible. Obtain V.A, resident engineer approval
for exhausting in existing exhaust ductwork.

. Do not remove barriers from work area until

completed project is inspected by the owner’s
Safety Department and Infection Control
Department and thoroughly cleaned by the
owner’s Environmental Services Department.
Remove barrier materials carefully to minimize
spreading of dirt and debris associated with
construction.

Vacuum work area with HEPA filtered vacuums.
Wet mop area with disinfectant.

Remove isolation of HVAC system in areas
where work is being performed.

CLASS 1V
(9]

L.

Isolate HVAC system in area where work is
being done to prevent contamination of duct
system

Complete all critical barriers i.e. sheetrock,
plywood, plastic, to seal area from non-work
area or inplement control cube method (cart
with plastic covering and sealed connection to
work site with HEPA vacuum for vacuuming
prior to exit) before construction begins.
Maintain negative air pressure within work site
utilizing HEPA equipped air filtration units.
Seal holes, pipes, conduits, and punctures
appropriately.

. Construct anteroom and require all personnel to

pass through this room so they can be vacuumed
using a HEPA vacuum cleaner before leaving
work site or they can wear cloth or paper
coveralls that are removed each time they leave
the work site.

All personnel entering work site are required to
wear shoe covers. Shoe covers must be changed
each time the worker exits the work area.

Do not remove barriers from work area until
completed project is inspected by the owrer’s
Safety Department and Infection Control
Department and thoroughly cleaned by the
owner’s Environmental Services Departiment.

Remove barrier material carefully to minimize
spreading of dirt and debris associated with
construction.

Contain construction waste before transport in
tightly covered containers.

Cover transport receptacles or carts. Tape
covering unless solid lid

Vacuum work area with HEPA filtered vacuurms.
Wet mop area with disinfectant.

Remove isolation of HVAC system in areas
where work is being performed.

Includes, but is not limited to:

painting (but not sanding)

inspection.

Inspection and Non-Invasive Activities.

= removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet
TYPE A |

= wall covering, electrical trim work, minor plumbing, and activities which do not
generate dust or require cutting of walls or access to ceilings other than for visuall

TYPE B

Includes, but is not limited to:

= access to chase spaces

Small scale, short duration activities which create minimal dust

= installation of telephone and computer cabling

= cutting of walls or ceiling where dust migration can be controlled.

TYPE C

Includes, but is not limited to:

new wall construction

major cabling activities

Work that generates a moderate to high level of dust or requires demolition or
removal of any fixed building components or assemblies

sanding of walls for painting or wall covering
removal of floor coverings, ceiling tiles and casework

minor duct work or electrical work above ceilings

any activity that cannot be completed within a single work shift.

TYPE D

Includes, but is not limited to:

= pnew construction.

Major demolition and construction projects

= activities which require consecutive work shifts
= requires heavy demolition or removal of a complete cabling system

NOTE:

ONLY

PHASING SHOAN FOR BIDDING
AND INFORMATIONAL PURPOSES

SEE DETAIL

INFECTION CONTROL GENERAL NOTES

1.

10.

17.

12.

13.

THE INTENT OF INFECTION CONTROL ISOLATION IS TO PROTECT
PATIENTS IN THE HOSPITAL WHICH HAVE LOW IMMUNE LEVELS.
THEREFORE, CONSTRUCTION OPERATIONS NEED TO BE
DIRECTED TO CONTAIN DUST AND PARTICULATE MATTER TO
THE CONSTRUCTION AREA.  CONSTRUCTION AREA PERIMETER
NEEDS TO BE SEALED COMPLETELY WITH MIN 4 MIL POLY
AND DUCT TAPE DURING CLASS II, Ill, OR IV OPERATIONS.

PROVIDE TRIATEK ISOLATION MONITORS DURING CLASS I OR
CLASS IV CONSTRUCTION OPERATIONS. EACH AREA TO BE

UNDER NEGATIVE PRESSURE (0.02"WC) DURING THESE
OPERATIONS.  MONITOR TO MEASURE PRESSURE DIFFERENTIAL
BETWEEN CONSTRUCTION AREA AND ADJACENT CORRIDOR OR
ROOM AS DIRECTED BY FHCC.

AS CONSTRUCTION PROGRESSES, FROM TYPE D TO TYPE C
(SEE SPECIFICATION SECTION “INFECTION CONTROL”) AND
THEREON, PROVIDE A REQUEST VIA "INFECTION CONTROL
CONSTRUCTION PERMIT” TO THE FHCC INFECTION CONTROL

NURSE. UPON AUTHORIZATION, PROCEED TO NEXT TYPE OF
CONSTRUCTION.  PROVIDE AT LEAST 10 DAYS NOTICE FOR
EACH PERMIT.

CONSTRUCT IC (INFECTION CONTROL) CONSTRUCTION BARRIER
FROM FLOOR TO DECK/FLOOR ABOVE. SEE SHEET A900 FOR
DETAILS.  EXCEPTION: IF BARRIER IS ADJACENT TO A SMOKE,
FIRE, OR EXISTING WALL CONSTRUCTION WHICH WILL NOT BE
DEMOLISHED AND TERMINATES TO FLOOR OR DECK ABOVE,
THEN CONSTRUCT IC BARRIER FROM FLOOR TO ABOVE
CORRIDOR CEILING WITH 6 MIL POLY BEING SEALED ON ALL
EDGES:  FLOOR, TOP OF WALL, SIDES, AND ALL
PENETRATIONS.

REFER TO SPECIFICATIONS SECTION 010110 FOR TEMPORARY
INFECTION CONTROL BARRIER WALL CONSTRUCTION DETAIL.
GENERAL CONTRACTOR SHALL PROVIDE NEW CONSTRUCTION
ACCESS DOORS AND PROXIMITY CARD READERS AT ALL
BARRIERS.  MAINTAIN ALL INFECTION CONTROL STANDARDS.
CONTROL BARRIERS ARE TO BE INSTALLED AND REMOVED
ONLY BEFORE 7/:00 A.M. AND AFTER 8:00 P.M.

HVAC CONTRACTOR SHALL ADJUST THE VARIABLE FREQUENCY
DRIVES FOR AHU V—=14, V=15 & AC-5 SERVING FLOORS &
THROUGH 10. THIS VFD ADJUSTMENT IS NECESSARY PRIOR
TO STARTING ANY CONSTRUCTION OR DEMOLITION OPERATIONS
TO ENSURE PROPER INFECTION CONTROL MEASURES. ADJUST
VFD FOR BALANCING SUPPLY TO MEET INFECTION CONTROL
MEASURES AS INDICATED HEREAFTER.

PROVIDE BALANCING DAMPERS IN THE MAIN SUPPLY AND
EXHAUST DUCT WORK SERVING THESE AREAS. TEMPORARILY
BALANCE AIR FLOW TO PROVIDE NEGATIVE AIR FLOW IN
CONSTRUCTION ZONE AT ALL TIMES AS INDICATED BELOW.
DAMPERS TO REMAIN IN DUCT AFTER CONSTRUCTION IS
COMPLETE AND IS TO BE SECURED IN FINAL BALANCING
POSITION PRIOR TO TURNING SYSTEM OVER FOR OCCUPANCY

DURING CONSTRUCTION OPERATIONS IN EACH ENCLOSED AREA
PROVIDE TRIATEK ISOLATION MONITORS, MINIMUM (1) ONE IN
AREAS LESS THAN 1000 SF, (2) TWO MINIMUM IN AREAS

BETWEEN 1000 SF AND 5000 SF, AND (3) THREE FOR AREAS
BETWEEN 5000 SF AND 10000 SF. INSTALL NEW YELLOW
CONSTRUCTION DOOR. NOTE THAT ONLY (3) THREE SETS OF
YELLOW CONSTRUCTION DOORS WITH RECOGNITION SOURCE
HARDWARE SHOULD BE NEEDED DEPENDING ON FHCC
APPROVED CONSTRUCTION MEANS AND METHODS PHASING
CONSTRUCTION OPERATIONS. EGRESS IS TO BE MAINTAINED TO
THE STAIRWELLS AT ALL TIMES.

THE CONTRACTOR SHALL PROVIDE ENOUGH NEGATIVE AIR
MACHINES TO COMPLETELY EXCHANGE THE REGULATED AREA
AIR VOLUME (4) FOUR ACTUAL TIMES PER HOUR. THE
COMPETENT PERSON SHALL DETERMINE THE NUMBER OF
UNITS NEEDED FOR EACH REGULATED AREA BY DIVIDING THE
CUBIC FEET IN THE REGULATED AREA BY (15) FIFTEEN AND
THEN DIVIDING THAT RESULT BY THE ACTUAL CUBIC FEET PER
MINUTE (CFM) FOR EACH UNIT TO DETERMINE THE NUMBER
OF UNITS NEEDED TO EFFECT (4) FOUR AIR CHANGES PER
HOUR. PROVIDE A STANDBY UNIT IN THE EVENT OF MACHINE
FAILURE AND/OR EMERGENCY IN AN ADJACENT AREA.

PRIOR TO ANY REMOVAL OF SMOKE BARRIER FIRE RATED
WALLS, CONSTRUCT NEW SMOKE BARRIER/APPROPRIATE FIRE
RATED WALLS PER NEW PLANS OR CONSTRUCT INFECTION
CONTROL BARRIER TO ACT AS SMOKE BARRIER.

FOR UPPER FLOOR CONSTRUCTION PROVIDE ENCLOSED CHUTE
AND ENCLOSED DUMPSTER FOR CONSTRUCTION DEBRIS
HANDLING. ENCLOSE AREA WITH CYCLONE FENCE AND
LOCKED GATE. PROVIDE TO FHCC SUBMITTAL FOR APPROVAL
OF CHUTE DESIGN, CONSTRUCTION, AND ANCHORING TO
BUILDING.  RESTORE BUILDING, GROUNDS, AND ALL AFFECTED
AREAS TO LIKE NEW CONDITION AFTER COMPLETION OF
CHUTE—REQUIRED OPERATIONS.

ALL CONSTRUCTION DEBRIS, WASTE, AND TRANSPORTATION OF
DEMOLITION ITEMS SHALL BE CONVEYED IN A COVERED
DUMPSTER CONTAINER SUCH THAT NO DEBRIS/ITEMS ARE
VISIBLE. ALL CONTAINERS SHALL BE TRANSPORTED DOWN THE
'‘B° BANK FREIGHT ELEVATORS (A DESIGNATED ELEVATOR WILL
NOT BE PROVIDED FOR TRANSPORTATION.) A MINIMUM OF ONE
RUNOFF MAT ON THE INSIDE AND MINIMUM OF TWO RUNOFF
MATS ON THE OUTSIDE SHALL BE PROVIDED FOR THE
CONSTRUCTION ACCESS DOORS.

A PORTION OF THE CORRIDOR MAY BE MADE AVAILABLE TO
CREATE AN INFECTION CONTROL AREA; HOWEVER, A MINIMUM
OF 5 FT MUST BE MAINTAINED OPEN FOR THE MOVEMENT OF
PERSONNEL. THE CORRIDOR WILL NOT BE CLOSED OFF.
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