
01 00 00 -1  

SECTION 01 00 00 

GENERAL REQUIREMENTS  

 

1.1 GENERAL INTENTION  

A. Prepare site in Building 6 Food Court for remodel.  Work including demolition and 

removal of existing structures, and furnish labor and materials and perform work for 

installation of VA Canteen provided equipment, electrical, flooring, ceiling and lights, 

painting and other construction trades as required by drawings and specifications.  

B.  Bidders can only visit the site during the pre-bid site visit specified in the solicitation. 

C. All employees of general contractor and subcontractors shall comply with VA security 

management program and obtain permission of the VA police, be identified by project 

and employer, and restricted from unauthorized access. 

D. Prior to commencing work, general contractor shall provide proof that a OSHA certified 

“competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work 

site whenever the general or subcontractors are present. 

E. Training: 

1. All employees of general contractor or subcontractors shall have the10-hour OSHA 

certified Construction Safety course and /or other relevant competency training, as 

determined by VA CP with input from the ICRA team.  

2. Submit training records of all such employees for approval before the start of work. 

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  Work includes general construction, alterations, 

tile work, electrical, plumbing, painting work and removal of existing VA owned 

equipment and the installation of new VA furnished equipment and construction and 

certain other items. Total number of days for construction is 120 days. 

B. ALTERNATE NO.1:  All work in Item 1 with the deletion of installation of all porcelain tile 

on wall behind serving line and deletion of porcelain tile on wall behind the serving line  
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and lieu of the porcelain floor tile install new VCT with abrasive texture. Total number of 

days for construction is 100 days. 

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, a CD of drawings and specs will be given if requested 

by contractor.  

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security procedures that 

will remain effective for the entire duration of the project. 

2. The General Contractor is responsible for assuring that all sub-contractors working 

on the project and their employees also comply with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site without appropriate 

badge.  They may also be subject to inspection of their personal effects when 

entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, The General 

Contractor shall give 3 days notice to the Contracting Officer so that security  

arrangements  can be provided for the employees.  This notice is separate from any 

notices required for utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission of the 

Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and order General 

Contractor’s employees off the premises in the event of a national emergency.  The 

General Contractor may return to the site only with the written approval of the 

Contracting Officer. 

C. Guards: NA 
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D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock combinations to the 

Resident Engineer for the purpose of security inspections of every area of project 

including tool boxes and parked machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders to the VA 

locksmith for permanent installation. See Section 08 71 00, DOOR HARDWARE and 

coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors shall submit an 

electronic security memorandum describing the approach to following goals and 

maintaining confidentiality of “sensitive information”. 

2. The General Contractor is responsible for safekeeping of all drawings, project 

manual and other project information.  This information shall be shared only with 

those with a specific need to accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may be marked 

“Law Enforcement Sensitive” or “Sensitive Unclassified”.  Secure such information in 

separate containers and limit the access to only those who will need it for the 

project.  Return the information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the project site 

without the written approval of Contracting Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded 

and destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss 

or compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location following VA standards 

and procedures using an Engineering Document Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both scanned and 

electronic shall be performed and tracked through the EDMS system. 
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b. “Sensitive information” including drawings and other documents may be attached 

to e-mail provided all VA encryption procedures are followed. 

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle entering the site and 

such request shall be submitted 24 hours before the date and time of access. 

Access shall be restricted to picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its employees for 

parking in designated areas only. 

 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this Article to extent 

referenced. Publications are referenced in text by basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009 ........................ Surface Burning Characteristics of Building Materials 

2. National Fire Protection Association (NFPA): 

10-2010 .......................... Standard for Portable Fire Extinguishers 

30-2008 .......................... Flammable and Combustible Liquids Code 

51B-2009 ........................ Standard for Fire Prevention During Welding, Cutting and 

Other Hot Work 

70-2011 .......................... National Electrical Code 

241-2009 ........................ Standard for Safeguarding Construction, Alteration, and 

Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 .................. Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29 

CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety 
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measures, including periodic status reports, and submit to  Resident Engineer  and 

Facility Safety  Manager for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES Prior to any worker for the contractor or subcontractors beginning work, they 

shall undergo a safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the construction 

limits, VAMC safety guidelines, means of egress, break areas, work hours, locations of 

restrooms, use of VAMC equipment, etc. Documentation shall be provided to the 

Resident Engineer that individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to facility emergency 

services and for fire, police and other emergency response forces in accordance with 

NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from 

existing buildings and new construction by distances in accordance with NFPA 241. For 

small facilities with less than 6 m (20 feet) exposing overall length, separate by 3m (10 

feet). 

E. Temporary Construction Partitions: NA 

F. Temporary Heating and Electrical: Install, use and maintain installations in accordance 

with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block coordinate with Resident  Engineer  and facility Safety  

Manager exiting for occupied buildings, including paths from exits to roads. Minimize 

disruptions and  

H. Egress Routes for Construction Workers: Maintain free and unobstructed egress. 

Inspect daily. Report findings and corrective actions weekly to  Resident  Engineer  and 

facility Safety Manager. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction areas and 

temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance 

with 29 CFR 1926, NFPA 241 and NFPA 30.  
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K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, 

and fire alarm systems, except for portions immediately under construction, and 

temporarily for connections. Provide fire watch for impairments more than 4 hours in a 

24-hour period. Request interruptions in accordance with Article, OPERATIONS AND 

STORAGE AREAS, and coordinate with Resident Engineer and facility Safety Manager 

. All existing or temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical center. Parameters 

for the testing and results of any tests performed shall be recorded by the medical 

center and copies provided to the Resident Engineer. 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of 

work operations each day. Coordinate with  Resident  Engineer and facility Safety // 

Manager. 

O. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 

and NFPA 51B. Coordinate with Resident Engineer.  Obtain permits from facility Safety  

Manager at least 1 hours in advance.  Designate contractor's responsible project-site 

fire prevention program manager to permit hot work.  

P. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas 

weekly. Coordinate with, and report findings and corrective actions weekly to Resident  

Engineer and facility Safety Manager. 

Q. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing 

buildings and additions under construction. In separate and detached buildings under 

construction, smoking is prohibited except in designated smoking rest areas. 

R. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings 

daily. 

S. Perform other construction, alteration and demolition operations in accordance with 29 

CFR 1926. 

T. If required, submit documentation to the Resident Engineer that personnel have been 

trained in the fire safety aspects of working in areas with impaired structural or 

compartmentalization features. 
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1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of materials) on 

Government premises to areas authorized or approved by the Contracting Officer. The 

Contractor shall hold and save the Government, its officers and agents, free and 

harmless from liability of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by 

the Contractor only with the approval of the Contracting Officer and shall be built with 

labor and materials furnished by the Contractor without expense to the Government. 

The temporary buildings and utilities shall remain the property of the Contractor and 

shall be removed by the Contractor at its expense upon completion of the work. With the 

written consent of the Contracting Officer, the buildings and utilities may be abandoned 

and need not be removed.  

C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only 

established roadways, or use temporary roadways constructed by the Contractor when 

and as authorized by the Contracting Officer. When materials are transported in 

prosecuting the work, vehicles shall not be loaded beyond the loading capacity 

recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor 

shall protect them from damage. The Contractor shall repair or pay for the repair of any 

damaged curbs, sidewalks, or roads.  

(FAR 52.236-10) 

 

D. Working space and space available for storing materials shall be as determined by the 

Resident Engineer.  

E. Workmen are subject to rules of Medical Center applicable to their conduct.  

F. Execute work so as to interfere as little as possible with normal functioning of Medical 

Center as a whole, including operations of utility services, fire protection systems and 

any existing equipment, and with work being done by others. Use of equipment and 

tools that transmit vibrations and noises through the building structure, are not permitted 

in buildings that are occupied, during construction, jointly by patients or medical 
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personnel, and Contractor's personnel, except as permitted by Resident Engineer where 

required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate construction working 

areas within buildings in use by Department of Veterans Affairs in quantities 

sufficient for not more than two work days.  Provide unobstructed access to  Medical 

Center areas required to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of buildings is not 

required, storage of Contractor's materials and equipment will be permitted subject 

to fire and safety requirements. 

G. Phasing: To insure such executions, Contractor shall furnish the Resident Engineer with 

a schedule of approximate dates on which the Contractor intends to accomplish work in 

each specific area of site, building or portion thereof. In addition, Contractor shall notify 

the Resident Engineer two weeks in advance of the proposed date of starting work in 

each specific area of site, building or portion thereof. Arrange such dates to insure 

accomplishment of this work in successive phases mutually agreeable Resident 

Engineer and Contractor, as follows:  

 

Phase I: NA 

Phase II: NA 

 

H. Building(s) No.(s) 2 will be occupied during performance of work,  but immediate areas 

of alterations will be vacated.   

 

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough survey with 

the Resident Engineer and a representative of VA Supply Service, of areas of buildings  

in which alterations occur and areas which are anticipated routes of access, and furnish 
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a report, signed by all three, to the Contracting Officer. This report shall list by rooms 

and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, walls and other 

surfaces not required to be altered throughout  affected areas of building.  

2. Existence and conditions of items such as plumbing fixtures and accessories, 

electrical fixtures, equipment, venetian blinds, shades, etc., required by drawings to 

be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions at site.  

4. Shall designate areas for working space, materials storage and routes of access to 

areas within buildings where alterations occur and which have been agreed upon by 

Contractor and Resident  Engineer.  

B. Any items required by drawings to be either reused or relocated or both, found during 

this survey to be nonexistent, or in opinion of Resident Engineer  and/or Supply 

Representative, to be in such condition that their use is impossible or impractical, shall 

be furnished and/or replaced by Contractor with new items in accordance with 

specifications which will be furnished by Government. Provided the contract work is 

changed by reason of this subparagraph B, the contract will be modified accordingly, 

under provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) 

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, the Contractor 

and Resident Engineer together shall make a thorough re-survey of the areas of 

buildings involved. They shall furnish a report on conditions then existing, of resilient 

flooring, doors, windows, walls and other surfaces as compared with conditions of same 

as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to such flooring 

and other surfaces, despite protection measures; and, will form basis for determining 

extent of repair work required of Contractor to restore damage caused by 

Contractor's workmen in executing work of this contract.  

D. Protection: Provide the following protective measures:  



01 00 00 -10  

1. Wherever existing roof surfaces are disturbed they shall be protected against water 

infiltration. In case of leaks, they shall be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing structures and 

grounds where work is to be done, materials handled and equipment moved and/or 

relocated.  

3. Protection of interior of existing structures at all times, from damage, dust and 

weather inclemency. Wherever work is performed, floor surfaces that are to remain 

in place shall be adequately protected prior to starting work, and this protection shall 

be maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA) team. 

ICRA Group may monitor dust in the vicinity of the construction work and require the 

Contractor to take corrective action immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the contractor’s infection 

preventive measures in accordance with the guidelines provided by ICRA Group Prior to 

start of work, prepare a plan detailing project-specific dust protection measures, 

including periodic status reports, and submit to Resident Engineer and Facility for review 

for compliance with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity shall be educated 

and trained in infection prevention measures established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne disease (e.g. 

aspergillosis) as appropriate during construction. A baseline of conditions may be 

established by the medical center prior to the start of work and periodically during the 

construction stage to determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure differential 

monitoring documentation to verify that pressure differentials in the construction 

zone and in the patient-care rooms are appropriate for their settings. The 

requirement for negative air pressure in the construction zone shall depend on the 
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location and type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance from the 

contractor, shall conduct an environmental assessment to find and eliminate the 

source. 

D. In general, following preventive measures shall be adopted during construction to keep 

down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction partitions in 

existing structures where directed by Resident Engineer. Blank off ducts and 

diffusers to prevent circulation of dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the approval of 

the Resident Engineer. For construction in any areas that will remain jointly occupied 

by the medical Center and Contractor’s workers, the Contractor shall: 

a. Provide dust proof  one-hour  fire-rated  temporary drywall construction barriers 

to completely separate construction from the operational areas of the hospital in 

order to contain dirt debris and dust. Barriers shall be sealed and made 

presentable on hospital occupied side. Install a self-closing rated door in a metal 

frame, commensurate with the partition, to allow worker access. Maintain 

negative air at all times. A fire retardant polystyrene, 6-mil thick or greater plastic 

barrier meeting local fire codes may be used where dust control is the only 

hazard, and an agreement is reached with the Resident Engineer and Medical 

Center. 

b. HEPA filtration is required where the exhaust dust may reenter the breathing 

zone.  Contractor shall verify that construction exhaust to exterior is not 

reintroduced to the medical center through intake vents, or building openings. 

Install HEPA (High Efficiency Particulate Accumulator) filter vacuum system 

rated at 95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to extend the useful 

life of the HEPA. Provide both primary and secondary filtrations units. Exhaust 
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hoses shall be heavy duty, flexible steel reinforced and exhausted so that dust is 

not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” x 36”), 

shall be used at all interior transitions from the construction area to occupied 

medical center area. These mats shall be changed as often as required to 

maintain clean work areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the occupied 

medical center at the end of each workday. Vacuum shall utilize HEPA filtration. 

Maintain surrounding area frequently. Remove debris as they are created. 

Transport these outside the construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas without prior 

approval of the Resident Engineer and the Medical Center. When, approved, 

debris shall be hauled in enclosed dust proof containers or wrapped in plastic 

and sealed with duct tape. No sharp objects should be allowed to cut through the 

plastic. Wipe down the exterior of the containers with a damp rag to remove 

dust. All equipment, tools, material, etc. transported through occupied areas 

shall be made free from dust and moisture by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile prior to 

replacement. Any ceiling access panels opened for investigation beyond sealed 

areas shall be sealed immediately when unattended. 

g. There shall be no standing water during construction. This includes water in 

equipment drip pans and open containers within the construction areas. All 

accidental spills must be cleaned up and dried within 12 hours. Remove and 

dispose of porous materials that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection carefully, 

outside of normal work hours. Vacuum and clean all surfaces free of dust after 

the removal. 

E. Final Cleanup: 
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1. Upon completion of project, or as work progresses, remove all construction debris 

from above ceiling, vertical shafts and utility chases that have been part of the 

construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This 

includes walls, ceilings, cabinets, furniture (built-in or free standing), partitions, 

flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition of buildings 

or structures, or parts thereof, shall be disposed of as follows:  

1. Reserved items which are to remain property of the Government are identified by 

attached tags or noted on drawings or in specifications  

2. Items not reserved shall become property of the Contractor and be removed by 

Contractor from Medical Center  

3. Items of portable equipment and furnishings located in rooms and spaces in which 

work is to be done under this contract shall remain the property of the Government. 

When rooms and spaces are vacated by the Department of Veterans Affairs during 

the alteration period, such items which are NOT required by drawings and 

specifications to be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. Uniform Hazardous Waste Manifest Continuation Sheet (EPA Form 8700-22A) shall 

be returned to the Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's // Cemetery's // Chief.  

a. Copies of the following listed CFR titles may be obtained from the Government 

Printing Office: 

40 CFR 261 .............. Identification and Listing of Hazardous Waste  

40 CFR 262 .............. Standards Applicable to Generators of Hazardous Waste  
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40 CFR 263 .............. Standards Applicable to Transporters of Hazardous Waste  

40 CFR 761 .............. PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172 .............. Hazardous Material tables and Hazardous Material 

Communications Regulations  

49 CFR 173 .............. Shippers - General Requirements for Shipments and 

Packaging  

49 CRR 173 .............. Subpart A General  

49 CFR 173 .............. Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173 .............. Subpart J Other Regulated Material; Definitions and 

Preparation  

TSCA ........................ Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 

AND IMPROVEMENTS : NA 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new 

work. Except as otherwise shown or specified, do not cut, alter or remove any structural 

work, and do not disturb any ducts, plumbing, steam, gas, or electric work without 

approval of the Resident Engineer. Existing work to be altered or extended and that is 

found to be defective in any way, shall be reported to the Resident Engineer before it is 

disturbed. Materials and workmanship used in restoring work, shall conform in type and 

quality to that of original existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. Existing work 

(walls, ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads, 

walks, etc.) disturbed or removed as a result of performing required new work, shall be 

patched, repaired, reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  
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C. At Contractor's own expense, Contractor shall immediately restore to service and repair 

any damage caused by Contractor's workmen to existing piping and conduits, wires, 

cables, etc., of utility services or of fire protection systems and communications systems 

(including telephone) which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings or locations of 

which are unknown will be covered by adjustment to contract time and price in 

accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) 

and "DIFFERING SITE CONDITIONS" (FAR 52.236-2).  

1.12 PHYSICAL DATA: NA 

1.13 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings which will be kept 

current during construction of the project, to include all contract changes, modifications 

and clarifications. 

B. All variations shall be shown in the same general detail as used in the contract 

drawings. To insure compliance, as-built drawings shall be made available for the 

Resident Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built drawings to the 

Resident Engineer within 15 calendar days after each completed phase and after the 

acceptance of the project by the Resident Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.14 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical Center  property 

and, when authorized by the Resident Engineer, such temporary roads which are 

necessary in the performance of contract work. Temporary roads shall be constructed 

by the Contractor at Contractor's expense. When necessary to cross curbing, sidewalks, 

or similar construction, they must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor may construct 

them immediately for use to facilitate building operations. These roads may be used by 

all who have business thereon within zone of building operations.  
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C. When certain buildings (or parts of certain buildings) are required to be completed in 

advance of general date of completion, all roads leading thereto must be completed and 

available for use at time set for completion of such buildings or parts thereof.  

1.15 TEMPORARY USE OF EXISTING ELEVATORS  

A. Use of existing elevators  for handling building materials and Contractor's personnel will 

be permitted subject to following provisions:  

1. Contractor makes all arrangements with the Resident Engineer for use of elevators. 

The Resident Engineer will ascertain that elevators are in proper condition.  

2. Contractor covers and provides maximum protection of following elevator 

components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car enclosure 

walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each speed governor 

if they are worn under normal operation. However, if these ropes are damaged by 

action of foreign matter such as sand, lime, grit, stones, etc., during temporary use, 

they shall be removed and replaced by new hoisting ropes.  

4. If brake lining of elevators are excessively worn or damaged during temporary use, 

they shall be removed and replaced by new brake lining.  

5. All parts of main controller, starter, relay panel, selector, etc., worn or damaged 

during temporary use shall be removed and replaced with new parts, if 

recommended by elevator inspector after elevator is released by Contractor.  

6. Place elevator in condition equal, less normal wear, to that existing at time it was 

placed in service of Contractor as approved by Contracting Officer.  
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1.16 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities available to the 

Contractor from existing outlets and supplies, as specified in the contract. The amount 

to be paid by the Contractor for chargeable electrical services shall be the prevailing 

rates charged to the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to 

the Contracting Officer, shall install and maintain all necessary temporary connections 

and distribution lines, and all meters required to measure the amount of electricity used 

for the purpose of determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, distribution 

lines, meters, and associated paraphernalia.  

C. Heat: Furnish temporary heat necessary to prevent injury to work and materials through 

dampness and cold. Use of open salamanders or any temporary heating devices which 

may be fire hazards or may smoke and damage finished work, will not be permitted. 

Maintain minimum temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution system.  

a. Steam is available at no cost to Contractor.  

. 

 

D. Electricity (for Construction and Testing): Furnish all temporary electric services.  

1. Obtain electricity by connecting to the Medical Center electrical distribution system. 

The Contractor shall meter and pay for electricity required for electric cranes and 

hoisting devices, electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available at no cost to the 

Contractor.  

E. Water (for Construction and Testing): Furnish temporary water service. 
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1. Obtain water by connecting to the Medical Center water distribution system. Provide 

reduced pressure backflow preventer at each connection. Water is available at no 

cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is 

wasted. Failure to stop leakage or other wastes will be cause for revocation (at 

Resident Engineer's discretion) of use of water from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam distribution 

system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve steam-use so none is 

wasted. Failure to stop leakage or other waste will be cause for revocation (at 

Resident Engineer's discretion), of use of steam from the Medical Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler cleaning, normal initial 

boiler-burner setup and adjusting, and for performing the specified boiler tests will be 

furnished by the Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of boiler, burner, or 

control devices shall be furnished by the Contractor at Contractor's expense. 

- - - E N D - - - 


