DESIGN REPLACEMENT OF CHILLERS AND MCC, B76 CONSTRUCTION DOCUMENT
BATH VAMC | BATH, NEW YORK 06/08/18

SECTION 23 05 93
TESTING, ADJUSTING, AND BALANCING FOR HVAC
PART 1 - GENERAL
1.1 DESCRIPTION
A. Testing, adjusting, and balancing (TAB) of heating, ventilating and air
conditioning (HVAC) systems. TAB includes the following:

1. Planning systematic TAB procedures.

2. Design Review Report.

3. Systems Inspection report.

4. Duct Air Leakage test report.

5. Systems Readiness Report.

6. Balancing air and water distribution systems; adjustment of total
system to provide design performance; and testing performance of
equipment and automatic controls.

7. Vibration and sound measurements.

8. Recording and reporting results.

B. Definitions:

1. Basic TAB used in this Section: Chapter 38, "Testing, Adjusting and
Balancing" of 2011 ASHRAE Handbook, "HVAC Applications".

2. TAB: Testing, Adjusting and Balancing; the process of checking and
adjusting HVAC systems to meet design objectives.

3. AABC: Associated Air Balance Council.

4. NEBB: National Environmental Balancing Bureau.

5. Hydronic Systems: Includes chilled water, condenser water, heating
hot water and glycol-water systems.

6. Alr Systems: Includes all outside air, supply air, return air,
exhaust air and relief air systems.

7. Flow rate tolerance: The allowable percentage variation, minus to
plus, of actual flow rate from values (design) in the contract
documents.

1.2 RELATED WORK

A. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, and SAMPLES.

B. Deleted.

C. Section 23 05 11, COMMON WORK RESULTS FOR HVAC.

D. Section 23 05 41, NOISE AND VIBRATION CONTROL FOR HVAC PIPING AND
EQUIPMENT.

E. Section 23 07 11, HVAC, AND BOILER PLANT INSULATION:

F. Section 23 08 00, COMMISSIONING OF HVAC SYSTEMS. Equipment Insulation.
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J.

Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC
Deleted.

Section 23 64 00, PACKAGED WATER CHILLERS: Testing Refrigeration
Equipment.

Deleted.

1.3 QUALITY ASSURANCE

A.

Refer to Articles, Quality Assurance and Submittals, in Section

23 05 11, COMMON WORK RESULTS FOR HVAC, Section 23 05 10, COMMON WORK

RESULTS FOR BOILER PLANTS and STEAM GENERATION, and Section 23 08 00,

COMMISSIONING OF HVAC SYSTEMS.

Qualifications:

1. TAB Agency: The TAB agency shall be a subcontractor of the General
Contractor and shall report to and be paid by the General
Contractor.

2. The TAB agency shall be either a certified member of AABC or
certified by the NEBB to perform TAB service for HVAC, water
balancing and vibrations and sound testing of equipment. The
certification shall be maintained for the entire duration of duties
specified herein. If, for any reason, the agency loses subject
certification during this period, the General Contractor shall
immediately notify the Resident Engineer and submit another TAB firm
for approval. Any agency that has been the subject of disciplinary
action by either the AABC or the NEBB within the five years
preceding Contract Award shall not be eligible to perform any work
related to the TAB. All work performed in this Section and in other
related Sections by the TAB agency shall be considered invalid if
the TAB agency loses its certification prior to Contract completion,
and the successor agency’s review shows unsatisfactory work
performed by the predecessor agency.

3. TAB Specialist: The TAB specialist shall be either a member of AABC
or an experienced technician of the Agency certified by NEBB. The
certification shall be maintained for the entire duration of duties
specified herein. If, for any reason, the Specialist loses subject
certification during this period, the General Contractor shall
immediately notify the Resident Engineer and submit another TAB
Specialist for approval. Any individual that has been the subject of
disciplinary action by either the AABC or the NEBB within the five

years preceding Contract Award shall not be eligible to perform any
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duties related to the HVAC systems, including TAB. All work

specified in this Section and in other related Sections performed by

the TAB specialist shall be considered invalid if the TAB Specialist

loses its certification prior to Contract completion and must be

performed by an approved successor.

TAB Specialist shall be identified by the General Contractor within

60 days after the notice to proceed. The TAB specialist will be

coordinating, scheduling and reporting all TAB work and related

activities and will provide necessary information as required by the

Resident Engineer. The responsibilities would specifically include:
Shall directly supervise all TAB work.
Shall sign the TAB reports that bear the seal of the TAB
standard. The reports shall be accompanied by report forms and
schematic drawings required by the TAB standard, AABC or NEBB.
Would follow all TAB work through its satisfactory completion.

d. Shall provide final markings of settings of all HVAC adjustment
devices.

e. Permanently mark location of duct test ports.

All TAB technicians performing actual TAB work shall be experienced

and must have done satisfactory work on a minimum of 3 projects

comparable in size and complexity to this project. Qualifications

must be certified by the TAB agency in writing. The lead technician

shall be certified by AABC or NEBB

C. Test Equipment Criteria: The instrumentation shall meet the

accuracy/calibration requirements established by AABC National

Standards or by NEBB Procedural Standards for Testing, Adjusting and

Balancing of Environmental Systems and instrument manufacturer. Provide

calibration history of the instruments to be used for test and balance

purpose.

D. Tab Criteria:

1.

One or more of the applicable AABC, NEBB or SMACNA publications,
supplemented by ASHRAE Handbook "HVAC Applications" Chapter 38, and
requirements stated herein shall be the basis for planning,
procedures, and reports.

Flow rate tolerance: Following tolerances are allowed. For
tolerances not mentioned herein follow 2011 ASHRAE Handbook "HVAC
Applications", Chapter 38, as a guideline. Air Filter resistance

during tests, artificially imposed if necessary, shall be at least
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100 percent of manufacturer recommended change over pressure drop

values for pre-filters and after-filters.

a. Deleted.
b. Deleted.
c. Deleted.
d. Deleted.
e. Deleted.
f. Deleted.

g. Chilled water and condenser water pumps: Minus 0 percent to plus
5 percent.
h. Chilled water coils: Minus 0 percent to plus 5 percent.

3. Systems shall be adjusted for energy efficient operation as
described in PART 3.

4. Typical TAB procedures and results shall be demonstrated to the
Resident Engineer for one air distribution system (including all
fans, three terminal units, three rooms randomly selected by the
Resident Engineer) and one hydronic system (pumps and three coils)
as follows:

a. When field TAB work begins.
b. During each partial final inspection and the final inspection for

the project if requested by VA.

1.4 SUBMITTALS

A.

Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT

DATA, and SAMPLES.

Submit names and qualifications of TAB agency and TAB specialists

within 60 days after the notice to proceed. Submit information on three

recently completed projects and a list of proposed test equipment.

For use by the Resident Engineer staff, submit one complete set of

applicable AABC or NEBB publications that will be the basis of TAB

work.

Submit Following for Review and Approval:

1. Design Review Report within 90 days for conventional design projects
after the system layout on air and water side is completed by the
Contractor.

2. Systems inspection report on equipment and installation for
conformance with design.

3. Duct Air Leakage Test Report.

4. Systems Readiness Report.
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5. Intermediate and Final TAB reports covering flow balance and
adjustments, performance tests, vibration tests and sound tests.

6. Include in final reports uncorrected installation deficiencies noted
during TAB and applicable explanatory comments on test results that
differ from design requirements.

E. Prior to request for Final or Partial Final inspection, submit
completed Test and Balance report for the area.
1.5 APPLICABLE PUBLICATIONS
A. The following publications form a part of this specification to the
extent indicated by the reference thereto. In text the publications are
referenced to by the acronym of the organization.
B. American Society of Heating, Refrigerating and Air Conditioning
Engineers, Inc. (ASHRAE):
2011 ... HVAC Applications ASHRAE Handbook, Chapter 38,
Testing, Adjusting, and Balancing and Chapter
48, Sound and Vibration Control
C. Associated Air Balance Council (AABC) :
2002. ... i e AABC National Standards for Total System
Balance
D. National Environmental Balancing Bureau (NEBB) :
7t Edition 2005 ........ Procedural Standards for Testing, Adjusting,
Balancing of Environmental Systems
2nd Edition 2006 ....... Procedural Standards for the Measurement of
Sound and Vibration
3t Edition 2009 ........ Procedural Standards for Whole Building Systems
Commissioning of New Construction
E. Sheet Metal and Air Conditioning Contractors National Association
(SMACNA) :
379 Edition 2002 ........ HVAC SYSTEMS Testing, Adjusting and Balancing
PART 2 - PRODUCTS
2.1 PLUGS: NOT USED

2.2 INSULATION REPAIR MATERIAL
See Section 23 07 11, HVAC and BOILER PLANT INSULATION Provide for
repair of insulation removed or damaged for TAB work.

PART 3 - EXECUTION

3.1 GENERAL

A. Refer to TAB Criteria in Article, Quality Assurance.
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B.

Obtain applicable contract documents and copies of approved submittals

for HVAC equipment and automatic control systems.

3.2 DESIGN REVIEW REPORT

The TAB Specialist shall review the Contract Plans and specifications
and advise the Resident Engineer of any design deficiencies that would
prevent the HVAC systems from effectively operating in accordance with
the sequence of operation specified or prevent the effective and
accurate TAB of the system. The TAB Specialist shall provide a report
individually listing each deficiency and the corresponding proposed

corrective action necessary for proper system operation.

3.3 SYSTEMS INSPECTION REPORT

Inspect equipment and installation for conformance with design.

The inspection and report is to be done after air distribution
equipment is on site and duct installation has begun, but well in
advance of performance testing and balancing work. The purpose of the
inspection is to identify and report deviations from design and ensure
that systems will be ready for TAB at the appropriate time.

Reports: Follow check list format developed by AABC, NEBB or SMACNA,
supplemented by narrative comments, with emphasis on air handling units
and fans. Check for conformance with submittals. Verify that diffuser
and register sizes are correct. Check air terminal unit installation

including their duct sizes and routing.

3.4 DUCT AIR LEAKAGE TEST REPORT: NOT USED

3.5 SYSTEM READINESS REPORT

A.

The TAB Contractor shall measure existing air and water flow rates
associated with existing systems utilized to serve renovated areas as
indicated on drawings. Submit report of findings to resident engineer.
Inspect each System to ensure that it is complete including
installation and operation of controls. Submit report to RE in
standard format and forms prepared and or approved by the Commissioning
Agent.

Verify that all items such as ductwork piping, ports, terminals,
connectors, etc., that is required for TAB are installed. Provide a

report to the Resident Engineer.

3.6 TAB REPORTS

A.

Submit an intermediate report for 50 percent of systems and equipment

tested and balanced to establish satisfactory test results.
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B.

The TAB contractor shall provide raw data immediately in writing to the
Resident Engineer if there is a problem in achieving intended results
before submitting a formal report.

If over 20 percent of readings in the intermediate report fall outside
the acceptable range, the TAB report shall be considered invalid and
all contract TAB work shall be repeated and re-submitted for approval
at no additional cost to the owner.

Do not proceed with the remaining systems until intermediate report is

approved by the Resident Engineer.

3.7 TAB PROCEDURES

A.

Tab shall be performed in accordance with the requirement of the
Standard under which TAB agency is certified by either AABC or NEBB.
General: During TAB all related system components shall be in full
operation. Fan and pump rotation, motor loads and equipment vibration
shall be checked and corrected as necessary before proceeding with TAB.
Set controls and/or block off parts of distribution systems to simulate
design operation of variable volume air or water systems for test and
balance work.

Coordinate TAB procedures with existing systems and any phased

construction completion requirements for the project. Provide TAB

reports for each phase of the project prior to partial final
inspections of each phase of the project. Return existing areas
outside the work area to pre constructed conditions.

Allow 15 days time in construction schedule for TAB and submission of

all reports for an organized and timely correction of deficiencies.

Deleted.

Water Balance and Equipment Test: Include circulating pumps,

convertors, colls, coolers and condensers:

1. Coordinate water chiller flow balancing with Section 23 64 00,
PACKAGED WATER CHILLERS.

2. Adjust flow rates for equipment. Set coils and evaporator to values
on equipment submittals, if different from values on contract
drawings.

3. Primary-secondary (variable volume) systems: Coordinate TAB with
Section 23 09 23, DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC. Balance
systems at design water flow and then verify that variable flow

controls function as designed.
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4. Record final measurements for hydronic equipment on performance data
sheets. Include entering and leaving water temperatures for heating
and cooling coils, and for convertors. Include entering and leaving
air temperatures (DB/WB for cooling coils) for air handling units
and reheat coils. Make air and water temperature measurements at the

same time.

3.8 VIBRATION TESTING

A.

Furnish instruments and perform vibration measurements as specified in
Section 23 05 41, NOISE and VIBRATION CONTROL FOR HVAC PIPING and
EQUIPMENT. Field vibration balancing is specified in Section 23 05 11,
COMMON WORK RESULTS FOR HVAC. Provide measurements for all rotating
HVAC equipment of 373 watts (1/2 horsepower) and larger, including
centrifugal/screw compressors, cooling towers, pumps, fans and motors.
Record initial measurements for each unit of equipment on test forms
and submit a report to the Resident Engineer. Where vibration readings
exceed the allowable tolerance Contractor shall be directed to correct
the problem. The TAB agency shall verify that the corrections are done

and submit a final report to the Resident Engineer.

3.9 SOUND TESTING

A.

Perform and record required sound measurements in accordance with
Paragraph, QUALITY ASSURANCE in Section 23 05 41, NOISE and VIBRATION
CONTROL FOR HVAC PIPING and EQUIPMENT.

1. Deleted.

2. Provide cooling tower sound measurements. Refer to Section 23 65 00,
COOLING TOWERS.

Take measurements with a calibrated sound level meter and octave band

analyzer of the accuracy required by AABC or NEBB.

Sound reference levels, formulas and coefficients shall be according to

2011 ASHRAE Handbook, "HVAC Applications", Chapter 48, SOUND AND

VIBRATION CONTROL.

Determine compliance with specifications as follows:

1. When sound pressure levels are specified, including the NC Criteria
in Section 23 05 41, NOISE and VIBRATION CONTROL FOR HVAC PIPING and
EQUIPMENT:

a. Reduce the background noise as much as possible by shutting off
unrelated audible equipment.
b. Measure octave band sound pressure levels with specified

equipment "off."
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C.

Measure octave band sound pressure levels with specified
equipment "on."
Use the DIFFERENCE in corresponding readings to determine the

sound pressure due to equipment.

DIFFERENCE: 0 1 2 3 4 5 to 9 10 or More

FACTOR: 10 7 4 3 2 1 0

Sound pressure level due to equipment equals sound pressure level
with equipment "on" minus FACTOR.

Plot octave bands of sound pressure level due to equipment for
typical rooms on a graph which also shows noise criteria (NC)

curves.

2. When sound power levels are specified:

Perform steps l.a. thru 1.d., as above.

For indoor equipment: Determine room attenuating effect, i.e.,
difference between sound power level and sound pressure level.
Determined sound power level will be the sum of sound pressure
level due to equipment plus the room attenuating effect.

For outdoor equipment: Use directivity factor and distance from
noise source to determine distance factor, i1.e., difference
between sound power level and sound pressure level. Measured
sound power level will be the sum of sound pressure level due to
equipment plus the distance factor. Use 10 meters (30 feet) for

sound level location.

3. Where sound pressure levels are specified in terms of dB(A), as in

Section 23 65 00, COOLING TOWERS, measure sound levels using the "A"

scale of meter. Single value readings will be used instead of octave

band analysis.

E. Where measured sound levels exceed specified level, the installing

contractor or equipment manufacturer shall take remedial action

approved by the Resident Engineer and the necessary sound tests shall

be repeated.

F. Test readings for sound testing could go higher than 15 percent if

determination is made by the Resident Engineer based on the recorded

sound data.
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3.10 MARKING OF SETTINGS

Following approval of Tab final Report, the setting of all HVAC
adjustment devices including valves, splitters and dampers shall be
permanently marked by the TAB Specialist so that adjustment can be
restored if disturbed at any time. Style and colors used for markings

shall be coordinated with the Resident Engineer.

3.11 IDENTIFICATION OF TEST PORTS

The TAB Specialist shall permanently and legibly identify the location
points of duct test ports. If the ductwork has exterior insulation, the
identification shall be made on the exterior side of the insulation.
All penetrations through ductwork and ductwork insulation shall be

sealed to prevent air leaks and maintain integrity of vapor barrier.

3.12 PHASING

A.

Phased Projects: Testing and Balancing Work to follow project with
areas shall be completed per the project phasing. Upon completion of
the project all areas shall have been tested and balanced per the
contract documents.

Existing Areas: Systems that serve areas outside of the project scope
shall not be adversely affected. Measure existing parameters where

shown to document system capacity.

3.13 COMMISSIONING

A.

Provide commissioning documentation in accordance with the requirements
of Section 23 08 00 - COMMISSIONING OF HVAC SYSTEMS for all inspection,
start up, and contractor testing required above and required by the
System Readiness Checklist provided by the Commissioning Agent.
Components provided under this section of the specification will be
tested as part of a larger system. Refer to Section 23 08 00 -
COMMISSIONING OF HVAC SYSTEMS and related sections for contractor
responsibilities for system commissioning.

- -END - - -
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