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SECTION 01 00 00 

SYRACUSE GENERAL REQUIREMENTS 

 
 
PART 1 - GENERAL 

 

1.1 GENERAL INTENTION 

A. The renovation of the ground floor center core temporary pharmacy space for 

a new Compensation and Pension Clinic at the Syracuse VA Medical Center 

Campus. The project will consist of converting approximately 3,900 SF of 

space that is currently unoccupied but was previously utilized as a 

temporary location for the hospital pharmacy service, into outpatient exam 

room space for a compensation and pension exam clinic. This renovation work 

shall include 9 new outpatient exam rooms with provider workstations, a 

check-in counter with two reception booths and staff areas, staff locker 

rooms, multiple secure patient record areas, and a private office. The 

project will need to ensure that the existing footprint is completely 

reconfigured to include wall demolitions, ceilings, flooring, window 

additions or removals, minor structural modifications, asbestos abatement 

and electrical and mechanical systems. The project must replace and or 

relocate all electrical and mechanical systems and relocate fire protection 

as necessary to provide functional space. This project will completely 

demolish the necessary existing walls, electric equipment in adjacent 

closets and wiring, lighting, ceiling, floor tile, asbestos mastic tiles or 

other asbestos hazards, and mechanical ductwork from the current laboratory 

rooms. It is expected that all new electric and mechanical will be required 

from existing services unless infrastructure increases are necessary, 

completely new plumbing and drains will need to be run and all 

architectural finishes will be new. Card readers and miscellaneous 

equipment shall be provided to ensure area security.  

B. Visits to the site by Bidders may be made only by appointment with the COR.  

C. All employees of general contractor and subcontractors shall comply with VA 

security management program and obtain permission of the VA police, be 

identified by project and employer, and restricted from unauthorized 

access. Contractors will be provided with badges after providing proof of 

identification. Badges must be worn by all persons while on VA property. 

D. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will maintain 

a presence at the work site whenever the general or subcontractors are 

present. 

E. Training: 

1. All employees of general contractor or subcontractors shall have the 

OSHA certified Construction Safety course and /or other relevant 

competency training, as determined by VA CP with input from the ICRA 

team.  

2. Submit training records of all such employees for approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S):  

  CLIN 001 - BASE BID – In accordance with the construction documents, the 

contractor shall provide all construction management, equipment, labor, and 

materials for the renovation of the ground floor hospital center core area 

from an existing temporary pharmacy location to a permanent clinic for the 

Syracuse VA Medical Center’s Compensation and Pension Clinic. The extent of 

this project shall include but shall not be limited to the following:  

  a. Demolish all existing interior block walls, stud walls, floorings, 

furnishings, cabinetry, finishes, electrical equipment and wiring, 

communication equipment and wiring, plumbing equipment and piping, existing 

ventilation, and other existing non-structural items as necessary to 

initiate and successfully complete designed renovation and in accordance 

with demolition drawings. Also included is the removal of all unnecessary 

utilities and equipment from adjacent areas that may be necessary to 

complete the designed build out of the space set aside for the renovation. 

  b. Abate all asbestos containing materials in accordance with drawings, 

field investigation, specifications and government furnished surveys of 

existing space. 

  c. The renovation shall provide for a waiting area inside the clinic for 

patients, and discrete and private check in counter, a large reception 

office for staff and secure storage of written patient information, nine 

new outpatient exam rooms with space for provider’s effects and 

instruments, a kitchenette, a private office with access to the adjacent 

director suite corridor, a location of a patient scale and a corridor for 

access to patient exam rooms. Construction shall be performed in accordance 

with all drawings and specifications.  

  e. Complete construction services including but not limited to; 

investigative services, demolition and construction services, construction 

management and administration, contract administration, and construction 

period services as necessary. 

 Scope of work common to all tasks is to: 

  1. Where equipment, temporary installations, ingress/egress restrictions or 

any other consideration is necessary for infection control purposes such 

requirements and associated drawings and specifications shall be provided. 

  2. Provide shop drawings and demolition/installation and operating 

instructions as appropriate         

  3. Dispose of old removed parts and components after checking with VA staff 

if any should be retained by VA as replacement parts. 

  4. Clean up, return affected work areas to original condition. 
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, Contractor shall make additional sets of drawings 

and specifications at Contractor's expense, from the .pdf files furnished 

by Issuing Office. 

1.4 CONSTRUCTION SECURITY REQUIREMENETS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply with 

these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site without 

appropriate badge.  They may also be subject to inspection of their 

personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, The 

General Contractor shall give 3 days notice to the Contracting Officer 

so that security arrangements can be provided for the employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without written permission of 

the Contracting Officer. When photographs are permitted, Contractor 

shall ensure that no VA patients or employees are in the photographs. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of a 

national emergency.  The General Contractor may return to the site only 

with the written approval of the Contracting Officer. 

C. Key Control: 

1. The COR shall provide construction cores and keys to the Contractor for 

the purpose of securing temporary doors and permanent doors (prior to 

the installation of permanent cylinders). 

D. Motor Vehicle Restrictions 

1. Parking for Contractor and Subcontractor employees is not provided. One 

parking space for the Contractor's on-site superintendent shall be made 

available at a place designated by the COR. 

2. Use of the loading dock shall be coordinated with the COR. No vehicle 

shall be left at the dock without the approval of the warehouse 

supervisor. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by basic 

designations only.  
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1. American Society for Testing and Materials (ASTM): 

E84-2008 Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006  Standard for Portable Fire Extinguishers 

30-2007  Flammable and Combustible Liquids Code 

51B-2003 Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007 National Electrical Code 

241-2004 Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 Safety and Health Regulations for 

Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic status 

reports, and submit to Contracting Officer Technical Representative for 

review for compliance with contract requirements in accordance with Section 

01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for 

the contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person per 

OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break areas, 

work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that individuals 

have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to facility 

emergency services and for fire, police and other emergency response forces 

in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 feet) 

exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide fire-

rated and smoke-tight separations between construction areas and 

adjoining areas. Construct partitions of 2 layers of 5/8" type 'x' fire-

rated gypsum board on both sides of metal studs. Extend the partitions 

through suspended ceilings to floor slab deck or roof, unless noted 

otherwise. Seal joints and penetrations. At door openings, install Class 

B, 1 1/2 hour fire - rated solid core wood (or hollow metal) doors, 

hollow metal frames, and hardware (doors shall be self-closing). 

2. Temporary construction partitions shall be 2-hour fire-rated partitions; 

provide temporary construction partitions as shown on drawings to 

maintain integrity of existing exit stair enclosures, exit passageways, 
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fire-rated enclosures of hazardous areas, horizontal exits, smoke 

barriers, vertical shafts and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to maintain 

fire ratings. Seal penetrations with listed through-penetration firestop 

materials in accordance with Section 07 84 00, FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain installations 

in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with COR. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COR. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 241 

and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch for 

impairments more than 4 hours in a 24-hour period. Request interruptions in 

accordance with Article, OPERATIONS AND STORAGE AREAS, and coordinate with 

COR. All existing or temporary fire protection systems (fire alarms, 

sprinklers) located in construction areas shall be tested as coordinated 

with the medical center. Parameters for the testing and results of any 

tests performed shall be recorded, witnessed by the COR, and copies 

provided to the COR. 

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers at 

end of work operations each day. Coordinate with COR. 

M. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 

241 and NFPA 51B. Coordinate with COR to obtain permits at least 24 hours 

in advance.  Designate contractor's responsible project-site fire 

prevention program manager to permit hot work. 

N. Fire Hazard Prevention and Safety Inspections: Inspect entire construction 

areas weekly. Coordinate with, and report findings and corrective actions 

weekly to COR. 

O. Smoking: Smoking is prohibited on VA property. 

P. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

Q. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

R. If required, submit documentation to the Resident Engineer that personnel 

have been trained in the fire safety aspects of working in areas with 

impaired structural or compartmentalization features. 
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1.6 OPERATIONS AND STORAGE AREAS 

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, its 

officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways. When materials are transported in 

prosecuting the work, vehicles shall not be loaded beyond the loading 

capacity recommended by the manufacturer of the vehicle or prescribed by 

any Federal, State, or local law or regulation. When it is necessary to 

cross curbs or sidewalks, the Contractor shall protect them from damage. 

The Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

C. Working space and space available for storing materials shall be as 

determined by the COR 

D. Workmen are subject to rules of Medical Center applicable to their conduct.  

E. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of utility 

services, fire protection systems and any existing equipment, and with work 

being done by others. 

F. Building will be occupied during performance of work; but immediate areas 

of alterations will be vacated.  

1. Contractor shall take all measures and provide all material necessary 

for protecting existing equipment and property in affected areas of 

construction against dust and debris, so that equipment and affected 

areas to be used in the Medical Centers operations will not be hindered. 

Contractor shall permit access to Department of Veterans Affairs 

personnel and patients through other construction areas which serve as 

routes of access to such affected areas and equipment. Coordinate 

alteration work in areas occupied by Department of Veterans Affairs so 

that Medical Center operations will continue during the construction 

period.  

2. Immediate areas of alterations not mentioned in preceding Subparagraph 1 

will be temporarily vacated while alterations are performed. 

G. When the project area is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 60 degrees F at all 

times. 

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm equipment, 

Contractor shall make arrangements for pre-inspection of site with COR. 

H. Utilities Services: Maintain existing utility services for Medical Center 

at all times. Provide temporary facilities, labor, materials, equipment, 

connections, and utilities to assure uninterrupted services. Where 

necessary to cut existing water, steam, gases, sewer or air pipes, or 

conduits, wires, cables, etc. of utility services or of fire protection 

systems and communications systems (including telephone), they shall be cut 

and capped at suitable places where shown; or, in absence of such 

indication, where directed by COR. 
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1. No utility service such as water, gas, steam, sewers or electricity, or 

fire protection systems and communications systems may be interrupted 

without prior approval of COR. Electrical work shall be accomplished 

with all affected circuits or equipment de-energized. When an electrical 

outage cannot be accomplished, work on any energized circuits or 

equipment shall not commence without the COR prior knowledge and written 

approval. Refer to specification Sections 26 05 11, REQUIREMENTS FOR 

ELECTRICAL INSTALLATIONS and 27 05 11 REQUIREMENTS FOR COMMUNICATIONS 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt any such services to COR, 

in writing, 48 hours in advance of proposed interruption. Request shall 

state reason, date, exact time of, and approximate duration of such 

interruption. 

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's normal 

working hours. 

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be performed 

as directed by the COR. 

5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical. 

I. Abandoned Lines:  

1. All abandoned services (wires, cables, conduits, ducts, pipes, etc., 

including their hangers and supports) within the project area shall be 

removed completely.  

2. All such abandoned services which penetrate perimeter walls, floors, and 

slabs of the project shall be sealed, capped, or plugged. 

J. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following: 

1. Keep roads, walks and entrances to grounds, to parking, and to occupied 

areas of buildings clear of construction materials, debris and standing 

construction equipment and vehicles. 

K. Coordinate the work for this contract with other construction operations as 

directed by COR. This includes the scheduling of traffic and the use of 

roadways, as specified in Article, USE OF ROADWAYS. 

 

1.7 ALTERATIONS 

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COR of areas of buildings in which alterations occur and 

areas which are anticipated routes of access, and furnish a report, signed 

by both, to the Contracting Officer. This report shall list by rooms and 

spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout affected 

areas of building. 
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2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions at 

site.  

4. Shall designate areas for working space, materials storage and routes of 

access to areas within buildings where alterations occur and which have 

been agreed upon by Contractor and COR 

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of COR, to be in 

such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance with 

specifications which will be furnished by Government. Provided the contract 

work is changed by reason of this subparagraph B, the contract will be 

modified accordingly, under provisions of clause entitled "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) 

of GENERAL CONDITIONS. 

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a report 

on conditions then existing, of resilient flooring, doors, windows, walls 

and other surfaces as compared with conditions of same as noted in first 

condition survey report: 

1. Re-survey report shall also list any damage caused by Contractor to such 

flooring and other surfaces, despite protection measures; and, will form 

basis for determining extent of repair work required of Contractor to 

restore damage caused by Contractor's workmen in executing work of this 

contract. 

D. Protection: Provide the following protective measures: 

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing structures 

and grounds where work is to be done, materials handled and equipment 

moved and/or relocated.  

3.  Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, floor 

surfaces that are to remain in place shall be adequately protected prior to 

starting work, and this protection shall be maintained intact until all 

work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team and Section  ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the contractor’s 

infection preventive measures in accordance with the guidelines provided by 

ICRA Group. Prior to start of work, prepare a plan detailing project-

specific dust protection measures, including periodic status reports, and 
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submit to Architect for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity shall 

be educated and trained in infection prevention measures established by 

the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A baseline 

of conditions may be established by the medical center prior to the start 

of work and periodically during the construction stage to determine impact 

of construction activities on indoor air quality. In addition: 

1. The COR and VAMC Infection Control personnel shall review pressure 

differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms are 

appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and type 

of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as needed. 

2. In case of any problem, the medical center, along with assistance from 

the contractor, shall conduct an environmental assessment to find and 

eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COR. Blank off ducts 

and diffusers to prevent circulation of dust into occupied areas during 

construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the COR. For construction in any areas that will remain 

jointly occupied by the medical Center and Contractor’s workers, the 

Contractor shall. 

a. Provide dust proof two-hour fire-rated temporary drywall construction 

barriers to completely separate construction from the operational 

areas of the hospital in order to contain dirt debris and dust. 

Barriers shall be sealed and made presentable (tape, bed, sand, and 

paint) on hospital occupied side. Install a self-closing rated door 

in a metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polyethylene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and an 

agreement is reached with the COR and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust to 

exterior is not reintroduced to the medical center through intake 

vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture of 

0.3 microns including pollen, mold spores and dust particles. Insure 

continuous negative air pressures occurring within the work area. 

HEPA filters should have ASHRAE 85 or other prefilter to extend the 

useful life of the HEPA. Provide both primary and secondary 

filtrations units. Exhaust hoses shall be heavy duty, flexible steel 

reinforced and exhausted so that dust is not reintroduced to the 

medical center. 
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c. Adhesive Walk-off/Carpet Walk-off Mats, minimum (36” x 36”), shall be 

used at all interior transitions from the construction area to 

occupied medical center area. These mats shall be changed as often as 

required to maintain clean work areas directly outside construction 

area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. Remove 

debris as they are created. Transport these outside the construction 

area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the COR. When approved, debris shall be 

hauled in enclosed dust proof containers or wrapped in plastic and 

sealed with duct tape. No sharp objects should be allowed to cut 

through the plastic. Wipe down the exterior of the containers with a 

damp rag to remove dust. All equipment, tools, material, etc. 

transported through occupied areas shall be made free from dust and 

moisture by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling tile 

prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This includes 

water in equipment drip pans and open containers within the 

construction areas. All accidental spills must be cleaned up and 

dried within 12 hours. Remove and dispose of porous materials that 

remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 
carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. 

This includes walls, ceilings, cabinets, furniture (built-in or free 

standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition of 

buildings or structures, or parts thereof, shall be disposed of as follows: 

1. Reserved items which are to remain property of the Government are noted 

on drawings or in specifications as items to be stored. Items that 

remain property of the Government shall be removed or dislodged from 

present locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 
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3. Items of portable equipment and furnishings located in rooms and spaces 

in which work is to be done under this contract shall remain the 

property of the Government. When rooms and spaces are vacated by the 

Department of Veterans Affairs during the alteration period, such items 

which are NOT required by drawings and specifications to be either 

relocated or reused will be removed by the Government in advance of work 

to avoid interfering with Contractor's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS 

A. The Contractor shall protect from damage all existing improvements and 

utilities on the medical center property. The Contractor shall repair any 

damage to those facilities, resulting from failure to comply with the 

requirements of this contract or failure to exercise reasonable care in 

performing the work. If the Contractor fails or refuses to repair the 

damage promptly, the Contracting Officer may have the necessary work 

performed and charge the cost to the Contractor. 

1.11 RESTORATION 

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COR. 

Existing work to be altered or extended and that is found to be defective 

in any way, shall be reported to the COR before it is disturbed. Materials 

and workmanship used in restoring work, shall conform in type and quality 

to that of original existing construction, except as otherwise shown or 

specified. 

B. Upon completion of contract, deliver work complete and undamaged. Existing 

work (walls, ceilings, partitions, floors, mechanical and electrical work, 

lawns, paving, roads, walks, etc.) disturbed or removed as a result of 

performing required new work, shall be patched, repaired, reinstalled, or 

replaced with new work, and refinished and left in as good condition as 

existed before commencing work. 

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) which 

are indicated on drawings and which are not scheduled for discontinuance 

or abandonment. 

1.12 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to include 

all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To ensure compliance, as-built drawings shall be made 

available for the COR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built drawings 

to the COR within 15 calendar days after each completed phase and after 

the acceptance of the project by the Resident Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 
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1.13 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical Center 

property. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

1.14 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT 

A. Use of new installed mechanical and electrical equipment to provide heat, 

ventilation, plumbing, light and power will be permitted subject to 

compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR will withdraw permission for use of the 

equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. The 

electrical equipment shall be thoroughly cleaned before using it and 

again immediately before final inspection including vacuum cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall function 

properly and all safety controls shall function to prevent coil freeze-

up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced at 

completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to prevent 

corrosion internally and externally during use; and cleaned, maintained 

and inspected prior to acceptance by the Government. Boilers, pumps, 

feedwater heaters and auxiliary equipment must be operated as a 

complete system and be fully maintained by operating personnel. Boiler 

water must be given complete and continuous chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear and 

tear beyond normal, shall be replaced with identical replacements, at no 

additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.15 TEMPORARY USE OF EXISTING ELEVATORS 

A. Use of existing elevators for handling building materials and Contractor's 

personnel will be permitted subject to following provisions: 

1. Contractor makes all arrangements with the COR for use of elevators. 

The COR will ascertain that elevators are in proper condition. 

Contractor may use elevators Nos. 5 and 6 in Building No.1.  
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2. Contractor shall cover and provide maximum protection for the following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.  

1.16 TEMPORARY TOILETS 

A. Contractor may have, for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by the COR. Contractor 

shall keep such places clean and be responsible for any damage done thereto 

by Contractor's workmen. Failure to maintain satisfactory condition in 

toilets will deprive Contractor of the privilege to use such toilets. 

1.17 AVAILABILITY AND USE OF UTILITY SERVICES 

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The Contractor shall carefully conserve any 

utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines. Before final 

acceptance of the work by the Government, the Contractor shall remove all 

the temporary connections, distribution lines, and associated 

paraphernalia.  

C. The Contractor shall be supplied with utilities for this construction 

project as no cost to the Contractor, with the exception of those items 

listed in paragraph 1.17E. 

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum temperatures 

as specified for various materials. 

E. Electricity (for Construction and Testing): Furnish all temporary electric 

services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for electricity 

required for electric cranes and hoisting devices, electrical welding 

devices and any electrical heating devices providing temporary heat. 

Electricity for all other uses is available at no cost to the 

Contractor. 

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each connection. 

Water is available at no cost to the Contractor. 

2. Maintain connections, pipe, fittings and fixtures and conserve water-

use so none is wasted. Failure to stop leakage or other wastes will be 

cause for revocation (at COR's discretion) of use of water from Medical 

Center's system. 
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1.18 TESTS 

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless pre-

tested. 

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, and 

forms, to conduct and record such tests. 

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply air 

is only one part of entire system which provides comfort conditions for a 

building. Other related components are return air, exhaust air, steam, 

chilled water, refrigerant, hot water, controls and electricity, etc. 

Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components. 

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and of 

the entire system. 

1.19 INSTRUCTIONS 

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified. 

B. Manuals: Maintenance and operating manuals (two copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of equipment. 

They shall include complete information necessary for starting, adjusting, 

maintaining in continuous operation for long periods of time and 

dismantling and reassembling of the complete units and sub-assembly 

components. Manuals shall include an index covering all component parts 

clearly cross-referenced to diagrams and illustrations. Illustrations 

shall include "exploded" views showing and identifying each separate item. 

Emphasis shall be placed on the use of special tools and instruments. The 

function of each piece of equipment, component, accessory and control 

shall be clearly and thoroughly explained. All necessary precautions for 

the operation of the equipment and the reason for each precaution shall be 

clearly set forth. Manuals must reference the exact model, style and size 

of the piece of equipment and system being furnished. Manuals referencing 

equipment similar to but of a different model, style, and size than that 

furnished will not be accepted. 

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at the 
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job site. These requirements are more specifically detailed in the various 

technical sections. Instructions for different items of equipment that are 

component parts of a complete system, shall be given in an integrated, 

progressive manner. All instructors for every piece of component equipment 

in a system shall be available until instructions for all items included 

in the system have been completed. This is to assure proper instruction in 

the operation of inter-related systems. All instruction periods shall be 

at such times as scheduled by the COR and shall be considered concluded 

only when the COR is satisfied in regard to complete and thorough 

coverage. The Department of Veterans Affairs reserves the right to request 

the removal of, and substitution for, any instructor who, in the opinion 

of the COR, does not demonstrate sufficient qualifications in accordance 

with requirements for instructors above.  

1.20 GOVERNMENT-FURNISHED PROPERTY 

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings. What   are we furnishing?  

B. Equipment furnished by Government to be installed by Contractor will be 

furnished to Contractor at the Medical Center. 

C. Storage space for equipment will be provided by the Government and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center. 

D. Notify Contracting Officer Representative in writing, 60 days in advance, 

of date on which Contractor will be prepared to receive equipment 

furnished by Government. Arrangements will then be made by the Government 

for delivery of equipment. 

1. Immediately upon delivery of equipment, Contractor shall arrange for a 

joint inspection thereof with a representative of the Government. At 

such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such time 

as acceptance of contract work is made by the Government. 

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, tees, 

nipples, piping, conduits, cables, and the like) necessary to make the 

connection between the Government furnished equipment item and the utility 

stub-up shall be furnished and installed by the contractor at no 

additional cost to the Government. 

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings. 

G. Furnish supervision of installation of equipment at construction site by 

qualified factory trained technicians regularly employed by the equipment 

manufacturer. 
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1.21 RELOCATED ITEMS 

A. Contractor shall disconnect, dismantle as necessary, remove and reinstall 

in new location, all existing equipment and items indicated by symbol "R" 

or otherwise shown to be relocated by the Contractor. 

B. Perform relocation of such equipment or items at such times and in such a 

manner as directed by the COR. 

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines are 

disconnected from equipment to be relocated. Remove abandoned lines in 

finished areas and cap as specified herein before under paragraph 

"Abandoned Lines". 

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and installation 

of relocated equipment; and leave such equipment in proper operating 

condition. 

E. All service lines such as noted above for relocated equipment shall be in 

place at point of relocation ready for use before any existing equipment 

is disconnected. Make relocated existing equipment ready for operation or 

use immediately after reinstallation. 

END OF SECTION 01 00 00 


