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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

Al

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for Phased renovation of the
existing Cardiology Suite on the first floor that includes: Exam Rooms,
Offices, Waiting / Reception area, Conference / Break Room, Toilet, and
support spaces, new mechanical system, exterior roof patching, exterior
aluminum curtain wall and glazing as required by drawings and
specifications.. Note: The Cardiology Department must remain operational
during the renovation, Contractor to provide temporary construction
barricade and infection control measures as required for phasing and to
maintain operations.

Visits to the site by Bidders may be made only by appointment with the
Medical Center Project Engineer.

Offices of Anderson Mikos Architects,ltd./K & A Associates, as
Architect-Engineers, will render certain technical services during
construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a
contractual act of the Government without affirmations by Contracting
Officer or his duly authorized representative.

All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized
access.

Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

Training:
1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and /or other
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relevant competency training, as determined by VA CP with input from
the ICRA team.
2. Submit training records of all such employees for approval before the
start of work.
Submittals:
All submittals must be submitted to the VA and A/E prior to commencing
work. One courtesy copy shall be sent to the VA while five copies are
simultaneously sent to the A/E. The submittal log shall be submitted
to the VA with a list of submittals required per the specifications
within ten calendar days of this Pre-construction meeting.

Schedule of Values/Progress Chart:

Progress Chart must be submitted to the VA within ten calendar days of
this Pre-construction Meeting. Prior to commencing work, the
contractor shall submit a detailed schedule of work (including phasing,
if any) from the starting day to the day of completion prior to
commencing work.

Subcontractor List:

Within ten calendar days of this Pre-construction meeting, submit to
the VA a list of all subcontractors including the company name,
address, phone number and contact person.

Superintendent On/Off Jobsite:

The Superintendent on the job should be on the job site during the
work. The Superintendent on the job should sign the Log book in
Engineering OFfice at the beginning of each workday. The VA must be
made aware of when the contractor is on or off the Jobsite.

Daily Logs, Progress Chart, Payrolls & Invoice:

All contractors shall submit to the VA a completed Daily Log to the
COTR at the end of working day. The daily log shall be on the form
provided by the COTR at the Pre-construction meeting. All invoices
shall be submitted in the Government Form 08-600la. Payment
applications will not be processed until the Daily Logs are up to
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date for that month, payrolls are received and updated monthly progress

chart is received by Project Engineer.

L. Bi-monthly meeting:

The Project Manager of the job should attend bi-monthly construction r
review meeting. The schedule of these meetings shall be coordinated

with Project Engineer.

M. HOURS OF WORK:

Due to the nature of this work, all work shall be performed and

completed during normal work hours only (Monday through Friday, 7:00

a.m. to 3:30 p-m.), except for national holidays when the facility is

closed for normal operation.

1.2 STATEMENT OF BID ITEM(S)
A. See Bid Schedule.

1.3 CONSTRUCTION SECURITY REQUIREMENETS
A. Security Plan:

1.

2.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

B. Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined iIn the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security can be provided for the employees. This
notice is separate from any notices required for utility shutdown
described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.
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4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

C. Key Control:

1. The General Contractor shall provide two duplicate keys and lock
combinations to the Project Engineer for the purpose of security
inspections of every area of project including tool boxes and parked
machines and take any emergency action.

2. The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

1.4 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM):

E84-2008............. Surface Burning Characteristics of Building

Materials
2. National Fire Protection Association (NFPA):

10-2006. .. .- oo -. Standard for Portable Fire Extinguishers

30-2007 - - oo Flammable and Combustible Liquids Code

51B-2003. ... ... ...... Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2007 .. oo oo National Electrical Code

241-2004. ... ... .. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in

accordance with 29 CFR 1926. Prior to start of work, prepare a plan

detailing project-specific fire safety measures, including periodic

status reports, and submit to Project Engineer for review for compliance

with contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the

contractor or subcontractors beginning work, they shall undergo a safety

briefing provided by the general contractor’s competent person per OSHA

Proj. 578-11-001 01 00 00 -4



Anderson Mikos Architects, Itd.

RENOVATE CARDIOLOGY DEPARTMENT, BLDG 200
EDWARD HINES, JR. V.A. HOSPITAL SECTION 01 00 00

HINES, ILLINOIS GENERAL REQUIREMENTS

F.

G.

requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Resident Engineer that
individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, %
hour fire/smoke rated doors with self-closing devices.

2. Install one-hour fire-rated temporary construction partitions as
shown on drawings to maintain integrity of existing exit stair
enclosures, exit passageways, fire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and openings
enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain Fire ratings. Seal penetrations with listed through-
penetration Firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including

paths from exits to roads. Minimize disruptions and coordinate with

Project Engineer and Safety Manager.

Egress Routes for Construction Workers: Maintain free and unobstructed

egress. Inspect daily. Report findings and corrective actions weekly to

Project Engineer and Safety Manager.
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Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours iIn a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Project Engineer and Safety Manager. All existing or
temporary fire protection systems (fire alarms, sprinklers) located in
construction areas shall be tested as coordinated with the medical
center. Parameters for the testing and results of any tests performed
shall be recorded by the medical center and copies provided to the
Resident Engineer.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Project Engineer and
Safety Manager .

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Project Engineer and Safety
Manager. Obtain permits from facility Safety Manager at least 48 hours
in advance. Designate contractor®s responsible project-site fire
prevention program manager to permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Project Engineer and Safety Manager.
Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

IT required, submit documentation to the Resident Engineer that
personnel have been trained in the fire safety aspects of working in
areas with impaired structural or compartmentalization features.
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1.5 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor®s performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. All material, refuse, demo material, shall be
transported before 6:00 am and after 5:00 pm daily and weekends. The
weekends work only allowed thru project engineer’s prior approval. When
it is necessary to cross curbs or sidewalks, the Contractor shall
protect them from damage. Transport route should be approved by the
Project Engineer. The Contractor shall repair or pay for the repair of
any damaged curbs, sidewalks, or roads. No on-site storage or a field
office will be provided. If a trailer will be brought on site, request a
location for it and get approvals as early as possible.

The necessity for materials, equipment and tool storage outside the
construction and contract area shall be determined by the Project
Engineer.

Working space and space available for storing materials shall be as
determined by the Resident Engineer.
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E.

F.

Workmen are subject to rules of Medical Center applicable to their

conduct.

Execute work so as to interfere as little as possible with normal

functioning of Medical Center as a whole, including operations of

utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor®s personnel between the
hours of 6:00am and 5:00pm or when 24 hours patient occupancies are
effected except as permitted by Project Engineer where required by
limited working space. The use of repetitive devices (hammer drills,

Jack hammers, etc. ) is prohibited when clinical user reports are

received to cease work. Work shall stop until clinical user permits work

resumption through Project Engineer.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required to
remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor®s materials and
equipment will be permitted subject to fire and safety requirements.

4. Use of impact/vibration producing equipment (hammer drills, jack

hammers, etc) is prohibited unless approved by Project Engineer.

Phasing: To insure such executions, Contractor shall furnish the Project

Engineer with a schedule of approximate phasing dates on which the

Contractor intends to accomplish work in each specific area of site,

building or portion thereof. In addition, Contractor shall notify the

Project Engineer two weeks in advance of the proposed date of starting

work in each specific area of site, building or portion thereof. Arrange

such phasing to insure accomplishment of this work in successive phases
mutually agreeable to Project Engineer and Contractor, see phasing plan

AP101-c.

Project Area will be occupied by Cardiology department in accordance

with phasing plans and construction phasing schedules to be coordinated

with Project Engineer.
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When the construction area is turned over to Contractor, Contractor

shall accept entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Safety Department, who will be required to respond to an
alarm from Contractor®s employee or watchman.

Utilities Services: Maintain existing utility services for Medical

Center at all times. Provide temporary facilities, labor, materials,

equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air pipes,

or conduits, wires, cables, etc. of utility services or of Ffire

protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Project Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt utilities that affect
only construction area to Project Engineer, in writing, 48 hours in
advance of proposed interruption. Request shall state reason, date,
exact time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor®s
normal working hours.
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0.

4. Major interruptions of any system must be requested, in writing, at
least 21 calendar days prior to the desired time and shall be
performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Project Engineer. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles

Coordinate the work for this contract with other construction operations

as directed by Resident Engineer. This includes the scheduling of

traffic and the use of roadways, as specified in Article, USE OF

ROADWAYS.

The contractor is required to discontinue work during Federal Holidays.

The contractor shall obtain above ceiling permit from Room# 119, Bldg. 2

prior to any ceiling tile removal and/or any wall or ceiling

penetrations.

1.6 ALTERATIONS

A

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Project Engineer of areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer. This
report shall list by rooms and spaces:
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1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and Project Engineer.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of Project

Engineer to be in such condition that their use is Impossible or

impractical, shall be furnished and/or replaced by Contractor with new

items in accordance with specifications which will be furnished by

Government. Provided the contract work is changed by reason of this

subparagraph B, the contract will be modified accordingly, under

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) of Section 00 72 00,

GENERAL CONDITIONS.

Re-Survey: Thirty days before expected partial or final inspection date,

the Contractor and Resident Engineer together shall make a thorough

re-survey of the areas of buildings involved. They shall furnish a

report on conditions then existing, of resilient flooring, doors,

windows, walls and other surfaces as compared with conditions of same as
noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor®s workmen in
executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.
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2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.7 INFECTION PREVENTION MEASURES

A

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the

contractor’s infection preventive measures in accordance with the

guidelines provided by ICRA Group. Prior to start of work, prepare a

plan detailing project-specific dust protection measures, including

periodic status reports, and submit to Project Engineer and Facility

ICRA team for review for compliance with contract requirements in

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND

SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

Furnish and maintain NEGATIVE AIR exhaust machines for continuous 24 hr
operation in all construction areas through construction duration and
turnover. Maintain a 0.02 inch water column pressure and post manometer
at inside entrances of the construction area. Furnish, install and
continuously maintain construction egress entry walk-off mats on both
sides of the construction barrier in all construction areas through
construction duration and turnover. These shall be sticky mat at
exterior and moist mat at the construction interior.

HINES VA contractor personnel identification badges shall be secured for

all personnel prior to work by person or persons and worn at all times

when on HINES VA station premises.

Medical center Infection Control personnel shall monitor for airborne

disease (e.g. aspergillosis) as appropriate during construction. A
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baseline of conditions may be established by the medical center prior to

the start of work and periodically during the construction stage to

determine impact of construction activities on indoor air quality. In

addition:

1.

The Project Engineer and VAMC Infection Control personnel shall
review pressure differential monitoring documentation to verify that
pressure differentials in the construction zone and in the patient-
care rooms are appropriate for their settings. The requirement for
negative air pressure in the construction zone shall depend on the
location and type of activity. Upon notification, the contractor
shall implement corrective measures to restore proper pressure
differentials as needed.

In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1.

Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer. Blank off ducts and diffusers to prevent circulation of
dust into occupied areas during construction.

Do not perform dust producing tasks within occupied areas without the

approval of the Resident Engineer. For construction in any areas that

will remain jointly occupied by the medical Center and Contractor’s
workers, the Contractor shall:

a. Provide dust proof one-hour temporary drywall construction
barriers to completely separate construction from the operational
areas of the hospital in order to contain dirt debris and dust.
Barriers shall be sealed and made presentable on hospital occupied
side. Install a self-closing rated door in a metal frame,
commensurate with the partition, to allow worker access. Maintain
negative air at all times. A fire retardant polystyrene, 6-mil
thick or greater plastic barrier meeting local fire codes may be
used where dust control is the only hazard, and an agreement is
reached with the Project Engineer and Medical Center.

b. HEPA Filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
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Proj. 578-11-001

to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary Ffiltrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center. Discharge route and entry
shall be approved by the Project Engineer.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24~
X 36””), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the Project Engineer and the Medical
Center. Remove debris only after 5pm and it shall be hauled in
enclosed dust proof containers or wrapped in plastic and sealed
with duct tape. No sharp objects should be allowed to cut through
the plastic. Wipe down the exterior of the containers with a damp
rag to remove dust. All equipment, tools, material, etc.
transported through occupied areas shall be made free from dust
and moisture by vacuuming and wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
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and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

G. Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.8 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags as items to be stored. ltems that remain
property of the Government shall be removed or dislodged from present
locations in such a manner as to prevent damage which would be
detrimental to re-installation and reuse. Store such items where
directed by Resident Engineer.

Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor®s operation.

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and

vegetation (such as trees, shrubs, and grass) on or adjacent to the work

site, which are not to be removed and which do not unreasonably
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interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

1.10 RESTORATION

A

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer
before it is disturbed. Materials and workmanship used in restoring
work, shall conform in type and quality to that of original existing
construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor®s own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor®s workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
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which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled ""CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) of Section 00 72 00, GENERAL CONDITIONS.

1.11 AS-BUILT DRAWINGS

A

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engineer®s review, as often as requested.
Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident
Engineer.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.12 USE OF ROADWAYS

A

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.
Temporary roads shall be constructed by the Contractor at Contractor®s
expense. When necessary to cross curbing, sidewalks, or similar
construction, they must be protected by well-constructed bridges.

1.13 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. 1If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will
withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
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circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.

Prior to final inspection, the equipment or parts used which show wear

and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.14 TEMPORARY USE OF EXISTING ELEVATORS

A

Contractor will not be allowed the use of existing elevators. Outside
type hoist shall be used by Contractor for transporting materials and
equipment. Use of existing elevator for handling building materials and
Contractor®s personnel will be permitted subject to following
provisions:

1. Contractor shall use the designhated elevators to move the material in
and out of the construction area only after 5 P.M. during weekdays
and on weekends. Contractor may use one of the Service Elevators in
Building No. 200. The Project Engineer will ascertain that elevators
are in proper condition.
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2. Contractor covers and provides maximum protection of following

elevator components:

a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car
enclosure walls.

c. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be removed
and replaced by new hoisting ropes.

4. 1T brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced by new brake
lining.

5. All parts of main controller, starter, relay panel, selector, etc.,
worn or damaged during temporary use shall be removed and replaced
with new parts, if recommended by elevator inspector after elevator
is released by Contractor.

6. Place elevator in condition equal, less normal wear, to that existing
at time it was placed in service of Contractor as approved by
Contracting Officer.

1.15 TEMPORARY TOILETS
A. Contractor may have for use of Contractor®"s workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor®s workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the
privilege to use such toilets.

1.16 AVAILABILITY AND USE OF UTILITY SERVICES
A. The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

Proj. 578-11-001 01 00 00 -19



Anderson Mikos Architects, Itd.
RENOVATE CARDIOLOGY DEPARTMENT, BLDG 200

EDWARD HINES, JR. V.A. HOSPITAL SECTION 01 00 00
HINES, ILLINOIS GENERAL REQUIREMENTS
B. The Contractor, at Contractor®s expense and in a workmanlike manner

F.

satisfactory to the Contracting Officer, shall install and maintain all

necessary temporary connections and distribution lines, and all meters

required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the

Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.

Heat: Furnish temporary heat necessary to prevent injury to work and

materials through dampness and cold. Use of open salamanders or any

temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Resident Engineer®s discretion) of
use of water from Medical Center®s system.

Steam: Furnish steam system for testing required in various sections of

specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
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will be cause for revocation (at Resident Engineer®"s discretion), of
use of steam from the Medical Center®s system.

1.17 TESTS

A

D.

1.18
A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Resident Engineer
coincidental with the delivery of the equipment to the job site. Manuals
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shall be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers® representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident
Engineer and shall be considered concluded only when the Resident
Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal
of, and substitution for, any instructor who, in the opinion of the
Resident Engineer, does not demonstrate sufficient qualifications in
accordance with requirements for instructors above.
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1.19 RELOCATED EQUIPMENT ITEMS

A. Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by
symbol "R™ or otherwise shown to be relocated by the Contractor.

B. Perform relocation of such equipment or items at such times and in such
a manner as directed by the Resident Engineer.

C. Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in Finished areas and cap as specified herein before under paragraph
""Abandoned Lines".

D. Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

E. All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.20 SAFETY SIGN:

A_Provide a safety sign where directed by Project Engineer. Face of sign
shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100
mm by 100 mm (Ffour by four inch) posts extending full height of sign and
900 mm (three feet) into ground. Set bottom of sign level at 1200 mm
(four feet) above ground.

B. Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted.

C. Maintain sign and remove it when directed by Resident Engineer.

D. Post the number of accident free days on a daily basis.

- - -END- - -
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