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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 
1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for  Phased renovation of the 
existing Cardiology Suite on the first floor that includes: Exam Rooms, 

Offices, Waiting / Reception area, Conference / Break Room, Toilet, and 

support spaces, new mechanical system, exterior roof patching, exterior 

aluminum curtain wall and glazing as required by drawings and 

specifications.. Note: The Cardiology Department must remain operational 

during the renovation, Contractor to provide temporary construction 

barricade and infection control measures as required for phasing and to 

maintain operations.  

 
B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Project Engineer. 

 
C. Offices of Anderson Mikos Architects,ltd./K & A Associates, as 

Architect-Engineers, will render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Contracting 

Officer or his duly authorized representative.  

 
D. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

 
F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 
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relevant competency training, as determined by VA CP with input from 

the ICRA team.  

2. Submit training records of all such employees for approval before the 

start of work. 

   G.  Submittals: 
 
       All submittals must be submitted to the VA and A/E prior to commencing  
       work.  One courtesy copy shall be sent to the VA while five copies are  

       simultaneously sent to the A/E. The submittal log shall be submitted  

 to the VA with a list of submittals required per the specifications  

              within ten calendar days of this Pre-construction meeting. 
 

   H.  Schedule of Values/Progress Chart:  

  

       Progress Chart must be submitted to the VA within ten calendar days of   

       this Pre-construction Meeting.   Prior to commencing work, the   

       contractor shall submit a detailed schedule of work (including phasing,   

       if any) from the starting day to the day of completion prior to   

       commencing work. 

     

   I.  Subcontractor List:  

 

       Within ten calendar days of this Pre-construction meeting, submit to  

       the VA a list of all subcontractors including the company name,  

       address, phone number and contact person. 

              

    J. Superintendent On/Off Jobsite: 

   

       The Superintendent on the job should be on the job site during the  

       work. The Superintendent on the job should sign the Log book in  

       Engineering Office at the beginning of each workday. The VA must be 

       made aware of when the contractor is on or off the Jobsite. 

 
    K. Daily Logs, Progress Chart, Payrolls  & Invoice:  
 

       All contractors shall submit to the VA a completed Daily Log to the    

       COTR at the end of working day. The daily log shall be on the form  

       provided by the COTR at the Pre-construction meeting. All invoices  

       shall be submitted in the Government Form 08-6001a. Payment             

       applications will not be processed until the Daily Logs are up to    
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 date for that month, payrolls are received and updated monthly progress     

 chart is received by Project Engineer.    

 
    L. Bi-monthly meeting:  
  
       The Project Manager of the job should attend bi-monthly construction r   

       review meeting. The schedule of these meetings shall be coordinated     

       with Project Engineer.  

    M. HOURS OF WORK: 

Due to the nature of this work, all work shall be performed and        

completed during normal work hours only (Monday through Friday, 7:00 

a.m. to 3:30 p.m.), except for national holidays when the facility is 

closed for normal operation.   

 

 
1.2 STATEMENT OF BID ITEM(S)  

A. See Bid Schedule. 

 
1.3 CONSTRUCTION SECURITY REQUIREMENETS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security can be provided for the employees.  This 

notice is separate from any notices required for utility shutdown 

described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 
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4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide two duplicate keys and lock 

combinations to the Project Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

 
1.4 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Project Engineer for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 
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requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

 
1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire retardant treated wood or metal steel studs. Extend the 

partitions through suspended ceilings to floor slab deck or roof. 

Seal joints and penetrations. At door openings, install Class C, ¾ 

hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour fire-rated temporary construction partitions as 

shown on drawings to maintain integrity of existing exit stair 

enclosures, exit passageways, fire-rated enclosures of hazardous 

areas, horizontal exits, smoke barriers, vertical shafts and openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

Project Engineer and Safety Manager. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Project Engineer and Safety Manager. 
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I. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

K. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Project Engineer and Safety Manager. All existing or 

temporary fire protection systems (fire alarms, sprinklers) located in 

construction areas shall be tested as coordinated with the medical 

center. Parameters for the testing and results of any tests performed 

shall be recorded by the medical center and copies provided to the 

Resident Engineer. 

L. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Project Engineer and 

Safety Manager.            

M. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Project Engineer and Safety 

Manager. Obtain permits from facility Safety Manager at least 48 hours 

in advance. Designate contractor's responsible project-site fire 

prevention program manager to permit hot work.  

N. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Project Engineer and Safety Manager. 

O. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

P. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

Q. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

R. If required, submit documentation to the Resident Engineer that 

personnel have been trained in the fire safety aspects of working in 

areas with impaired structural or compartmentalization features. 
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S. Above ceiling permits shall be obtained from Project Planning Office.  

1.5 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

 Officer, use only established roadways, or use temporary roadways 

 constructed by the Contractor when and as authorized by the Contracting 

 Officer. When materials are transported in prosecuting the work, 

  vehicles shall not be loaded beyond the loading capacity recommended by 

 the manufacturer of the vehicle or prescribed by any Federal, State, or 

 local law or regulation. All material, refuse, demo material, shall be 

 transported before 6:00 am and after 5:00 pm daily and weekends. The  

 weekends work only allowed thru project engineer’s prior approval.  When 

 it is necessary to cross curbs or sidewalks, the Contractor shall 

 protect them from damage. Transport route should be approved by the 
 Project Engineer.  The Contractor shall repair or pay for the repair of 

 any damaged curbs, sidewalks, or roads. No on-site storage or a field  

 office will be provided. If a trailer will be brought on site, request a  

 location for it and get approvals as early as possible. 

   The necessity for materials, equipment and tool storage outside the 

construction and contract area shall be determined by the Project 

Engineer.  

 
D. Working space and space available for storing materials shall be as 

determined by the Resident Engineer.  
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E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel between the 

hours of 6:00am and 5:00pm or when 24 hours patient occupancies are 

effected except as permitted by Project Engineer where required by 

limited working space. The use of repetitive devices (hammer drills, 

jack hammers, etc. ) is prohibited when clinical user reports are 

received to cease work. Work shall stop until clinical user permits work 

resumption through Project Engineer.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

4.  Use of impact/vibration producing equipment (hammer drills, jack     

    hammers, etc) is prohibited unless approved by Project Engineer. 

G. Phasing: To insure such executions, Contractor shall furnish the Project 

Engineer with a schedule of approximate phasing dates on which the 

Contractor intends to accomplish work in each specific area of site, 

building or portion thereof. In addition, Contractor shall notify the 

Project Engineer two weeks in advance of the proposed date of starting 

work in each specific area of site, building or portion thereof. Arrange 

such phasing to insure accomplishment of this work in successive phases 

mutually agreeable to Project Engineer and Contractor, see phasing plan 

AP101-c. 

H. Project Area will be occupied by Cardiology department in accordance 

with phasing plans and construction phasing schedules to be coordinated 

with Project Engineer.  
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I. When the construction area is turned over to Contractor, Contractor 

shall accept entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Safety Department, who will be required to respond to an 

alarm from Contractor's employee or watchman.  

J. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS for additional requirements. 

2. Contractor shall submit a request to interrupt utilities that affect 

only construction area to Project Engineer, in writing, 48 hours in 

advance of proposed interruption. Request shall state reason, date, 

exact time of, and approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  



Anderson Mikos Architects, ltd. 

RENOVATE CARDIOLOGY DEPARTMENT, BLDG 200 
EDWARD HINES, JR. V.A. HOSPITAL           SECTION 01 00 00 
HINES, ILLINOIS GENERAL REQUIREMENTS 

 

Proj. 578-11-001 01 00 00 -10  

4. Major interruptions of any system must be requested, in writing, at 

least 21 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Project Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles 

M. Coordinate the work for this contract with other construction operations 

as directed by Resident Engineer. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

N. The contractor is required to discontinue work during Federal Holidays.  

O. The contractor shall obtain above ceiling permit from Room# 119, Bldg. 2 

prior to any ceiling tile removal and/or any wall or ceiling 

penetrations. 

 
1.6 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Project Engineer of areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both, to the Contracting Officer. This 

report shall list by rooms and spaces: 
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1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of building. 

2. Existence and conditions of items such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, shades, 

etc., required by drawings to be either reused or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Project Engineer.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Project 

Engineer to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) 

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) of Section 00 72 00, 

GENERAL CONDITIONS.  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of resilient flooring, doors, 

windows, walls and other surfaces as compared with conditions of same as 

noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  



Anderson Mikos Architects, ltd. 

RENOVATE CARDIOLOGY DEPARTMENT, BLDG 200 
EDWARD HINES, JR. V.A. HOSPITAL           SECTION 01 00 00 
HINES, ILLINOIS GENERAL REQUIREMENTS 

 

Proj. 578-11-001 01 00 00 -12  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

 
1.7 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to Project Engineer and Facility 

ICRA team for review for compliance with contract requirements in 

accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND 

SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Furnish and maintain NEGATIVE AIR exhaust machines for continuous 24 hr 

operation in all construction areas through construction duration and 

turnover. Maintain a 0.02 inch water column pressure and post manometer 

at inside entrances of the construction area. Furnish, install and 

continuously maintain construction egress entry walk-off mats on both 

sides of the construction barrier in all construction areas through 

construction duration and turnover. These shall be sticky mat at 

exterior and moist mat at the construction interior. 

D. HINES VA contractor personnel identification badges shall be secured for 

all personnel prior to work by person or persons and worn at all times 

when on HINES VA station premises. 

E. Medical center Infection Control personnel shall monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 
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baseline of conditions may be established by the medical center prior to 

the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The Project Engineer and VAMC Infection Control personnel shall 

review pressure differential monitoring documentation to verify that 

pressure differentials in the construction zone and in the patient-

care rooms are appropriate for their settings. The requirement for 

negative air pressure in the construction zone shall depend on the 

location and type of activity. Upon notification, the contractor 

shall implement corrective measures to restore proper pressure 

differentials as needed. 

2. In case of any problem, the medical center, along with assistance 

from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

                                

F. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Resident Engineer. For construction in any areas that 

will remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof one-hour temporary drywall construction 

barriers to completely separate construction from the operational 

areas of the hospital in order to contain dirt debris and dust. 

Barriers shall be sealed and made presentable on hospital occupied 

side. Install a self-closing rated door in a metal frame, 

commensurate with the partition, to allow worker access. Maintain 

negative air at all times. A fire retardant polystyrene, 6-mil 

thick or greater plastic barrier meeting local fire codes may be 

used where dust control is the only hazard, and an agreement is 

reached with the Project Engineer and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter the 

breathing zone.  Contractor shall verify that construction exhaust 
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to exterior is not reintroduced to the medical center through 

intake vents, or building openings. Install HEPA (High Efficiency 

Particulate Accumulator) filter vacuum system rated at 95% capture 

of 0.3 microns including pollen, mold spores and dust particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other prefilter to 

extend the useful life of the HEPA. Provide both primary and 

secondary filtrations units. Exhaust hoses shall be heavy duty, 

flexible steel reinforced and exhausted so that dust is not 

reintroduced to the medical center. Discharge route and entry 

shall be approved by the Project Engineer.  

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 

occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 

without prior approval of the Project Engineer and the Medical 

Center. Remove debris only after 5pm and it shall be hauled in 

enclosed dust proof containers or wrapped in plastic and sealed 

with duct tape. No sharp objects should be allowed to cut through 

the plastic. Wipe down the exterior of the containers with a damp 

rag to remove dust. All equipment, tools, material, etc. 

transported through occupied areas shall be made free from dust 

and moisture by vacuuming and wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

g. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 
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and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

G. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

 

1.8 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

identified by attached tags as items to be stored. Items that remain 

property of the Government shall be removed or dislodged from present 

locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items where 

directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

1.9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 
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interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

 

1.10 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the Resident 

Engineer. Existing work to be altered or extended and that is found to 

be defective in any way, shall be reported to the Resident Engineer 

before it is disturbed. Materials and workmanship used in restoring 

work, shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 
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which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) of Section 00 72 00, GENERAL CONDITIONS.  

 
1.11 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Resident Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.12 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the Resident Engineer, such 

temporary roads which are necessary in the performance of contract work. 

Temporary roads shall be constructed by the Contractor at Contractor's 

expense. When necessary to cross curbing, sidewalks, or similar 

construction, they must be protected by well-constructed bridges. 

 
1.13 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer. If the equipment is not installed and maintained in 

accordance with the following provisions, the Resident Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 
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circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

 

1.14 TEMPORARY USE OF EXISTING ELEVATORS  

A. Contractor will not be allowed the use of existing elevators. Outside 

type hoist shall be used by Contractor for transporting materials and 

equipment. Use of existing elevator for handling building materials and 

Contractor's personnel will be permitted subject to following 

provisions:  

1. Contractor shall use the designated elevators to move the material in 

and out of the construction area only after 5 P.M. during weekdays 

and on weekends. Contractor may use one of the Service Elevators in 

Building No. 200. The Project Engineer will ascertain that elevators 

are in proper condition.   



Anderson Mikos Architects, ltd. 

RENOVATE CARDIOLOGY DEPARTMENT, BLDG 200 
EDWARD HINES, JR. V.A. HOSPITAL           SECTION 01 00 00 
HINES, ILLINOIS GENERAL REQUIREMENTS 

 

Proj. 578-11-001 01 00 00 -19  

2. Contractor covers and provides maximum protection of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plates.  

b. Entrance columns, canopy, return panels and inside surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevator and rope of each 

speed governor if they are worn under normal operation. However, if 

these ropes are damaged by action of foreign matter such as sand, 

lime, grit, stones, etc., during temporary use, they shall be removed 

and replaced by new hoisting ropes.  

4. If brake lining of elevators are excessively worn or damaged during 

temporary use, they shall be removed and replaced by new brake 

lining.  

5. All parts of main controller, starter, relay panel, selector, etc., 

worn or damaged during temporary use shall be removed and replaced 

with new parts, if recommended by elevator inspector after elevator 

is released by Contractor.  

6. Place elevator in condition equal, less normal wear, to that existing 

at time it was placed in service of Contractor as approved by 

Contracting Officer.  

 

1.15 TEMPORARY TOILETS  

A. Contractor may have for use of Contractor's workmen, such toilet 

accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets.  

 
1.16 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  
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B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

steam-use so none is wasted. Failure to stop leakage or other waste 
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will be cause for revocation (at Resident Engineer's discretion), of 

use of steam from the Medical Center's system.  

 
1.17 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.18 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Resident Engineer 

coincidental with the delivery of the equipment to the job site. Manuals 
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shall be complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Resident 

Engineer and shall be considered concluded only when the Resident 

Engineer is satisfied in regard to complete and thorough coverage. The 

Department of Veterans Affairs reserves the right to request the removal 

of, and substitution for, any instructor who, in the opinion of the 

Resident Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  
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1.19 RELOCATED EQUIPMENT ITEMS  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment and items indicated by 

symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the Resident Engineer.  

C. Suitably cap existing service lines, such as steam, condensate return, 

water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.20 SAFETY SIGN: 

A.Provide a safety sign where directed by Project Engineer. Face of sign 

shall be 19 mm (3/4 inch) thick exterior grade plywood. Provide two 100 

mm by 100 mm (four by four inch) posts extending full height of sign and 

900 mm (three feet) into ground. Set bottom of sign level at 1200 mm 

(four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Resident Engineer.  

D. Post the number of accident free days on a daily basis.  
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