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SECTION 01 00 00 
GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for replace/upgrade HVAC units, 

phase 1 including mechanical, plumbing, electrical, fire protection, 

structural and architectural work as required by drawings and 

specifications.  

B. Offices of Kluber, Inc., as Architect-Engineers, will render certain 

technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

C. Before placement and installation of work subject to tests by testing 

laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Resident Engineer in sufficient time to enable testing 

laboratory personnel to be present at the site in time for proper taking 

and testing of specimens and field inspection. Such prior notice shall 

be not less than three work days unless otherwise designated by the 

Resident Engineer. 

D. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. All employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course and /or other 

relevant competency training, as determined by VA CP with input from 

the ICRA team.  

2. Submit training records of all such employees for approval before the 

start of work. 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM 1, GENERAL CONSTRUCTION: Work includes general construction, 

alterations, mechanical, plumbing and electrical work, and necessary 

removal of existing construction and certain other items. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, 15 sets of specifications and drawings will be 

furnished. These drawings and specifications will consist of those 

returned by prospective bidders.  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from reproducible sepia prints furnished by 

Issuing Office. Such sepia prints shall be returned to the Issuing 

Office immediately after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Resident Engineer for the purpose of security 

inspections of every area of project including tool boxes and parked 

machines and take any emergency action. 
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2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 

employees for parking in designated areas only. 
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1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2006..............Standard for Portable Fire Extinguishers 

30-2007..............Flammable and Combustible Liquids Code 

51B-2003.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2007..............National Electrical Code 

241-2004.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Resident Engineer for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Resident Engineer that 

individuals have undergone contractor’s safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with  

Resident Engineer.  
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F. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

Resident Engineer. 

G. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

I. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Resident Engineer. All existing or temporary fire 

protection systems (fire alarms, sprinklers) located in construction 

areas shall be tested as coordinated with the medical center. Parameters 

for the testing and results of any tests performed shall be recorded by 

the medical center and copies provided to the Resident Engineer. 

J. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with Resident Engineer. 

K. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. Designate 

contractor's responsible project-site fire prevention program manager to 

permit hot work.   

L. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Resident Engineer. 

M. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

N. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

O. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 
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its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

D. Working space and space available for storing materials shall be as 

determined by the Resident Engineer.   

E. Workmen are subject to rules of Medical Center applicable to their 

conduct.  

F. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of construction materials, 

debris, standing construction equipment and vehicles at all times.   

G. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Resident Engineer where required by limited working space.   

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 
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days. Provide unobstructed access to Medical Center areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

H. Utilities Services: Where necessary to cut existing pipes, electrical 

wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Resident Engineer. All such 

actions shall be coordinated with the Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.   

I. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

J. Utilities Services: Maintain existing utility services at all times. 

Provide temporary facilities, labor, materials, equipment, connections, 

and utilities to assure uninterrupted services. Where necessary to cut 

existing water, steam, gases, sewer or air pipes, or conduits, wires, 

cables, etc. of utility services or of fire protection systems and 

communications systems (including telephone), they shall be cut and 

capped at suitable places where shown; or, in absence of such 

indication, where directed by Resident Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of Resident Engineer. Electrical 

work shall be accomplished with all affected circuits or equipment 

de-energized. When an electrical outage cannot be accomplished, work 

on any energized circuits or equipment shall not commence without the 
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Contracting Officer’s Technical Representative’s prior knowledge and 

written approval.  

2. Contractor shall submit a request to interrupt any such services to 

Resident Engineer, in writing, 48 hours in advance of proposed 

interruption. Request shall state reason, date, exact time of, and 

approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the Resident Engineer.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of Resident Engineer. Such approval will be 

confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

L. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the Resident 

Engineer.  

M. Coordinate the work for this contract with other construction operations 

as directed by Resident Engineer. This includes the scheduling of 
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traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the Resident Engineer areas of buildings in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by both, to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of surfaces not required to be altered 

throughout affected areas of building.  

2. Existence and conditions of items such as accessories, electrical 

fixtures, equipment, etc., required by drawings to be either reused 

or relocated, or both. 

3. Shall note any discrepancies between drawings and existing conditions 

at site.  

4. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and Resident Engineer.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of Resident 

Engineer, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2) 

and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and Resident Engineer together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing, of surfaces as compared with 

conditions of same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such surfaces, despite protection measures; and, will form basis for 

determining extent of repair work required of Contractor to restore 

damage caused by Contractor's workmen in executing work of this 

contract.  

D. Protection: Provide the following protective measures:  
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1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to Resident Engineer for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

C. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by Resident 

Engineer. Blank off ducts and diffusers to prevent circulation of 

dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without the 

approval of the Resident Engineer. For construction in any areas that 

will remain jointly occupied by the medical Center and Contractor’s 

workers, the Contractor shall: 

a. Provide dust proof temporary construction barriers to completely 

separate construction from the operational areas of the hospital 

in order to contain dirt debris and dust. Maintain negative air at 

all times. A fire retardant polystyrene, 6-mil thick or greater 
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plastic barrier meeting local fire codes may be used where dust 

control is the only hazard, and an agreement is reached with the 

Resident Engineer and Medical Center. 

b. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work areas 

directly outside construction area at all times. 

c. Vacuum and wet mop all transition areas from construction to the 

occupied building at the end of each workday. Vacuum shall utilize 

HEPA filtration. Maintain surrounding area frequently. Remove 

debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

d. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 

tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately when 

unattended. 

e. There shall be no standing water during construction. This 

includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

f. At completion, remove construction barriers and ceiling protection 

carefully, outside of normal work hours. Vacuum and clean all 

surfaces free of dust after the removal. 

D. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furniture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 

noted on drawings or in specifications as items to be stored. Items 

that remain property of the Government shall be removed or dislodged 
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from present locations in such a manner as to prevent damage which 

would be detrimental to re-installation and reuse. Store such items 

where directed by Resident Engineer.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, such 

items which are NOT required by drawings and specifications to be 

either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

4. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall be taken out of 

service and handled in accordance with the procedures of the 

Environmental Protection Agency (EPA) and the Department of 

Transportation (DOT) as outlined in Code of Federal Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Substance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for disposal, the 

"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Manifest 

Continuation Sheet (EPA Form 8700-22A) shall be returned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Hazardous Waste  

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Hazardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  

49 CRR 173........Subpart A General  
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49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that are 

required to comply with the permit process and permit requirements. Many 

of the permit requirements will be satisfied by completing construction 

as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is 
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responsible for employing best management practices. The affected 

activities often include, but are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 

alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the Resident 

Engineer. Existing work to be altered or extended and that is found to 

be defective in any way, shall be reported to the Resident Engineer 

before it is disturbed. Materials and workmanship used in restoring 

work, shall conform in type and quality to that of original existing 

construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  
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1.12 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark lines that are reasonably necessary to 

properly assure that location, orientation, and elevations established 

for each structure and/or addition, are in accordance with lines and 

elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the Resident Engineer before any work (such as footings, floor slabs, 

columns, walls, utilities and other major controlling features) is 

placed.  

D. During progress of work, Contractor shall have line grades and plumbness 

of all major form work checked and certified by a registered land 

surveyor or registered civil engineer as meeting requirements of 

contract drawings. Furnish such certification to the Resident Engineer 

before any major items of concrete work are placed.  
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E. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.13 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the Resident Engineer's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Resident Engineer within 15 calendar days after each 

completed phase and after the acceptance of the project by the Resident 

Engineer. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.14 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property. 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Resident 

Engineer. If the equipment is not installed and maintained in 

accordance with the following provisions, the Resident Engineer will 

withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  
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4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.16 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Resident Engineer, provide suitable 

dry closets where directed. Keep such places clean and free from flies, 

and all connections and appliances connected therewith are to be removed 

prior to completion of contract, and premises left perfectly clean.  

1.17 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  
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C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Resident Engineer's discretion) of 

use of water from Medical Center's system.  

1.18 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 
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air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  

1.19 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the Resident Engineer 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 
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Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the Resident 

Engineer and shall be considered concluded only when the Resident 

Engineer is satisfied in regard to complete and thorough coverage. The 

Department of Veterans Affairs reserves the right to request the removal 

of, and substitution for, any instructor who, in the opinion of the 

Resident Engineer, does not demonstrate sufficient qualifications in 

accordance with requirements for instructors above.  

1.20 HISTORIC PRESERVATION  

 Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Resident Engineer verbally, and then with a 

written follow up.  

- - - E N D - - - 


