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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for replace/upgrade HVAC units,
phase 1 including mechanical, plumbing, electrical, fire protection,
structural and architectural work as required by drawings and
specifications.

Offices of Kluber, Inc., as Architect-Engineers, will render certain

technical services during construction. Such services shall be

considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized
representative.

Before placement and installation of work subject to tests by testing

laboratory retained by Department of Veterans Affairs, the Contractor

shall notify the Resident Engineer in sufficient time to enable testing
laboratory personnel to be present at the site in time for proper taking
and testing of specimens and field inspection. Such prior notice shall
be not less than three work days unless otherwise designated by the

Resident Engineer.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team.

2. Submit training records of all such employees for approval before the
start of work.
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1.2 STATEMENT OF BID ITEM(S)
A_ ITEM 1, GENERAL CONSTRUCTION: Work includes general construction,
alterations, mechanical, plumbing and electrical work, and necessary

removal of existing construction and certain other items.
1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
A. AFTER AWARD OF CONTRACT, 15 sets of specifications and drawings will be
furnished. These drawings and specifications will consist of those

returned by prospective bidders.

B. Additional sets of drawings may be made by the Contractor, at

Contractor"s expense, from reproducible sepia prints furnished by

Issuing OfFice. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.
1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1.

2.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

B. Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined iIn the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later iIn this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site
only with the written approval of the Contracting Officer.

C. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the Resident Engineer for the purpose of security
inspections of every area of project including tool boxes and parked
machines and take any emergency action.
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The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

D. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all

drawings, project manual and other project information. This

information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.

Secure such information in separate containers and limit the access

to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information™.

All electronic information shall be stored in specified location

following VA standards and procedures using an Engineering Document

Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are
followed.

E. Motor Vehicle Restrictions

1.

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up
and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only.
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1.5 FIRE SAFETY

A

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM):
E84-2008............. Surface Burning Characteristics of Building
Materials
2. National Fire Protection Association (NFPA):

10-2006. ... oo Standard for Portable Fire Extinguishers

30-2007 .. oo Flammable and Combustible Liquids Code

51B-2003. ... ... .. .... Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2007 . . oo National Electrical Code

241-2004. .. ... .. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926.......... Safety and Health Regulations for Construction
Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Resident Engineer for review for
compliance with contract requirements in accordance with Section 01 33
23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the
contractor or subcontractors beginning work, they shall undergo a safety
briefing provided by the general contractor’s competent person per OSHA
requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Resident Engineer that
individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with
Resident Engineer.
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F. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Resident Engineer.

G. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

H. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

1. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Resident Engineer. All existing or temporary fire
protection systems (Ffire alarms, sprinklers) located in construction
areas shall be tested as coordinated with the medical center. Parameters
for the testing and results of any tests performed shall be recorded by
the medical center and copies provided to the Resident Engineer.

J. Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Resident Engineer.

K. Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. Designate
contractor”™s responsible project-site fire prevention program manager to
permit hot work.

L. Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Resident Engineer.

M. Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

N. Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

0. Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
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its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor"s performance.
Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at Its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.
The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads.
Working space and space available for storing materials shall be as
determined by the Resident Engineer.
Workmen are subject to rules of Medical Center applicable to their
conduct.
Execute work in such a manner as to interfere as little as possible with
work being done by others. Keep roads clear of construction materials,
debris, standing construction equipment and vehicles at all times.
Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor®"s personnel, except as
permitted by Resident Engineer where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.
2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
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days. Provide unobstructed access to Medical Center areas required to
remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor®s materials and
equipment will be permitted subject to fire and safety requirements.

Utilities Services: Where necessary to cut existing pipes, electrical

wires, conduits, cables, etc., of utility services, or of fire

protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by Resident Engineer. All such
actions shall be coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

When a building is turned over to Contractor, Contractor shall accept

entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing Ffire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor®s employee or watchman.

Utilities Services: Maintain existing utility services at all times.

Provide temporary facilities, labor, materials, equipment, connections,

and utilities to assure uninterrupted services. Where necessary to cut

existing water, steam, gases, sewer or air pipes, or conduits, wires,
cables, etc. of utility services or of fire protection systems and
communications systems (including telephone), they shall be cut and
capped at suitable places where shown; or, in absence of such
indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the
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Contracting Officer’s Technical Representative’s prior knowledge and
written approval.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor®s
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the Resident
Engineer.

Coordinate the work for this contract with other construction operations

as directed by Resident Engineer. This includes the scheduling of
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traffic and the use of roadways, as specified in Article, USE OF
ROADWAYS.

1.7 ALTERATIONS

A

D.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Resident Engineer areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer. This
report shall list by rooms and spaces:

1. Existing condition and types of surfaces not required to be altered
throughout affected areas of building.

2. Existence and conditions of items such as accessories, electrical
fixtures, equipment, etc., required by drawings to be either reused
or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and Resident Engineer.

Any items required by drawings to be either reused or relocated or both,

found during this survey to be nonexistent, or in opinion of Resident

Engineer, to be in such condition that their use is impossible or

impractical, shall be furnished and/or replaced by Contractor with new

items in accordance with specifications which will be furnished by

Government. Provided the contract work is changed by reason of this

subparagraph B, the contract will be modified accordingly, under

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)

and "CHANGES"™ (FAR 52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection date,

the Contractor and Resident Engineer together shall make a thorough

re-survey of the areas of buildings involved. They shall furnish a

report on conditions then existing, of surfaces as compared with

conditions of same as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such surfaces, despite protection measures; and, will form basis for
determining extent of repair work required of Contractor to restore
damage caused by Contractor®s workmen in executing work of this
contract.

Protection: Provide the following protective measures:
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1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the

contractor’s infection preventive measures in accordance with the

guidelines provided by ICRA Group. Prior to start of work, prepare a

plan detailing project-specific dust protection measures, including

periodic status reports, and submit to Resident Engineer for review for

compliance with contract requirements in accordance with Section 01 33

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer. Blank off ducts and diffusers to prevent circulation of
dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the Resident Engineer. For construction in any areas that
will remain jointly occupied by the medical Center and Contractor’s
workers, the Contractor shall:

a. Provide dust proof temporary construction barriers to completely
separate construction from the operational areas of the hospital
in order to contain dirt debris and dust. Maintain negative air at
all times. A fire retardant polystyrene, 6-mil thick or greater
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plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the
Resident Engineer and Medical Center.

b. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24~
x 36””), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

c. Vacuum and wet mop all transition areas from construction to the
occupied building at the end of each workday. Vacuum shall utilize
HEPA filtration. Maintain surrounding area frequently. Remove
debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

d. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

e. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

f. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all
surfaces free of dust after the removal.

D. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

3. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION
A. Materials and equipment accruing from work removed and from demolition
of buildings or structures, or parts thereof, shall be disposed of as
follows:

1. Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. ltems
that remain property of the Government shall be removed or dislodged
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from present locations in such a manner as to prevent damage which
would be detrimental to re-installation and reuse. Store such items
where directed by Resident Engineer.
Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.
Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor®s operation.
PCB Transformers and Capacitors: The Contractor shall be responsible
for disposal of the Polychlorinated Biphenyl (PCB) transformers and
capacitors. The transformers and capacitors shall be taken out of
service and handled in accordance with the procedures of the
Environmental Protection Agency (EPA) and the Department of
Transportation (DOT) as outlined in Code of Federal Regulation (CFR),
Titled 40 and 49 respectively. The EPA"s Toxic Substance Control Act
(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7 also apply.
Upon removal of PCB transformers and capacitors for disposal, the
"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form
8700-22), along with the Uniform Hazardous Waste Manifest
Continuation Sheet (EPA Form 8700-22A) shall be returned to the
Contracting Officer who will annotate the contract file and transmit
the Manifest to the Medical Center®s Chief.
a. Copies of the following listed CFR titles may be obtained from the
Government Printing Office:

40 CFR 261........ Identification and Listing of Hazardous Waste

40 CFR 262........ Standards Applicable to Generators of Hazardous
Waste

40 CFR 263........ Standards Applicable to Transporters of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Distribution in
Commerce, and use Prohibitions

49 CFR 172......._. Hazardous Material tables and Hazardous Material
Communications Regulations

49 CFR 173........ Shippers - General Requirements for Shipments
and Packaging

49 CRR 173........ Subpart A General
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49 CFR 173........ Subpart B Preparation of Hazardous Material for
Transportation
49 CFR 173........ Subpart J Other Regulated Material; Definitions
and Preparation
TSCA. oL Compliance Program Policy Nos. 6-PCB-6 and
6-PCB-7
1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures, equipment, and

vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor.

Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is
included in General Conditions. A National Pollutant Discharge
Elimination System (NPDES) permit is required for this project. The
Contractor is considered an "operator'™ under the permit and has
extensive responsibility for compliance with permit requirements. VA
will make the permit application available at the (appropriate medical
center) office. The apparent low bidder, contractor and affected
subcontractors shall furnish all information and certifications that are
required to comply with the permit process and permit requirements. Many
of the permit requirements will be satisfied by completing construction
as shown and specified. Some requirements involve the Contractor”s
method of operations and operations planning and the Contractor is
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responsible for employing best management practices. The affected

activities often include, but are not limited to the following:

- Designating areas for equipment maintenance and repair;

- Providing waste receptacles at convenient locations and provide
regular collection of wastes;

- Locating equipment wash down areas on site, and provide appropriate
control of wash-waters;

- Providing protected storage areas for chemicals, paints, solvents,
fertilizers, and other potentially toxic materials; and

- Providing adequately maintained sanitary facilities.

1.11 RESTORATION

A

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer
before it is disturbed. Materials and workmanship used in restoring
work, shall conform in type and quality to that of original existing
construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor®"s own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor®s workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled ""CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS™ (FAR
52.236-2).
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1.12 LAYOUT OF WORK

A

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor®s own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
IT such marks are destroyed by the Contractor or through Contractor®s
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.

(FAR 52.236-17)

Establish and plainly mark lines that are reasonably necessary to

properly assure that location, orientation, and elevations established

for each structure and/or addition, are in accordance with lines and
elevations shown on contract drawings.

Following completion of general mass excavation and before any other

permanent work is performed, establish and plainly mark (through use of

appropriate batter boards or other means) sufficient additional survey
control points or system of points as may be necessary to assure proper
alignment, orientation, and grade of all major features of work. Survey
shall include, but not be limited to, location of lines and grades of
footings, exterior walls, center lines of columns in both directions,
major utilities and elevations of floor slabs:

1. Such additional survey control points or system of points thus
established shall be checked and certified by a registered land
surveyor or registered civil engineer. Furnish such certification to
the Resident Engineer before any work (such as footings, floor slabs,
columns, walls, utilities and other major controlling features) is
placed.

During progress of work, Contractor shall have line grades and plumbness

of all major form work checked and certified by a registered land

surveyor or registered civil engineer as meeting requirements of
contract drawings. Furnish such certification to the Resident Engineer
before any major items of concrete work are placed.
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E. The Contractor shall perform the surveying and layout work of this and
other articles and specifications in accordance with the provisions of
Article "Professional Surveying Services".

1.13 AS-BUILT DRAWINGS

A. The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

B. All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Resident Engineer®s review, as often as requested.

C. Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident
Engineer.

D. Paragraphs A, B, & C shall also apply to all shop drawings.

1.14 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical
Center property.

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A. Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. 1If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will
withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i1.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.
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4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.

Prior to final inspection, the equipment or parts used which show wear

and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.16 TEMPORARY TOILETS

A

Provide where directed, (for use of all Contractor®"s workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by Resident Engineer, provide suitable
dry closets where directed. Keep such places clean and free from flies,
and all connections and appliances connected therewith are to be removed
prior to completion of contract, and premises left perfectly clean.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor"s expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,
distribution lines, meters, and associated paraphernalia.
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Contractor shall install meters at Contractor®s expense and furnish the
Medical Center a monthly record of the Contractor®"s usage of electricity
as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and

materials through dampness and cold. Use of open salamanders or any

temporary heating devices which may be fire hazards or may smoke and
damage Finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Resident Engineer®"s discretion) of
use of water from Medical Center®s system.

1.18 TESTS

A

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
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air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

INSTRUCTIONS

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Resident Engineer
coincidental with the delivery of the equipment to the job site. Manuals
shall be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers® representatives to give detailed instructions to assigned
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Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident
Engineer and shall be considered concluded only when the Resident
Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal
of, and substitution for, any instructor who, in the opinion of the
Resident Engineer, does not demonstrate sufficient qualifications in
accordance with requirements for instructors above.

1.20 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor®s employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Resident Engineer verbally, and then with a
written follow up.

---END- - -
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