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SECTION 23 08 11 

DEMONSTRATIONS AND TESTS FOR BOILER PLANT 

PART 1 - GENERAL  

1.1 REQUIREMENTS INCLUDED  

A. Procedures for on-site demonstration and testing of equipment and 

systems, including temporary facilities. 

B. Instruction of Government operating personnel.  

C. All demonstrations, instructions and testing must be completed prior to 

Government acceptance for beneficial use. 

D. Plumbing and emergency power systems are not included. 

1.2 DEFINITIONS  

A. Start-Up: Initial inspection, cleaning, lubrication, adjustment, and 

operation of equipment and systems by the contractor with the assistance 

of the representatives of the equipment manufacturers.  

B. Pre-Tests: The final stage of the start-up procedure. This occurs after 

all adjustments have been made except for minor fine-tuning that can be 

done during the pre-test. Serves as verification that the systems are 

ready for the final test. Witnessing of pre-test COR is not required.  

C. Final Tests: Tests, witnessed by the Contracting Officer’s 

Representative (COR) or their representative, which demonstrate that all 

equipment and systems are in compliance with requirements. At VA 

expense, VA may utilize the services of an independent testing 

organization or consultant to witness the tests. 

1.3 RELATED REQUIREMENTS  

A. Section 23 05 10, COMMON WORK RESULTS FOR BOILER PLANT and STEAM 

GENERATION: Operating and maintenance manuals 

B. Section 23 05 10, COMMON WORK RESULTS FOR BOILER PLANT and STEAM 

GENERATION: Demonstration, instructions and testing of temporary 

equipment  

C. Section 23 05 51, NOISE and VIBRATION CONTROL FOR BOILER PLANT: Sound 

and vibration levels; sound tests and vibration testing of rotating 

equipment  

D. Section 23 21 11, BOILER PLANT PIPING SYSTEMS: Leak testing of piping 

systems, pressure testing of non-boiler safety valves 

E. Section 23 50 11, BOILER PLANT MECHANICAL EQUIPMENT: Demonstration and 

testing of feedwater deaerator  

1.4 QUALITY ASSURANCE  

A. Experienced, trained technical service personnel who are representatives 

of the equipment manufacturers and system designers shall demonstrate, 

provide instructions, pre-test and final test, as specified, the 

following equipment:  

1. Deaerating feedwater heater 
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B. Experienced technicians shall demonstrate and provide instructions on 

the following equipment:  

1. Pumps and piping systems  

C. The COR, upon request, will provide a list of personnel to receive 

instructions and will coordinate their attendance at agreed-upon times. 

D. All safety devices shall comply with the VHA Boiler Plant Safety Manual. 

1.5 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, 

AND SAMPLES.  

B. Names and qualifications of personnel performing demonstrations, 

instructions and tests.  

C. Certification that pre-testing is complete. Copies of feedwater 

deaerator pre-test data as specified.  

D. Preliminary schedule of all demonstrations, instructions and final tests 

two weeks prior to proposed dates.  

E. Provide reports within three weeks after satisfactory completion of 

demonstrations, instructions, and tests. List date, type of work, 

persons participating, amount of time, test results, calculations of 

test results, test data.  

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION  

3.1 PREPARATION FOR FINAL TESTS, DEMONSTRATIONS, AND INSTRUCTIONS  

A. Verify that equipment and systems are fully operational. Complete all 

start-up and pre-test activities for all equipment and systems. Complete 

all construction and finish work.  

B. Arrange for all test personnel for all equipment to be continuously 

present during one period of time so that all equipment and systems can 

be tested in their interrelated functions. For instance, feedwater 

deaerator will be tested during the boiler testing, and instrumentation 

performance will be evaluated in conjunction with boiler testing. 

C. Deliver maintenance and operating manuals four weeks prior to 

instruction period.  

D. Furnish all special tools.  

3.2 FINAL TESTS  

A. Demonstrate proper operation of each equipment and system. 

B. Provide tests on equipment as specified in the individual specification 

sections.  

3.3 STARTUP AND TESTING  

A. The Commissioning Agent will observe startup and contractor testing of 

selected equipment.  Coordinate the startup and contactor testing 

schedules with the COR and Commissioning Agent.  Provide a minimum of 7 

days prior notice.  
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3.4 DEMONSTRATIONS AND TRAINING 

A. Demonstrate operation and maintenance of equipment and systems to 

Government personnel no more than ten days prior to scheduled Government 

operation of the plant.  

B. Use operation and maintenance manuals as basis of instruction. Review 

contents of manuals with personnel in detail to explain all aspects of 

operation and maintenance.  

C. Demonstrate start-up, operation, control, adjustment, trouble-shooting, 

servicing, maintenance, and shut-down of each item of equipment. Allow 

Government personnel to practice operating the equipment under 

supervision of instructors.  

D. Prepare and insert additional data in operations and maintenance manuals 

when need for additional data becomes apparent during instructions.  

3.6 TIME ALLOCATED FOR DEMONSTRATIONS AND INSTRUCTIONS  

A. At least (8) eight total instructor hours to include boilers, burners, 

burner controls, combustion controls, instrumentation, 

feedwater deaerator, and other equipment. 

D. If project includes a temporary boiler plant, provide (16) sixteen total 

instructor hours on the temporary equipment.  

E. Do not exceed three trainees per session, one-four hour session, per 

day, per trainee.  

- - - E N D - - - 


