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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A. Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for “Halls and Walls Fy-13” as

required by drawings and specifications.

B. Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

C. All employees of general contractor and subcontractors shall comply with
VA security management program and obtain permission of the VA police,
be identified by project and employer, and restricted from unauthorized

access.

D. Prior to commencing work, general contractor shall provide proof that a
OSHA designated “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or
subcontractors are present. THE CONTRACTOR SHALL MAINTAIN ON THE SITE A
FULL TIME PROJECT SUPERINTENDENT, ACCEPTABLE TO THE GOVERNMENT, TO
DIRECT AND COORDINATE THE ACTIVITIES OF THE VARIOUS TRADE GROUPS.

E. Training:

1. All employees of general contractor or subcontractors shall have the
10-hour or 30-hour OSHA Construction Safety course and other relevant
competency training, as determined by RE/COR acting as the
Construction Safety Officer with input from the facility Construction

Safety Committee.

2. Submit training records of all such employees for approval before the

start of work.

F. VHA Directive 2011-36, Safety and Health during Construction, dated
9/22/2011 in its entirety is made a part of this section

1.2 STATEMENT OF BID ITEM(S)

A. ITEM I, GENERAL CONSTRUCTION: Work includes general construction,

including installation of flooring, installation of aluminum storefront
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assemblies, installation of hot water convector units and associated
piping, and necessary removal of existing structures. Detailed work
requirements are outlined in the scope of work in accordance with

project specifications.

B. ALTERNATE NO.l: Installation of flooring and painting work in bldg 82H.
Detailed work requirements are outlined in the scope of work in

accordance with project specifications.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, 2 sets of specifications and drawings will be

furnished.

B. Additional sets of drawings may be made by the Contractor, at
Contractor's expense, from reproducible sepia prints furnished by
Issuing Office. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of

their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Resident
Engineer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for

utility shutdown described later in this section.

3. Photography of VA premises is allowed for progress documentation,

provided no patients or employees are included in the photos.
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4. VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.
Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the Resident Engineer for the purpose of security
inspections of every area of project including tool boxes and parked

machines and take any emergency action.

2. The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

5. These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.
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All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are

followed.

F. Motor Vehicle Restrictions

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours before
the date and time of access. Access shall be restricted to picking up

and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this

Article to extent referenced. Publications are referenced in text by

basic designations only.

1.

American Society for Testing and Materials (ASTM) :

E84-2009............. Surface Burning Characteristics of Building

Materials

National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers
30-2008. ... iiiia.. Flammable and Combustible Liquids Code
51B-2009............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work

70-2011. . ieeennn. National Electrical Code

241-2009. ...t Standard for Safeguarding Construction,

Alteration, and Demolition Operations
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3. Occupational Safety and Health Administration (OSHA) :
29 CFR 1926.......... Safety and Health Regulations for Construction

Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Project Engineer for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the
contractor or subcontractors beginning work, they shall undergo a safety
briefing provided by the general contractor’s competent person per OSHA
requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Resident Engineer that

individuals have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, %

hour fire/smoke rated doors with self-closing devices.

2. Install two-hour fire-rated temporary construction partitions as
shown on drawings to maintain integrity of existing exit stair
enclosures, exit passageways, fire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and openings

enclosures.
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3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with

Resident Engineer and facility Safety Officer.

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

Resident Engineer.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,

and coordinate with Resident Engineer and facility Safety Officer.

Smoke Detectors: Prevent accidental operation. Remove temporary covers

at end of work operations each day. Coordinate with Resident Engineer.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Resident Engineer. Obtain permits
from facility Safety Officer at least 48 hours in advance. Designate
contractor's responsible project-site fire prevention program manager to

permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and

corrective actions weekly to Resident Engineer.
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Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Resident Engineer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature

occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the Resident
Engineer and shall be built with labor and materials furnished by the
Contractor without expense to the Government. The temporary buildings
and utilities shall remain the property of the Contractor and shall be
removed by the Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the buildings and

utilities may be abandoned and need not be removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Resident
Engineer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or

roads.

Working space and space available for storing materials shall be as

determined by the Resident Engineer.
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E. Workmen are subject to rules of Medical Center applicable to their

conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,

and with work being done by others.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work

days.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

F. Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by Resident Engineer. All such

actions shall be coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

G. Phasing: To insure such executions, Contractor shall coordinate with the
Resident Engineer phasing dates on which the Contractor intends to
accomplish work in each specific area of site, building or portion
thereof. In addition, Contractor shall notify the Resident Engineer two
weeks in advance of the proposed start date of any possible delays in
starting a specific phase. Arrange such phasing dates to insure
accomplishment of this work in successive phases mutually agreeable to
Resident Engineer and Contractor, as shown on drawing A-2. Exceeding
any phase deadline specifically referenced on drawing A-2, due to
contractor fault will be subject to liquidated damages in accordance

with the contract.
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All Connecting Corridors will be wvacated by Government in accordance

with above phasing and turned over to Contractor.

. Building No. (s) 314, 315, and 82H will be occupied during performance of

work.

Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue

during the construction period.

Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet) minimum
height, around the construction area adjacent to the storefront in bldg
314B. Provide gates as required for access with necessary hardware,
including hasps and padlocks. Fasten fence fabric to terminal posts with
tension bands and to line posts and top and bottom rails with tie wires
spaced at maximum 375mm (15 inches). Bottom of fences shall extend to
25mm (one inch) above grade. Remove the fence when directed by Resident

Engineer.

1. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or alir pipes,

or conduits, wires, cables, etc. of utility services or of fire
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protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by Resident Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Resident Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without the

Medical Center Director’s prior knowledge and written approval.

2. Contractor shall submit a request to interrupt any such services to
Resident Engineer, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and

approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be

performed as directed by the Resident Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Resident Engineer. Such approval will be

confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and

not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished

areas, but shall be removed and sealed, capped or plugged in ceilings,
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within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of Medical

Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

Coordinate the work for this contract with other construction operations
as directed by Resident Engineer. This includes the scheduling of
traffic and the use of roadways, as specified in Article, USE OF

ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Resident Engineer of areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer. This

report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of buildings.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,

etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions

at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contractor and Resident Engineer.

Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of Resident
Engineer, to be in such condition that their use is impossible or
impractical, shall be furnished and/or replaced by Contractor with new
items in accordance with specifications which will be furnished by
Government. Provided the contract work is changed by reason of this

subparagraph B, the contract will be modified accordingly, under
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provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 52.236-2)
and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and Resident Engineer together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a
report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as

noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.
Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action

immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including

periodic status reports, and submit to Project Engineer for review for
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compliance with contract requirements in accordance with Section 01 33

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In

addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as

needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Resident
Engineer. Blank off ducts and diffusers to prevent circulation of

dust into occupied areas during construction.

2. Do not perform dust producing tasks within occupied areas without the
approval of the Resident Engineer. For construction in any areas that
will remain jointly occupied by the medical Center and Contractor’s

workers, the Contractor shall:

a. Provide dust proof one-hour fire-rated temporary drywall
construction barriers to completely separate construction from the
operational areas of the hospital in order to contain dirt debris

and dust. Barriers shall be sealed and made presentable on
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hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and
an agreement is reached with the Resident Engineer and Medical

Center.

HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not

reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work areas

directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the

construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the Resident Engineer and the Medical
Center. When, approved, debris shall be hauled in enclosed dust
proof containers or wrapped in plastic and sealed with duct tape.
No sharp objects should be allowed to cut through the plastic.
Wipe down the exterior of the containers with a damp rag to remove
dust. All equipment, tools, material, etc. transported through
occupied areas shall be made free from dust and moisture by

vacuuming and wipe down.
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f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when

unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

Final Cleanup:

1.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or

free standing), partitions, flooring, etc.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. Items
that remain property of the Government shall be removed or dislodged
from present locations in such a manner as to prevent damage which
would be detrimental to re-installation and reuse. Store such items

where directed by Resident Engineer.

Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by

the Department of Veterans Affairs during the alteration period, such
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items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the

cost to the Contractor.

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the
environment. Refer to Articles, "Alterations", "Restoration", and
"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the Resident
Engineer. Existing work to be altered or extended and that is found to
be defective in any way, shall be reported to the Resident Engineer

before it is disturbed. Materials and workmanship used in restoring
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work, shall conform in type and quality to that of original existing

construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.13 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required to
lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or
indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor.
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1.15 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made

available for the Resident Engineer's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the Resident Engineer within 15 calendar days after each
completed phase and after the acceptance of the project by the Resident

Engineer.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.16 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Resident Engineer, such
temporary roads which are necessary in the performance of contract work.
Temporary roads shall be constructed by the Contractor at Contractor's
expense. When necessary to cross curbing, sidewalks, or similar

construction, they must be protected by well-constructed bridges.

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by Resident
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Resident Engineer will

withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.

The electrical equipment shall be thoroughly cleaned before using it
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and again immediately before final inspection including vacuum

cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations

must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of

system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,

maintained and inspected prior to acceptance by the Government.

1.19 TEMPORARY USE OF EXISTING ELEVATORS

A.

Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

1. Contractor makes all arrangements with the Resident Engineer for use
of elevators. The Resident Engineer will ascertain that elevators are
in proper condition. Contractor may use elevators for transporting
men and material provided that the elevator weight capacity is at no
time exceeded. Personnel for operating elevators will not be provided

by the Department of Veterans Affairs.

2. Contractor covers and provides maximum protection of following

elevator components:
a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car

enclosure walls.

c. Finish flooring.
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1.21 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.22 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as

specified in the contract.

1.23 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other

related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions

remain reasonably constant.
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Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.24 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications

and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Resident Engineer
coincidental with the delivery of the equipment to the job site. Manuals
shall be complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be

accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the Resident

Engineer and shall be considered concluded only when the Resident
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Engineer is satisfied in regard to complete and thorough coverage. The
Department of Veterans Affairs reserves the right to request the removal
of, and substitution for, any instructor who, in the opinion of the
Resident Engineer, does not demonstrate sufficient qualifications in

accordance with requirements for instructors above.

1.25 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Resident Engineer verbally, and then with a

written follow up.
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