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VA NCHCS MARE ISLAND OUTPATIENT CLINIC CANTEEN DESIGN

SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for the complete demolition and
renovation of the project entitled “Mare Island Canteen-Design” at the
VA Medical Center at Mare Island in Vallejo. This work includes non-
structural demolition of interior walls and removal of existing
kitchen/dining equipment, new construction for storage, dining and
kitchen areas. 1In addition, modifications to the heating, ventilation
and air conditioning systems are required, as well as the installation
of a new exhaust fan on the roof. Plumbing is required for all sinks,
some kitchen equipment, and fire sprinkler/suppression and alarm systems
require modifications to accommodate the new space. All new wiring,
conduit, telecom, and data cabling shall be installed, as well as new
light fixtures and receptacles throughout. The above is an abbreviated
summary of the project requirements; the Contractor shall provide all
work as required by the drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

Offices of K. F. DAVIS ENGINEERING INC., as Architect-Engineers, will

render certain technical services during construction. Such services

shall be considered as advisory to the Government and shall not be
construed as expressing or implying a contractual act of the Government
without affirmations by Contracting Officer or his duly authorized
representative.

All employees of general contractor and subcontractors shall comply with

VA security management program and obtain permission of the VA police,

be identified by project and employer, and restricted from unauthorized

access.

Prior to commencing work, general contractor shall provide proof that a

OSHA designated “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour or 30-hour OSHA Construction Safety course and other relevant
competency training, as determined by RE/COR acting as the
Construction Safety Officer with input from the facility Construction

Safety Committee.
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2.

Submit training records of all such employees for approval before the

start of work.

H. VHA Directive 2011-36, Safety and Health during Construction, dated

9/22/2011 in its entirety is made a part of this section
1.2 STATEMENT OF BID ITEM(S)

A. ITEM I, All work shown on the Plans and Specifications.

B. ITEM II, Asbestos and Lead Survey for the project area.

C. ITEM III, Remediation/abatement of Asbestos and Lead for the project

area, approx. 1000sf.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, 3 sets of specifications and drawings will be

furnished at the contractor’s expense.

B. Additional sets of drawings may be made by the Contractor, at

Contractor's expense, from reproducible sepia prints furnished by

Issuing Office. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A. Security Plan:

1.

The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.

B. Security Procedures:

1.

General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection of
their personal effects when entering or leaving the project site.

For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

No photography of VA premises is allowed without written permission
of the Contracting Officer.

VA reserves the right to close down or shut down the project site and
order General Contractor’s employees off the premises in the event of
a national emergency. The General Contractor may return to the site

only with the written approval of the Contracting Officer.
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C. Key Control:

1.

The General Contractor shall provide duplicate keys and lock
combinations to the COTR for the purpose of security inspections of
every area of project including tool boxes and parked machines and
take any emergency action.

The General Contractor shall turn over all permanent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71 00,
DOOR HARDWARE and coordinate.

D. Document Control:

1.

Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

The General Contractor is responsible for safekeeping of all

drawings, project manual and other project information. This

information shall be shared only with those with a specific need to
accomplish the project.

Certain documents, sketches, videos or photographs and drawings may

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.

Secure such information in separate containers and limit the access

to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

These security documents shall not be removed or transmitted from the

project site without the written approval of Contracting Officer.

All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

Notify Contracting Officer and Site Security Officer immediately when

there is a loss or compromise of “sensitive information”.

All electronic information shall be stored in specified location

following VA standards and procedures using an Engineering Document

Management Software (EDMS).

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.

b. “Sensitive information” including drawings and other documents may
be attached to e-mail provided all VA encryption procedures are

followed.

F. Motor Vehicle Restrictions

1.

Vehicle authorization request shall be required for any vehicle

entering the site and such request shall be submitted 24 hours before
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the date and time of access. Access shall be restricted to picking up
and dropping off materials and supplies.
2. Separate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM) :
E84-2009............. Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers

30-2008.... ... Flammable and Combustible Liquids Code

51B-2009............. Standard for Fire Prevention During Welding,
Cutting and Other Hot Work

70-2011....00iiiinnn. National Electrical Code

241-2009.. ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926.......... Safety and Health Regulations for Construction
Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COTR and Facility Safety Manager for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s competent
person per OSHA requirements. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the COTR that individuals have
undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).
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E. Temporary Construction Partitions:

SPEC WRITER NOTE: Where phasing drawings
are used, show locations and hourly fire
ratings of anticipated temporary
construction partitions and hourly fire
ratings of nearby existing construction on
phasing drawings. Detail unusual
conditions.

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood (flame
spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the
partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, %
hour fire/smoke rated doors with self-closing devices.

2. Install temporary construction partitions to maintain integrity of
existing exit stair enclosures, exit passageways, fire-rated
enclosures of hazardous areas, horizontal exits, smoke barriers,
vertical shafts and openings enclosures.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,
FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with COTR
and facility Safety Manager.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
COTR and facility Safety Manager.

I. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas 1in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Sprinklers: Install, test and activate new automatic sprinklers prior to
removing existing sprinklers.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately

under construction, and temporarily for connections. Provide fire watch
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for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COTR and facility Safety Manager. All existing or
temporary fire protection systems (fire alarms, sprinklers) located in
construction areas shall be tested as coordinated with the medical
center. Parameters for the testing and results of any tests performed
shall be recorded by the medical center and copies provided to the COTR.
Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with COTR and facility
Safety Manager.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COTR and Facility Safety Manager.
Obtain permits from facility Safety Manager at least 72 hours in
advance. Designate contractor's responsible project-site fire
prevention program manager to permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to COTR and facility Safety Manager.

Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the COTR that personnel have been
trained in the fire safety aspects of working in areas with impaired

structural or compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer. The Contractor shall hold and save the Government,
its officers and agents, free and harmless from liability of any nature
occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the

Contractor and shall be removed by the Contractor at its expense upon
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completion of the work. With the written consent of the Contracting

Officer, the buildings and utilities may be abandoned and need not be

removed.

C. The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or
roads. (FAR 52.236-10)

D. Working space and space available for storing materials shall be as
determined by the COTR.

E. Workmen are subject to rules of Medical Center applicable to their
conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by COTR where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required
to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

G. Phasing: To insure such executions, Contractor shall furnish the COTR
with detailed project schedule indicating, as a minimum, delivery dates
for major equipment, the dates on which the Contractor intends to
accomplish specific tasks and the approximate dates and tasks which
require any utility interruptions (these have to be scheduled, in

writing, in advance). This schedule shall be approved by the Contracting
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Officer and COTR. Such schedule shall be regularly monitored and

updated by the Contractor, noting any deviations.

1. Work will be performed in the main area of an occupied and active
Medical Clinic. The Contractor shall take all precautions necessary
to protect the staff, visitors and patients of the clinic.

2. Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel and patients through other construction areas which
serve as routes of access to such affected areas and equipment.
Coordinate alteration work in areas occupied by Department of
Veterans Affairs so that Medical Center operations will continue
during the construction period.

I. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet) minimum
height, around the construction storage area, if any. Provide gates as
required for access with necessary hardware, including hasps and
padlocks. Fasten fence fabric to terminal posts with tension bands and
to line posts and top and bottom rails with tie wires spaced at maximum
375mm (15 inches). Bottom of fences shall extend to 25mm (one inch)
above grade. Remove the fence when directed by COTR.

J. When the existing Canteen and surrounding areas are turned over to
Contractor, Contractor shall accept entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from
Contractor's employee or watchman.

K. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or alir pipes,
or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COTR.
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1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COTR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval. Refer
to specification Sections 26 05 11 for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
COTR, in writing, 48 hours in advance of proposed interruption.
Request shall state reason, date, exact time of, and approximate
duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of
which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the COTR.

5. In case of a contract construction emergency, service will be
interrupted on approval of COTR. Such approval will be confirmed in
writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government and
not the Contractor.

L. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

M. To minimize interference of construction activities with flow of Medical
Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.
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2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the COTR.

N. Coordinate the work for this contract with other construction operations
as directed by COTR. This includes the scheduling of traffic and the use
of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough
survey with the COTR in the areas of building in which alterations occur
and areas which are anticipated routes of access, and furnish a report,
signed by both to the Contracting Officer. This report shall list by
rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,
etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions
at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which
have been agreed upon by Contractor and COTR.

B. Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of COTR, to be
in such condition that their use is impossible or impractical, shall be
furnished and/or replaced by Contractor with new items in accordance
with specifications which will be furnished by Government. Provided the
contract work is changed by reason of this subparagraph B, the contract
will be modified accordingly, under provisions of clause entitled
"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4
and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and COTR together shall make a thorough re-survey of the
areas of buildings involved. They shall furnish a report on conditions
then existing, of resilient flooring, doors, windows, walls and other
surfaces as compared with conditions of same as noted in first condition
survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,

will form basis for determining extent of repair work required of
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Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired
immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A. Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

B. Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COTR and Facility ICRA team for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

C. Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior to
the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and

type of activity. Upon notification, the contractor shall implement
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D.

corrective measures to restore proper pressure differentials as
needed.

In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1.

Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COTR. Blank off
ducts and diffusers to prevent circulation of dust into occupied
areas during construction.

Do not perform dust producing tasks within occupied areas without the

approval of the COTR. For construction in any areas that will remain

jointly occupied by the medical Center and Contractor’s workers, the

Contractor shall:

a. Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. Barriers shall
be sealed and made presentable on hospital occupied side. Install
a self-closing rated door in a metal frame, commensurate with the
partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the
COTR and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter the
breathing zone. Contractor shall verify that construction exhaust
to exterior is not reintroduced to the medical center through
intake vents, or building openings. Install HEPA (High Efficiency
Particulate Accumulator) filter vacuum system rated at 95% capture
of 0.3 microns including pollen, mold spores and dust particles.
Insure continuous negative air pressures occurring within the work
area. HEPA filters should have ASHRAE 85 or other prefilter to
extend the useful life of the HEPA. Provide both primary and
secondary filtrations units. Exhaust hoses shall be heavy duty,
flexible steel reinforced and exhausted so that dust is not
reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24"
x 36”), shall be used at all interior transitions from the

construction area to occupied medical center area. These mats
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E.

shall be changed as often as required to maintain clean work areas
directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

e. The contractor shall not haul debris through patient-care areas
without prior approval of the COTR and the Medical Center. When,
approved, debris shall be hauled in enclosed dust proof containers
or wrapped in plastic and sealed with duct tape. No sharp objects
should be allowed to cut through the plastic. Wipe down the
exterior of the containers with a damp rag to remove dust. All
equipment, tools, material, etc. transported through occupied
areas shall be made free from dust and moisture by vacuuming and
wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when
unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

Final Cleanup:

1.

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or
free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:
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1. Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in specifications
as items to be stored. Items that remain property of the Government
shall be removed or dislodged from present locations in such a manner
as to prevent damage which would be detrimental to re-installation
and reuse. Store such items where directed by COTR.

2. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period, such
items which are NOT required by drawings and specifications to be
either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment, and
vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the
cost to the Contractor. (FAR 52.236-9)

Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for
additional requirements on protecting vegetation, soils and the

environment. Refer to Articles, "Alterations", "Restoration", and
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"Operations and Storage Areas" for additional instructions concerning

repair of damage to structures and site improvements.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the COTR.
Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COTR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,
except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as
good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone)
which are indicated on drawings and which are not scheduled for
discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the COTR's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COTR within 15 calendar days after each completed phase
and after the acceptance of the project by the COTR.

Paragraphs A, B, & C shall also apply to all shop drawings.

FINAL SUBMITTAL 01 00 00 -15



VA NCHCS MARE ISLAND OUTPATIENT CLINIC CANTEEN DESIGN

1.13 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the COTR, such temporary roads
which are necessary in the performance of contract work. Temporary roads
shall be constructed by the Contractor at Contractor's expense. When
necessary to cross curbing, sidewalks, or similar construction, they
must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

When certain buildings (or parts of certain buildings) are required to
be completed in advance of general date of completion, all roads leading
thereto must be completed and available for use at time set for

completion of such buildings or parts thereof.

1.14 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by COTR. If the
equipment is not installed and maintained in accordance with the
following provisions, the COTR will withdraw permission for use of
the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations
must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for

the system when complete, and all filter elements shall be replaced
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at completion of construction and prior to testing and balancing of
system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous
chemical treatment.

Prior to final inspection, the equipment or parts used which show wear

and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.15 TEMPORARY USE OF EXISTING ELEVATORS

A.

Contractor will not be allowed the use of existing elevators. Outside
type hoist shall be used by Contractor for transporting materials and

equipment.

1.16 TEMPORARY TOILETS

A.

Contractor may have for use of public restrooms at the Medical Center,
subject to the instructions of the Contracting Officer. Contractor
shall keep such places clean and be responsible for any damage done
thereto by Contractor's workmen. Failure to maintain satisfactory
condition in toilets will deprive Contractor of the privilege to use

such toilets.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities
furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.
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C. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

D. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is available
at no cost to the Contractor.

E. Water (for Construction and Testing): Furnish temporary water service.
1. Obtain water by connecting to the Medical Center water distribution

system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COTR's discretion) of use of water
from Medical Center's system.

F. Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at COTR's discretion), of use of steam
from the Medical Center's system.

G. Fuel: Natural and LP gas and burner fuel o0il required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler-burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished by the Contractor

at Contractor's expense.
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1.18

1.19

TELEPHONE EQUIPMENT

The contractor shall coordinate with the work of installation of
telephone equipment with the VA IT department to determine tie-in points
and specific system requirements. The Contractor is required to provide
a complete and fully operational telephone and data system.
TESTS

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested. This includes a Pre-Test and Balance report to verify the
existing HVAC system operation prior to any construction.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other
related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a reasonably
short period of time during which operating and environmental conditions
remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.20 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the specifications
and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COTR coincidental

with the delivery of the equipment to the job site. Manuals shall be
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complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering all
component parts clearly cross-referenced to diagrams and illustrations.
Illustrations shall include "exploded" views showing and identifying
each separate item. Emphasis shall be placed on the use of special tools
and instruments. The function of each piece of equipment, component,
accessory and control shall be clearly and thoroughly explained. All
necessary precautions for the operation of the equipment and the reason
for each precaution shall be clearly set forth. Manuals must reference
the exact model, style and size of the piece of equipment and system
being furnished. Manuals referencing equipment similar to but of a
different model, style, and size than that furnished will not be
accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to assigned
Department of Veterans Affairs personnel in the operation and complete
maintenance for each piece of equipment. All such training will be at
the job site. These requirements are more specifically detailed in the
various technical sections. Instructions for different items of
equipment that are component parts of a complete system, shall be given
in an integrated, progressive manner. All instructors for every piece of
component equipment in a system shall be available until instructions
for all items included in the system have been completed. This is to
assure proper instruction in the operation of inter-related systems. All
instruction periods shall be at such times as scheduled by the COTR and
shall be considered concluded only when the COTR is satisfied in regard
to complete and thorough coverage. The Department of Veterans Affairs
reserves the right to request the removal of, and substitution for, any
instructor who, in the opinion of the COTR, does not demonstrate
sufficient qualifications in accordance with requirements for

instructors above.

1.21 GOVERNMENT-FURNISHED PROPERTY

A.

FINAL

The Government shall deliver to the Contractor, the Government-furnished
property shown on the drawings.
Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the Medical Center.
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Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein
upon its receipt at the Medical Center
Notify Contracting Officer in writing, 60 days in advance, of date on
which Contractor will be prepared to receive equipment furnished by
Government. Arrangements will then be made by the Government for
delivery of equipment.
1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with a representative of the Government.
At such time the Contractor shall acknowledge receipt of equipment
described, make notations, and immediately furnish the Government
representative with a written statement as to its condition or
shortages.
2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Government.
Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the contractor at no
additional cost to the Government.
Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and
drawings.
Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.22 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items as indicated
on the drawings.

Perform relocation of such equipment or items at such times and in such
a manner as directed by the COTR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph

"Abandoned Lines".
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D. Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

E. Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing kitchen equipment
required to be relocated.

F. All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.

1.23 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the COTR verbally, and then with a written
follow up.
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