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SECTION 23 08 00 

COMMISSIONING OF HVAC SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 23.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned are specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  A 

Commissioning Agent (CxA) appointed by the Department of Veterans 

Affairs will manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 01 91 00, GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

D. Section 23 05 12, General Motor Requirements for HVAC and Steam 

Generation Equipment 

E. Section 23 05 51, Noise and Vibration Control for Boiler Plant 

F. Section 23 07 11, HVAC and Boiler Plant Insulation 

G. Section 23 08 11, Demonstrations and Tests for Boiler Plant 

H. Section 23 09 11, Instrumentation and Control for Boiler Plant 

I. Section 23 09 23, Direct-Digital Control System for HVAC 

J. Section 23 21 11, Boiler Plant Piping Systems 

K. Section 23 34 00, HVAC Fans 

L. Section 23 50 10, Turbine/Generator Package 

M. Section 23 50 11, Boiler Plant Mechanical Equipment 

N. Section 235233.20, Heat Recovery Steam Generator 

O. Section 23 82 00, Convection Heating Unit 

1.3 SUMMARY 

A. This Section includes requirements for commissioning the HVAC systems, 

subsystems and equipment.  This Section supplements the general 

requirements specified in Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS. 

B. The commissioning activities have been developed to support the VA 

requirements to meet guidelines for Federal Leadership in 

Environmental, Energy, and Economic Performance.   
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1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions. 

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in this Division is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA and the Commissioning 

Agent.   

B. The following HVAC systems will be commissioned: 

1. Steam Generation Systems (Boilers, controls, instrumentation and 

gages, flues, heating water pumps and motors, Variable Speed Drives, 

mixing valves). 

2. Condensate Return Systems (Condensate receivers and transfer pumps, 

motors, controls, pump alternator, alarms and instrumentation, 

deaerators, boiler feed pumps and motors, safeties). 

4. Exhaust Fans (Fan, motor, Variable Speed Drives, controls and 

safeties). 

5. Steam System (Boilers, controls, gages and instrumentation, safety 

relief valves, combustion burners/fans/motors, fuel delivery pumps 

and motors, flues). 

8. Direct Digital Control System Integration (BACnet or similar Local 

Area Network (LAN), Operator Work Station hardware and software, 

building controller hardware and software, all sequences of 

operation, system accuracy and response time). 

9. Dampers, and controls and alarms 

10. Fuel Delivery and Storage Systems for Turbine (Fuel level 

monitoring/controls/alarms, transfer pumps and motors, leak 

detection monitoring/alarms, and fill systems) 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 

approved by the VA prior to forwarding to the Contractor.  Refer to 

Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further 

details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 
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commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS.   

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The 

Commissioning Agent will prepare Pre-Functional Checklists to be used 

to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to 

the Commissioning Agent for review.  The Commissioning Agent may spot 

check a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.2 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 23 shall be 

scheduled and documented in accordance with Section 01 00 00 GENERAL 

REQUIREMENTS.  The Commissioning Agent will witness selected Contractor 

tests.  Contractor tests shall be completed prior to scheduling Systems 

Functional Performance Testing.   

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 
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Resident Engineer.  The Contractor shall review and comment on the 

tests prior to approval.  The Contractor shall provide the required 

labor, materials, and test equipment identified in the test procedure 

to perform the tests.  The Commissioning Agent will witness and 

document the testing.  The Contractor shall sign the test reports to 

verify tests were performed.  See Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS, for additional details. 

3.4 TRAINING OF VA PERSONNEL 

A. Training of the VA’s operation and maintenance personnel is required in 

cooperation with the Resident Engineer and Commissioning Agent.  

Provide competent, factory authorized personnel to provide instruction 

to operation and maintenance personnel concerning the location, 

operation, and troubleshooting of the installed systems.  The 

instruction shall be scheduled in coordination with the Resident 

Engineer after submission and approval of formal training plans.   

Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS and 

Division 23 Sections for additional Contractor training requirements. 

----- END ----- 

 


