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SECTION 22 08 00 
COMMISSIONING OF PLUMBING SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 22.  

B. This project will have selected building systems commissioned. A 

Commissioning Agent (CxA) appointed by the Department of Veterans 

Affairs will manage the commissioning process. 

C. The General Contractor (GC) will be responsible for providing 3rd Party 

commissioning and documentation of the selected systems to comply with 

this specification. 

1.2 SUMMARY 

A. This Section includes requirements for commissioning plumbing systems, 

subsystems and equipment. 

B. The commissioning activities have been developed to support the VA 

requirements to meet guidelines for Federal Leadership in 

Environmental, Energy, and Economic Performance.   

1.3 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in this Division is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA and the Commissioning 

Agent.   

B. The following Plumbing systems will be commissioned: 

1. Domestic Hot Water Systems (steam-to-hot water converters, hot water 

circulating pumps and motors, controls). 

2. Laboratory Gas Systems (Laboratory compressed air and air 

compressor, laboratory vacuum and vacuum pumps, laboratory gas alarm 

System). 

3. Sump Pumps (Sump level controls, pump alternator, alarms and alarm 

panel, pumps and motors). 

4. RO/DI Process Water Systems (Controls, piping, tanks and casings, 

gages and instruments, pumps, motors, and Variable Speed Drives 

5. Emergency Plumbing Fixtures (Showers, eye wash stations, water 

tempering valves, instruments and gages) 
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1.4 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The 

Commissioning Agent will provide a list of submittals that will be 

reviewed by the Commissioning Agent.  This list will be reviewed and 

approved by the VA prior to forwarding to the Contractor.  Refer to 

latest adopted VA Specification Section 01 33 23 SHOP DRAWINGS, PRODUCT 

DATA, and SAMPLES for further details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in GENERAL COMMISSIONING 

REQUIREMENTS.   

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The 

Commissioning Agent will prepare Pre-Functional Checklists to be used 

to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to 

the Commissioning Agent for review.  The Commissioning Agent may spot 

check a sample of completed checklists.  If the Commissioning Agent 

determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.  Refer to GENERAL COMMISSIONING REQUIREMENTS for 

submittal requirements for Pre-Functional Checklists, Equipment Startup 

Reports, and other commissioning documents. 

3.2 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 22 shall be 

scheduled and documented in accordance with latest adopted VA 
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Specification Section 01 00 00 GENERAL REQUIREMENTS.  The Commissioning 

Agent will witness selected Contractor tests.  Contractor tests shall 

be completed prior to scheduling Systems Functional Performance 

Testing.   

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

Resident Engineer.  The Contractor shall review and comment on the 

tests prior to approval.  The Contractor shall provide the required 

labor, materials, and test equipment identified in the test procedure 

to perform the tests.  The Commissioning Agent will witness and 

document the testing.  The Contractor shall sign the test reports to 

verify tests were performed. 

3.4 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the Resident Engineer and Commissioning Agent.  

Provide competent, factory authorized personnel to provide instruction 

to operation and maintenance personnel concerning the location, 

operation, and troubleshooting of the installed systems.  The 

instruction shall be scheduled in coordination with the Resident 

Engineer after submission and approval of formal training plans.   

Refer to COMMISSIONING REQUIREMENTS for additional Contractor training 

requirements. 

----- END ----- 

 


