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SECTI ON 21 08 00
COW SSI ONI NG OF FI RE SUPPRESSI ON SYSTEMS

PART 1 - GENERAL
1.1 DESCRI PTI ON

A. The requirements of this Section apply to all sections of Division 21

B. This project will have selected building systenms conm ssioned. The
conplete list of equipnent and systens to be comm ssioned is specified
in Section 01 91 00 GENERAL COWM SSI ONI NG REQUI REMENTS.  The
conmi ssi oni ng process, which the Contractor is responsible to execute,
is defined in Section 01 91 00 GENERAL COWM SSI ONI NG REQUI RVENTS. A
qual i fi ed Conmi ssioning Agent (CxA) shall be retained by the contractor
to manage the conmm ssioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUI REMENTS.

B. Section 01 91 00 GENERAL COWM SSI ONl NG REQUI REMENTS.

C. Section 01 33 23 SHOP DRAW NGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMVARY

A. This Section includes requirenments for conmm ssioning the Fire
Suppressi on systens, subsystens and equi pnent. This Section
suppl enents the general requirenments specified in Section 01 91 00
GENERAL COVM SSI ONI NG REQUI REMENTS.

B. The commi ssioning activities have been devel oped to support the VA
requi renents to nmeet guidelines for Federal Leadership in
Envi ronnental , Energy, and Econom c Performance.

C. Refer to Section 01 91 00 GENERAL COVWM SSI ONI NG REQUI REMENTS for nore
details regardi ng processes and procedures as well as roles and
responsibilities for all Comm ssioning Team nenbers.

1.4 DEFI NI TI ONS

A. Refer to Section 01 91 00 GENERAL COWM SSI ONl NG REQUI REMENTS f or
definitions.

1.5 COW SSI ONED SYSTEMS

A. Conmmi ssioning of a systemor systens specified in this Division is part
of the construction process. Docunentation and testing of these
systens, as well as training of the VA's Qperation and Mi ntenance
personnel, is required in cooperation with the VA and the Conmi ssi oni ng
Agent .
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B. The followi ng Fire Suppression systens will be conm ssioned:

1. Fire Protection System -Wt-pipe fire suppression
1.6 SUBM TTALS

A. The conmi ssi oni ng process requires review of selected Subnittals. The
Conmi ssioning Agent will provide a list of submittals that will be
revi ewed by the Conm ssioning Agent. This list will be reviewed and
approved by the VA prior to forwarding to the Contractor. Refer to
Section 01 33 23 SHOP DRAW NGS, PRODUCT DATA, and SAMPLES for further
details.

B. The conmi ssioning process requires Submittal review simnmultaneously with
engi neering review. Specific submittal requirenents related to the
conmi ssi oni ng process are specified in Section 01 91 00 GENERAL
COW SSI ONI NG REQUI REMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3- EXECUTI ON
3.1 PRE- FUNCTI ONAL CHECKLI STS

A. The Contractor shall conplete Pre-Functional Checklists to verify
systens, subsystens, and equi pnent installation is conplete and systens
are ready for Systems Functional Performance Testing. The
Conmi ssi oni ng Agent will prepare Pre-Functional Checklists to be used
to docunment equi pnent installation. The Contractor shall conplete the
checklists. Conpleted checklists shall be subnmitted to the VA and to
t he Conmi ssioning Agent for review. The Conmi ssioning Agent nay spot
check a sampl e of conpleted checklists. |f the Comm ssioning Agent
determ nes that the information provided on the checklist is not
accurate, the Conm ssioning Agent will return the marked-up checkli st
to the Contractor for correction and resubmi ssion. |If the
Conmi ssi oni ng Agent determ nes that a significant nunber of conpleted
checklists for simlar equi pnent are not accurate, the Comm ssioning
Agent will select a broader sample of checklists for review If the
Conmi ssi oni ng Agent determnines that a significant nunber of the broader
sampl e of checklists is also inaccurate, all the checklists for the
type of equiprment will be returned to the Contractor for correction and
resubm ssion. Refer to SECTION 01 91 00 GENERAL COWM SSI ONI NG
REQUI REMENTS for submittal requirenents for Pre-Functional Checklists,
Equi prent Startup Reports, and other conmi ssioning docunents.
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3.2 CONTRACTORS TESTS
A. Contractor tests as required by other sections of Division 21 shall be
schedul ed and docunented in accordance with Section 01 00 00 GENERAL
REQUI REMENTS. The Conmi ssioning Agent will wi tness selected Contractor
tests. Contractor tests shall be conpleted prior to scheduling Systens
Functi onal Performance Testi ng.
3.4 TRAI NI NG OF VA PERSONNEL
A. Training of the VA operation and mai nt enance personnel is required in
cooperation with the COR and Comm ssioning Agent. Provide conpetent,
factory authorized personnel to provide instruction to operation and
nmai nt enance personnel concerning the | ocation, operation, and
troubl eshooting of the installed systens. The instruction shall be
schedul ed in coordination with the VA COR after subm ssion and approval
of formal training plans. Refer to Section 01 91 00 GENERAL
COW SSI ONI NG REQUI REMENTS and Divi sion 21 Sections for additional
Contractor training requirenents.
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