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SUBMITTAL TEMPLATE

1/1/2015

Shaded columns must be filled in. Other columns are optional.
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After general contractor receives
B submittal from material supplier:
P - Allow 2 weeks for contractor review
Material A, Expected | 1/15/2015 00 00 00| 1/29/2015 | 12 weeks | 7/16/2015 X
araiteel el - Submit to AE/VA on <expected> date
9 - Allow 2 weeks for AE/VA review
- Review from AE/VA by <due date>
- Allow 2 weeks for revision of submittal
Example -
Material A - Allow 2 weeks for contractor review
] - Expected | 2/26/2015 00 00 00| 3/12/2015 | 12 weeks | 7/16/2015 - Submit to AE/VA on <expected> date
revised submittal -
- Allow 2 weeks for AE/VA review

(r1) - Review from AE/VA on <due date>




