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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 

1.1 SAFETY REQUIREMENTS 

Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection 

control requirements. 

1.2 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work Abate Asbestos in Room C129, Bldg. 

200, Hines VA as required by this procurement package.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Contracting Officer’s Representative (COR) and thro ugh coordination 

with the Contracting Specialist (CS) assigned to th e project by the 

Contracting Officer (CO).  

D. Before placement and installation of work subjec t to tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the COR in sufficient time to enable t esting laboratory 

personnel to be present at the site in time for pro per taking and 

testing of specimens and field inspection. Such pri or notice shall be 

not less than three work days unless otherwise desi gnated by the COR. 

E. All employees of general contractor and subcontr actors shall comply 

with VA security management program and obtain perm ission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access.  Refer to the Contractor PIV I nstructions included 

with the Statement of Work (SOW). 

1.3 STATEMENT OF BID ITEM(S)  

A. To avoid any potential confusion all work, servi ces, testing, 

materials, labor, supervision, safety, security, ma nuals, and 

instructions necessary to complete this project as indicated in the 

procurement package, Statement of Work, Drawings, a nd/or specifications 

shall be the responsibility of the Contractor to pr ovide unless 

expressly stated otherwise. 
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B. GENERAL CONSTRUCTION: Work includes all general conditions, management, 

demolition, construction, and trade work necessary to successfully 

complete this project as outlined in the Statement of Work.  

1.4 DOCUMENTS FOR CONTRACTOR 

A. Drawings, contract documents, attachments, and r eference documents may 

be obtained from the website where the solicitation  is posted or 

available upon request when noted. Additional copie s will be at 

Contractor's expense. 

1.5 LOGISTICS PLAN REQUIREMENTS 

Before any work is started, the Contractor shall su bmit and receive 

approval for an accepted Logistics Plan.  The Logis tics Plan will include 

(but is not limited to) the following: 

A. An Organizational Chart of all Key Personnel inc luding: 

1. The General contractor’s management personnel. 

2. The competent person identified with their corre sponding 

credentials. 

3. The Quality Control person. 

4. The Site Safety Health Officer. 

5. Contact information for all key personnel. 

6. Listing of the subcontractors by name and trade.  

B. Hourly Rates of the General Contractor and all t heir subcontractor’s 

personnel assigned to this project. 

 1. Total rate = base labor rate + fringes. 

2. Fringes = Union dues + FICA + Public Liability I nsurance + Workman’s 

Compensation. 

C. Staging Plan.  (Include all that apply) 

 1. Location of Site Office. 

 2. Material Storage. 
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 3. Dumpster Location. 

 4. Site security (fence) and Access Points. 

 5. Equipment Location. 

6. Infection Control Barrier. (refer to the Infecti on Control Risk 

Assessment) 

 7. Interior construction and safety signage and pl acement. 

 8. Fire extinguisher location and other safety dev ices. 

 9. Contractor parking. 

 10.Travel routes for delivery and removal. 

11.Closure routes and directional signage for VA ve hicular and 

pedestrian traffic. 

D. Description of Means and Method Activities. 

 1. Management, supervision, and security. 

 2. Demolition. 

 3. Construction. 

 4. Material storage. 

 5. Inspections and punch list. 

E. Hours of Work. 

 1. Normal working hours. 

a. The competent person is always present whenever any work is being 

performed by either the subcontractor or the Genera l Contractor’s 

own workforce. 

 2. Any planned off-hours work. 

 3. Hours for delivery and disposal. 

 4. Hours to transport materials to the site and/or  through a building. 
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1.6 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection 

of their personal effects when entering or leaving the project site. 

2. Before starting work the General Contractor shal l give two weeks’ 

notice to the Contracting Officer so that security arrangements can 

be provided for the employees.  This notice is sepa rate from any 

notices required for utility shutdown described lat er in this 

section. 

3. No photography of VA premises is allowed without  written permission 

of the COR in coordination with the Hines Public Af fairs Officer 

(PAO). 

4. VA reserves the right to close down or shut down  the project site 

and order General Contractor’s employees off the pr emises in the 

event of a national emergency.  The General Contrac tor may return to 

the site only with the written approval of the Cont racting Officer. 
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C. Site Perimeter: 

1. The General Contractor shall be responsible for the site security 

for the project 24 hours a day, 7 days a week. 

2. The general Contractor will be responsible for a ll material and 

tools stored within the jobsite area and remotely i ncluding those of 

their subcontractor. 

D. Key Control: 

1. The General Contractor shall obtain Construction  Cores for all 

locking devices used temporarily during the course of this project.  

The Construction Cores shall be provided by the Sta tion.  The 

General Contractor shall request the Construction C ores in writing 

to the COR and will include the number of cores req uested, their 

location to be installed, and the keys requested. 

2. Keys for the Construction Cores shall only be as signed to key 

personnel of the General Contractor including the c ompetent person, 

the Quality Control person, the Site Safety Health Officer, and 

other management staff.  No keys are to be assigned  to 

subcontractors.  All keys are to be returned the CO R at the 

conclusion of the project.  Lost keys are to be rep orted to the COR 

immediately. 

2. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 

00, DOOR HARDWARE and coordinate. 

E. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 
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3. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

4. These security documents shall not be removed or  transmitted from 

the project site without the written approval of Co ntracting 

Officer. 

5. All paper waste or electronic media such as CD’s  and portable USB 

drives shall be shredded and destroyed in a manner acceptable to the 

VA. 

6. Notify Contracting Officer and Site Security Off icer immediately 

when there is a loss or compromise of “sensitive in formation”. 

7. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents 

may be attached to e-mail provided all VA encryptio n procedures 

are followed. 

F. Motor Vehicle Restrictions 

1. All requested information of this section shall be included with the 

Logistics Plan of Section 1.5. 

2. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours 

before the date and time of access. Access shall be  restricted to 

picking up and dropping off materials and supplies.  

3. A limited number of (2 to 5) permits shall be is sued for General 

Contractor and its employees for parking in designa ted areas only. 
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1.7 OPERATIONS AND STORAGE AREAS  

A. All requested information of this section shall be included with the 

Logistics Plan of Section 1.5. 

B. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harml ess from liability 

of any nature occasioned by the Contractor's perfor mance. 

C. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer and shall be built with labor a nd materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

D. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The 

Contractor shall repair or pay for the repair of an y damaged curbs, 

sidewalks, or roads.  

E. Working space and space available for storing ma terials shall be 

coordinated with the COR. 

F. All Workmen are subject to rules of the Medical Center applicable to 

their conduct.   

G. The Medical Center spaces including all adjacent  spaces above, below, 

and next to the designated project area are intende d to function 

normally during this project.  Execute work so as t o interfere as 
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little as possible with normal functioning of Medic al Center which will 

as a whole, including operations of utility service s, fire protection 

systems and any existing equipment, and with work b eing done by others. 

Use of equipment and tools that transmit vibrations  and noises through 

the building structure, are not permitted in buildi ngs that are 

occupied, during construction, jointly by patients or medical 

personnel, and Contractor's personnel, except as pe rmitted by the COR. 

1. Do not store materials and equipment in other th an assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by the Medical 

Center in quantities sufficient for not more than t wo work days.  

3. Provide unobstructed access to the Medical Cente r areas required to 

remain in operation.  

3. Where access by the Medical Center personnel to vacated portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and saf ety requirements. 

H.  Utilities Services: Where necessary to cut exis ting pipes, electrical 

wires, conduits, cables, etc., of utility services,  or of fire 

protection systems or communications systems (excep t telephone), they 

shall be cut and capped at suitable places where sh own; or, in absence 

of such indication, where directed by the COR. All such actions shall 

be coordinated with the COR or Utility Company invo lved:  

1. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

I. Phasing:  

 The Medical Center must maintain its operation 24 hours a day 7 days a 

week.  Therefore, any interruption in service must be scheduled and 

coordinated with the COR to ensure that no lapses i n operation occur.  

It is the CONTRACTOR'S responsibility to develop a work plan and 

schedule detailing, at a minimum, the procedures to  be employed, the 
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equipment and materials to be used, the interim lif e safety measure to 

be used during the work, and a schedule defining th e duration of the 

work with milestone subtasks.  The work to be outli ned shall include, 

but not be limited to: 

1.  Unless specified elsewhere in the Statement of Work , the project is 

to be completed in one singular, uninterrupted phas e.  See Section 

L, Time Frames / Phasing on Page 8 of the supplied Statement of Work 

dated November 2, 2016. 

2.  When more than one phase is required to complete th e project the 

Contractor shall furnish the COR with a schedule of  approximate 

phasing dates on which the Contractor intends to ac complish work in 

each specific area of site, building or portion the reof. In 

addition, Contractor shall notify the COR 45 calend ar days in 

advance of the proposed date of starting work in ea ch specific area 

of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive ph ases mutually 

agreeable to the Medical Center Director, COR, and Contractor.  

3. The Contractor shall take all measures and provi de all material 

necessary for protecting existing equipment and pro perty in affected 

areas of construction against dust and debris, so t hat equipment and 

affected areas to be used in the Medical Centers op erations will not 

be hindered. Contractor shall permit access to Medi cal Center 

personnel and patients through other construction a reas which serve 

as routes of access to such affected areas and equi pment.  These 

routes whether access or egress shall be isolated f rom the 

construction area by temporary partitions and have walking surfaces, 

lighting etc. to facilitate patient and staff acces s.   Coordinate 

alteration work in areas occupied by the Medical Ce nter so that 

Medical Center operations will continue during the construction 

period.  

J. Construction Fence: Before construction operatio ns begin, Contractor 

shall provide a chain link construction fence, seve n feet minimum 

height, around the construction area. Provide gates  as required for 

access with necessary hardware, including hasps and  padlocks. Fasten 

fence fabric to terminal posts with tension bands a nd to line posts and 

top and bottom rails with tie wires spaced at maxim um 15 inches. Bottom 



SECTION 01 00 00 

Abate Asbestos in Room C129, Bldg. 200 12  Project #578-16-041 

of fences shall extend to one inch above grade. Pro vide a mesh screen 

to limit the transmission of dust.  Remove the fenc e when directed by 

the COR. 

K. When a building and/or construction site is turn ed over to Contractor, 

Contractor shall accept entire responsibility inclu ding upkeep and 

maintenance therefore:  

1. Contractor shall maintain a minimum temperature of 50 degrees F at 

all times, except as otherwise specified.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 

site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

L. Utilities Services: Maintain existing utility se rvices for the Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by the C OR.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of the COR. Elec trical work shall 

be accomplished with all affected circuits or equip ment de-

energized. When an electrical outage cannot be acco mplished, work on 

any energized circuits or equipment shall not comme nce without a 

detailed work plan, the Medical Center Director’s p rior knowledge 

and written approval.  

2. Contractor shall submit a request to interrupt a ny such services to 

the COR, in writing, 3 weeks in advance of proposed  interruption. 

Request shall state reason, date, exact time of, an d approximate 

duration of such interruption.  
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3. Contractor will be advised (in writing) of appro val of request, or 

of which other date and/or time such interruption w ill cause least 

inconvenience to operations of the Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 3 weeks prior to the desired time and shall b e performed as 

directed by the COR.  

5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of the COR. Such approval w ill be confirmed 

in writing as soon as practical.  

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

M. Abandoned Lines: When demolition work creates a condition of abandoned 

lines, all service lines such as wires, cables, con duits, ducts, pipes 

and the like, and their hangers or supports, which are to be abandoned 

shall be removed to the greatest extent possible fr om the work zone 

area.  All service lines such as wires, cables, con duits, ducts, pipes 

and the like, and their hangers or supports, which are to be abandoned 

but are not required to be entirely removed, shall be sealed, capped or 

plugged at the main, branch or panel they originate  from. The lines 

shall not be capped in finished areas, but shall be  removed and sealed, 

capped or plugged in ceilings, within furred spaces , in unfinished 

areas, or within walls or partitions; so that they are completely 

behind the finished surfaces. Consult with COR for if any questions 

exist regarding identification and treatment of aba ndoned lines. 

N. To minimize interference of construction activit ies with flow of 

Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles.  
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2. Wherever excavation for new utility lines cross existing roads, at 

least one lane must be open to traffic at all times  with approval.   

3. Method and scheduling of required cutting, alter ing and removal of 

existing roads, walks and entrances must be approve d by the COR.  

O. Coordinate the work for this contract with other  construction 

operations as directed by the COR. This includes th e scheduling of 

traffic and the use of roadways.  

1.8 ALTERATIONS  

A. Survey: Before any work is started, the Contract or shall make a 

thorough survey with the COR of the buildings or ar eas of buildings in 

which alterations occur and areas which are anticip ated routes of 

access, and furnish a report, signed by both, to th e Contracting 

Officer. This report shall list by rooms and spaces : 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout 

affected areas of the building or buildings.  

2. Existence and conditions of items such as plumbi ng fixtures and 

accessories, electrical fixtures, equipment, window  blinds, shades, 

etc., required to be either reused or relocated, or  both. 

3. Shall note any discrepancies between drawings an d existing 

conditions at site.  

4. Shall designate areas for working space, materia ls storage and 

routes of access to areas within buildings where al terations occur 

and which have been agreed upon by Contractor and t he COR.  

B. Any items required by Statement of Work to be ei ther reused or 

relocated or both, found during this survey to be n onexistent, or in 

opinion of the COR, to be in such condition that th eir use is 

impossible or impractical, shall be furnished and/o r replaced by 

Contractor with new items in accordance with specif ications which will 

be furnished by Government. Provided the contract w ork is changed by 

reason of this subparagraph B, the contract will be  modified 

accordingly, under provisions of clause entitled "D IFFERING SITE 
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CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.24 3-4 and VAAR 

852.236-88).  

C. Re-Survey: Thirty days before expected partial o r final inspection 

date, the Contractor and the COR together shall mak e a thorough re-

survey of the areas of buildings involved. They sha ll furnish a report 

on conditions then existing, of resilient flooring,  doors, windows, 

walls and other surfaces as compared with condition s of same as noted 

in first condition survey report:  

1. Re-survey report shall also list any damage caus ed by Contractor to 

such flooring and other surfaces, despite protectio n measures; and, 

will form basis for determining extent of repair wo rk required of 

Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

2. Where damage as a result of the Contractor’s mea ns and methods has 

been determined it shall be the responsibility of t he contractor to 

repair subsurfaces in kind and to match finish surf aces with 

adjacent materials.  Such repairs shall be coordina ted with the COR. 

D. Protection: Provide the following protective mea sures:  

1. Wherever existing roof surfaces are disturbed th ey shall be 

protected against water infiltration. In case of le aks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  

E. Cutting and Patching: Provide the following meas ures: 

1. Cutting:  Cut in-place construction by sawing, d rilling, breaking, 

chipping, grinding, and similar operations, includi ng excavation, 

using methods least likely to damage elements retai ned or adjoining 
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construction.  If possible, review proposed procedu res with original 

Installer; comply with original Installer's written  recommendations. 

2. Patching:  Patch construction by filling, repair ing, refinishing, 

closing up, and similar operations following perfor mance of other 

Work.  Patch with durable seams that are as invisib le as possible.  

Provide materials and comply with installation requ irements 

specified in other Sections. 

3. Do not cut and patch miscellaneous elements or r elated components in 

a manner that could change their load-carrying capa city, that 

results in reducing their capacity to perform as in tended, or 

results in increased maintenance or decreased opera tional life or 

safety. 

4. Do not cut and patch construction in a manner th at results in visual 

evidence of cutting and patching.  Do not cut and p atch construction 

exposed on the exterior or in occupied spaces in a manner that 

would, in the COR's opinion, reduce the building's aesthetic 

qualities.  Remove and replace construction that ha s been cut and 

patched in a visually unsatisfactory manner. 

1.9 RESTORATION  

A. Remove, cut, alter, replace, patch, and repair e xisting work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, an d do not disturb any 

ducts, plumbing, steam, gas, or electric work witho ut approval of the 

COR. Existing work to be altered or extended and th at is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restor ing work shall 

conform in type and quality to that of original exi sting construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or 

removed as a result of performing required new work , shall be patched, 

repaired, reinstalled, or replaced with new work, a nd refinished and 

left in as good condition as existed before commenc ing work.  
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C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications sy stems (including 

telephone) which are not scheduled for discontinuan ce or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  

1.10 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are 

noted in the Statement of Work as items to be store d. Items that 

remain property of the Government shall be removed or dislodged from 

present locations in such a manner as to prevent da mage which would 

be detrimental to re-installation and reuse. Store such items where 

directed by the COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from the Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government. When rooms and spac es are vacated by 

the Medical Center during the alteration period, su ch items which 

are NOT required by Statement of Work to be either relocated or 

reused will be removed by the Government in advance  of work to avoid 

interfering with Contractor's operation.  

4. All disposed material including general demoliti on, hazardous 

materials, recycled material, and construction spoi ls shall be 

documented with receipts and waste reports to be su bmitted with each 

pay application.  



SECTION 01 00 00 

Abate Asbestos in Room C129, Bldg. 200 18  Project #578-16-041 

1.11 SUBMITTAL REGISTRY 

A. Before any work is started, the Contractor shall  submit and receive 

approval for an accepted Submittal Registry. The Su bmittal Registry 

shall include a listing of all documentation requir ed for pre-approved 

submissions including shop drawings, technical data , product 

performance information, calculations, and samples.   The Submittal 

Registry shall indicate the name and corresponding CSI numbering, the 

intended date of delivery by the General Contractor ,  a government 

review period of 7 calendar days from date of submi ssion, the return 

date by the government, the indication of “acceptan ce without 

comments”, “accepted with comments”, “revise and re submit”, or 

“rejected for non-conformance”.  Revised submission s shall be indicated 

with the suffix “-R1” for the first revision, “-R2”  for the second 

revision, and so forth. 

B. The Contractor shall review all submittals for c onformance with the 

Statement of Work and shall indicate their approval  with a sticker or 

label affixed to the submission with the submittal number, reviewer’s 

signature (not typed or scanned), and date.  Any su bmittal missing this 

information will promptly be returned to the Contra ctor without review 

by the government. 

C. Items to be included can be found in the Stateme nt of Work and other 

specification sections included with the procuremen t package.  Unless 

otherwise stated the Submittal Registry shall alway s include the 

following (as they apply): 

1. Finish materials including ceiling systems, pain t, tile, carpet, 

sheet vinyl, wall base, wall guards, corner cards, and wall 

protection. 

2. Light fixtures. 

3. All telecommunication components. 

4. Plumbing fixtures including toilets, urinals, si nks, vanities, 

toilet partitions, and toilet accessories. 

5. Doors, frames, hardware, and keying. 

6. Millwork and cabinet hardware. 
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7. Construction and Safety sign design and mounting . 

1.12 REQUESTS FOR INFORMATION 

A. All Requests for Information (RFI) shall be subm itted in writing to the 

COR and copied to the Contracting Specialist. 

B. Whenever an RFI is submitted the Contractor shal l include the 

following: 

1. A detailed description of the issue including re ferences to drawings 

and/or specifications, photographs (when permitted) , and sketches 

necessary to adequately communicate to the COR. 

2. A possible solution for the issue. 

3. An assessment as to whether or not the Contracto r anticipates the 

issue will require a Modification to their contract  and reasons why 

a Modification may be necessary. 

1.13 PROFESSIONAL SURVEYING SERVICES  

A. Where exterior work requires ground excavation a  registered 

professional land surveyor, registered civil engine er, or certified 

equivalent professional whose services are retained  and paid for by the 

Contractor shall perform all utility locate service s. The Contractor 

shall certify that the land surveyor, civil enginee r, or equivalent 

professional is not one who is a regular employee o f the Contractor, 

and that the land surveyor, engineer, or equivalent  professional has no 

financial interest in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work.  

B. The Contractor shall be responsible for executin g the work to the lines 

and grades that may be established or indicated by the Contracting 

Officer. The Contractor shall also be responsible f or maintaining and 
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preserving all stakes and other marks established b y the Contracting 

Officer until authorized to remove them. If such ma rks are destroyed by 

the Contractor or through Contractor's negligence b efore their removal 

is authorized, the Contracting Officer may replace them and deduct the 

expense of the replacement from any amounts due or to become due to the 

Contractor.   

1.15 AS-BUILT DRAWINGS 

A. The Contractor shall maintain two full size sets  of identical as-built 

drawings which will be kept current during construc tion of the project, 

to include all contract changes, modifications and clarifications.  One 

set shall be for the Contractor and the other shall  be submitted to the 

COR as indicated below. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To insure compliance, as-built d rawings shall be 

made available for the COR review, as often as requ ested. 

C. The Contractor shall deliver one approved comple ted sets of as-built 

drawings in a hard copy format and another in the e lectronic version 

(scanned PDF) to the COR within 15 calendar days af ter each completed 

phase and after the acceptance of the project by th e COR. 

D. Paragraphs A, B, & C shall also apply to all sho p drawings. 
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1.16 USE OF ROADWAYS 

A. All requested information of this section shall be included with the 

Logistics Plan of Section 1.5. 

B. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the COR, su ch temporary roads 

which are necessary in the performance of contract work. Temporary 

roads shall be constructed and restoration performe d by the Contractor 

at Contractor's expense. When necessary to cross cu rbing, sidewalks, or 

similar construction, they must be protected by wel l-constructed 

bridges. 

C. When new permanent roads are to be a part of thi s contract, Contractor 

may construct them immediately for use to facilitat e building 

operations. These roads may be used by all who have  business thereon 

within zone of building operations.  

D. When certain buildings (or parts of certain buil dings) are required to 

be completed in advance of general date of completi on, all roads 

leading thereto must be completed and available for  use at time set for 

completion of such buildings or parts thereof.  

1.17 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, 

and vegetation (such as trees, shrubs, and grass) o n or adjacent to the 

work site, which are not to be removed and which do  not unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and 

shall avoid damaging vegetation that will remain in  place. If any limbs 

or branches of trees are broken during contract per formance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 

trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer.  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 

facilities, including those that are the property o f a third party, 
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resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge 

the cost to the Contractor. 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENT AL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s.  

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to written approval and compliance with the followi ng provisions:  

1. Permission to use each unit or system must be gi ven by the COR in 

writing. If the equipment is not installed and main tained in 

accordance with the written agreement and following  provisions, the 

COR will withdraw permission for use of the equipme nt.  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Installation of temporary electrical equipment or d evices shall be 

in accordance with NFPA 70, National Electrical Cod e, (2014 

Edition), Article 590, Temporary Installations. Voltage supplied to 

each item of equipment shall be verified to be corr ect and it shall 

be determined that motors are not overloaded. The e lectrical 

equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuu m cleaning and 

wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, an d aligned. 

Vibrations must be eliminated.  
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4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elemen ts shall be 

replaced at completion of construction and prior to  testing and 

balancing of system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use;  maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

D. Any damage to the equipment or excessive wear du e to prolonged use will 

be repaired replaced by the contractor at the contr actor’s expense.   

1.19 TEMPORARY USE OF EXISTING ELEVATORS  

A. All requested information of this section shall be included with the 

Logistics Plan of Section 1.5. 

B. Use of existing elevators for handling building materials and 

Contractor's personnel will be permitted subject to  following 

provisions:  

1. Contractor makes all arrangements with the COR f or use of elevators. 

The COR will ascertain that elevators are in proper  condition and 

will designate the elevators to be used, on what da ys, and at what 

times.  

2. Contractor covers and provides maximum protectio n of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plat es.  
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b. Entrance columns, canopy, return panels and insi de surfaces of 

car enclosure walls.  

c. Finish flooring.  

1.20 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by the COR, provide suitable dry closets 

where directed. Keep such places clean, free from i nsects or pests, 

with all connections and appliances connected there with are to be 

removed prior to completion of contract, and premis es left perfectly 

clean.  

1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract.  

B. For smaller projects involving powered hand tool s and the like, the 

government will provide the use of electrical power  from adjacent and 

available outlets at no charge to the contractor.  The Contractor shall 

carefully conserve any utilities furnished without charge.  

C. For larger projects, the Contractor, at Contract or's expense shall 

install and maintain all necessary temporary connec tions and 

distribution lines, and all meters required to meas ure the amount of 

electricity used. The Contractor shall meter and pa y for electricity 

required for electric cranes and hoisting devices, their construction 

trailer, electrical welding devices and any electri cal heating devices 

providing temporary heat. For all metered service t he contractor shall 

make all arrangements for connection, invoicing, an d disconnection with 

the electrical service provider, Commonwealth Ediso n.  All connections 

shall be made in a workmanlike manner, in complianc e with code, and 

satisfactory to the COR. Before final acceptance of  the work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and shall repair and/or  restore the 

infrastructure as required.  
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D. Where meters are installed at the Contractor’s e xpense the Contractor 

shall furnish the Medical Center a monthly record o f the Contractor's 

usage of electricity as requested by the COR for en ergy tracking 

purposes.  

E. The contractor may not connect into the heating system and distribution 

unless required as part of the specified project.  For all other 

instances the Contractor shall furnish temporary he at necessary to 

prevent injury to work and materials through dampne ss and cold. Use of 

open salamanders or any temporary heating devices w hich may be fire 

hazards or may smoke and damage finished work, will  not be permitted.   

F. The contractor may obtain water by connecting to  the Medical Center 

water distribution system with a written request an d approval of the 

COR. Provide reduced pressure backflow preventer at  each connection as 

per code. Water is available at no cost to the Cont ractor. Maintain 

connections, pipe, fittings and fixtures and conser ve water-use so none 

is wasted. Failure to stop leakage or other wastes will be cause for 

revocation at the COR discretion.   

G. Natural, LP gas, and burner fuel oil required fo r boiler cleaning, 

normal initial boiler-burner setup and adjusting, f or performing the 

specified boiler tests, for prolonged boiler-burner  setup, adjustments, 

or modifications due to improper design or operatio n of boiler, burner, 

or control devices shall be furnished and paid by t he Contractor at 

Contractor's expense. 

1.22 NEW TELEPHONE EQUIPMENT 

The contractor shall coordinate with the work of in stallation of telephone 

equipment by others. This work shall be completed b efore the building is 

turned over to the Medical Center. 

1.23 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

C. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 
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Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

D. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire syst em which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a system which involves sev eral components of 

different disciplines is a boiler installation. Eff icient and 

acceptable boiler operation depends upon the coordi nation and proper 

operation of fuel, combustion air, controls, steam,  feedwater, 

condensate and other related components.  

E. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a 

reasonably period of time during which operating an d environmental 

conditions remain reasonably constant and are typic al of the design 

conditions.  

F. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

1.24 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals to the COR 

in both hard copy and electronic format and provide  verbal instructions 

when required by the various sections of the specif ications and as 

hereinafter specified.  

B. Manuals: Maintenance and operating manuals (4 ha rd copies) and one 

compact disc (1 electronic PDF copy) for each separ ate piece of 

equipment shall be delivered to the COR coincidenta l with the delivery 

of the equipment to the job site. Manuals shall be complete, detailed 

guides for the maintenance and operation of equipme nt. They shall 

include complete information necessary for starting , adjusting, 

maintaining in continuous operation for long period s of time, 

dismantling and reassembling of the complete units and sub-assembly 
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components. Manuals shall include an index covering  all component parts 

clearly cross-referenced to diagrams and illustrati ons. Illustrations 

shall include "exploded" views showing and identify ing each separate 

item. Emphasis shall be placed on the use of specia l tools and 

instruments. The function of each piece of equipmen t, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  

C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed tra ining to assigned 

Medical Center personnel in the operation and compl ete maintenance for 

each piece of equipment. All such training will be at the job site. 

These requirements are more specifically detailed i n the various 

technical sections. Instructions for different item s of equipment that 

are component parts of a complete system, shall be given in an 

integrated, progressive manner. All instructors for  every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 

assure proper instruction in the operation of inter -related systems. 

All instruction periods shall be at such times as s cheduled by the COR 

and shall be considered concluded only when the COR  is satisfied in 

regard to complete and thorough coverage. The contr actor shall submit a 

course outline with associated material to the COR for review and 

approval 3 weeks prior to scheduling training to en sure the subject 

matter covers the expectations of the Medical Cente r and the 

contractual requirements.  The Department of Vetera ns Affairs reserves 

the right to request the removal of, and substituti on for, any 

instructor who, in the opinion of the COR, does not  demonstrate 

sufficient qualifications in accordance with requir ements for 

instructors above.  
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1.25 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 

Government-furnished property as indicated in the S tatement of Work, 

drawings, or specifications.  

B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center.  

C. The Contractor shall be prepared to receive this  equipment from 

Government and store or place such equipment not le ss than 60 days 

before Completion Date of project as indicated on t he Contractor’s 

initial approved schedule.   

D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government. Arrangements will then be made by the G overnment for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with the COR and other r epresentatives of 

the Government. At such time the Contractor shall a cknowledge 

receipt of equipment described, make notations, and  immediately 

furnish the Government representative with a writte n statement as to 

its condition or shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to 

make the connection between the Government furnishe d equipment item and 

the utility stub-up shall be furnished and installe d by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  the Statement of 

Work, drawings, or specifications.  
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G. Furnish supervision of installation of equipment  at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer.  

1.26 RELOCATED EQUIPMENT    

A. Contractor shall disconnect, dismantle as necess ary, remove and 

reinstall in new location, all existing equipment a nd items as 

indicated in the Statement of Work, by the symbol " R" on the drawings, 

or otherwise shown to be relocated by the Contracto r.  

B. Perform relocation of such equipment or items at  such times and in such 

a manner as directed by the COR.  

C. Suitably cap existing service lines, such as ste am, condensate return, 

water, drain, gas, air, vacuum and/or electrical, a t the main whenever 

such lines are disconnected from equipment to be re located. Remove 

abandoned lines in finished areas and cap as specif ied herein before 

under paragraph "Abandoned Lines".  

D. Provide all mechanical and electrical service co nnections, fittings, 

fastenings and any other materials necessary for as sembly and 

installation of relocated equipment; and leave such  equipment in proper 

operating condition.  

E. When directed in the Statement of Work the Contr actor shall employ 

services of an installation engineer.  The installa tion engineer shall 

be an authorized representative of the manufacturer  of this equipment 

to supervise assembly and installation of existing equipment such as a 

remote dictating machine, X-ray, dental, or laundry  equipment, required 

to be relocated.  

F. All service lines such as noted above for reloca ted equipment shall be 

in place at point of relocation ready for use befor e any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.27 EXTERIOR CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by th e COR. All wood members 

shall be of framing lumber. Cover sign frame with 2 4 gauge) galvanized 

sheet steel nailed securely around edges and on all  bearings. Provide 

three, 4 inch by 4 inch posts (or equivalent round posts) four feet 
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into ground. Set bottom of sign level at three feet  above ground and 

secure to posts with through bolts. Make posts full  height of sign. 

Brace posts with two by four inch material as direc ted.  

B. Paint all surfaces of sign and posts two coats o f white gloss paint. 

Border and letters shall be of black gloss paint, e xcept project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the  COR.  

D. Detail drawing of construction sign showing requ ired legend and other 

characteristics of sign including mounting informat ion and location 

shall be submitted to the COR for approval prior to  fabrication.  

1.28 EXTERIOR SAFETY SIGN  

A. Provide a Safety Sign where directed by the COR.  Face of sign shall be 

3/4 inch thick exterior grade plywood. Provide two,  four by four inch 

posts extending full height of sign and three feet into ground. Set 

bottom of sign level at four feet above ground.  

B. Paint all surfaces of Safety Sign and posts with  one prime coat and two 

coats of white gloss paint. Letters and design shal l be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by the  COR.  

D. Submit a drawings and mounting information to th e COR for approval 

prior to fabrication.  

1.29 PHOTOGRAPHIC DOCUMENTATION  

A. No photography of VA premises is allowed without  written permission of 

the COR in coordination with the Hines Public Affai rs Officer (PAO). 

B. When allowed and requested by the COR, the Contr actor shall, during the 

construction period through completion, provide pho tographic 

documentation of construction progress and at selec ted milestones 

including electronic indexing, navigation, storage and remote access to 

the documentation, as per these specifications.  

C. Photographic documentation elements: 
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1. Indexing and navigation system shall utilize PDF  drawings provide 

with the procurement package or as provided by the COR. For all 

documentation referenced herein, indexing and navig ation must be 

organized by both time (date-stamped) and location throughout the 

project. 

2. Construction progress for all trades shall be tr acked at pre-

determined intervals, but not less than once every thirty (30) 

calendar days (“Progressions”).  Progression docume ntation shall 

track both the exterior and interior construction o f the building.  

Exterior Progressions shall track 360 degrees aroun d the site and 

each building.  Interior Progressions shall track i nterior 

improvements beginning when stud work commences and  continuing until 

Project completion.  

1.30 HISTORIC PRESERVATION  

Where the Contractor or any of the Contractor's emp loyees, prior to, or 

during the construction work, are advised of or dis cover any possible 

archeological, historical and/or cultural resources , the Contractor shall 

immediately notify the COR verbally, and then with a written follow up.  

 

- - - E N D - - - 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION: 

A. The Contractor shall develop a Critical Path Met hod (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements 

(Project Schedule), and shall keep the Project Sche dule up-to-date in 

accordance with the requirements of this section an d shall utilize the 

plan for scheduling, coordinating and monitoring wo rk under this 

contract (including all activities of subcontractor s, equipment vendors 

and suppliers). Conventional Critical Path Method ( CPM) technique shall 

be utilized to satisfy both time and cost applicati ons. 

B. No construction work is allowed to start until a  Project Schedule has 

been submitted and approved by the COR and Contract ing Officer. 

1.2 CONTRACTOR'S REPRESENTATIVE: 

A. The Contractor shall designate an authorized rep resentative responsible 

for the Project Schedule including preparation, rev iew and progress 

reporting with and to the Contracting Officer's Rep resentative (COR). 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the o ption of developing the 

project schedule within their organization or to en gage the services of 

an outside consultant.  If an outside scheduling co nsultant is 

utilized, Section 1.3 of this specification will ap ply. 

1.3 CONTRACTOR'S CONSULTANT: 

A. The Contractor shall submit a qualification prop osal to the COR, within 

10 calendar days of bid acceptance. The qualificati on proposal shall 

include: 

1. The name and address of the proposed consultant.  

2. Information to show that the proposed consultant  has the 

qualifications to meet the requirements specified i n the preceding 

subsection.  

3. A representative sample of prior construction pr ojects, which the 

proposed consultant has performed complete project scheduling 
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services. These representative samples shall be of similar size and 

scope. 

B. The Contracting Officer has the right to approve  or disapprove the 

proposed consultant, and will notify the Contractor  of the VA decision 

within seven calendar days from receipt of the qual ification proposal. 

In case of disapproval, the Contractor shall resubm it another 

consultant within 10 calendar days for renewed cons ideration. The 

Contractor shall have their scheduling consultant a pproved prior to 

submitting any schedule for approval. 

1.4 COMPUTER-PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Dep artment of Veterans 

Affairs (VA), all computer-produced time/cost sched ules and reports 

generated from monthly project updates. This monthl y computer service 

will include: electronic data (PDF) copies of up to  five different 

reports (inclusive of all pages) available within t he user defined 

reports of the scheduling software approved by the Contracting Officer; 

a document listing of all project schedule changes,  and associated 

data, made at the update; and the resulting monthly  updated schedule in 

CPM format.  These must be submitted with and subst antively support the 

contractor’s monthly payment request and the signed  look ahead report. 

The five different report formats that the contract or shall provide 

include:  

1. Certified Payrolls for the month. 

2. Daily Reports for each day of the month from the  Site Superintendent 

and QC Officer.  

3. An RFI Log with updates.  

4. A Modification (MOD) Log with updates. 

5. The Submittal Registry with status updates.  

B. The contractor shall be responsible for the corr ectness and timeliness 

of the computer-produced reports. The Contractor sh all also responsible 

for the accurate and timely submittal of the update d project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced r eports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor shall reprocess the compute r-produced reports, 

when requested by the COR, to correct errors which affect the payment 

and schedule for the project.  
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1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer 's review; an 

electronic file in the previously approved CPM sche dule program. The 

submittal shall also include an activity/event ID s chedule showing 

project duration; phase completion dates; and other  data, including 

event cost. Each activity/event on the schedule sha ll contain as a 

minimum, but not limited to, activity/event ID, sub contractor or 

general contractor assigned to the activity/event, activity/event 

description, duration, budget amount, early start d ate, early finish 

date, late start date, late finish date and total f loat. Work 

activity/event relationships shall be restricted to  finish-to-start or 

start-to-start without lead or lag constraints. Act ivity/event date 

constraints, not required by the contract, will not  be accepted unless 

submitted to and approved by the Contracting Office r. The contractor 

shall make a separate written detailed request to t he Contracting 

Officer identifying these date constraints and secu re the Contracting 

Officer’s written approval before incorporating the m into the network 

diagram. The Contracting Officer’s separate approva l of the Project 

Schedule shall not excuse the contractor of this re quirement. Logic 

events (non-work) will be permitted where necessary  to reflect proper 

logic among work events, but must have zero duratio n. The complete 

working schedule shall reflect the Contractor's app roach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which m ay have been 

incurred during the final development period and sh all reflect the 

entire contract duration as defined in the bid docu ments.  These 

changes/delays shall be entered at the first update  after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension ana lysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with subsection, ADJUSTMENT OF CONTRACT COMPLETION. 

D. Within 30 calendar days after receipt of the com plete project interim 

Project Schedule and the complete final Project Sch edule, the 

Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 
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2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t the revised 

Project Schedule, the revised computer-produced act ivity/event ID 

schedule and a revised electronic file as specified  by the 

Contracting Officer. The revised submission will be  reviewed by the 

Contracting Officer and, if found to be as previous ly agreed upon, 

will be approved. 

E. The approved baseline schedule and the computer- produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the r equirements of this 

section. 

F. The Complete Project Schedule shall contain at a  minimum the following 

work activities/events:  

1. The Notice of Award date. 

2. The Notice to Proceed date.  

3. The Project Schedule submission and approval per iod.  

4. The Logistics Plan submission and approval perio d. 

5. Submittals listed on the Registry including long -lead items. 

6. Site preparation period. 

7. Demolition work zones and activities. 

8. Construction work zones and activities. 

9. Phasing as required by the Statement of Work, dr awings, or 

specifications. 

10.  Above ceiling, in-wall, and all trade inspecti on dates. 

11. Utility shutdown requests. 

12. Punch list date. 

13. Beneficial Occupancy date. 

14. Project close-out.  

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cumulative amount of al l cost loaded work 

activities/events (including alternates) shall equa l the total contract 

price. Prorate overhead, profit and general conditi ons on all work 

activities/events for the entire project length. Th e contractor shall 

generate from this information cash flow curves ind icating graphically 

the total percentage of work activity/event dollar value scheduled to 
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be in place on early finish, late finish. These cas h flow curves will 

be used by the Contracting Officer to assist in det ermining approval or 

disapproval of the cost loading. Negative work acti vity/event cost data 

will not be acceptable, except on VA issued contrac t changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAY MENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.23 6 – 83 (PAYMENT 

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS).  

C. In accordance with FAR 52.236 – 1 (PERFORMANCE O F WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF W ORK BY THE 

CONTRACTOR), the Contractor shall submit, simultane ously with the cost 

per work activity/event of the construction schedul e required by this 

Section, a responsibility code for all activities/e vents of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/e vents for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID I TEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of wor k activities/events 

required for complete performance of all items of w ork. The Contractor 

Shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and COR's review and appro val of shop 

drawings, equipment schedules, samples, template, o r similar 

items.  

c. Interruption of VA Facilities utilities, deliver y of Government 

furnished equipment, and rough-in drawings, project  phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 
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immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, 

to another area, floor, or building, for at least f ive trades who 

are performing major work under this contract.  

3. Break up the work into activities/events of a du ration no longer 

than 20 work days each or one reporting period, exc ept as to 

non-construction activities/events (i.e., procureme nt of materials, 

delivery of equipment, concrete and asphalt curing)  and any other 

activities/events for which the COR may approve the  showing of a 

longer duration. The duration for VA approval of an y required 

submittal, shop drawing, or other submittals will n ot be less than 

10 work days.  

4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

5. The schedule shall be generally numbered in such  a way to reflect 

either discipline, phase or location of the work. 

B. The Contractor shall submit the following suppor ting data in addition 

to the project schedule:  

1. The appropriate project calendar including worki ng days and 

holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shal l delay the review 

of the submittal until the Contracting Officer is i n receipt of the 

missing data.  

C. To the extent that the Project Schedule or any r evised Project Schedule 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the COR. Failure to include any el ement of work 

required for the performance of this contract shall  not excuse the 

Contractor from completing all work required within  any applicable 

completion date of each phase regardless of the COR ’s approval of the 

Project Schedule.  
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D. CPM Activity/Event Record Specifications: Submit  to the COR electronic 

file(s) containing one file of the data required to  produce a schedule, 

reflecting all the activities/events of the complet e project schedule 

being submitted. 

1.8 PAYMENT TO THE CONTRACTOR: 

A. Monthly, the contractor shall submit an applicat ion and certificate for 

payment using VA Form 10-6001a or other method as d etermined by the 

Contracting Officer reflecting updated schedule act ivities and cost 

data in accordance with the provisions of the subse ction to follow, 

PAYMENT AND PROGRESS REPORTING, as the basis upon w hich progress 

payments will be made pursuant to Article, FAR 52.2 32 – 5 (PAYMENT 

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor 

shall be entitled to a monthly progress payment upo n approval of 

estimates as determined from the currently approved  updated project 

schedule. Monthly payment requests shall include: a  listing of all 

agreed upon project schedule changes and associated  data; and an 

electronic file (s) of the resulting monthly update d schedule. 

B. Approval of the Contractor’s monthly Application  for Payment shall be 

contingent, among other factors, on the submittal o f a satisfactory 

monthly update of the project schedule and recyclin g/waste reports. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on  dates mutually agreed 

to by the COR and the Contractor. Contractor and th eir CPM consultant 

(if applicable) shall attend all monthly schedule u pdate meetings. The 

Contractor shall accurately update the Project Sche dule and all other 

data required and provide this information to the C OR three work days 

in advance of the schedule update meeting. Job prog ress will be 

reviewed to verify: 

1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration for each activity/event start ed, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the Pro ject Schedule. 

4. Changes in activity/event sequence and/or durati on which have been 

made, pursuant to the provisions of following subse ction, ADJUSTMENT 

OF CONTRACT COMPLETION. 
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5. Completion percentage for all completed and part ially completed 

activities/events. 

6. Logic and duration revisions required by this se ction of the 

specifications. 

7. Activity/event duration and percent complete sha ll be updated 

independently. 

B. After completion of the joint review, the contra ctor shall generate an 

updated calendar-dated schedule and supply the COR with reports in 

accordance with the subsection, COMPUTER PRODUCED S CHEDULES, specified. 

C. After completing the monthly schedule update, th e contractor’s 

representative or scheduling consultant shall rerun  all current period 

contract change(s) against the prior approved month ly project schedule. 

The analysis shall only include original workday du rations and schedule 

logic agreed upon by the contractor and the Contrac ting Officer  for the 

contract change(s). When there is a disagreement on  logic and/or 

durations, the Contractor shall use the schedule lo gic and/or durations 

provided and approved by the Contracting Officer. A fter each rerun 

update, the resulting electronic project schedule d ata file shall be 

appropriately identified and submitted to the VA in  accordance to the 

requirements listed in subsections 1.4 and 1.7. Thi s electronic 

submission is separate from the regular monthly pro ject schedule update 

requirements and shall be submitted to the COR with in fourteen (14) 

calendar days of completing the regular schedule up date. Before 

inserting the contract changes durations, care must  be taken to ensure 

that only the original durations will be used for t he analysis, not the 

reported durations after progress.  In addition, on ce the final network 

diagram is approved, the contractor must recreate a ll manual progress 

payment updates on this approved network diagram an d associated reruns 

for contract changes in each of these update period s as outlined above 

for regular update periods.  This will require deta iled record keeping 

for each of the manual progress payment updates. 

D. Following approval of the CPM schedule, the VA, the Contracting 

Officer, the COR, the General Contractor, its appro ved CPM Consultant, 

and all subcontractors needed, shall meet to discus s the monthly 

updated schedule. The main emphasis shall be to add ress work activities 

to avoid slippage of project schedule and to identi fy any necessary 

actions required to maintain project schedule durin g the reporting 

period. The Government representatives and the Cont ractor should 
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conclude the meeting with a clear understanding of those work and 

administrative actions necessary to maintain projec t schedule status 

during the reporting period. This schedule coordina tion meeting will 

occur after each monthly project schedule update me eting utilizing the 

resulting schedule reports from that schedule updat e. If the project is 

behind schedule, discussions should include ways to  prevent further 

slippage as well as ways to improve the project sch edule status, when 

appropriate. 

1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the followi ng remedial actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the Contracting Off icer for the 

proposed schedule changes. If such actions are appr oved, the 

representative schedule revisions shall be incorpor ated by the 

Contractor into the Project Schedule before the nex t update, at no 

additional cost to the Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a rev ised electronic file 

(s) and a list of any activity/event changes includ ing predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, which may be involved with contr act changes, 

strikes, unusual weather, and other delays will not  relieve the 

Contractor from the requirements specified unless t he conditions are 

shown on the CPM as the direct cause for delaying t he project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are 

encountered which make rescheduling of the work nec essary. 
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3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs regardless of the cause for th ese revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved schedules for Government furnished equipme nt, vacating of 

areas by the VA Facility, contract phase(s) and sub  phase(s), utilities 

furnished by the Government to the Contractor, or a ny other previously 

contracted item, shall be furnished in writing to t he Contracting 

Officer for approval. 

C. Contracting Officer's approval for the revised p roject schedule and all 

relevant data is contingent upon compliance with al l other paragraphs 

of this section and any other previous agreements b y the Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule re sulting from contract 

changes will be included in the proposal for change s in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852. 236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing th e change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule no t resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM 

data and supporting evidence as the COR may deem ne cessary for 

determination as to whether or not the Contractor i s entitled to an 

extension of time under the provisions of the contr act. Submission of 

proof based on revised activity/event logic, durati ons (in work days) 

and costs is obligatory to any approvals. The sched ule must clearly 

display that the Contractor has used, in full, all the float time 

available for the work involved in this request. Th e Contracting 

Officer's determination as to the total number of d ays of contract 

extension will be based upon the current calendar-d ated schedule for 

the time period in question and all other relevant information. 

B. Actual delays in activities/events which, accord ing to the 

calendar-dated schedule, do not affect the extended  and predicted 
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contract completion dates shown by the critical pat h in the network, 

will not be the basis for a change to the contract completion date. The 

Contracting Officer will within a reasonable time a fter receipt of such 

justification and supporting evidence, review the f acts and advise the 

Contractor in writing of the Contracting Officer's decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 

provisions specified under FAR 52.243 – 4 (Changes)  and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall i nclude, as a part of 

each change order proposal, a sketch showing all CP M logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the app roved network 

diagram. 

D. All delays due to non-work activities/events suc h as RFI’s, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 

 
1.1 Refer to Articles titled SPECIFICATIONS AND DRA WINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91 ), in GENERAL 

CONDITIONS. 

1.2 For the purposes of this contract, samples, tes t reports, certificates, 

and manufacturers' literature and data shall also b e subject to the 

previously referenced requirements. The following t ext refers to all 

items collectively as SUBMITTALS. 

1.3 Before any work is started, the Contractor shal l submit and receive 

approval for an accepted Submittal Registry as indi cated in section 01 

00 00, SUBMITTAL REGISTRY.  

1.4 Submit for approval, all of the items specifica lly mentioned under the 

separate sections of the specification, with inform ation sufficient to 

evidence full compliance with contract requirements . Materials, 

fabricated articles and the like to be installed in  permanent work shall 

equal those of approved submittals. After an item h as been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, a nd approved by 

Contracting Officer, that manufacturer cannot make scheduled 

delivery of approved item or; 

B. Item delivered has been rejected and substitutio n of a suitable item 

is an urgent necessity or; 

C. Other conditions become apparent which indicates  approval of such 

substitute item to be in best interest of the Gover nment. 

1.5 Forward submittals in sufficient time to permit  proper consideration and 

approval action by Government. Time submissions to assure adequate lead 

times for procurement of contract-required items. D elays attributable to 

untimely and rejected submittals will not serve as a basis for extending 

contract time for completion. 

1.6 Submittals will be reviewed for compliance with  contract requirements by 

COR on behalf of the Contracting Officer. 

1.7 The Government reserves the right to require ad ditional submittals, 

whether or not particularly mentioned in this contr act. If additional 

submittals beyond those required by the contract ar e furnished pursuant 

to request therefor by Contracting Officer, adjustm ent in contract price 

and time will be made in accordance with Articles t itled CHANGES (FAR 
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52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88 ) of the GENERAL 

CONDITIONS. 

1.8 Schedules called for in specifications and show n on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs. 

However, the Contractor shall assume responsibility  for coordinating and 

verifying schedules. The Contracting Officer and CO R assumes no 

responsibility for checking schedules or layout dra wings for exact 

sizes, exact numbers and detailed positioning of it ems.  These tasks are 

the responsibility of the Contractor. 

1.9 Submittals must be submitted by Contractor only  and shipped prepaid. 

Contracting Officer assumes no responsibility for c hecking quantities or 

exact numbers included in such submittals.  

A.  Submit samples required by Section 09 06 00, SCHEDU LE FOR FINISHES, 

in triplicate: One for the COR to hold, one for the  Contractor, and 

one for the subcontractor/manufacturer.  

B.  Submit shop drawings, schedules, manufacturers' lit erature and data, 

and certificates in electronic format (PDF) for the  COR’s review.  

When electronic transmission is not possible submit  shop drawings, 

schedules, manufacturers' literature and data, and certificates in 

triplicate:  One for the COR to hold, one for the C ontractor, and 

one for the subcontractor/manufacturer. 

B. Submittals will receive consideration only when covered by a 

transmittal letter wet signed by Contractor. Letter  shall contain 

the list of items, name of Medical Center, name of Contractor, 

contract number, applicable specification paragraph  numbers, 

applicable drawing numbers (and other information r equired for exact 

identification of location for each item), manufact urer and brand, 

ASTM or Federal Specification Number (if any) and s uch additional 

information as may be required by specifications fo r particular item 

being furnished. In addition, catalogs shall be mar ked to indicate 

specific items submitted for approval. 

1. A copy of letter must be enclosed with items, an d any items 

received without identification letter will be cons idered 

"unclaimed goods" and held for a limited time only.  

2. Each sample, certificate, manufacturers' literat ure and data 

shall be labeled to indicate the name and location of the Medical 

Center, name of Contractor, manufacturer, brand, co ntract number 
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and ASTM or Federal Specification Number as applica ble and 

location(s) on project. 

3. Required certificates shall be signed by an auth orized 

representative of manufacturer or supplier of mater ial, and by 

Contractor.  

C. The Contractor shall deliver submittals at the s ame time or in 

groupings which, in the opinion of the COR, are rel ated to one 

another to allow for cross-referencing and concurre nt reviewing for 

conformance.  

D. If submittal samples have been disapproved, resu bmit new samples as 

soon as possible after notification of disapproval.  Such new samples 

shall be marked "Resubmitted Sample" in addition to  containing other 

previously specified information required on label and in 

transmittal letter. 

E. Approved samples will be kept on file by the Con tractor at the site 

until completion of contract to confirm materials i nstalled conform.  

Where noted in technical sections of specifications , approved 

samples in good condition may be used in their prop er locations in 

contract work. At completion of contract, samples t hat are not 

approved will be returned to Contractor only upon r equest and at 

Contractor's expense. Such request should be made p rior to 

completion of the contract. Disapproved samples tha t are not 

requested for return by Contractor will be discarde d after 

completion of contract. 

F. Submittal drawings (shop, erection or setting dr awings) and 

schedules, required for work of various trades, sha ll be checked 

before submission by technically qualified employee s of Contractor 

for accuracy, completeness and compliance with cont ract 

requirements. These drawings and schedules shall be  stamped and wet 

signed by Contractor certifying to such check.  For  each drawing 

scanned electronic files (PDFs) may be submitted pr ovided the COR 

determines the drawings to be legible.  If hard cop y documents are 

required: 

1. For each drawing required, submit two legible re producible 

copies. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper d escriptive title, 

including Medical Center location, project number, manufacturer's 
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number, reference to contract drawing number, detai l Section 

Number, and Specification Section Number. 

4. A space 4-3/4 by 5 inches shall be reserved on e ach drawing to 

accommodate approval or disapproval stamps. 

5. Submit drawings fully protected for shipment. 

6. One reproducible print of approved or disapprove d shop drawings 

will be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, 

shop drawings shall be noted by the Contractor as h aving been 

“Coordinated among the trades associated with this contract”. 

1.10 Samples shop drawings, test reports, certifica tes and manufacturers' 

literature and data, shall be submitted for approva l to the COR. 

  

- - - E N D - - - 
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SECTION 01 35 26 
SAFETY REQUIREMENTS  

1.1 APPLICABLE PUBLICATIONS: 

A.  Latest publications listed below form part of this Article to extent 

referenced. Publications are referenced in text by basic designations 

only.  

B.  American Society of Safety Engineers (ASSE): 

A10.1-2011...........Pre-Project & Pre-Task Safety and Health 

Planning 

A10.34-2012..........Protection of the Public on or  Adjacent to 

Construction Sites 

A10.38-2013..........Basic Elements of an Employer’ s Program to 

Provide a Safe and Healthful Work Environment 

American National Standard Construction and 

Demolition Operations 

C.  American Society for Testing and Materials (ASTM): 

E84-2013.............Surface Burning Characteristic s of Building 

Materials 

D.  The Facilities Guidelines Institute (FGI): 

FGI Guidelines-2010Guidelines for Design and Constr uction of 

Healthcare Facilities 

E.  National Fire Protection Association (NFPA): 

10-2013..............Standard for Portable Fire Ext inguishers 

30-2012..............Flammable and Combustible Liqu ids Code 

51B-2014.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70-2014..............National Electrical Code 

70B-2013.............Recommended Practice for Elect rical Equipment 

Maintenance 
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70E-2012 ............Standard for Electrical Safety  in the Workplace 

99-2012..............Health Care Facilities Code 

241-2013.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 

F.  The Joint Commission (TJC) 

TJC Manual ..........Comprehensive Accreditation an d Certification 

Manual 

G.  U.S. Nuclear Regulatory Commission 

10 CFR 20 ...........Standards for Protection Again st Radiation 

H.  U.S. Occupational Safety and Health Administration (OSHA): 

29 CFR 1904 .........Reporting and Recording Injuri es & Illnesses   

29 CFR 1910 .........Safety and Health Regulations for General 

Industry 

29 CFR 1926 .........Safety and Health Regulations for Construction 

Industry 

CPL 2-0.124..........Multi-Employer Citation Policy  

I.  VHA Directive 2005-007 

1.2 DEFINITIONS: 

A. OSHA “Competent Person” (CP). One who is capable  of identifying existing 

and predictable hazards in the surroundings and wor king conditions which 

are unsanitary, hazardous or dangerous to employees , and who has the 

authorization to take prompt corrective measures to  eliminate them (see 29 

CFR 1926.32(f)).  

B. "Qualified Person" means one who, by possession of a recognized degree, 

certificate, or professional standing, or who by ex tensive knowledge, 

training and experience, has successfully demonstra ted his ability to 

solve or resolve problems relating to the subject m atter, the work, or 

the project. 
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C. High Visibility Accident. Any mishap which may g enerate publicity or 

high visibility. 

D. Medical Treatment. Treatment administered by a p hysician or by 

registered professional personnel under the standin g orders of a 

physician. Medical treatment does not include first  aid treatment even 

through provided by a physician or registered perso nnel. 

E. Recordable Injuries or Illnesses. Any work-relat ed injury or illness 

that results in:  

1. Death, regardless of the time between the injury  and death, or the 

length of the illness; 

2. Days away from work (any time lost after day of injury/illness 

onset); 

3. Restricted work; 

4. Transfer to another job; 

5. Medical treatment beyond first aid; 

6. Loss of consciousness;  or 

7. A significant injury or illness diagnosed by a p hysician or other 

licensed health care professional, even if it did n ot result in (1) 

through (6) above. 

1.3 REGULATORY REQUIREMENTS: 

A. In addition to the detailed requirements include d in the provisions of 

this contract, comply with 29 CFR 1926, comply with  29 CFR 1910 as 

incorporated by reference within 29 CFR 1926, compl y with ASSE A10.34, 

and all applicable [federal, state, and local] laws , ordinances, 

criteria, rules and regulations. Submit matters of interpretation of 

standards for resolution before starting work. Wher e the requirements 

of this specification, applicable laws, criteria, o rdinances, 

regulations, and referenced documents vary, the mos t stringent 

requirements govern except with specific approval a nd acceptance by the 

Contracting Officer Representative or Government De signated Authority. 
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1.4 ACCIDENT PREVENTION PLAN (APP):  

A.  The APP (aka Construction Safety & Health Plan) sha ll interface with 

the Contractor's overall safety and health program.  Include any 

portions of the Contractor's overall safety and hea lth program 

referenced in the APP in the applicable APP element  and ensure it is 

site-specific. The Government considers the Prime C ontractor to be the 

"controlling authority" for all worksite safety and  health of each 

subcontractor(s). Contractors are responsible for i nforming their 

subcontractors of the safety provisions under the t erms of the contract 

and the penalties for noncompliance, coordinating t he work to prevent 

one craft from interfering with or creating hazardo us working 

conditions for other crafts, and inspecting subcont ractor operations to 

ensure that accident prevention responsibilities ar e being carried out. 

B.  The APP shall be prepared as follows: 

1.  Written in English by a qualified person who is emp loyed by the 

Prime Contractor articulating the specific work and  hazards 

pertaining to the contract (model language can be f ound in ASSE 

A10.33).  Specifically articulating the safety requ irements found 

within these VA contract safety specifications.   

2.  Address both the Prime Contractors and the subcontr actors work 

operations. 

3.  State measures to be taken to control hazards assoc iated with 

materials, services, or equipment provided by suppl iers. 

4.  Address all the elements/sub-elements and in order as follows: 

a.  SIGNATURE SHEET. Title, signature, and phone number of the 

following: 

1) Plan preparer (Qualified Person such as corporat e safety staff 

person or contracted Certified Safety Professional with 

construction safety experience); 

2) Plan approver (company/corporate officers author ized to 

obligate the company);  

3) Plan concurrence (e.g., Chief of Operations, Cor porate Chief 

of Safety, Corporate Industrial Hygienist, project manager or 
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superintendent, project safety professional). Provi de 

concurrence of other applicable corporate and proje ct 

personnel (Contractor).  

b. BACKGROUND INFORMATION. List the following: 

1) Contractor;  

2) Contract number;  

3) Project name;  

4) Brief project description, description of work t o be 

performed, and location; phases of work anticipated  (these 

will require an AHA).  

c. STATEMENT OF SAFETY AND HEALTH POLICY.  Provide a copy of current 

corporate/company Safety and Health Policy Statemen t, detailing 

commitment to providing a safe and healthful workpl ace for all 

employees. The Contractor’s written safety program goals, 

objectives, and accident experience goals for this contract 

should be provided.  

d. RESPONSIBILITIES AND LINES OF AUTHORITIES. Provide the following: 

1) A statement of the employer’s ultimate responsib ility for the 

implementation of his SOH program; 

2) Identification and accountability of personnel r esponsible for 

safety at both corporate and project level. Contrac ts 

specifically requiring safety or industrial hygiene  personnel 

shall include a copy of their resumes;  

3) The names of Competent and/or Qualified Person(s ) and proof of 

competency/qualification to meet specific OSHA 

Competent/Qualified Person(s) requirements must be attached;  

4) Requirements that no work shall be performed unl ess a 

designated competent person is present on the job s ite;  

5) Requirements for pre-task Activity Hazard Analys is (AHAs); 

6) Lines of authority;  
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7) Policies and procedures regarding noncompliance with safety 

requirements (to include disciplinary actions for v iolation of 

safety requirements) should be identified; 

e. SUBCONTRACTORS AND SUPPLIERS. If applicable, provide procedures 

for coordinating SOH activities with other employer s on the job 

site: 

1) Identification of subcontractors and suppliers ( if known);  

2) Safety responsibilities of subcontractors and su ppliers.  

f. TRAINING. 

1) Site-specific SOH orientation training at the ti me of initial 

hire or assignment to the project for every employe e before 

working on the project site is required.  

2) Mandatory training and certifications that are a pplicable to 

this project (e.g., explosive actuated tools, crane  operator, 

rigger, crane signal person, fall protection, elect rical 

lockout/NFPA 70E, machine/equipment lockout, confin ed space, 

etc…) and any requirements for periodic 

retraining/recertification are required.  

3) Procedures for ongoing safety and health trainin g for 

supervisors and employees shall be established to a ddress 

changes in site hazards/conditions. 

4) OSHA 10-hour training is required for all worker s on site and 

the OSHA 30-hour training is required for Trade Com petent 

Persons (CPs) 

g. SAFETY AND HEALTH INSPECTIONS. 

1) Specific assignment of responsibilities for a mi nimum daily 

job site safety and health inspection during period s of work 

activity: Who will conduct (e.g., “Site Safety and Health 

CP”), proof of inspector’s training/qualifications,  when 

inspections will be conducted, procedures for docum entation, 

deficiency tracking system, and follow-up procedure s.  
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2) Any external inspections/certifications that may  be required 

(e.g., contracted CSP or CSHT) 

h. ACCIDENT INVESTIGATION & REPORTING. The Contractor shall conduct 

mishap investigations of all OSHA Recordable Incide nts. The APP 

shall include accident/incident investigation proce dure & 

identify person(s) responsible to provide the follo wing to the 

Contracting Officer Representative or Government De signated 

Authority:  

1) Exposure data (man-hours worked);  

2) Accident investigations, reports, and logs. 

i. PLANS (PROGRAMS, PROCEDURES) REQUIRED. Based on a risk assessment 

of contracted activities and on mandatory OSHA comp liance 

programs, the Contractor shall address all applicab le 

occupational risks in site-specific compliance and accident 

prevention plans. These Plans shall include but are  not be 

limited to procedures for addressing the risks asso ciates with 

the following: 

1) Emergency response; 

2) Contingency for severe weather;  

3) Fire Prevention; 

4) Medical Support;  

5) Posting of emergency telephone numbers;  

6) Prevention of alcohol and drug abuse;  

7) Site sanitation (housekeeping, drinking water, t oilets);  

8) Night operations and lighting;  

9) Hazard communication program; 

10) Welding/Cutting “Hot” work; 

11) Electrical Safe Work Practices (Electrical LOTO /NFPA 70E); 

12) General Electrical Safety  
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13) Hazardous energy control (Machine LOTO); 

14) Site-Specific Fall Protection & Prevention;  

15) Excavation/trenching;  

16) Asbestos abatement; 

17) Lead abatement; 

18) Crane Critical lift;  

19) Respiratory protection; 

20) Health hazard control program; 

21) Radiation Safety Program; 

22) Abrasive blasting;  

23) Heat/Cold Stress Monitoring; 

24) Crystalline Silica Monitoring (Assessment);  

25) Demolition plan (to include engineering survey) ;  

26) Formwork and shoring erection and removal;  

27) Precast Concrete.  

C. Submit the APP to the Contracting Officer Repres entative for review for 

compliance with contract requirements in accordance  with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES no less  than 15  calendar 

days prior to the date of the preconstruction confe rence for 

acceptance. Work cannot proceed without an accepted  APP. 

D. Once accepted by the Contracting Officer Represe ntative, the APP and 

attachments will be enforced as part of the contrac t. Disregarding the 

provisions of this contract or the accepted APP wil l be cause for 

stopping of work, at the discretion of the Contract ing Officer, until 

the matter has been rectified.  

E. Once work begins, changes to the accepted APP sh all be made with the 

knowledge and concurrence of the project superinten dent, project 

overall designated OSHA Competent Person, and facil ity Safety, 
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Contracting Officer Representative, and any Governm ent Designated 

Authority. Should any severe hazard exposure, i.e. imminent danger, 

become evident, stop work in the area, secure the a rea, and develop a 

plan to remove the exposure and control the hazard.  Notify the 

Contracting Officer within 24 hours of discovery. E liminate/remove the 

hazard. In the interim, take all necessary action t o restore and 

maintain safe working conditions in order to safegu ard onsite 

personnel, visitors, the public (as defined by ASSE /SAFE A10.34) and 

the environment. 

1.5 ACTIVITY HAZARD ANALYSES (AHAS): 

A.  AHAs are also known as Job Hazard Analyses, Job Saf ety Analyses, and 

Activity Safety Analyses.  Before beginning each wo rk activity 

involving a type of work presenting hazards not exp erienced in previous 

project operations or where a new work crew or sub- contractor is to 

perform the work, the Contractor(s) performing that  work activity shall 

prepare an AHA (Example electronic AHA forms can be  found on the US 

Army Corps of Engineers web site) 

B.  AHAs shall define the activities being performed an d identify the work 

sequences, the specific anticipated hazards, site c onditions, 

equipment, materials, and the control measures to b e implemented to 

eliminate or reduce each hazard to an acceptable le vel of risk.  

C.  Work shall not begin until the AHA for the work act ivity has been 

accepted by the Contracting Officer Representative or Government 

Designated Authority and discussed with all engaged  in the activity, 

including the Contractor, subcontractor(s), and Gov ernment on-site 

representatives at preparatory and initial control phase meetings.  

1. The names of the Competent/Qualified Person(s) r equired for a 

particular activity (for example, excavations, scaf folding, fall 

protection, other activities as specified by OSHA a nd/or other State 

and Local agencies) shall be identified and include d in the AHA. 

Certification of their competency/qualification sha ll be submitted 

to the Government Designated Authority (GDA) for ac ceptance prior to 

the start of that work activity.  
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2. The AHA shall be reviewed and modified as necess ary to address 

changing site conditions, operations, or change of 

competent/qualified person(s).  

a. If more than one Competent/Qualified Person is u sed on the AHA 

activity, a list of names shall be submitted as an attachment to 

the AHA. Those listed must be Competent/Qualified f or the type of 

work involved in the AHA and familiar with current site safety 

issues. 

b. If a new Competent/Qualified Person (not on the original list) is 

added, the list shall be updated (an administrative  action not 

requiring an updated AHA). The new person shall ack nowledge in 

writing that he or she has reviewed the AHA and is familiar with 

current site safety issues. 

3. Submit AHAs to the Contracting Officer Represent ative for review for 

compliance with contract requirements in accordance  with Section 01 

33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES for review at least 

15 calendar days prior to the start of each phase. Subsequent AHAs 

as shall be formatted as amendments to the APP. The  analysis should 

be used during daily inspections to ensure the impl ementation and 

effectiveness of the activity's safety and health c ontrols. 

4. The AHA list will be reviewed periodically (at l east monthly) at the 

Contractor supervisory safety meeting and updated a s necessary when 

procedures, scheduling, or hazards change. 

5. Develop the activity hazard analyses using the p roject schedule as 

the basis for the activities performed. All activit ies listed on the 

project schedule will require an AHA. The AHAs will  be developed by 

the contractor, supplier, or subcontractor and prov ided to the prime 

contractor for review and approval and then submitt ed to the 

Contracting Officer Representative. 

1.6 PRECONSTRUCTION CONFERENCE:  

A. Contractor representatives who have a responsibi lity or significant 

role in implementation of the accident prevention p rogram, as required 

by 29 CFR 1926.20(b)(1), on the project shall atten d the 

preconstruction conference to gain a mutual underst anding of its 
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implementation. This includes the project superinte ndent, subcontractor 

superintendents, and any other assigned safety and health 

professionals. 

B. Discuss the details of the submitted APP to incl ude incorporated plans, 

programs, procedures and a listing of anticipated A HAs that will be 

developed and implemented during the performance of  the contract. This 

list of proposed AHAs will be reviewed at the confe rence and an 

agreement will be reached between the Contractor an d the Contracting 

Officer's representative as to which phases will re quire an analysis. 

In addition, establish a schedule for the preparati on, submittal, 

review, and acceptance of AHAs to preclude project delays. 

C. Deficiencies in the submitted APP will be brough t to the attention of 

the Contractor within 14 calendar days of submittal , and the Contractor 

shall revise the plan to correct deficiencies and r e-submit it for 

acceptance. Do not begin work until there is an acc epted APP. 

1.7 SITE SAFETY AND HEALTH OFFICER (SSHO) AND COMPETENT PERSON (CP:  

A.  The Prime Contractor shall designate a minimum of o ne SSHO at each 

project site that will be identified as the SSHO to  administer the 

Contractor's safety program and government-accepted  Accident Prevention 

Plan.  Each subcontractor shall designate a minimum  of one CP in 

compliance with 29 CFR 1926.20 (b)(2) that will be identified as a CP 

to administer their individual safety programs.  

B.  Further, all specialized Competent Persons for the work crews will be 

supplied by the respective contractor as required b y 29 CFR 1926 (i.e. 

Asbestos, Electrical, Cranes, & Derricks, Demolitio n, Fall Protection, 

Fire Safety/Life Safety, Ladder, Rigging, Scaffolds , and 

Trenches/Excavations). 

C.  These Competent Persons can have collateral duties as the 

subcontractor’s superintendent and/or work crew lea d persons as well as 

fill more than one specialized CP role (i.e. Asbest os, Electrical, 

Cranes, & Derricks, Demolition, Fall Protection, Fi re Safety/Life 

Safety, Ladder, Rigging, Scaffolds, and Trenches/Ex cavations).   

D.  The SSHO or an equally-qualified Designated Represe ntative/alternate 

will maintain a presence on the site during constru ction operations in 
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accordance with FAR Clause 52.236-6: Superintendence by the Contractor.  

CPs will maintain presence during their constructio n activities in 

accordance with above mentioned clause.  A listing of the designated 

SSHO and all known CPs shall be submitted prior to the start of work as 

part of the APP with the training documentation and /or AHA as listed in 

Section 1.8 below. 

E.  The repeated presence of uncontrolled hazards durin g a contractor’s 

work operations will result in the designated CP as  being deemed 

incompetent and result in the required removal of t he employee in 

accordance with FAR Clause 52.236-5: Material and W orkmanship, 

Paragraph (c). 

1.8 TRAINING: 

A. The designated Prime Contractor SSHO must meet t he requirements of all 

applicable OSHA standards and be capable (through t raining, experience, 

and qualifications) of ensuring that the requiremen ts of 29 CFR 1926.16 

and other appropriate Federal, State and local requ irements are met for 

the project. As a minimum the SSHO must have comple ted the OSHA 30-hour 

Construction Safety class and have five (5) years o f construction 

industry safety experience or three (3) years if he /she possesses a 

Certified Safety Professional (CSP) or certified Co nstruction Safety 

and Health Technician (CSHT) certification or have a safety and health 

degree from an accredited university or college. 

B. All designated CPs shall have completed the OSHA  30-hour Construction 

Safety course within the past 5 years.  

C. In addition to the OSHA 30 Hour Construction Saf ety Course, all CPs 

with high hazard work operations such as operations  involving asbestos, 

electrical, cranes, demolition, work at heights/fal l protection, fire 

safety/life safety, ladder, rigging, scaffolds, and  

trenches/excavations shall have a specialized forma l course in the 

hazard recognition & control associated with those high hazard work 

operations. Documented “repeat” deficiencies in the  execution of safety 

requirements will require retaking the requisite fo rmal course. 

D. All other construction workers shall have the OS HA 10-hour Construction 

Safety Outreach course and any necessary safety tra ining to be able to 

identify hazards within their work environment.  
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E. Submit training records associated with the abov e training requirements 

to the or Contracting Officer Representative for re view for compliance 

with contract requirements in accordance with Secti on 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES not less than 15  calendar days prior 

to the date of the preconstruction conference for a cceptance. 

F. Prior to any worker for the contractor or subcon tractors beginning 

work, they shall undergo a safety briefing provided  by the SSHO or 

his/her designated representative. As a minimum, th is briefing shall 

include information on the site-specific hazards, c onstruction limits, 

VAMC safety guidelines, means of egress, break area s, work hours, 

locations of restrooms, use of VAMC equipment, emer gency procedures, 

accident reporting etc... Documentation shall be pr ovided to the 

Contracting Officer Representative that individuals  have undergone 

contractor’s safety briefing. 

G. Ongoing safety training will be accomplished in the form of weekly 

documented safety meeting. 

1.9 INSPECTIONS:  

A. The SSHO shall conduct frequent and regular safe ty inspections (daily) 

of the site and each of the subcontractors CPs shal l conduct frequent 

and regular safety inspections (daily) of the their  work operations as 

required by 29 CFR 1926.20(b)(2). Each week, the SS HO shall conduct a 

formal documented inspection of the entire construc tion areas with the 

subcontractors’ “Trade Safety and Health CPs” prese nt in their work 

areas. Coordinate with, and report findings and cor rective actions 

weekly to Contracting Officer Representative.    

1.10 ACCIDENTS, OSHA 300 LOGS, AND MAN-HOURS:  

A. Notify the Contracting Officer Representative or  Government Designated 

Authority as soon as practical, but no more than fo ur hours after any 

accident meeting the definition of OSHA Recordable Injuries or 

Illnesses or High Visibility Accidents, property da mage equal to or 

greater than $5,000, or any weight handling equipme nt accident. Within 

notification include contractor name; contract titl e; type of contract; 

name of activity, installation or location where ac cident occurred; 

date and time of accident; names of personnel injur ed; extent of 

property damage, if any; extent of injury, if known , and brief 
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description of accident (to include type of constru ction equipment 

used, PPE used, etc.). Preserve the conditions and evidence on the 

accident site until the Contracting Officer Represe ntative or 

Government Designated Authority determines whether a government 

investigation will be conducted.  

B. Conduct an accident investigation for recordable  injuries and 

illnesses, for Medical Treatment defined in paragra ph DEFINITIONS, and 

property damage accidents resulting in at least $20 ,000 in damages, to 

establish the root cause(s) of the accident. Comple te the VA Form 2162, 

and provide the report to the Contracting Officer R epresentative or 

Government Designated Authority within 5 calendar d ays of the accident. 

The Contracting Officer Representative or Governmen t Designated 

Authority will provide copies of any required or sp ecial forms. 

C. A summation of all man-hours worked by the contr actor and associated 

sub-contractors for each month will be reported to the Contracting 

Officer Representative monthly. 

D. A summation of all OSHA recordable accidents exp erienced on site by the 

contractor and associated sub-contractors for each month will be 

provided to the Contracting Officer Representative or Government 

Designated Authority monthly.  The contractor and a ssociated sub-

contractors’ OSHA 300 logs will be made available t o the Contracting 

Officer Representative or Government Designated Aut hority as requested. 

1.11 PERSONAL PROTECTIVE EQUIPMENT (PPE): 

A.  PPE is governed in all areas by the nature of the w ork the employee is 

performing. For example, specific PPE required for performing work on 

electrical equipment is identified in NFPA 70E, Sta ndard for Electrical 

Safety in the Workplace. 

B.  Mandatory PPE includes: 

1. Hard Hats – unless written authorization is give n by the Contracting 

Officer Representative or Government Designated Aut hority in 

circumstances of work operations that have limited potential for 

falling object hazards such as during finishing wor k or minor 

remodeling. With authorization to relax the require ment of hard 

hats, if a worker becomes exposed to an overhead fa lling object 
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hazard, then hard hats would be required in accorda nce with the OSHA 

regulations.  

2. Safety glasses - unless written authorization is  given by the 

Contracting Officer Representative or Government De signated 

Authority appropriate safety glasses meeting the AN SI Z.87.1 

standard must be worn by each person on site. 

3. Appropriate Safety Shoes – based on the hazards present, safety 

shoes meeting the requirements of ASTM F2413-11 sha ll be worn by 

each person on site unless written authorization is  given by the 

Contracting Officer Representative or Government De signated 

Authority. 

4. Hearing protection - Use personal hearing protec tion at all times in 

designated noise hazardous areas or when performing  noise hazardous 

tasks. 

1.12 INFECTION CONTROL 

A.  Refer to the Medical Center’s Infection Control Ris k Assessment (ICRA) 

included as an attachment to the Statement of Work per VHA Directive 

2011-036. 

B.  Infection Control is critical in all medical center  facilities.  

Interior construction activities causing disturbanc e of existing dust, 

or creating new dust, must be conducted within vent ilation-controlled 

areas that minimize the flow of airborne particles into patient areas.  

Exterior construction activities causing disturbanc e of soil or creates 

dust in some other manner must be controlled. 

C.  Infection Control permits will be issued by the Con tracting Officer 

Representative or Government Designated Authority. The Infection 

Control Permits will be posted outside the appropri ate construction 

area. More than one permit may be issued for a cons truction project if 

the work is located in separate areas requiring sep arate classes.  The 

required infection control precautions with each cl ass are as follows: 

1. Class I requirements: 

a. During Construction Work: 
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1) Notify the Contracting Officer Representative or  Government 

Designated Authority. 

2) Execute work by methods to minimize raising dust  from 

construction operations. 

3) Ceiling tiles: Immediately replace a ceiling til es displaced 

for visual inspection.   

b. Upon Completion: 

1) Clean work area upon completion of task 

2) Notify the Contracting Officer Representative or  Government 

Designated Authority. 

2. Class II requirements: 

a. During Construction Work: 

1) Notify the Contracting Officer Representative or  Government 

Designated Authority. 

2) Provide active means to prevent airborne dust fr om dispersing 

into atmosphere such as wet methods or tool mounted  dust 

collectors where possible. 

3) Water mist work surfaces to control dust while c utting. 

4) Seal unused doors with duct tape. 

5) Block off and seal air vents. 

6) Remove or isolate HVAC system in areas where wor k is being 

performed. 

b. Upon Completion: 

1) Wipe work surfaces with cleaner/disinfectant. 

2) Contain construction waste before transport in t ightly covered 

containers. 

3) Wet mop and/or vacuum with HEPA filtered vacuum before leaving 

work area. 
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4) Upon completion, restore HVAC system where work was performed 

5) Notify the Contracting Officer Representative or  Government 

Designated Authority. 

3. Class III requirements: 

a. During Construction Work: 

1) Obtain permit from the Contracting Officer Repre sentative or 

Government Designated Authority. 

2) Remove or Isolate HVAC system in area where work  is being done 

to prevent contamination of duct system. 

3) Complete all critical barriers i.e. sheetrock, p lywood, 

plastic, to seal area from non-work area or impleme nt control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior t o exit) 

before construction begins.  Install  construction barriers and 

ceiling protection carefully, outside of normal wor k hours. 

4) Maintain negative air pressure, 0.01 inches of w ater gauge, 

within work site utilizing HEPA equipped air filtra tion units 

and continuously monitored with a digital display, recording 

and alarm instrument, which must be calibrated on 

installation, maintained with periodic calibration and 

monitored by the contractor.   

5) Contain construction waste before transport in t ightly covered 

containers. 

6) Cover transport receptacles or carts.  Tape cove ring unless 

using a solid lid. 

b. Upon Completion: 

1) Do not remove barriers from work area until comp leted project 

is inspected by the Contracting Officer Representat ive or 

Government Designated Authority and thoroughly clea ned by the 

VA Environmental Services Department.  
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2) Remove construction barriers and ceiling protect ion carefully 

to minimize spreading of dirt and debris associated  with 

construction, outside of normal work hours. 

3) Vacuum work area with HEPA filtered vacuums. 

4) Wet mop area with cleaner/disinfectant. 

5) Upon completion, restore HVAC system where work was performed. 

6) Return permit to the Contracting Officer Represe ntative or 

Government Designated Authority. 

4. Class IV requirements: 

a. During Construction Work: 

1) Obtain permit from the Contracting Officer Repre sentative or 

Government Designated Authority. 

2) Isolate HVAC system in area where work is being done to 

prevent contamination of duct system. 

3) Complete all critical barriers i.e. sheetrock, p lywood, 

plastic, to seal area from non-work area or impleme nt control 

cube method (cart with plastic covering and sealed connection 

to work site with HEPA vacuum for vacuuming prior t o exit) 

before construction begins.  Install  construction barriers and 

ceiling protection carefully, outside of normal wor k hours. 

4) Maintain negative air pressure within work site utilizing HEPA 

equipped air filtration units. 

5) Seal holes, pipes, conduits, and punctures. 

6) Construct anteroom and require all personnel to pass through 

this room so they can be vacuumed using a HEPA vacu um cleaner 

before leaving work site or they can wear cloth or paper 

coveralls that are removed each time they leave wor k site. 

7) All personnel entering work site are required to  wear shoe 

covers.  Shoe covers must be changed each time the worker 

exits the work area. 
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b. Upon Completion: 

1) Do not remove barriers from work area until comp leted project 

is inspected by the Contracting Officer Representat ive or 

Government Designated Authority with thorough clean ing by the 

VA Environmental Services Dept. 

2) Remove construction barriers and ceiling protect ion carefully 

to minimize spreading of dirt and debris associated  with 

construction, outside of normal work hours. 

3) Contain construction waste before transport in t ightly covered 

containers. 

4) Cover transport receptacles or carts.  Tape cove ring unless 

using a solid lid.  

5) Vacuum work area with HEPA filtered vacuums. 

6) Wet mop area with cleaner/disinfectant. 

7) Upon completion, restore HVAC system where work was performed. 

8) Return permit to the Contracting Officer Represe ntative or 

Government Designated Authority. 

D.  Barriers shall be erected as required based upon cl assification (Class 

III & IV requires barriers) and shall be constructe d as follows: 

1. Class III and IV - closed door with masking tape  applied over the 

frame and door is acceptable for projects that can be contained in a 

single room. 

2. Construction, demolition or reconstruction not c apable of 

containment within a single room must have the foll owing barriers 

erected and made presentable on hospital occupied s ide: 

a. Class III & IV (where dust control is the only h azard, and an 

agreement is reached with the Resident Engineer and  Medical 

Center) - Airtight plastic barrier that extends fro m the floor to 

ceiling.  Seams must be sealed with duct tape to pr event dust and 

debris from escaping 
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b. Class III & IV - Drywall barrier erected with jo ints covered or 

sealed to prevent dust and debris from escaping.  

c. Class III & IV - Seal all penetrations in existi ng barrier 

airtight 

d. Class III & IV - Barriers at penetration of ceil ing envelopes, 

chases and ceiling spaces to stop movement air and debris 

e. Class IV only - Anteroom or double entrance open ings that allow 

workers to remove protective clothing or vacuum off  existing 

clothing 

f. Class III & IV - At elevators shafts or stairway s within the 

field of construction, overlapping flap minimum of two feet wide 

of polyethylene enclosures for personnel access. 

E.  Products and Materials: 

1. Sheet Plastic:  Fire retardant polystyrene, 6-mi l thickness meeting 

local fire codes 

2. Barrier Doors: Self-closing, fire-rated, solid c ore wood in steel 

frame, painted 

3. Dust proof fire-rated drywall  

4. High Efficiency Particulate Air-Equipped filtrat ion machine rated at 

95% capture of 0.3 microns including pollen, mold s pores and dust 

particles.  HEPA filters should have ASHRAE 85 or o ther prefilter to 

extend the useful life of the HEPA. Provide both pr imary and 

secondary filtrations units.  Maintenance of equipm ent and 

replacement of the HEPA filters and other filters w ill be in 

accordance with manufacturer’s instructions. 

5. Exhaust Hoses: Heavy duty, flexible steel reinfo rced; Ventilation 

Blower Hose 

6. Adhesive Walk-off Mats: Provide minimum size mat s of 24 inches x 36 

inches 

7. Disinfectant: Hospital-approved disinfectant or equivalent product 
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8. Portable Ceiling Access Module 

F.  Before any construction on site begins, all contrac tor personnel 

involved in the construction or renovation activity  shall be educated 

and trained in infection prevention measures establ ished by the medical 

center. 

G.  A dust control program will be establish and mainta ined as part of the 

contractor’s infection preventive measures in accor dance with the FGI 

Guidelines for Design and Construction of Healthcar e Facilities. Prior 

to start of work, prepare a plan detailing project- specific dust 

protection measures with associated product data, i ncluding periodic 

status reports, and submit to the Contracting Offic er Representative 

for review for compliance with contract requirement s in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND S AMPLES. 

H.  Medical center Infection Control personnel will mon itor for airborne 

disease (e.g. aspergillosis) during construction. A  baseline of 

conditions will be established by the medical cente r prior to the start 

of work and periodically during the construction st age to determine 

impact of construction activities on indoor air qua lity with safe 

thresholds established.  

H. In general, the following preventive measures sh all be adopted during 

construction to keep down dust and prevent mold.  

1. Contractor shall verify that construction exhaus t to exterior is not 

reintroduced to the medical center through intake v ents, or building 

openings. HEPA filtration is required where the exh aust dust may 

reenter the medical center.   

2.  Exhaust hoses shall be exhausted so that dust is no t reintroduced to 

the medical center. 

3.  Adhesive Walk-off/Carpet Walk-off Mats shall be use d at all interior 

transitions from the construction area to occupied medical center 

area. These mats shall be changed daily at a minimu m or more often 

as required to maintain clean work areas directly o utside 

construction area at all times. 
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4.  Vacuum and wet mop all transition areas from constr uction to the 

occupied medical center at the end of each workday.  Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as it is created. Transport these out side the 

construction area in containers with tightly fittin g lids. 

5.  The contractor shall not haul debris through patien t-care areas 

without prior approval of the Contracting Officer R epresentative or 

Government Designated Authority and the Medical Cen ter. When, 

approved, debris shall be hauled in enclosed dust p roof containers 

or wrapped in plastic and sealed with duct tape. No  sharp objects 

should be allowed to cut through the plastic. Wipe down the exterior 

of the containers with a damp rag to remove dust. A ll equipment, 

tools, material, etc. transported through occupied areas shall be 

made free from dust and moisture by vacuuming and w ipe down.  

6.  There shall be no standing water during constructio n. This includes 

water in equipment drip pans and open containers wi thin the 

construction areas. All accidental spills must be c leaned up and 

dried within 12 hours. Remove and dispose of porous  materials that 

remain damp for more than 72 hours. 

7.  At completion, remove construction barriers and cei ling protection 

carefully, outside of normal work hours. Cut and Pa tch any surfaces 

damaged by the infection control measures according  to section 01 00 

00, GENERAL REQUIREMENTS. Vacuum and clean all surf aces free of dust 

after the removal. 

I.  Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furn iture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection. 

J.  Exterior Construction  
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1. Contractor shall verify that dust will not be in troduced into the 

medical center through intake vents, or building op enings. HEPA 

filtration on intake vents is required where dust m ay be introduced.   

2. Dust created from disturbance of soil such as fr om vehicle movement 

will be wetted with use of a water truck as necessa ry 

3. All cutting, drilling, grinding, sanding, or dis turbance of 

materials shall be accomplished with tools equipped  with either 

local exhaust ventilation (i.e. vacuum systems) or wet suppression 

controls. 

1.13 TUBERCULOSIS SCREENING 

A. Refer to the Medical Center’s Infection Control Risk Assessment (ICRA) 

included as an attachment to the Statement of Work per VHA Directive 

2011-036. 

1.14 FIRE SAFETY 

A.  Fire Safety Plan: Establish and maintain a site-spe cific fire 

protection program in accordance with 29 CFR 1926. Prior to start of 

work, prepare a plan detailing project-specific fir e safety measures, 

including periodic status reports, and submit to th e Contracting 

Officer Representative for review for compliance wi th contract 

requirements in accordance with Section 01 33 23, S HOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. This plan may be an eleme nt of the Accident 

Prevention Plan. 

B.  Site and Building Access: Maintain free and unobstr ucted access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

C. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241.  

D. Temporary Construction Partitions:  

1. Install and maintain temporary construction part itions to provide 

smoke-tight separations between construction areas or the areas that 

are described in phasing requirements and adjoining  areas. Construct 

partitions of gypsum board or treated plywood (flam e spread rating 
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of 25 or less in accordance with ASTM E84) on both sides of fire 

retardant treated wood or metal steel studs. Extend  the partitions 

through suspended ceilings to floor slab deck or ro of. Seal joints 

and penetrations. At door openings, install Class C , ¾ hour 

fire/smoke rated doors with self-closing devices. 

2. Install fire-rated temporary construction partit ions to maintain 

integrity of existing exit stair enclosures, exit p assageways, fire-

rated enclosures of hazardous areas, horizontal exi ts, smoke 

barriers, vertical shafts and openings enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with liste d through-

penetration firestop materials. 

E. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with the 

Contracting Officer Representative or Government De signated Authority. 

G. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

the Contracting Officer Representative or Governmen t Designated 

Authority. 

H. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  

I. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

J. Sprinklers: Install, test and activate new autom atic sprinklers prior 

to removing existing sprinklers.  

K. Existing Fire Protection: Do not impair automati c sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections . Provide fire watch 

for impairments more than 4 hours in a 24-hour peri od. Request 

interruptions in accordance with subsection, OPERAT IONS AND STORAGE 
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AREAS, and coordinate with the Contracting Officer Representative or 

Government Designated Authority. All existing or te mporary fire 

protection systems (fire alarms, sprinklers) locate d in construction 

areas shall be tested as coordinated with the medic al center. 

Parameters for the testing and results of any tests  performed shall be 

recorded by the medical center and copies provided to the Contracting 

Officer Representative. 

L. Smoke Detectors: Prevent accidental operation. R emove temporary covers 

at end of work operations each day. Coordinate with  the Contracting 

Officer Representative or Government Designated Aut hority. 

N. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with the Contract ing Officer 

Representative or Government Designated Authority a t least 48 hours in 

advance. Designate contractor's responsible project -site fire 

prevention program manager to permit hot work. Refe r to the Medical 

Center’s policy on Cutting, Welding, and Other Hot Work. 

O. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to the Contracting Office r Representative or 

Government Designated Authority. 

P. Smoking: Smoking is prohibited in and adjacent t o construction areas, 

inside existing buildings, and additions under cons truction. In 

separate and detached buildings under construction,  smoking is 

prohibited except in designated smoking rest areas.  

Q. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 

R. If required, submit documentation to the Contrac ting Officer 

Representative or Government Designated Authority t hat personnel have 

been trained in the fire safety aspects of working in areas with 

impaired structural or compartmentalization feature s. 

1.15 ELECTRICAL 

A. All electrical work shall comply with NFPA 70 (N EC), NFPA 70B, NFPA 

70E, 29 CFR Part 1910 Subpart J – General Environme ntal Controls, 29 
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CFR Part 1910 Subpart S – Electrical, and 29 CFR 19 26 Subpart K in 

addition to other references required by contract. 

B. All qualified persons performing electrical work  under this contract 

shall be licensed journeyman or master electricians . All apprentice 

electricians performing under this contract shall b e deemed unqualified 

persons unless they are working under the immediate  supervision of a 

licensed electrician or master electrician. 

C. All electrical work will be accomplished de-ener gized and in the 

Electrically Safe Work Condition (refer to NFPA 70E  for Work Involving 

Electrical Hazards, including Exemptions to Work Pe rmit).  Any 

Contractor, subcontractor or temporary worker who f ails to fully comply 

with this requirement is subject to immediate termi nation in accordance 

with FAR clause 52.236-5(c).  Only in rare circumst ance where achieving 

an electrically safe work condition prior to beginn ing work would 

increase or cause additional hazards, or is infeasi ble due to equipment 

design or operational limitations is energized work  permitted.  The 

Chief Engineer, Chief of Facilities Management, the  Contracting Officer 

Representative, or Government Designated Authority with approval of the 

Medical Center Director will make the determination  if the 

circumstances would meet the exception outlined abo ve. An AHA specific 

to energized work activities will be developed, rev iewed, and accepted 

prior to the start of that work. 

1. Development of a Hazardous Electrical Energy Con trol Procedure is 

required prior to de-energization.  A single Simple  Lockout/Tagout 

Procedure for multiple work operations can only be used for work 

involving qualified person(s) de-energizing one set  of conductors or 

circuit part source.  Task specific Complex Lockout /Tagout 

Procedures are required at all other times.  

2. Verification of the absence of voltage after de- energization and 

lockout/tagout is considered “energized electrical work” (live work) 

under NFPA  70E, and shall only be performed by qua lified persons 

wearing appropriate shock protective (voltage rated ) gloves and arc 

rate personal protective clothing and equipment, us ing Underwriters 

Laboratories (UL) tested and appropriately rated co ntact electrical 

testing instruments or equipment appropriate for th e environment in 

which they will be used.  
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3. Personal Protective Equipment (PPE) and electric al testing 

instruments will be readily available for inspectio n by the 

Contracting Officer Representative or Government De signated 

Authority.  

D.  Before beginning any electrical work, an Activity H azard Analysis (AHA) 

will be conducted to include Shock Hazard and Arc F lash Hazard analyses 

(NFPA Tables can be used only as a last alterative and it is strongly 

suggested a full Arc Flash Hazard Analyses be condu cted).  Work shall 

not begin until the AHA for the work activity has b een accepted by the 

Contracting Officer Representative or Government De signated Authority 

and discussed with all engaged in the activity, inc luding the 

Contractor, subcontractor(s), and Government on-sit e representatives at 

preparatory and initial control phase meetings.  

E.  Ground-fault circuit interrupters. All 120-volt, si ngle-phase 15- and 

20-ampere receptacle outlets on construction sites shall have approved 

ground-fault circuit interrupters for personnel pro tection. “Assured 

Equipment Grounding Conductor Program” only is not allowed.  

1.16 FALL PROTECTION 

A. The fall protection (FP) threshold height requir ement is 6 feet for ALL 

WORK, unless specified differently or the OSHA 29 C FR 1926 requirements 

are more stringent, to include steel erection activ ities, systems-

engineered activities (prefabricated) metal buildin gs, residential 

(wood) construction and scaffolding work. 

1. The use of a Safety Monitoring System (SMS) as a  fall protection 

method is prohibited. 

2. The use of Controlled Access Zone (CAZ) as a fal l protection method 

is prohibited. 

3. A Warning Line System (WLS) may ONLY be used on floors or flat or 

low-sloped roofs (4:12 slope) and shall be erected around all sides 

of the work area (See 29 CFR 1926.502(f) for constr uction of WLS 

requirements).  Working within the WLS does not req uire FP. No 

worker shall be allowed in the area between the roo f or floor edge 

and the WLS without FP. FP is required when working  outside the WLS. 
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4. Fall protection while using a ladder will be gov erned by the OSHA 

requirements. 

1.17 SCAFFOLDS AND OTHER WORK PLATFORMS 

A. All scaffolds and other work platforms construct ion activities shall 

comply with 29 CFR 1926 Subpart L. 

B. The fall protection (FP) threshold height requir ement is 6 feet as 

stated in Section 1.16. 

C. The following hierarchy and prohibitions shall b e followed in selecting 

appropriate work platforms. 

1. Scaffolds, platforms, or temporary floors shall be provided for all 

work except that can be performed safely from the g round or similar 

footing. 

2. Ladders less than 20 feet may be used as work pl atforms only when 

use of small hand tools or handling of light materi al is involved. 

3. Ladder jacks, lean-to, and prop-scaffolds are pr ohibited.  

4. Emergency descent devices shall not be used as w orking platforms. 

D. Contractors shall use a scaffold tagging system in which all scaffolds 

are tagged by the Competent Person. Tags shall be c olor-coded: green 

indicates the scaffold has been inspected and is sa fe to use; red 

indicates the scaffold is unsafe to use. Tags shall  be readily visible, 

made of materials that will withstand the environme nt in which they are 

used, be legible and shall include: 

1. The Competent Person’s name and signature;  

2. Dates of initial and last inspections. 

E. Mast Climbing work platforms: When access ladder s, including masts 

designed as ladders, exceed 20 feet in height, posi tive fall protection 

shall be used. 

1.18 EXCAVATION AND TRENCHES 

A. All excavation and trenching work shall comply w ith 29 CFR 1926 Subpart 

P. 
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B. All excavations and trenches 5 feet in depth or greater shall require a 

written trenching and excavation permit (NOTE – som e States and other 

local jurisdictions require separate state/jurisdic tion-issued 

excavation permits).  The permit shall be completed  and provided to the 

Contracting Officer Representative or Government De signated Authority   

prior to commencing work for the day.  At the end o f the day, the 

permit shall be closed out and provided to the Cont racting Officer 

Representative or Government Designated Authority.  The permit shall be 

maintained onsite and include the following: 

1. Determination of soil classification 

2. Indication that utilities have been located and identified.  If 

utilities could not be located after all reasonable  attempt, then 

excavating operations will proceed cautiously. 

3. Indication of selected excavation protective sys tem. 

4. Indication that the spoil pile will be stored at  least 2 feet from 

the edge of the excavation and safe access provided  within 25 feet 

of the workers. 

5. Indication of assessment for a potential toxic, explosive, or oxygen 

deficient atmosphere.    

C. If not using an engineered protective system suc h as a trench box, 

shielding, shoring, or other Professional Engineer designed system and 

using a sloping or benching system, soil classifica tion cannot be Solid 

Rock or Type A.  All soil will be classified as Typ e B or Type C and 

sloped or benched in accordance with Appendix B of 29 CFR 1926. 

1.19 CRANES 

A. All crane work shall comply with 29 CFR 1926 Sub part CC. 

B. Prior to operating a crane, the operator must be  licensed, qualified or 

certified to operate the crane.  Thus, all the prov isions contained 

with Subpart CC are effective and there is no “Phas e In” date of 

November 10, 2014. 

C. A detailed lift permit shall be submitted 14 day s prior to the 

scheduled lift complete with route for truck carryi ng load, crane load 
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analysis, siting of crane and path of swing.  The l ift will not be 

allowed without approval of this document.    

D. Crane operators shall not carry loads  

1. over the general public or VAMC personnel 

2. over any occupied building unless  

a. the top two floors are vacated 

b. or overhead protection with a design live load o f 300 psf is 

provided 

1.20 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT) 

A. All installation, maintenance, and servicing of equipment or machinery 

shall comply with 29 CFR 1910.147 except for specif ically referenced 

operations in 29 CFR 1926 such as concrete & masonr y equipment 

[1926.702(j)], heavy machinery & equipment [1926.60 0(a)(3)(i)], and 

process safety management of highly hazardous chemi cals (1926.64).  

Control of hazardous electrical energy during the i nstallation, 

maintenance, or servicing of electrical equipment s hall comply with 

Section 1.15 to include NFPA 70E and other VA speci fic requirements 

discussed in the section. 

1.21 CONFINED SPACE ENTRY 

A. All confined space entry shall comply with 29 CF R 1910.146 except for 

specifically referenced operations in 29 CFR 1926 s uch as 

excavations/trenches [1926.651(g)]. 

B. A site-specific Confined Space Entry Plan (inclu ding permitting 

process) shall be developed and submitted to the Co ntracting Officer 

Representative or Government Designated Authority. 

1.22 WELDING AND CUTTING 

 As specified in section 1.14, Hot Work: Perform an d safeguard hot work 

operations in accordance with NFPA 241 and NFPA 51B . Coordinate with 

the Contracting Officer Representative or Governmen t Designated 

Authority.  Obtain permits from the Contracting Off icer Representative 

or Government Designated Authority at least 48 hour s in advance.  

Designate contractor's responsible project-site fir e prevention program 
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manager to permit hot work. Refer to the Medical Ce nter’s policy on 

Cutting, Welding, and Other Hot Work. 

1.23 LADDERS 

A. All Ladder use shall comply with 29 CFR 1926 Sub part X. 

B. All portable ladders shall be of sufficient leng th and shall be placed 

so that workers will not stretch or assume a hazard ous position. 

C. Manufacturer safety labels shall be in place on ladders 

D. Step Ladders shall not be used in the closed pos ition 

E. Top steps or cap of step ladders shall not be us ed as a step 

F.  Portable ladders, used as temporary access, shall e xtend at least 3 

feet above the upper landing surface. 

1. When a 3 feet extension is not possible, a grasp ing device (such as 

a grab rail) shall be provided to assist workers in  mounting and 

dismounting the ladder.  

2. In no case shall the length of the ladder be suc h that ladder 

deflection under a load would, by itself, cause the  ladder to slip 

from its support.  

G. Ladders shall be inspected for visible defects o n a daily basis and 

after any occurrence that could affect their safe u se. Broken or 

damaged ladders shall be immediately tagged "DO NOT  USE," or with 

similar wording, and withdrawn from service until r estored to a 

condition meeting their original design. 

1.24 FLOOR & WALL OPENINGS 
 

A. All floor and wall openings shall comply with 29  CFR 1926 Subpart M. 

B. Floor and roof holes/openings are any that measu re over 2 inches in any 

direction of a walking/working surface which person s may trip or fall 

into or where objects may fall to the level below. See 21.F for 

covering and labeling requirements.   Skylights loc ated in floors or 

roofs are considered floor or roof hole/openings. 
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C. All floor, roof openings or hole into which a pe rson can accidentally 

walk or fall through shall be guarded either by a r ailing system with 

toeboards along all exposed sides or a load-bearing  cover. When the 

cover is not in place, the opening or hole shall be  protected by a 

removable guardrail system or shall be attended whe n the guarding 

system has been removed, or other fall protection s ystem. 

1. Covers shall be capable of supporting, without f ailure, at least 

twice the weight of the worker, equipment and mater ial combined. 

2. Covers shall be secured when installed, clearly marked with the word 

“HOLE”, “COVER” or “Danger, Roof Opening-Do Not Rem ove” or color-

coded or equivalent methods (e.g., red or orange “X ”). Workers must 

be made aware of the meaning for color coding and e quivalent 

methods. 

3. Roofing material, such as roofing membrane, insu lation or felts , 

covering or partly covering openings or holes, shal l be immediately 

cut out. No hole or opening shall be left unattende d unless covered. 

4. Non-load-bearing skylights shall be guarded by a  load-bearing 

skylight screen, cover, or railing system along all  exposed sides. 

5. Workers are prohibited from standing/walking on skylights. 

 

- - - E N D - - - 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 This section specifies the availability and source  of references and 

standards specified in the project manual under par agraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standar ds and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specif ications, standards, 

and commercial item descriptions cited in the solic itation may be 

obtained for a fee by submitting a request to – GSA  Federal Supply 

Service, Specifications Section, Suite 8100, 470 Ea st L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925,  Facsimile (202) 

619-8978. 

B. If the General Services Administration, Departme nt of Agriculture, or 

Department of Veterans Affairs issued this solicita tion, a single copy 

of specifications, standards, and commercial item d escriptions cited in 

this solicitation may be obtained free of charge by  submitting a 

request to the addressee in paragraph (a) of this p rovision. Additional 

copies will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA 
INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this sol icitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178  

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

The specifications cited in this solicitation may b e obtained from the 

associations or organizations listed below. 

AA  Aluminum Association Inc. 

http://www.aluminum.org  

AABC Associated Air Balance Council 

http://www.aabchq.com  

AAMA American Architectural Manufacturer's Associat ion 

http://www.aamanet.org  

AAN American Nursery and Landscape Association 

http://www.anla.org  

AASHTO American Association of State Highway and Tr ansportation 

Officials 

http://www.aashto.org  

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org  

ACGIH American Conference of Governmental Industria l Hygienists 

http://www.acgih.org  

ACI American Concrete Institute 

http://www.aci-int.net  

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org  

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org  

ADC Air Diffusion Council 

http://flexibleduct.org  

AGA American Gas Association 

http://www.aga.org  
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AGC Associated General Contractors of America 

http://www.agc.org  

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org  

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org 

AIA American Institute of Architects 

  http://www.aia.org   

AISC American Institute of Steel Construction 

http://www.aisc.org  

AISI American Iron and Steel Institute 

http://www.steel.org  

AITC American Institute of Timber Construction 

http://www.aitc-glulam.org  

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org  

ANLA American Nursery & Landscape Association 

http://www.anla.org  

ANSI American National Standards Institute, Inc. 

http://www.ansi.org  

APA The Engineered Wood Association 

http://www.apawood.org  

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org  

ASAE American Society of Agricultural Engineers 

http://www.asae.org  

ASCE American Society of Civil Engineers 

http://www.asce.org  

http://www.aham.org/
http://www.aia.org/
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ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org  

ASME American Society of Mechanical Engineers 

http://www.asme.org  

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org  

ASTM American Society for Testing and Materials 

http://www.astm.org  

AWI Architectural Woodwork Institute 

http://www.awinet.org  

AWS American Welding Society 

http://www.aws.org  

AWWA American Water Works Association 

http://www.awwa.org  

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com  

BIA Brick Institute of America 

http://www.bia.org  

CAGI Compressed Air and Gas Institute 

http://www.cagi.org  

CGA Compressed Gas Association, Inc. 

http://www.cganet.com  

CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org  

CISCA Ceilings and Interior Systems Construction As sociation 

http://www.cisca.org  

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org  
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CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org  

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org  

CRA California Redwood Association 

http://www.calredwood.org  

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org  

CTI Cooling Technology Institute 

http://www.cti.org  

DHI Door and Hardware Institute 

http://www.dhi.org  

EGSA Electrical Generating Systems Association 

http://www.egsa.org  

EEI Edison Electric Institute 

http://www.eei.org  

EPA Environmental Protection Agency 

http://www.epa.gov  

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com  

FAA Federal Aviation Administration 

http://www.faa.gov  

FCC Federal Communications Commission 

http://www.fcc.gov  

FPS The Forest Products Society 

http://www.forestprod.org  

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/  

FM  Factory Mutual Insurance 

http://www.fmglobal.com  
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GA  Gypsum Association 

http://www.gypsum.org  

GSA General Services Administration 

http://www.gsa.gov  

HI  Hydraulic Institute 

http://www.pumps.org  

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org  

ICBO International Conference of Building Officials  

http://www.icbo.org  

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net  

\ICAC Institute of Clean Air Companies 

http://www.icac.com  

IEEE Institute of Electrical and Electronics Engine ers 

http://www.ieee.org\  

IMSA International Municipal Signal Association 

http://www.imsasafety.org  

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com  

MSS Manufacturers Standardization Society of the Va lve and Fittings 

Industry Inc. 

http://www.mss-hq.com  

NAAMM National Association of Architectural Metal M anufacturers 

http://www.naamm.org  

NAPHCC Plumbing-Heating-Cooling Contractors Associa tion 

http://www.phccweb.org.org  

NBS National Bureau of Standards 

See - NIST 
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NBBPVI National Board of Boiler and Pressure Vessel  Inspectors 

http://www.nationboard.org  

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org  

NFPA National Fire Protection Association 

http://www.nfpa.org  

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org  

NIH National Institute of Health 

http://www.nih.gov  

NIST National Institute of Standards and Technology  

http://www.nist.gov  

NLMA Northeastern Lumber Manufacturers Association,  Inc. 

http://www.nelma.org  

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org  

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org  

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov  

PCA Portland Cement Association 

http://www.portcement.org  
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PCI Precast Prestressed Concrete Institute 

http://www.pci.org  

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org  

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com  

PTI Post-Tensioning Institute 

http://www.post-tensioning.org  

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com  

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org  

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org  

SDI Steel Door Institute 

http://www.steeldoor.org  

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org  

SJI Steel Joist Institute 

http://www.steeljoist.org  

SMACNA Sheet Metal and Air-Conditioning Contractors  

National Association, Inc. 

http://www.smacna.org  

SSPC The Society for Protective Coatings 

http://www.sspc.org  

STI Steel Tank Institute 

http://www.steeltank.com  
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SWI Steel Window Institute 

http://www.steelwindows.com  

TCA Tile Council of America, Inc. 

http://www.tileusa.com  

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org  

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com  

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca  

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org  

- - - E N D - - - 
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 SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

 
1.1 DESCRIPTION 

A. This section specifies the control of environmen tal pollution and 

damage that the Contractor must consider for air, w ater, and land 

resources. It includes management of visual aesthet ics, noise, solid 

waste, radiant energy, and radioactive materials, a s well as other 

pollutants and resources encountered or generated b y the Contractor. 

The Contractor is obligated to consider specified c ontrol measures with 

the costs included within the various contract item s of work. 

B. Environmental pollution and damage is defined as  the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely affect human health or welfare, 

2. Unfavorably alter ecological balances of importa nce to human life, 

3. Effect other species of importance to humankind,  or; 

4. Degrade the utility of the environment for aesth etic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous m aterials, salts, 

acids, alkalis, herbicides, pesticides, organic che micals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, s uch as leaves, tree 

trimmings, ashes, and waste materials resulting fro m construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been er oded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other  discarded solid 

materials resulting from industrial, commercial, an d agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action a nd subsequent 

soil erosion may occur. Waters that are surface dis charged may 

terminate in drainage ditches, storm sewers, creeks , and/or "water 

of the United States" and would require a permit to  discharge water 

from the governing agency. 
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6. Rubbish: Combustible and noncombustible wastes s uch as paper, boxes, 

glass and crockery, metal and lumber scrap, tin can s, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and a nimal waste.  

b. Garbage: Refuse and scraps resulting from prepar ation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the e nvironmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complyin g with laws, 

regulations, and ordinances. Note any corrective ac tion taken. 

1.3 REFERENCES 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by 

basic designation only. 

B. U.S. National Archives and Records Administratio n (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWI NGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contrac t is awarded and 

prior to the commencement of the work, the Contract or shall meet 

with the COR to discuss the proposed Environmental Protection Plan 

and to develop mutual understanding relative to det ails of 

environmental protection. Not more than 20 days aft er the meeting, 

the Contractor shall prepare and submit to the COR and the 

Contracting Officer for approval, a written and/or graphic 

Environmental Protection Plan including, but not li mited to, the 

following: 

a. Name(s) of person(s) within the Contractor's org anization who is 

(are) responsible for ensuring adherence to the Env ironmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsi ble for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsi ble for training 

the Contractor's environmental protection personnel . 

d. Description of the Contractor's environmental pr otection 

personnel training program. 
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e. A list of Federal, State, and local laws, regula tions, and 

permits concerning environmental protection, pollut ion control, 

noise control and abatement that are applicable to the 

Contractor's proposed operations and the requiremen ts imposed by 

those laws, regulations, and permits. 

f. Methods for protection of features to be preserv ed within 

authorized work areas including trees, shrubs, vine s, grasses, 

ground cover, landscape features, air and water qua lity, fish and 

wildlife, soil, historical, and archeological and c ultural 

resources. 

g. Procedures to provide the environmental protecti on that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to acci dent, natural 

causes, or failure to follow the procedures as desc ribed in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid  waste disposal 

area. 

i. Drawings showing locations of any proposed tempo rary excavations 

or embankments for haul roads, material storage are as, 

structures, sanitary facilities, and stockpiles of excess or 

spoil materials. Include as part of an Erosion Cont rol Plan 

approved by the District Office of the U.S. Soil Co nservation 

Service and the Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use o r nonuse. Plan 

should include measures for marking the limits of u se areas. This 

plan may be incorporated within the Erosion Control  Plan.  

B. Approval of the Contractor's Environmental Prote ction Plan will not 

relieve the Contractor of responsibility for adequa te and continued 

control of pollutants and other environmental prote ction measures.  

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the proje ct boundaries and those 

affected outside the limits of permanent work durin g the entire period 

of this contract. Confine activities to areas defin ed by the 

specifications and drawings. 
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B. Protection of Land Resources: Prior to construct ion, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including  trees, shrubs, 

vines, grasses, top soil, and land forms without pe rmission from the 

COR. Do not fasten or attach ropes, cables, or guys  to trees for 

anchorage unless specifically authorized, or where special emergency 

use is permitted. 

1. Work Area Limits: Prior to any construction, mar k the areas that 

require work to be performed under this contract. M ark or fence 

isolated areas within the general work area that ar e to be saved and 

protected. Protect monuments, works of art, and mar kers before 

construction operations begin. Convey to all person nel the purpose 

of marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the dr awings to be 

preserved by marking, fencing, or using any other a pproved 

techniques. 

a. Box and protect from damage existing trees and s hrubs to remain 

on the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tr ee paint.  

c. Do not store building materials or perform const ruction 

activities closer to existing trees or shrubs than the farthest 

extension of their limbs. 

3. Reduction of Exposure of Unprotected Erodible So ils: Plan and 

conduct earthwork to minimize the duration of expos ure of 

unprotected soils. Clear areas in reasonably sized increments only 

as needed to use. Form earthwork to final grade as shown. 

Immediately protect side slopes and back slopes upo n completion of 

rough grading. 

4. Temporary Protection of Disturbed Areas: Constru ct diversion 

ditches, benches, and berms to retard and divert ru noff from the 

construction site to protected drainage areas appro ved under 

paragraph 208 of the Clean Water Act. 

5. Erosion and Sedimentation Control Devices: The e rosion and sediment 

controls selected and maintained by the Contractor shall be such 

that water quality standards are not violated as a result of the 

Contractor's activities. Construct or install all t emporary and 
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permanent erosion and sedimentation control feature s shown on the 

Environmental Protection Plan. Maintain temporary e rosion and 

sediment control measures such as berms, dikes, dra ins, 

sedimentation basins, grassing, and mulching, until  permanent 

drainage and erosion control facilities are complet ed and operative. 

6. Manage borrow areas on and off Government proper ty to minimize 

erosion and to prevent sediment from entering nearb y water courses 

or lakes. 

7. Manage and control spoil areas on and off Govern ment property to 

limit spoil to areas shown on the Environmental Pro tection Plan and 

prevent erosion of soil or sediment from entering n earby water 

courses or lakes. 

8. Protect adjacent areas from despoilment by tempo rary excavations and 

embankments. 

9. Handle and dispose of solid wastes in such a man ner that will 

prevent contamination of the environment. Place sol id wastes 

(excluding clearing debris) in containers that are emptied on a 

regular schedule. Transport all solid waste off Gov ernment property 

and dispose of waste in compliance with Federal, St ate, and local 

requirements. 

10. Store chemical waste away from the work areas i n corrosion resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

11. Handle discarded materials other than those inc luded in the solid 

waste category as directed by the COR. 

C. Protection of Water Resources: Keep construction  activities under 

surveillance, management, and control to avoid poll ution of surface and 

ground waters and sewer systems. Implement manageme nt techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewate r directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspende d material to 

settle, the pollutants to separate, or the water to  evaporate.  

2. Control movement of materials and equipment at s tream crossings 

during construction to prevent violation of water p ollution control 

standards of the Federal, State, or local governmen t.  

3. Monitor water areas affected by construction.  
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D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to mini mize interference 

with, disturbance of, or damage to fish and wildlif e. Prior to 

beginning construction operations, list species tha t require specific 

attention along with measures for their protection.   

E. Protection of Air Resources: Keep construction a ctivities under 

surveillance, management, and control to minimize p ollution of air 

resources. Burning is not permitted on the job site . Keep activities, 

equipment, processes, and work operated or performe d, in strict 

accordance with the State of Illinois and Federal e mission and 

performance laws and standards. Maintain ambient ai r quality standards 

set by the Environmental Protection Agency, for tho se construction 

operations and activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processi ng, and 

preparation of materials (such as from asphaltic ba tch plants) at 

all times, including weekends, holidays, and hours when work is not 

in progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas withi n or outside the 

project boundaries free from particulates which wou ld cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, el ectrostatic 

precipitators, or other methods are permitted to co ntrol 

particulates in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxi de emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent 

obnoxious odors from occurring. 

F. Reduction of Noise: Minimize noise using every a ction possible. Perform 

noise-producing work in less sensitive hours of the  day or week as 

directed by the COR. Maintain noise-produced work a t or below the 

decibel levels and within the time periods specifie d.  

1. Perform construction activities involving repeti tive, high-level 

impact noise only before 7:00 a.m. and after 6:00 p .m unless 

otherwise permitted by local ordinance or the COR. Repetitive impact 

noise on the property shall not exceed the followin g dB limitations:  
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Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 
2. Provide sound-deadening devices on equipment and  take noise 

abatement measures that are necessary to comply wit h the 

requirements of this contract, consisting of, but n ot limited to, 

the following:  

a. Use shields or other physical barriers to restri ct noise 

transmission.  

b. Provide soundproof housings or enclosures for no ise-producing 

machinery.  

c. Use efficient silencers on equipment air intakes . 

d. Use efficient intake and exhaust mufflers on int ernal combustion 

engines that are maintained so equipment performs b elow noise 

levels specified.  

e. Line hoppers and storage bins with sound deadeni ng material. 

f. Conduct truck loading, unloading, and hauling op erations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to th e construction at 

least once every five successive working days while  work is being 

performed above 55 dB(A) noise level. Measure noise  exposure at the 

property line or 50 feet from the noise source, whi chever is 

greater. To minimize the effect of reflective sound  waves at 

buildings, take measurements at three to six feet i n front of any 

building face. Submit the recorded information to t he COR noting any 

problems and the alternatives for mitigating action s.  

G. Restoration of Damaged Property: If any direct o r indirect damage is 

done to public or private property resulting from a ny act, omission, 

neglect, or misconduct, the Contractor shall restor e the damaged 

property to a condition equal to that existing befo re the damage at no 

additional cost to the Government. Repair, rebuild,  or restore property 

as directed or make good such damage in an acceptab le manner. 

H. Final Clean-up: On completion of project and aft er removal of all 

debris, rubbish, and temporary construction, Contra ctor shall leave the 

construction area in a clean condition satisfactory  to the COR. 
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Cleaning shall include off the station disposal of all items and 

materials not required to be salvaged, as well as a ll debris and 

rubbish resulting from demolition and new work oper ations. 

 

- - - E N D - - - 
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SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition wast e. 

B. Waste disposal in landfills shall be minimized t o the greatest extent 

possible. Of the inevitable waste that is generated , as much of the 

waste material as economically feasible shall be sa lvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to div ert construction and 

demolition waste from landfills and incinerators, a nd facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementa tion. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reus e or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shal l be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials ). 

5. Engineered wood products (plywood, particle boar d and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage contai ners, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 

1.2 RELATED WORK 

A. Section 01 00 00, GENERAL REQUIREMENTS. 

B. Section 02 41 00, DEMOLITION. 
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1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste manage ment when sizing, 

cutting and installing building products. Processes  shall be employed 

to ensure the generation of as little waste as poss ible. Construction 

/Demolition waste includes products of the followin g: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-haz ardous building 

construction and demolition waste set forth herein.  Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedure s to recycle 

construction and demolition waste to a minimum of 5 0 percent. 

D. Contractor shall be responsible for implementati on of any special 

programs involving rebates or similar incentives re lated to recycling. 

Any revenues or savings obtained from salvage or re cycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal  and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the inten ded use to the 

extent required by local, state, federal regulation s. The Whole 

Building Design Guide website http://www.wbdg.org/t ools/cwm.php 

provides a Construction Waste Management Database t hat contains 

information on companies that haul, collect, and pr ocess recyclable 

debris from construction projects. 

F. Contractor shall assign a specific area to facil itate separation of 

materials for reuse, salvage, recycling, and return . Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 
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G. Contractor shall provide on-site instructions an d supervision of 

separation, handling, salvaging, recycling, reuse a nd return methods to 

be used by all parties during waste generating stag es. 

H. Record on daily reports any problems in complyin g with laws, 

regulations and ordinances with corrective action t aken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non- hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition ope rations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alteration s, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building  in such a way as to 

preserve the usefulness of its materials and compon ents. 

E. Disposal: Acceptance of solid wastes at a legall y operating facility 

for the purpose of land filling (includes Class III  landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than iner t fill or other 

disposal facility, to which inert materials are tak en for the purpose 

of filling an excavation, shoring or other soil eng ineering operation. 

G. Inert Fill: A facility that can legally accept i nert waste, such as 

asphalt and concrete exclusively for the purpose of  disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resou rces including, but not 

limited to, soil and concrete that does not contain  hazardous waste or 

soluble pollutants at concentrations in excess of w ater-quality 

objectives established by a regional water board, a nd does not contain 

significant quantities of decomposable solid resour ces. 

I. Mixed Debris: Loads that include commingled recy clable and non-

recyclable materials generated at the construction site. 

J. Mixed Debris Recycling Facility: A solid resourc e processing facility 

that accepts loads of mixed construction and demoli tion debris for the 

purpose of recovering re-usable and recyclable mate rials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a v alid permit to collect 

and transport solid wastes from individuals or busi nesses for the 

purpose of recycling or disposal. 
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L. Recycling: The process of sorting, cleansing, tr eating, and 

reconstituting materials for the purpose of using t he altered form in 

the manufacture of a new product. Recycling does no t include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted an d processed on site 

for use in an altered state in the work, i.e. concr ete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a locat ion and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legall y accept materials for 

the purpose of processing the materials into an alt ered form for the 

manufacture of new products. Depending on the types  of materials 

accepted and operating procedures, a recycling faci lity may or may not 

be required to have a solid waste facilities permit  or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in t he same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused pr oducts to vendors for 

credit. 

P. Salvage: To remove waste materials from the site  for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are s orted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designate d as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally ac cept solid waste for 

the purpose of temporarily storing the materials fo r re-loading onto 

other trucks and transporting them to a landfill fo r disposal, or 

recovering some materials for re-use or recycling. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA, and 

SAMPLES, furnish the following: 

B. Prepare and submit to the COR a written demoliti on debris management 

plan. The plan shall include, but not be limited to , the following 

information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generati on. 

3. Analysis of the estimated job site waste to be g enerated: 
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a. List of each material and quantity to be salvage d, reused, 

recycled. 

b. List of each material and quantity proposed to b e taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protectio n where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated an d self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected b y designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse an d recycling 

facilities or sites. 

d. The names and locations of trash disposal landfi ll facilities or 

sites. 

e. Documentation that the facilities or sites are a pproved to 

receive the materials. 

C. Designated Manager responsible for instructing p ersonnel, supervising, 

documenting and administer over meetings relevant t o the Waste 

Management Plan. 

D. Monthly summary of construction and demolition d ebris diversion and 

disposal, quantifying all materials generated at th e work site and 

disposed of or diverted from disposal through recyc ling. 

1.6 APPLICABLE PUBLICATIONS 

A Publications listed below form a part of this spe cification to the 

extent referenced. Publications are referenced by t he basic designation 

only. In the event that criteria requirements confl ict, the most 

stringent requirements shall be met. 

B. U.S. Green Building Council (USGBC): 

LEED Green Building Rating System for New Construct ion 

1.7 RECORDS 

 Maintain records to document the quantity of waste  generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incinerat ion. Records shall 

be kept in accordance with the LEED Reference Guide  and LEED Template.  
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PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvage d, recycled, reused. 

B. List of each material and quantity proposed to b e taken to a landfill. 

C. Material tracking data:  Receiving parties, date s removed, 

transportation costs, weight tickets, tipping fees,  manifests, 

invoices, net total costs or savings. 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and stora ge areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage ar eas so that recyclable 

materials are separated from trash and can be trans ported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, dis posed of according to 

local, state, federal regulations. 

3.2 DISPOSAL  

A. Contractor shall be responsible for transporting  and disposing of 

materials that cannot be delivered to a source-sepa rated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with st ate and federal 

regulations. 

B. Construction or demolition materials with no pra ctical reuse or that 

cannot be salvaged or recycled shall be disposed of  at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, subm it a summary of 

construction and demolition debris diversion and di sposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill di sposal through salvage 

or recycling during the period with the receiving p arties, dates 

removed, transportation costs, weight tickets, mani fests, invoices. 

Include the net total costs or savings for each sal vaged or recycled 

material. 

C. Quantify all materials disposed of during the pe riod with the receiving 

parties, dates removed, transportation costs, weigh t tickets, tipping 

fees, manifests, invoices. Include the net total co sts for each 

disposal. 
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SECTION 01 81 13 
SUSTAINABLE CONSTRUCTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A.  This Section describes general requirements and pro cedures to comply 

with federal mandates and U.S. Department of Vetera ns Affairs (VA) 

policies for sustainable construction as summarized  in the VA 

Sustainable Design Manual. 

B.  The Contractor should selected materials that achie ve the Government’s 

objectives. Contractor is responsible to maintain a nd support these 

objectives in developing means and methods for perf orming work required 

under federal mandates and VA policies. 

1.2 RELATED WORK 

A.  Section 01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS. 

B.  Section 01 74 19 CONSTRUCTION WASTE MANANGEMENT. 

1.3 DEFINITIONS 

A.  Total Materials Cost: A tally of actual material co st from 

specification divisions 03 through 10, 31 (applicab le to foundations) 

and 32 (applicable to paving, site improvements, an d planting). 

Alternatively, 45 percent of total construction har d costs in those 

specification divisions.  

B.  Recycled Content: Recycled content of materials is defined according to 

Federal Trade Commission Guides for the Use of Envi ronmental Marketing 

Claims (16 CFR Part 260). Recycled content value of  a material assembly 

is determined by weight. Recycled fraction of assem bly is multiplied by 

cost of assembly to determine recycled content valu e. 

1.  “Post-Consumer” material is defined as waste materi al generated by 

households or by commercial, industrial, and instit utional 

facilities in their role as end users of the produc t, which can no 

longer be used for its intended purpose. 

2.  “Pre-Consumer” material is defined as material dive rted from waste 

stream during the manufacturing process. Excluded i s reutilization 

of materials such as rework, regrind, or scrap gene rated in a 

process and capable of being reclaimed within the s ame process that 

generated it. 

C.  Biobased Products: Biobased products are derived fr om plants and other 

renewable agricultural, marine, and forestry materi als and provide an 

alternative to conventional petroleum derived produ cts. Biobased 
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products include diverse categories such as lubrica nts, cleaning 

products, inks, fertilizers, and bioplastics. 

D.  Low Pollutant-Emitting Materials: Materials and pro ducts which are 

minimally odorous, irritating, or harmful to comfor t and well-being of 

installers and occupants. 

E.  Volatile Organic Compounds (VOC): Chemicals that ar e emitted as gases 

from certain solids or liquids. VOCs include a vari ety of chemicals, 

some of which may have short- and long-term adverse  health effects. 

1.4 REFERENCE STANDARDS 

A.  Carpet and Rug Institute Green Label Plus program. 

B.  U.S. Department of Agriculture BioPreferred program  (USDA 

BioPreferred). 

C.  U.S. Environmental Protection Agency Comprehensive Procurement 

Guidelines (CPG). 

D.  U.S. Environmental Protection Agency WaterSense Pro gram (WaterSense). 

E.  U.S. Environmental Protection Agency ENERGY STAR Pr ogram (ENERGY STAR). 

F.  U. S. Department of Energy Federal Energy Managemen t Program (FEMP). 

G.  Green Electronic Council EPEAT Program (EPEAT). 

1.5 SUBMITTALS 

A.  All submittals to be provided by contractor to COR.  

B.  Sustainability Action Plan: 

1.  Submit documentation as required by this section; p rovide additional 

copies of typical submittals required under technic al sections when 

sustainable construction requires copies of record submittals. 

2.  Within 30 calendar days after Preconstruction Meeti ng provide a 

narrative plan for complying with requirements stip ulated within 

this section. 

3.  Sustainability Action Plan must: 

a.  Make reference to sustainable construction submitta ls defined by 

this section. 

b.  Address all items listed under PERFORMANCE CRITERIA . 

c.  Indicate individual(s) responsible for implementing  the plan. 

C.  Project Materials Cost Data Spreadsheet: Within 30 calendar days after 

the Preconstruction Meeting provide a preliminary P roject Materials 

Cost Data Spreadsheet. The Project Materials Cost D ata Spreadsheet must 

be an electronic file and indicate all materials in  Divisions 3 through 

10, 31, and 32 used for Project (excluding labor co sts and excluding 

all mechanical, electrical, and plumbing system com ponents), and be 
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organized by specification section. The spreadsheet  must include the 

following: 

1.  Identify each reused or salvaged material, its cost , and its 

replacement value. 

2.  Identify each recycled-content material, its post-c onsumer and pre-

consumer recycled content as a percentage the produ ct’s weight, its 

cost, its combined recycled content value, defined as the sum of 

post-consumer recycled content value plus one-half of pre-consumer 

recycled content value, and total combined recycled  content value 

for all materials as a percentage of total material s costs. 

3.  Identify each biobased material, its source, its co st, and total 

value of biobased materials as a percentage of tota l materials 

costs. 

4.  Total cost for Project and total cost of building m aterials used for 

Project. 

D.  Low Pollutant-Emitting Materials Tracking Spreadshe et: Within 30 

calendar days after Preconstruction Meeting provide  a preliminary Low 

Pollutant-Emitting Materials Tracking Spreadsheet. The Low Pollutant-

Emitting Materials Tracking Spreadsheet must be an electronic file and 

include all materials on Project in categories desc ribed under Low 

Pollutant-Emitting Materials in 01 81 13. 

E.  Construction Indoor Air Quality (IAQ) Management Pl an: 

1.  Not more than 30 calendar days after Preconstructio n Meeting provide 

a Construction IAQ Management Plan as an electronic  file including 

descriptions of the following: 

a.  Instruction procedures for meeting or exceeding min imum 

requirements of ANSI/SMACNA 008-2008, Chapter 3, in cluding 

procedures for HVAC Protection, Source Control, Pat hway 

Interruption, Housekeeping, and Scheduling. 

b.  Instruction procedures for protecting absorptive ma terials stored 

on-site or installed from moisture damage. 

c.  Schedule of review of on-site construction IAQ mana gement 

measures such as protection of ducts. 

d.  Instruction procedures if air handlers must be used  during 

construction, including a description of filtration  media to be 

used at each return air grille. 

e.  Instruction procedure for replacing all air-filtrat ion media 

immediately prior to occupancy after completion of construction, 
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including a description of filtration media to be u sed at each 

air handling or air supply unit. 

f.  Instruction procedures and schedule for implementin g building 

flush-out. 

F.  Product Submittals: 

1.  Recycled Content: Submit product data from manufact urer indicating 

percentages by weight of post-consumer and pre-cons umer recycled 

content for products having recycled content (exclu ding MEP systems 

equipment and components). 

2.  Biobased Content: Submittals for products to be ins talled or used 

included on the USDA BioPreferred program’s product  category lists. 

Data to include biobased content and source of biob ased material; 

indicating name of manufacturer, cost of each mater ial. 

3.  Low Pollutant-Emitting Materials: Submit product da ta confirming 

compliance with relevant requirements for all mater ials on Project 

in categories described under Low Pollutant-Emittin g Materials in 01 

81 13. 

4.  For applicable products and equipment, product docu mentation 

confirming Energy Star label and EPEAT certificatio n. 

G.  Sustainable Construction Progress Reports: Concurre nt with each 

Application for Payment, submit a Sustainable Const ruction Progress 

Report to confirm adherence with Sustainability Act ion Plan. 

1.  Include narratives of revised strategies for bringi ng work progress 

into compliance with plan and product submittal dat a and 

calculations to demonstrate compliance with thresho lds based on 

materials costs. 

2.  Include updated and current Project Materials Cost Data Spreadsheet. 

3.  Include updated and current Low Pollutant-Emitting Materials 

Tracking Spreadsheet. 

4.  Include construction waste tracking, in tons or cub ic yards, 

including waste description, whether diverted or la ndfilled, hauler, 

and percent diverted for comingled quantities; and excluding land-

clearing debris and soil. Provide haul receipts and  documentation of 

diverted percentages for comingled wastes. 

H.  Closeout Submittals: Within 14 calendar days after Substantial 

Completion provide the following: 

1.  Final version of Project Material Cost Data Spreads heet. 
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2.  Final version of Low Pollutant-Emitting Materials T racking 

Spreadsheet. 

3.  Manufacturer’s cut sheets and product data highligh ting the Minimum 

Efficiency Reporting Value (MERV) for filtration me dia installed at 

return air grilles during construction if permanent ly installed air 

handling units are used during construction. 

4.  Manufacturer’s cut sheets and product data highligh ting the Minimum 

Efficiency Reporting Value (MERV) for final filtrat ion media in air 

handling units. 

5.  A report documenting implementation of IAQ manageme nt measures, such 

as protection of ducts and on-site stored or instal led absorptive 

materials. 

6.  Flush-out Documentation: 

a.  Product data for filtration media used during flush -out. 

b.  Product data for filtration media installed immedia tely prior to 

occupancy. 

c.  Signed statement describing building air flush-out procedures 

including dates when flush-out was begun and comple ted and 

statement that filtration media was replaced after flush-out. 

1.6 QUALITY CONTROL 

A.  Preconstruction Meeting: After award of Contract an d prior to 

commencement of Work, schedule and conduct meeting with COR to discuss 

the Project Sustainable Action Plan content as it a pplies to 

submittals, project delivery, required Construction  Indoor Air Quality 

(IAQ) Management Plan, and other Sustainable Constr uction Requirements. 

The purpose of this meeting is to develop a mutual understanding of the 

Sustainable Construction Requirements and coordinat ion of contractor’s 

management of these requirements with the Contracti ng Officer and the 

Construction Quality Manager. 

B.  Construction Job Conferences: Status of compliance with Sustainable 

Construction Requirements of these specifications w ill be an agenda 

item at regular job meetings conducted during the c ourse of work at the 

site. 

1.7 APPLICABLE PUBLICATIONS 

A.  Publications listed below form a part of this speci fication to extent 

referenced. Publications are referenced in text by basic designation 

only. Comply with applicable provisions and recomme ndations of the 

following, except as otherwise shown or specified. 
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B.  Green Seal Standard GS-11, Paints, 1st Edition, May  20, 1993. 

C.  Green Seal Standard GC-03, Anti-Corrosive Paints, 2 nd Edition, January 

7, 1997. 

D.  Green Seal Standard GC-36, Commercial Adhesives, Oc tober 19, 2000. 

E.  South Coast Air Quality Management District (SCAQMD ) Rule 1113, 

Architectural Coatings, rules in effect on January 1, 2004. 

F.  South Coast Air Quality Management District (SCAQMD ) Rule 1168, July 1, 

2005 and rule amendment date of January 7, 2005. 

G.  Sheet Metal and Air Conditioning National Contracto rs’ Association 

(SMACNA) IAQ Guidelines for Occupied Buildings unde r Construction, 2nd 

Edition (ANSI/SMACNA 008-2008), Chapter 3. 

H.  California Department of Public Health Standard Met hod for the Testing 

and Evaluation of Volatile Organic Chemical Emissio ns from Indoor 

Sources Using Environmental Chambers, Version 1.1, Emission Testing 

method for California Specification 01350 (CDPH Sta ndard Method V1.1-

2010). 

I.  Federal Trade Commission Guides for the Use of Envi ronmental Marketing 

Claims (16 CFR Part 260). 

J.  ASHRAE Standard 52.2-2007. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE CRITERIA 

A.  Construction waste diversion from landfill disposal  must comprise at 

least 50 percent of total construction waste, exclu ding land clearing 

debris and soil. Alternative daily cover (ADC) does  not qualify as 

material diverted from disposal. 

B.  Low Pollutant-Emitting Materials: 

1.  Adhesives, sealants and sealant primers applied on site within the 

weatherproofing membrane must comply with VOC limit s of SCAQMD Rule 

1168: 

a.  Flooring Adhesives and Sealants: 

1)  Indoor carpet adhesives: 50 g/L. 

2)  Wood Flooring Adhesive: 100 g/L. 

3)  Rubber Floor Adhesives: 60 g/L. 

4)  Subfloor Adhesives: 50 g/L. 

5)  Ceramic Tile Adhesives and Grout: 65 g/L. 

6)  Cove Base Adhesives: 50 g/L. 

7)  Multipurpose Construction Adhesives: 70 g/L. 

8)  Porous Material (Except Wood) Substrate: 50 g/L. 
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9)  Wood Substrate: 30 g/L. 

10)  Architectural Non-Porous Sealant Primer: 250 g/L. 

11)  Architectural Porous Sealant Primer: 775 g/L. 

12)  Other Sealant Primer: 750 g/L. 

13)  Structural Wood Member Adhesive: 140 g/L. 

14)  Sheet-Applied Rubber Lining Operations: 850 g/L. 

15)  Top and Trim Adhesive: 250 g/L. 

16)  Architectural Sealant: 250 g/L. 

17)  Other Sealant: 420 g/L. 

b.  Non-Flooring Adhesives and Sealants: 

1)  Drywall and Panel Adhesives: 50 g/L. 

2)  Multipurpose Construction Adhesives: 70 g/L. 

3)  Structural Glazing Adhesives: 100 g/L. 

4)  Metal-to-Metal Substrate Adhesives: 30 g/L. 

5)  Plastic Foam Substrate Adhesive: 50 g/L. 

6)  Porous Material (Except Wood) Substrate Adhesive: 5 0 g/L. 

7)  Wood Substrate Adhesive: 30 g/L. 

8)  Fiberglass Substrate Adhesive: 80 g/L. 

9)  Architectural Non-Porous Sealant Primer: 250 g/L. 

10)  Architectural Porous Sealant Primer: 775 g/L. 

11)  Other Sealant Primer: 750 g/L. 

12)  PVC Welding Adhesives: 510 g/L. 

13)  CPVC Welding Adhesives: 490 g/L. 

14)  ABS Welding Adhesives: 325 g/L. 

15)  Plastic Cement Welding Adhesives: 250 g/L. 

16)  Adhesive Primer for Plastic: 550 g/L. 

17)  Contact Adhesive: 80 g/L. 

18)  Special Purpose Contact Adhesive: 250 g/L. 

19)  Structural Wood Member Adhesive: 140 g/L. 

20)  Sheet Applied Rubber Lining Operations: 850 g/L. 

21)  Top and Trim Adhesive: 250 g/L. 

22)  Architectural Sealants: 250 g/L. 

23)  Other Sealants: 420 g/L. 

2.  Aerosol adhesives applied on site within the weathe rproofing 

membrane must comply with the following Green Seal GS-36. 

a.  Aerosol Adhesive, General-Purpose Mist Spray: 65 pe rcent VOCs by 

weight. 
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b.  Aerosol Adhesive, General-Purpose Web Spray: 55 per cent VOCs by 

weight. 

c.  Special-Purpose Aerosol Adhesive (All Types): 70 pe rcent VOCs by 

weight. 

3.  Paints and coatings applied on site within the weat herproofing 

membrane must comply with the following criteria: 

a.  VOC content limits for paints and coatings establis hed in Green 

Seal Standard GS-11. 

b.  VOC content limit for anti-corrosive and anti-rust paints applied 

to interior ferrous metal substrates of 250 g/L est ablished in 

Green Seal GC-03. 

c.  Clear wood finishes, floor coatings, stains, primer s, sealers, 

and shellacs applied to interior elements must not exceed VOC 

content limits established in SCAQMD Rule 1113. 

d.  Comply with the following VOC content limits: 

1)  Anti-Corrosive/Antirust Paints: 250 g/L. 

2)  Clear Wood Finish, Lacquer: 550 g/L. 

3)  Clear Wood Finish, Sanding Sealer: 350 g/L. 

4)  Clear Wood Finish, Varnish: 350 g/L. 

5)  Floor Coating: 100 g/L. 

6)  Interior Flat Paint, Coating or Primer: 50 g/L. 

7)  Interior Non-Flat Paint, Coating or Primer: 150 g/L . 

8)  Sealers and Undercoaters: 200 g/L. 

9)  Shellac, Clear: 730 g/L. 

10)  Shellac, Pigmented: 550 g/L. 

11)  Stain: 250 g/L. 

12)  Clear Brushing Lacquer: 680 g/L. 

13)  Concrete Curing Compounds: 350 g/L. 

14)  Faux Finishing Coatings: 350 g/L. 

15)  Magnesite Cement Coatings: 450 g/L. 

16)  Pigmented Lacquer: 550 g/L. 

17)  Waterproofing Sealers: 250 g/L. 

18)  Wood Preservatives: 350 g/L. 

19)  Low-Solids Coatings: 120 g/L. 

4.  Carpet installed in building interior must comply w ith one of the 

following: 

a.  Meet testing and product requirements of the Carpet  and Rug 

Institute Green Label Plus program. 



  SECTION 01 81 13 

Abate Asbestos in Room C129, Bldg. 200 9  Project # 578-16-041 

b.  Maximum VOC concentrations specified in CDPH Standa rd Method 

V1.1-2010, using office scenario at the 14 calendar  day time 

point. 

5.  Each non-carpet flooring element installed in build ing interior 

which is not inherently non-emitting (stone, cerami c, powder-coated 

metals, plated or anodized metal, glass, concrete, clay brick, and 

unfinished or untreated solid wood flooring) must c omply with one of 

the following: 

a.  Meet requirements of the FloorScore standard as sho wn with 

testing by an independent third-party. 

b.  Maximum VOC concentrations specified in CDPH Standa rd Method 

V1.1-2010, using office scenario at 14 calendar day  time point. 

6.  Composite wood and agrifiber products used within t he 

weatherproofing membrane must contain no added urea -formaldehyde 

resins. 

7.  Laminating adhesives used to fabricate on-site and shop-applied 

composite wood and agrifiber assemblies must not co ntain added urea-

formaldehyde. 

C.  Recycled Content: 

1.  Any products being installed or used that are liste d on EPA 

Comprehensive Procurement Guidelines designated pro duct list must 

meet or exceed the EPA’s recycled content recommend ations. The EPA 

Comprehensive Procurement Guidelines categories inc lude: 

a.  Building insulation. 

b.  Cement and concrete. 

c.  Consolidated and reprocessed latex paint. 

d.  Floor tiles. 

e.  Flowable fill. 

f.  Laminated paperboard. 

g.  Modular threshold ramps. 

h.  Nonpressure pipe. 

i.  Patio blocks. 

j.  Railroad grade crossing surfaces. 

k.  Roofing materials. 

l.  Shower and restroom dividers/partitions. 

m.  Structural fiberboard. 

n.  Nylon carpet and nylon carpet backing. 

o.  Compost and fertilizer made from recovered organic materials. 
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p.  Hydraulic mulch. 

q.  Lawn and garden edging. 

r.  Plastic lumber landscaping timbers and posts. 

s.  Park benches and picnic tables. 

t.  Plastic fencing. 

u.  Playground equipment. 

v.  Playground surfaces. 

w.  Bike racks. 

2.  Provide building materials with recycled content su ch that post-

consumer recycled content value plus half the pre-c onsumer recycled 

content value constitutes a minimum of 10 percent o f cost of 

materials used for Project, exclusive of mechanical , electrical and 

plumbing components, specialty items such as elevat ors, and labor 

and delivery costs. 

D.  Biobased Content: 

1.  Materials and equipment being installed or used tha t are listed on 

the USDA BioPreferred program product category list  must meet or 

exceed USDA’s minimum biobased content threshold. R efer to 

individual specification sections for detailed requ irements 

applicable to that section. 

a.  USDA BioPreferred program categories include: 

1)  Adhesive and Mastic Removers. 

2)  Carpets. 

3)  Cleaners. 

4)  Composite Panels. 

5)  Corrosion Preventatives. 

6)  Erosion Control Materials. 

7)  Dust Suppressants. 

8)  Floor Cleaners and Protectors. 

9)  Floor Coverings (Non-Carpet). 

10)  Glass Cleaners. 

11)  Interior Paints and Coatings. 

12)  Multipurpose Cleaners. 

13)  Multipurpose Lubricants. 

14)  Packaging Films. 

15)  Paint Removers. 

16)  Plastic Insulating Foam. 

17)  Roof Coatings. 
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18)  Wood and Concrete Sealers. 

19)  Wood and Concrete Stains. 

E.  Materials, products, and equipment being installed which fall into a 

category covered by the WaterSense program must be WaterSense-labeled 

or meet or exceed WaterSense program performance re quirements, unless 

disallowed for infection control reasons. 

F.  Materials, products, and equipment being installed which fall into a 

category covered by the Energy Star program must be  Energy Star-

labeled.  

1.  Energy Star product categories as of 05/19/2015 inc lude: 

a.  Appliances: 

1)  Air Purifiers and Cleaners. 

2)  Dehumidifiers. 

b.  Electronics and Information Technology: 

1)  Audio/Video Equipment. 

2)  Displays. 

3)  Televisions. 

4)  Uninterruptible Power Supplies. 

c.  Food Service Equipment (Commercial): 

1)  Dishwashers. 

2)  Fryers. 

3)  Griddles. 

4)  Hot Food Holding Cabinets. 

5)  Ice Machines, Air-Cooled. 

6)  Ovens. 

7)  Refrigerated Beverage Vending Machines. 

8)  Refrigerators and Freezers. 

9)  Steam Cookers. 

d.  Heating and Cooling Equipment: 

1)  Air-Source Heat Pumps. 

2)  Boilers. 

3)  Central Air Conditioners. 

4)  Gas Furnaces. 

5)  Gas Storage Water Heaters. 

6)  Gas Water Heaters. 

7)  Geothermal Heat Pumps. 

8)  Heat Pump Water Heaters. 

9)  Light Commercial Heating and Cooling Equipment. 
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10)  Room Air Conditioners. 

11)  Solar Water Heaters. 

12)  Ventilation Fans. 

13)  Tankless Water Heaters. 

e.  Other: 

1)  Cool Roof Products. 

2)  Decorative Light Strings. 

3)  Pool Pumps. 

4)  Water Coolers. 

5)  Windows, Doors, and Skylights. 

G.  Materials, products, and equipment being installed which fall into a 

category covered by the FEMP program must be FEMP-d esignated. FEMP-

designated product categories as of 05/19/2015 incl ude: 

1.  Food Service Equipment: 

a.  Ice Machines, Water-Cooled. 

2.  Heating and Cooling Equipment: 

a.  Boilers. 

b.  Electric Chillers, Air-Cooled. 

c.  Electric Chillers, Water-Cooled. 

d.  Electric Resistance Water Heaters. 

3.  Lighting Equipment: 

a.  Exterior Lighting. 

b.  Fluorescent Ballasts. 

c.  Fluorescent Luminaires. 

d.  Industrial Lighting (High/Low Bay). 

e.  Suspended Luminaires. 

4.  Other Equipment: 

a.  Pre-Rinse Spray Valves. 

H.  Electronic products and equipment being installed w hich fall into a 

category covered by EPEAT program must be EPEAT reg istered. 

1.  Electronic products and equipment covered by EPEAT program as of 

05/19/2015 include: 

a.  Displays. 

b.  Televisions. 

PART 3 - EXECUTION  

3.1 FIELD QUALITY CONTROL 

A.  Irrigation professionals must be certified under a WaterSense labeled 

certification program. 
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B.  Construction Indoor Air Quality Management: 

1.  During construction, meet or exceed recommended con trol measures of 

ANSI/SMACNA 008-2008, Chapter 3. 

2.  Protect stored on-site and installed absorptive mat erials from 

moisture damage. 

3.  If permanently installed air handlers are used duri ng construction, 

filtration media with a minimum efficiency reportin g value (MERV) of 

8 must be used at each return air grille, as determ ined by ASHRAE 

Standard 52.2-1999 (with errata but without addenda ). Replace all 

filtration media immediately prior to occupancy. 

4.  Perform building flush-out as follows: 

a.  After construction ends, prior to occupancy and wit h interior 

finishes installed, perform a building flush-out by  supplying a 

total volume of 14000 cu. ft. of outdoor air per sq . ft. of floor 

area while maintaining an internal temperature of a t least 60 

degrees Fahrenheit and a relative humidity no highe r than 60 

percent. OR 

b.  If occupancy is desired prior to flush-out completi on, the space 

may be occupied following delivery of a minimum of 3500 cu. ft. 

of outdoor air per sq. ft. of floor area to the spa ce. Once a 

space is occupied, it must be ventilated at a minim um rate of 

0.30 cfm per sq. ft. of outside air or design minim um outside air 

rate determined in Prerequisite EQ 1, whichever is greater. 

During each day of flush-out period, ventilation mu st begin a 

minimum of three hours prior to occupancy and conti nue during 

occupancy. These conditions must be maintained unti l a total of 

14000 cu. ft./sq. ft. of outside air has been deliv ered to the 

space. 

5.  Provide construction dust control to comply with SC AQMD Rule 403. 

-----END---- 
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PART 1 - GENERAL 

1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

A. Drawings, general provisions of the contract, in cluding general and 

supplementary conditions and other Division 01 spec ifications, shall 

apply to the work of this section. The contract doc uments show the work 

to be done under the contract and related requireme nts and conditions 

impacting the project. Related requirements and con ditions include 

applicable codes and regulations, notices and permi ts, existing site 

conditions and restrictions on use of the site, req uirements for partial 

owner occupancy during the work, coordination with other work and the 

phasing of the work. In the event the Asbestos Abat ement Contractor 

(Contractor) discovers a conflict in the contract d ocuments and/or 

requirements or codes, the conflict must be brought  to the immediate 

attention of the Contracting Officer for resolution . Whenever there is a 

conflict or overlap in the requirements, the most s tringent shall apply. 

Any actions taken by the Contractor without obtaini ng guidance from the 

Contracting Officer shall become the sole risk and responsibility of the 

Contractor. All cost incurred due to such action ar e also the 

responsibility of the Contractor. 

1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated qu antities of asbestos 

flooring materials to be abated. These quantities a re for informational 

purposes only and are based on the best information  available at the 

time of the specification preparation.  The Contrac tor shall satisfy 

himself as the actual quantities to be abated. Noth ing in this section 

may be interpreted as limiting the extent of work o therwise required by 

this contract and related documents. 

B. Removal, clean-up and disposal of approximately 800 sf of ACM flooring – 

vinyl composite tile and mastic.   

1.3 RELATED WORK 

A. Section 07 84 00, FIRESTOPPING. 

B. Section 02 41 00, DEMOLITION. 

C. Division 09; FINISHES. 

1.4 TASKS 

 The work tasks are summarized briefly as follows: 

A. Pre-abatement activities including pre-abatement  meeting(s), 

inspection(s), notifications, permits, submittal ap provals, work-site 

preparations, emergency procedures arrangements, an d standard operating 

procedures for Class II asbestos abatement work. 
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B. Abatement activities including removal, clean-up  and disposal of ACM 

waste, recordkeeping, security, monitoring, and ins pections. 

C. Cleaning and decontamination activities includin g final visual 

inspection, air monitoring and certification of dec ontamination. 

1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with the 

VA representative/consultant to facilitate efficien t use of buildings 

and areas within buildings. The Contractor shall pe rform the work in 

accordance with the VA specifications, drawings, ph asing plan and in 

compliance with any/all applicable Federal, State a nd Local regulations 

and requirements.  

B. The Contractor shall use the existing facilities  in the building 

strictly within the limits indicated in contract do cuments as well as 

the approved pre-abatement work plan. Asbestos abat ement drawings of 

partially occupied buildings will show the limits o f regulated areas; 

the placement of decontamination facilities; the te mporary location of 

bagged waste ACM; the path of transport to outside the building; and the 

temporary waste storage area for each building/regu lated area. Any 

variation from the arrangements shown on drawings s hall be secured in 

writing from the VA representative through the pre- abatement plan of 

action. The following limitations of use shall appl y to existing 

facilities shown on drawings: 

1.6 VARIATIONS IN QUANTITY 

A. The quantities and locations of ACM as indicated  on the drawings and the 

extent of work included in this section are estimat es which are limited 

by the physical constraints imposed by occupancy of  the buildings. 

Accordingly, minor variations (+/- 5%) in quantitie s of ACM within the 

regulated area are considered as having no impact o n contract price and 

time requirements of this contract. Where additiona l work is required 

beyond the above variation, the Contractor shall pr ovide unit prices for 

additional work that is newly discovered materials and those prices will 

be used for additional work under the contract.  

1.7 STOP ASBESTOS REMOVAL 

 If the Contracting Officer or their field represen tative presents a 

written Stop Asbestos Removal Order , the Contractor/Personnel shall 

immediately stop all asbestos removal and adequatel y wet any exposed 

ACM. The Contractor shall not resume any asbestos r emoval activity until 

authorized to do so by the VA. A stop asbestos remo val order may be 

issued at any time the VA determines abatement cond itions/ activities 

are not within specification requirements. Work sto ppage will continue 
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until conditions have been corrected to the satisfa ction of the VA. 

Standby time and costs for corrective actions will be borne by the 

Contractor, including the industrial hygienist's ti me. The occurrence of 

any of the following events shall be reported immed iately by the 

Contractor in writing to the VA representative and shall require the 

Contractor to immediately stop asbestos removal act ivities and initiate 

fiber reduction activities: 

A. =/> 0.01 f/cc outside a regulated area or >0.05 f/cc inside a regulated 

area; 

B. breach/break in regulated area critical barrier( s)/floor; 

C.  serious injury/death at the site; 

D. fire/safety emergency at the site;  

E. respiratory protection system failure; 

F. power failure loss of wetting agent; or 

G. any visible emissions observed outside the regul ated area.  

1.8 GENERAL 

A. Definitions and explanations here are neither co mplete nor exclusive of 

all terms used in the contract documents, but are g eneral for the work 

to the extent they are not stated more explicitly i n another element of 

the contract documents. Drawings must be recognized  as diagrammatic in 

nature and not completely descriptive of the requir ements indicated 

therein. 

1.9 GLOSSARY 

 Abatement  - Procedures to control fiber release from asbesto s-containing 

materials, typically during removal. Includes remov al, encapsulation, 

enclosure, demolition and renovation activities rel ated to asbestos. 

 ACE - Asbestos contaminated elements. 

 ACM - Asbestos containing material. 

 Aerosol  - Solid or liquid particulate suspended in air. 

 Adequately wet  - Sufficiently mixed or penetrated with liquid to prevent 

the release of particulates. If visible emissions a re observed coming 

from the ACM, then that material has not been adequ ately wetted. 

 Aggressive method  - Removal or disturbance of building material by 

sanding, abrading, grinding, or other method that b reaks, crumbles, or 

disintegrates intact ACM. 

 Aggressive sampling  - EPA AHERA defined clearance sampling method usin g 

air moving equipment such as fans and leaf blowers to aggressively 

disturb and maintain in the air residual fibers aft er abatement. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos  regulations for 

schools issued in 1987. 
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 Aircell  - Pipe or duct insulation made of corrugated cardb oard which 

contains asbestos. 

 Air monitoring  - The process of measuring the fiber content of a known 

volume of air collected over a specified period of time. The NIOSH 7400 

Method, Issue 2 is used to determine the fiber leve ls in air. 

 Air sample filter  - The filter used to collect fibers which are then  

counted.  The filter is made of mixed cellulose est er membrane for PCM 

(Phase Contrast Microscopy) and polycarbonate for T EM (Transmission 

Electron Microscopy) 

 Amended water  - Water to which a surfactant (wetting agent) has been 

added to increase the penetrating ability of the li quid. 

 Asbestos  - Includes chrysotile, amosite, crocidolite, tremo lite asbestos, 

anthophyllite asbestos, actinolite asbestos, and an y of these minerals 

that have been chemically treated or altered.  Asbe stos also includes 

PACM, as defined below. 

 Asbestos-containing material (ACM)  - Any material containing more than 

one percent asbestos.  

 Asbestos contaminated elements (ACE)  - Building elements such as 

ceilings, walls, lights, or ductwork that are conta minated with asbestos. 

 Asbestos-containing waste material  - Asbestos-containing material or 

asbestos contaminated objects requiring disposal. 

 Asbestos waste decontamination facility  - A system consisting of 

drum/bag washing facilities and a temporary storage  area for cleaned 

containers of asbestos waste. Used as the exit for waste and equipment 

leaving the regulated area. In an emergency, it may  be used to evacuate 

personnel. 

 Authorized person  - Any person authorized by the VA, the Contractor,  or 

government agency and required by work duties to be  present in regulated 

areas. 

 Authorized visitor  - Any person approved by the VA; the contractor; o r 

any government agency having jurisdiction over the regulated area. 

 Barrier  - Any surface the isolates the regulated area and inhibits fiber 

migration from the regulated area.  

 Containment Barrier - An airtight barrier consisting of walls, floors, 

and/or ceilings of sealed plastic sheeting which su rrounds and seals the 

outer perimeter of the regulated area. 

 Critical Barrier  - The barrier responsible for isolating the regula ted 

area from adjacent spaces, typically constructed of  plastic sheeting 

secured in place at openings such as doors, windows , or any other 

opening into the regulated area. 
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 Primary Barrier  - Barriers placed over critical barriers and expos ed 

directly to abatement work. 

 Secondary Barrier  - Any additional sheeting used to isolate and prov ide 

protection from debris during abatement work. 

 Breathing zone  - The hemisphere forward of the shoulders with a r adius of 

about 150 - 225 mm (6 - 9 inches) from the worker's  nose. 

 Bridging encapsulant  - An encapsulant that forms a layer on the surface  

of the ACM. 

 Building/facility owner  - The legal entity, including a lessee, which 

exercises control over management and recordkeeping  functions relating 

to a building and/or facility in which asbestos act ivities take place. 

 Bulk testing  - The collection and analysis of suspect asbestos 

containing materials. 

 Certified Industrial Hygienist (CIH)  - One certified in practice of 

industrial hygiene by the American Board of Industr ial Hygiene. An 

industrial hygienist Certified in Comprehensive Pra ctice by the American 

Board of Industrial Hygiene. 

 Class I asbestos work  - Activities involving the removal of Thermal 

System Insulation (TSI) and surfacing ACM and Presu med Asbestos 

Containing Material (PACM). 

 Class II asbestos work  - Activities involving the removal of ACM which 

is not thermal system insulation or surfacing mater ial. This includes, 

but is not limited to, the removal of asbestos-cont aining wallboard, 

floor tile and sheeting, roofing and siding shingle s, and construction 

mastic. 

 Clean room/Changing room  - An uncontaminated room having facilities for 

the storage of employee's street clothing and uncon taminated materials 

and equipment. 

 Clearance sample  - The final air sample taken after all asbestos wo rk has 

been done and visually inspected. 

 Performed by the VA's industrial hygiene consultan t (VPIH). 

 Closely resemble  - The major workplace conditions which have contri buted 

to the levels of historic asbestos exposure are no more protective than 

conditions of the current workplace. 

 Competent person  - In addition to the definition in 29 CFR 1926.32( f), 

one who is capable of identifying existing asbestos  hazards in the 

workplace and selecting the appropriate control str ategy for asbestos 

exposure, who has the authority to take prompt corr ective measures to 

eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 

Class I and II work who is specially trained in a t raining course which 
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meets the criteria of EPA's Model Accreditation Pla n (40 CFR 763) for 

supervisor. 

 Contractor's Professional Industrial Hygienist (CP IH)  - The Contractor's 

industrial hygienist. The industrial hygienist must  meet the 

qualification requirements of the PIH. 

 Count  - Refers to the fiber count or the average number of fibers 

greater than five microns in length per cubic centi meter of air. 

 Decontamination area/unit  - An enclosed area adjacent to and connected 

to the regulated area and consisting of an equipmen t room, shower room, 

and clean room, which is used for the decontaminati on of workers, 

materials, and equipment that are contaminated with  asbestos. 

 Demolition  - The wrecking or taking out of any load-supportin g 

structural member and any related razing, removing,  or stripping of 

asbestos products. 

 Disposal bag  - Typically 6 mil thick siftproof, dustproof, leak tight 

container used to package and transport asbestos wa ste from regulated 

areas to the approved landfill. Each bag/container must be labeled/marked 

in accordance with EPA, OSHA and DOT requirements. 

 Disturbance  - Activities that disrupt the matrix of ACM or PAC M, crumble 

or pulverize ACM or PACM, or generate visible debri s from ACM or PACM.  

Disturbance includes cutting away small amounts of ACM or PACM, no 

greater than the amount that can be contained in on e standard sized glove 

bag or waste bag in order to access a building comp onent. In no event 

shall the amount of ACM or PACM so disturbed exceed  that which can be 

contained in one glove bag or disposal bag which sh all not exceed 60 

inches in length or width. 

 Drum  - A rigid, impermeable container made of cardboard  fiber, plastic, 

or metal which can be sealed in order to be siftpro of, dustproof, and 

leaktight. 

 Employee exposure  - The exposure to airborne asbestos that would occ ur if 

the employee were not wearing  respiratory  protect ion equipment. 

 Encapsulant  - A material that surrounds or embeds asbestos fib ers in an 

adhesive matrix and prevents the release of fibers.  

 Encapsulation  - Treating ACM with an encapsulant. 

 Enclosure  - The construction of an air tight, impermeable, p ermanent 

barrier around ACM to control the release of asbest os fibers from the 

material and also eliminate access to the material.   

 Equipment room  - A contaminated room located within the decontami nation 

area that is supplied with impermeable bags or cont ainers for the 

disposal of contaminated protective clothing and eq uipment. 
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 Fiber  - A particulate form of asbestos, 5 microns or lon ger, with a 

length to width ratio of at least 3 to 1. 

 Fibers per cubic centimeter (f/cc)  - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 

 Filter  - Media used in respirators, vacuums, or other mac hines to remove 

particulate from air. 

 Firestopping  - Material used to close the open parts of a struc ture in 

order to prevent a fire from spreading. 

 Friable asbestos containing material  - Any material containing more than 

1 percent asbestos as determined using the method s pecified in Appendix 

A, Subpart F, 40 CFR 763, Section 1, Polarized Ligh t Microscopy, that, 

when dry, can be crumbled, pulverized, or reduced t o powder by hand 

pressure. 

 Glovebag  - Not more than a 60 x 60 inch impervious plastic bag-like 

enclosure affixed around an asbestos-containing mat erial, with glove-like 

appendages through which materials and tools may be  handled. 

 High efficiency particulate air (HEPA) filter - A filter capable of 

trapping and retaining at least 99.97 percent of al l mono-dispersed 

particles of 0.3 microns or greater in diameter. 

 HEPA vacuum  - Vacuum collection equipment equipped with a HEPA  filter 

system capable of collecting and retaining asbestos  fibers. 

 Homogeneous area  - An area of surfacing, thermal system insulation or 

miscellaneous ACM that is uniform in color, texture  and date of 

application. 

 HVAC - Heating, Ventilation and Air Conditioning 

 Industrial hygienist  - A professional qualified by education, training,  

and experience to anticipate, recognize, evaluate a nd develop controls 

for occupational health hazards.  Meets definition requirements of the 

American Industrial Hygiene Association (AIHA). 

 Industrial hygienist technician  - A person working under the direction of 

an IH or CIH who has special  training,  experience , certifications and 

licenses required for the industrial hygiene work a ssigned. 

 Intact  - The ACM has not crumbled, been pulverized, or ot herwise 

deteriorated so that the asbestos is no longer like ly to be bound with 

its matrix. 

 Lockdown  - Applying encapsulant, after a final visual inspe ction, on all 

abated surfaces at the conclusion of ACM removal pr ior to removal of 

critical barriers. 

 National Emission Standards for Hazardous Air Poll utants (NESHAP's)  - 

EPA's rule to control emissions of asbestos to the environment. 
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 Negative initial exposure assessment  - A demonstration by the employer 

which complies with the criteria in 29 CFR 1926.110 1 (f) (2) (iii), that 

employee exposure during an operation is expected t o be consistently 

below the PEL's. 

 Negative pressure  - Air pressure which is lower than the surrounding  

area, created by exhausting air from a sealed regul ated area through HEPA 

equipped filtration units.  OSHA requires maintaini ng -0.02" water gauge 

inside the negative pressure enclosure. 

 Negative pressure respirator  - A respirator in which the air pressure 

inside the facepiece is negative during inhalation relative to the air 

outside the respirator. 

 Non-friable ACM  - Material that contains more than 1 percent asbes tos but 

cannot be crumbled, pulverized, or reduced to powde r by hand pressure. 

 Organic vapor cartridge  - The type of cartridge used on air purifying 

respirators for organic vapor exposures. 

 Outside air  - The air outside buildings and structures, includ ing, but 

not limited to, the air under a bridge or in an ope n ferry dock. 

 Owner/operator  - Any person who owns, leases, operates, controls,  or 

supervises the facility being demolished or renovat ed or any person who 

owns, leases, operates, controls, or supervises the  demolition or 

renovation operation, or both. 

 Penetrating encapsulant  - Encapsulant that is absorbed into the ACM 

matrix without leaving a surface layer. 

 Personal sampling/monitoring  - Representative air samples obtained in the 

breathing zone of the person using a cassette and b attery operated pump 

to determine asbestos exposure.  

 Permissible exposure limit (PEL)  - The level of exposure OSHA allows for 

an 8 hour time weighted average.  For asbestos fibe rs, the PEL is 0.1 

fibers per cc. 

 Polarized light microscopy (PLM)  - Light microscopy using dispersion 

staining techniques and refractive indices to ident ify and quantify the 

type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting  - Strong plastic barrier material 4 to 6 mils 

thick, semi-transparent, sometimes flame retardant in compliance with 

NFPA 241. 

 Positive/negative fit check  - A method of verifying the fit of a 

respirator by closing off the filters and  breathin g in or closing off 

the exhalation valve and breathing out while detect ing leakage of the 

respirator. 
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 Presumed ACM (PACM)  - Thermal system insulation, surfacing, and floori ng 

material installed in buildings prior to 1981. If t he building owner has 

actual knowledge, or should have known through the exercise of due 

diligence that other materials are ACM, they too mu st be treated as PACM. 

The designation of PACM may be rebutted pursuant to  29 CFR 1926.1101 (k) 

(5). 

 Professional IH  - An IH who meets the definition requirements of A IHA; 

meets the definition requirements of OSHA as a "Com petent Person" at 29 

CFR 1926.1101 (b); has completed two specialized EP A approved courses on 

management and supervision of asbestos abatement pr ojects; has formal 

training in respiratory protection and waste dispos al; and has a minimum 

of four projects of similar complexity with this pr oject of which at 

least three projects serving as the supervisory IH.  

 Project designer  - A person who has successfully completed the trai ning 

requirements for an asbestos  abatement project des igner as required by 

40 CFR 763 Appendix C, Part I; (B) (5). 

 Protection factor  - A value assigned by OSHA/NIOSH to indicate the 

assigned protection a respirator should provide if worn properly. The 

number indicates the reduction of exposure level fr om outside to inside 

the respirator. 

 Qualitative fit test (QLFT)  - A fit test using a challenge material that 

can be sensed by the wearer if leakage in the respi rator occurs. 

 Quantitative fit test (QNFT)  - A fit test using a challenge material 

which is quantified outside and inside the respirat or thus allowing the 

determination of the actual fit factor. 

 Regulated area  - An area established by the employer to demarcate  where 

Class I, II, III asbestos work is conducted, and an y adjoining area where 

debris and waste from such asbestos work may accumu late; and a work area 

within which airborne concentrations of asbestos ex ceed, or there is a 

reasonable possibility they may exceed the PEL. 

 Regulated ACM (RACM)  - Friable ACM; Category I nonfriable ACM that has 

become friable; Category I nonfriable ACM that will  be or has been 

subjected to sanding, grinding, cutting, or abradin g or; Category II 

nonfriable ACM that has a high probability of becom ing or has become 

crumbled, pulverized, or reduced to powder by the f orces expected to act 

on the material in the course of the demolition or renovation operation. 

 Removal  - All operations where ACM, PACM and/or RACM is ta ken out or 

stripped from structures or substrates, including d emolition operations. 
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 Renovation  - Altering a facility or one or more facility comp onents in 

any way, including the stripping or removal of asbe stos from a facility 

component which does not involve demolition activit y. 

 Repair  - Overhauling, rebuilding, reconstructing, or reco nditioning of 

structures or substrates, including encapsulation o r other repair of ACM 

or PACM attached to structures or substrates. 

 Shower room  - The portion of the PDF where personnel shower be fore 

leaving the regulated area. Also used for bag/drum decontamination in 

the EDF. 

 Standard operating procedures (SOP's)  - Asbestos work procedures 

required to be submitted by the contractor before w ork begins. 

 Supplied air respirator (SAR)  - A respirator that utilizes an air supply 

separate from the air in the regulated area. 

 Surfacing ACM  - A material containing more than 1 percent asbest os that 

is sprayed, troweled on or otherwise applied to sur faces for acoustical, 

fireproofing and other purposes. 

 Surfactant  - A chemical added to water to decrease water's su rface 

tension thus making it more penetrating into ACM. 

 Thermal system ACM  - A material containing more than 1 percent asbest os 

applied to pipes, fittings, boilers, breeching, tan ks, ducts, or other 

structural components to prevent heat loss or gain.  

 Transmission electron microscopy (TEM)  - A microscopy method that can 

identify and count asbestos fibers. 

 VA Industrial Hygienist (VPIH/CIH) - Department of Veterans Affairs 

Professional Industrial Hygienist. 

 VA Representative - The VA official responsible for on-going project 

work. 

 Visible emissions  - Any emissions, which are visually detectable wit hout 

the aid of instruments, coming from ACM/PACM/RACM o r ACM waste material. 

 Waste/Equipment decontamination area (W/EDA) – The area in which waste 

is packaged and equipment is decontaminated before removal from the 

regulated area. 

 Waste generator  - Any owner or operator whose act or process produ ces 

asbestos-containing waste material. 

 Waste shipment record  - The shipping document, required to be originated  

and signed by the waste generator, used to track an d substantiate the 

disposition of asbestos-containing waste material. 

 Wet cleaning  - The process of thoroughly eliminating, by wet me thods, 

any asbestos contamination from surfaces or objects .  
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1.10 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referen ced in contract/ 

specification documents are defined to mean the ass ociated names. Names 

and addresses may be subject to change. 

A. VA Department of Veterans Affairs 

810 Vermont Avenue, NW 

Washington, DC 20420 

B. AIHA American Industrial Hygiene Association 

2700 Prosperity Avenue, Suite 250 

Fairfax, VA 22031 

703-849-8888 

C. ANSI American National Standards Institute 

1430 Broadway 

New York, NY 10018 

212-354-3300 

D. ASTM American Society for Testing and Materials 

1916 Race St. 

Philadelphia, PA 19103 

215-299-5400 

E. CFR Code of Federal Regulations 

Government Printing Office 

Washington, DC 20420 

F. CGA Compressed Gas Association 

 1235 Jefferson Davis Highway 

Arlington, VA 22202 

703-979-0900 

G. CS Commercial Standard of the National Institute  of Standards and 

Technology (NIST) 

U. S. Department of Commerce 

Government Printing Office 

Washington, DC 20420 

H. EPA Environmental Protection Agency 

401 M St., SW 

Washington, DC 20460 

202-382-3949 

I. MIL-STD Military Standards/Standardization Divis ion 

Office of the Assistant Secretary of Defense 

Washington, DC 20420 

J. MSHA Mine Safety and Health Administration 

Respiratory Protection Division 

Ballston Tower #3 
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Department of Labor 

Arlington, VA 22203 

703-235-1452 

K. NIST National Institute for Standards and Techno logy 

U. S. Department of Commerce 

Gaithersburg, MD 20234 

301-921-1000 

L. NEC National Electrical Code (by NFPA) 

M. NEMA National Electrical Manufacturer's Associat ion 

2101 L Street, NW 

Washington, DC 20037 

N. NFPA National Fire Protection Association 

1 Batterymarch Park 

P.O. Box 9101 

Quincy, MA 02269-9101 

800-344-3555 

O. NIOSH National Institutes for Occupational Safet y and Health 

4676 Columbia Parkway 

Cincinnati, OH 45226 

513-533-8236 

P. OSHA Occupational Safety and Health Administrati on 

U.S. Department of Labor 

Government Printing Office 

Washington, DC 20402 

Q. UL Underwriters Laboratory 

333 Pfingsten Rd. 

Northbrook, IL 60062 

312-272-8800 

R. USA United States Army 

Army Chemical Corps 

Department of Defense 

Washington, DC 20420 

1.11 GENERAL APPLICABILITY OF CODES, REGULATIONS, A ND STANDARDS 

A. All work under this contract shall be done in st rict accordance with all 

applicable Federal, State, and local regulations, s tandards and codes 

governing asbestos abatement, and any other trade w ork done in 

conjunction with the abatement.  All applicable cod es, regulations and 

standards are adopted into this specification and w ill have the same 

force and effect as this specification. 

B. The most recent edition of any relevant regulati on, standard, document 

or code shall be in effect. Where conflict among th e requirements or 
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with these specifications exists, the most stringen t requirement(s) 

shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 

documents, including this specification and those l isted in Section 1.5 

shall be available at the worksite in the clean cha nge area of the 

worker decontamination system. 

1.12 CONTRACTOR RESPONSIBILITY 

A. The Contractor shall assume full responsibility and liability for 

compliance with all applicable Federal, State and L ocal regulations 

related to any and all aspects of the abatement pro ject. The Contractor 

is responsible for providing and maintaining traini ng, accreditations, 

medical exams, medical records, personal protective  equipment as 

required by applicable Federal, State and Local reg ulations. The 

contractor shall hold the VA and VPIH/CIH consultan ts harmless for any 

failure to comply with any applicable work, packagi ng, transporting, 

disposal, safety, health, or environmental requirem ent on the part of 

himself, his employees, or his subcontractors. The contractor will incur 

all costs of the CPIH, including all sampling/analy tical costs to assure 

compliance with OSHA/EPA/State requirements. 

1.13 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of a sbestos abatement 

include, but are not limited to, the following regu lations. 

A. Occupational Safety and Health Administration (OSHA)  

1. Title 29 CFR 1926.1101 - Construction Standard f or Asbestos 

2. Title 29 CFR 1910.132 - Personal Protective Equi pment 

3. Title 29 CFR 1910.134 - Respiratory Protection 

4. Title 29 CFR 1926 - Construction Industry Standa rds 

5. Title 29 CFR 1910.20 - Access to Employee Exposu re and Medical 

Records 

6. Title 29 CFR 1910.1200 - Hazard Communication 

7. Title 29 CFR 1910.151 - Medical and First Aid 

B. Environmental Protection Agency (EPA) 

1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 

2. 40 CFR 763.80 - Asbestos Hazard Emergency Respon se Act (AHERA) 
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C. Department of Transportation (DOT) 

 Title 49 CFR 100 - 185 - Transportation 

1.14 STATE REQUIREMENTS 

 State requirements that apply to the asbestos abat ement work, disposal, 

clearance, etc., include, but are not limited to, t he following: 

A.  Illinois Department of Public Health (IDPH) 

1. 105 ILCS 105:  Illinois Asbestos Abatement Act 

2. 77 Ill. Adm. Code 855:  Asbestos Abatement for P ublic and 
Private Schools and Commercial and Private Building s in 
Illinois  

1.15 LOCAL REQUIREMENTS 

 If the county or local requirements are more strin gent than federal or 

state standards, the local standards are to be foll owed. 

1.16 STANDARDS 

A. Standards which govern asbestos abatement activi ties include, but are 

not limited to, the following: 

1. American National Standards Institute (ANSI) Z9. 2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust  Systems Z88.2 - 

Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL)586-90 - UL Standa rd for Safety of HEPA 

filter Units, 7th Edition. 

B. Standards which govern encapsulation work includ e, but are not limited 

to, the following: 

1. American Society for Testing and Materials (ASTM ) 

C. Standards which govern the fire and safety conce rns in abatement work 

include, but are not limited to, the following: 

1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demoliti on Operations. 

2. NFPA 701 - Standard Methods for Fire Tests for F lame Resistant 

Textiles and Film. 

3. NFPA 101 - Life Safety Code 

D. Resilient Floor Covering Institute (RFCI): 

 Recommended work practices for Removal of Resilien t Floor Coverings. 

1.17 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos ab atement work activities 

are listed below. These documents are made part of this section by 

reference. EPA publications can be ordered from (80 0) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purpl e Book) EPA 560/5-85-024 

C. Asbestos Waste Management Guidance EPA 530-SW-85 -007 
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D. A Guide to Respiratory Protection for the Asbest os Abatement Industry 

EPA-560-OPTS-86-001 

E. Guide to Managing Asbestos in Place (Green Book)  TS 799 20T July 1990 

1.18 NOTICES 

A. State and Local agencies: Send written notificat ion as required by state 

and local regulations including the local fire depa rtment prior to 

beginning any work on ACM as follows: 

B. Copies of notifications shall be submitted to th e VA for the facility's 

records in the same time frame notification is give n to EPA, State, and 

Local authorities. 

1.19 PERMITS/LICENSES 

A. The contractor shall apply for and have all requ ired permits and 

licenses to perform asbestos abatement work as requ ired by Federal, 

State, and Local regulations. 

1.20 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable federal, s tate, and local 

regulations. Post one copy of each at the regulated  area where workers 

will have daily access to the regulations and keep another copy in the 

Contractor's office. 

1.21 VA RESPONSIBILITIES 

 Prior to commencement of work: 

A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed. Arrangement s must be made prior 

to starting work for relocation of desks, files, eq uipment and personal 

possessions to avoid unauthorized access into the r egulated area. Note: 

Notification of adjacent personnel is required by O SHA in 29 CFR 

1926.1101 (k) to prevent unnecessary or unauthorize d access to the 

regulated area.  

B. Submit to the Contractor results of background a ir sampling; including 

location of samples, person who collected the sampl es, equipment 

utilized and method of analysis. During abatement, submit to the 

Contractor, results of bulk material analysis and a ir sampling data 

collected during the course of the abatement. This information shall not 

release the Contractor from any responsibility for OSHA compliance. 

1.22 SITE SECURITY 

A. Regulated area access is to be restricted only t o authorized, 

trained/accredited and protected personnel. These m ay include the 

Contractor's employees, employees of Subcontractors , VA employees and 

representatives, State and local inspectors, and an y other designated 

individuals. A list of authorized personnel shall b e established prior 
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to commencing the project and be posted in the clea n room of the 

decontamination unit. 

B. Entry into the regulated area by unauthorized in dividuals shall be 

reported immediately to the Competent Person by any one observing the 

entry.  The Competent person shall immediately noti fy the VA. 

C. A log book shall be maintained in the clean room  of the decontamination 

unit. Anyone who enters the regulated area must rec ord their name, 

affiliation, time in, and time out for each entry. 

D. Access to the regulated area shall be through of  a critical barrier 

doorway. All other access (doors, windows, hallways , etc.) shall be 

sealed or locked to prevent entry to or exit from t he regulated area. 

The only exceptions for this requirement are the wa ste/equipment load-

out area which shall be sealed except during the re moval of 

containerized asbestos waste from the regulated are a, and emergency 

exits. Emergency exits shall not be locked from the  inside, however, 

they shall be sealed with poly sheeting and taped u ntil needed. 

E. The Contractor's Competent Person shall control site security during 

abatement operations in order to isolate work in pr ogress and protect 

adjacent personnel. A 24 hour security system shall  be provided at the 

entrance to the regulated area to assure that all e ntrants are logged 

in/out and that only authorized personnel are allow ed entrance.   

F. The Contractor will have the VA's assistance in notifying adjacent 

personnel of the presence, location and quantity of  ACM in the regulated 

area and enforcement of restricted access by the VA 's employees. 

G. The regulated area shall be locked during non-wo rking hours and secured 

by VA security guards. 

1.23 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by t he Contractor prior to 

commencing abatement activities and shall be agreed  to by the Contractor 

and the VA. The Plan shall meet the requirements of  29 CFR 1910.38 (a) 

;(b). 

B. Emergency procedures shall be in written form an d prominently posted and 

available in the regulated area. Everyone, prior to  entering the 

regulated area, must read and sign these procedures  to acknowledge 

understanding of the regulated area layout, locatio n of emergency exits 

and emergency procedures. 

C. Emergency planning shall include written notific ation of police, fire, 

and emergency medical personnel of planned abatemen t activities; work 

schedule and layout of regulated area, particularly  barriers that may 

affect response capabilities. 
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D. Emergency planning shall include consideration o f fire, explosion, 

hazardous atmospheres, electrical hazards, slips/tr ips and falls, 

confined spaces, and heat stress illness. Written p rocedures for 

response to emergency situations shall be developed  and employee 

training in procedures shall be provided. 

E. Employees shall be trained in regulated area/sit e evacuation procedures 

in the event of workplace emergencies. 

1. For non life-threatening situations - employees injured or otherwise 

incapacitated shall decontaminate following normal procedures with 

assistance from fellow workers, if necessary, befor e exiting the 

regulated area to obtain proper medical treatment. 

2. For life-threatening injury or illness, worker d econtamination shall 

take least priority after measures to stabilize the  injured worker, 

remove them from the regulated area, and secure pro per medical 

treatment. 

F. Telephone numbers of all emergency response pers onnel shall be 

prominently posted in the clean room, along with th e location of the 

nearest telephone. 

G. The Contractor shall provide verification of fir st aid/CPR training for 

personnel responsible for providing first aid/CPR. OSHA requires medical 

assistance within 3 minutes of a life-threatening i njury/illness. 

Bloodborne Pathogen training shall also be verified  for those personnel 

required to provide first aid/CPR. 

H. The Emergency Action Plan shall provide for a Co ntingency Plan in the 

event that an incident occurs that may require the modification of the 

standard operating procedures during abatement. Suc h incidents include, 

but are not limited to, fire; accident; and power f ailure. The 

Contractor shall detail procedures to be followed i n the event of an 

incident assuring that work is stopped and wetting is continued until 

correction of the problem. 

1.24 PRE-START MEETING 

 Prior to commencing the work, the Contractor shall  meet with the VPCIH 

to present and review, as appropriate, the items fo llowing this 

paragraph. The Contractor's Competent Person(s) who  will be on-site 

shall participate in the pre-start meeting. The pre -start meeting is to 

discuss and determine procedures to be used during the project. At this 

meeting, the Contractor shall provide: 

A. Proof of Contractor licensing. 

B. Proof the Competent Person is trained and accred ited and approved for 

working in this State.  Verification of the experie nce of the Competent 

Person shall also be presented. 
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C. A list of all workers who will participate in th e project, including 

experience and verification of training and accredi tation. 

D. A list of and verification of training for all p ersonnel who have 

current first-aid/CPR training.  A minimum of one p erson per shift must 

have adequate training. 

E. Current medical written opinions for all personn el working on-site 

meeting the requirements of 29 CFR 1926.1101 (m). 

F. Current fit-tests for all personnel wearing resp irators on-site meeting 

the requirements of 29 CFR 1926.1101 (h) and Append ix C. 

G. A copy of the Contractor's Standard Operating Pr ocedures for Class I 

Glovebag Asbestos Abatement. In these procedures, t he following 

information must be detailed, specific for this pro ject. 

1. Regulated area preparation procedures; 

2. Notification requirements procedure of Contracto r as required in 29 

CFR 1926.1101 (d); 

3.  and Decontamination procedures for employees; 

4. Class II abatement methods/procedures and equipm ent to be used; 

5. Personal protective equipment to be used; 

H. At this meeting the Contractor shall provide all  submittals as required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 

J. Emergency Action Plan and Contingency Plan proce dures. 

1.25 PROJECT COORDINATION 

A. The following are the minimum administrative and  supervisory personnel 

necessary for coordination of the work. 

1.26 PERSONNEL 

A. Administrative and supervisory personnel shall c onsist of a qualified 

Competent Person as defined by OSHA in the Construc tion Standards and 

the Asbestos Construction Standard; Contractor Prof essional Industrial 

Hygienist and Industrial Hygiene Technicians. These  employees are the 

Contractor's representatives responsible for compli ance with these 

specifications and all other applicable requirement s. 

B. Non-supervisory personnel shall consist of an ad equate number of 

qualified personnel to meet the schedule requiremen ts of the project.  

Personnel shall meet required qualifications. Perso nnel utilized on-site 

shall be pre-approved by the VA representative. A r equest for approval 

shall be submitted for any person to be employed du ring the project 

giving the person's name; social security number; q ualifications; 

accreditation card with picture; Certificate of Wor ker's Acknowledgment; 

and Affidavit of Medical Surveillance and Respirato ry Protection and 

current Respirator Fit Test. 

C. Minimum qualifications for Contractor and assign ed personnel are: 
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1. The Contractor has conducted within the last thr ee (3) years, three 

(3) projects of similar complexity and dollar value  as this project; 

has not been cited and penalized for serious violat ions of asbestos 

regulations in the past three (3) years; has adequa te 

liability/occurrence insurance for asbestos work; i s licensed in 

applicable states; has adequate and qualified perso nnel available to 

complete the work; has comprehensive standard opera ting procedures 

for asbestos work; has adequate materials, equipmen t and supplies to 

perform the work. 

2. The Competent Person has four (4) years of abate ment experience of 

which two (2) years were as the Competent Person on  the project; 

meets the OSHA definition of a Competent Person; ha s been the 

Competent Person on two (2) projects of similar siz e and complexity 

as this project; has completed EPA AHERA/OSHA/State /Local training 

requirements/accreditation(s) and refreshers; and h as all required 

OSHA documentation related to medical and respirato ry protection. 

3. The Contractor Professional Industrial Hygienist  (CPIH) shall have 

five (5) years of monitoring experience and supervi sion of asbestos 

abatement projects; has participated as senior IH o n five (5) 

abatement projects, three (3) of which are similar in size and 

complexity as this project; has developed at least one complete 

standard operating procedure for asbestos abatement ; has trained 

abatement personnel for three (3) years; has specia lized EPA 

AHERA/OSHA training in asbestos abatement managemen t, respiratory 

protection, waste disposal and asbestos inspection;  has completed the 

NIOSH 582 Course, Contractor/Supervisor course; and  has appropriate 

medical/respiratory protection records/documentatio n. 

4. The Abatement Personnel shall have completed the  EPA AHERA/OSHA 

abatement worker course; have training on the stand ard operating 

procedures of the Contractor; has one year of asbes tos abatement 

experience; has applicable medical and respiratory protection 

documentation; has certificate of training/current refresher and 

State accreditation/license. 
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1.27 GENERAL - RESPIRATORY PROTECTION PROGRAM 

A. The Contractor shall develop and implement a Res piratory Protection 

Program (RPP) which is in compliance with the Janua ry 8, 1998 OSHA 

requirements found at 29 CFR 1926.1101 and 29 CFR 1 910.132;134. ANSI 

Standard Z88.2-1992 provides excellent guidance for  developing a 

respiratory protection program. All respirators use d must be NIOSH 

approved for asbestos abatement activities. The wri tten respiratory 

protection shall, at a minimum, contain the basic r equirements found at 

29 CFR 1910.134 (c) (1) (i - ix) - Respiratory Prot ection Program. 

1.28 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

A. The Respiratory Protection Program Coordinator ( RPPC) must be identified 

and shall have two (2) years experience coordinatin g the program. The 

RPPC must provide a signed statement attesting to t he fact that the 

program meets the above requirements. 

1.29 SELECTION AND USE OF RESPIRATORS 

A. The procedure for the selection and use of respi rators must be submitted 

to the VA as part of the Contractor's qualification . The procedure must 

written clearly enough for workers to understand. A  copy of the 

Respiratory Protection Program must be available in  the clean room of 

the decontamination unit for reference by employees  or authorized 

visitors. 

1.30 MINIMUM RESPIRATORY PROTECTION 

A. Minimum respiratory protection shall be a half f ace, HEPA filtered, air 

purifying respirator when fiber levels are maintain ed consistently at or 

below 0.1 f/cc. A higher level of respiratory prote ction may be provided 

or required, depending on fiber levels. Respirator selection shall meet 

the requirements of 29 CFR 1926.1101 (h); Table 1, except as indicated 

in this paragraph. Abatement personnel must have a respirator for their 

exclusive use. 

1.31 MEDICAL WRITTEN OPINION 

A. No employee shall be allowed to wear a respirato r unless a physician has 

determined they are capable of doing so and has iss ued a current written 

opinion for that person. 

1.32 RESPIRATOR FIT TEST 

A. All personnel wearing respirators shall have a c urrent 

qualitative/quantitative fit test which was conduct ed in accordance with 

29 CFR 1910.134 (f) and Appendix A.  Fit tests shal l be done for PAPR’s 

which have been put into a failure mode. 
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1.33 RESPIRATOR FIT CHECK 

A. The Competent Person shall assure that the posit ive/negative fit check 

is done each time the respirator is donned by an em ployee. Headcoverings 

must cover respirator headstraps. Any situation tha t prevents an 

effective facepiece to face seal as evidenced by fa ilure of a fit check 

shall preclude that person from wearing a respirato r until resolution of 

the problem.  

1.34 MAINTENANCE AND CARE OF RESPIRATORS 

 The Respiratory Protection Program Coordinator sha ll submit evidence and 

documentation showing compliance with 29 CFR 1910.1 34 (h) Maintenance 

and care of respirators. 

1.35 TRAINING OF ABATEMENT PERSONNEL 

 Prior to beginning any abatement activity, all per sonnel shall be 

trained in accordance with OSHA 29 CFR 1926.1101 (k ) (9) and any 

additional State/Local requirements. Training must include, at a 

minimum, the elements listed at 29 CFR 1926.1101 (k ) (9) (viii). 

Training shall have been conducted by a third party , EPA/State approved 

trainer meeting the requirements of EPA 40 CFR 763 Appendix C (AHERA 

MAP). Initial training certificates and current ref resher and 

accreditation proof must be submitted for each pers on working at the 

site. 

1.36 MEDICAL EXAMINATIONS 

 Medical examinations meeting the requirements of 2 9 CFR 1926.1101 (m) 

shall be provided for all personnel working in the regulated area, 

regardless of exposure levels. The physician's writ ten opinion as 

required by 29 CFR 1926.1101 (m)(4) shall be provid ed for each person 

and shall include in the opinion the person has bee n evaluated for 

working in a heat stress environment while wearing personal protective 

equipment and is able to perform the work. 

1.37 PERSONAL PROTECTIVE EQUIPMENT  

 Provide whole body clothing, head coverings, foot coverings and any 

other personal protective equipment as determined b y conducting the 

hazard assessment required by OSHA at 29 CFR 1910.1 32 (d).  The 

Competent Person shall ensure the integrity of pers onal protective 

equipment worn for the duration of the project.    Duct tape shall be 

used to secure all suit sleeves to wrists and to se cure foot coverings 

at the ankle. 

1.38 REGULATED AREA ENTRY PROCEDURE 

 Worker protection shall meet the most stringent re quirements. The 

Competent Person shall ensure that each time worker s enter the regulated 
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area; they remove ALL street clothes in the clean r oom of the 

decontamination unit and put on new disposable cove ralls, head 

coverings, a clean respirator, and then proceed thr ough the shower room 

to the equipment room where they put on non-disposa ble required personal 

protective equipment.  

1.39 DECONTAMINATION PROCEDURE 

 The Competent Person shall require all personnel t o adhere to following 

decontamination procedures whenever they leave the regulated area. 

A. When exiting the regulated area, remove all disp osable PPE and dispose 

of in a disposal bag provided in the regulated area .  

B. Carefully decontaminate and clean the respirator . Put in a clean 

container/bag. 

1.40 REGULATED AREA REQUIREMENTS 

A. The Competent Person shall meet all requirements  of 29 CFR 1926.1101 (o) 

and assure that all requirements for Class I gloveb ag regulated areas at 

29 CFR 1926.1101 (e) are met applicable to Class II  work. All personnel 

in the regulated area shall not be allowed to eat, drink, smoke, chew 

tobacco or gum, apply cosmetics, or in any way inte rfere with the fit of 

their respirator. 

1.41 DESCRIPTION: 

A. Provide each regulated area with a fiber drum wi th a disposal bag in it 

for personnel waste materials. 

1.42 WASTE/EQUIPMENT DECONTAMINATION AREA (W/EDA): 

A. The Competent Person shall provide a W/EDA for r emoval of all waste, 

equipment and contaminated material from the regula ted area. 

1.43 WASTE/EQUIPMENT DECONTAMINATION PROCEDURES: 

A. Contain all waste in 6 mil poly bags. Clean/deco ntaminate bags and pass 

through a double 6 mil flap doorway into another ba g or fiber drum.  

Remove to disposal dumpster/gondola/vehicle.  At no  time shall 

unprotected personnel from the clean side be allowe d to enter the 

regulated area. 

PART 2 – PRODUCTS 

2.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS) 

 Prior to the start of work, the Contractor shall p rovide and maintain a 

sufficient quantity of materials and equipment to a ssure continuous and 

efficient work throughout the duration of the proje ct. Work shall not 

start unless the following items have been delivere d to the site and the 

CPIH has submitted verification to the VA's represe ntative to this 

effect: 
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A. All materials shall be delivered in their origin al package, container or 

bundle bearing the name of the manufacturer and the  brand name (where 

applicable). 

B. Store all materials subject to damage off the gr ound, away from wet or 

damp surfaces and under cover sufficient enough to prevent damage or 

contamination.  Flammable materials cannot be store d inside buildings.  

Replacement materials shall be stored outside of th e regulated/work area 

until abatement is completed. 

C. The Contractor shall not block or hinder use of buildings by patients, 

staff, and visitors to the VA in partially occupied  buildings by placing 

materials/equipment in any unauthorized place. 

D. The Competent Person shall inspect for damaged, deteriorating or 

previously used materials. Such materials shall not  be used and shall be 

removed from the worksite and disposed of properly.  

E. Poly sheeting for critical barriers/floors in th e regulated area shall 

be 6 mil. 

F. If required, the method of attaching polyethylen e sheeting shall be 

agreed upon in advance by the Contractor and the VA  and selected to 

minimize damage to equipment and surfaces.  

G. An adequate number of infra-red heating units, H EPA vacuums, scrapers, 

sprayers, nylon brushes, brooms, disposable mops, r ags, sponges, staple 

guns, shovels, ladders and scaffolding of suitable height and length as 

well as meeting OSHA requirements shall be provided . Fall protection 

devices, water hose to reach all areas in the regul ated area, airless 

spray equipment, and any other tools, materials or equipment required to 

conduct the abatement project shall also be provide d. All electrically 

operated hand tools, equipment, electric cords shal l be equipped with 

GFCI protection. 

H. Special protection for objects in the regulated area shall be detailed. 

(e.g., plywood over carpeting or hardwood floors to  prevent damage from 

scaffolds, water, and falling material.) 

I. Impermeable fiberboard drums and disposal bags 2  layers of 6 mil, for 

asbestos waste shall be pre-printed with labels, ma rkings and address as 

required by OSHA, EPA and DOT regulations. 

J. The VA shall be provided a copy of the MSDS as r equired for all 

hazardous chemicals under OSHA 29 CFR 1910.1200 - H azard Communication. 

Chlorinated compounds shall not be used with any sp ray adhesive or other 

product. Appropriate encapsulant(s) shall be provid ed. 
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K. OSHA DANGER demarcation signs, as many and as re quired by OSHA 29 CFR 

1926.1101(k)(7) shall be provided and placed by the  Competent Person. 

All other posters and notices required by Federal a nd State regulations 

shall be posted in the Clean Room. 

L. Adequate and appropriate PPE for the project and  number of 

personnel/shifts shall be provided. All personal pr otective equipment 

issued must be based on a hazard assessment conduct ed under 29 CFR 

1910.132(d). 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGUL ATED AREA 

A. Using critical barriers, seal off the perimeter to the regulated area to 

completely isolate the regulated area from adjacent  spaces. All 

horizontal surfaces, as required, in the regulated area must be covered 

with 2 layers of 6 mil fire retardant poly to preve nt contamination and 

to facilitate clean-up. Should adjacent areas becom e contaminated, 

immediately stop work and clean up the contaminatio n at no additional 

cost to the Government. Provide firestopping and id entify all fire 

barrier penetrations due to abatement work as speci fied in Section 

2.2.8; Section 07 92 00, FIRESTOPPING. 2.2.2 PREPAR ATION PRIOR TO 

SEALING THE REGULATED AREA 

B. Place all tools, scaffolding, materials and equi pment needed for working 

in the regulated area prior to erecting any plastic  sheeting. Remove all 

uncontaminated removable furniture, equipment and/o r supplies from the 

regulated area before commencing work, or completel y cover with two 

layers of 6-mil fire retardant poly sheeting and se cure with duct tape. 

Lock out and tag out any HVAC systems in the regula ted area. 

2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area is allowed only thr ough the personnel 

decontamination facility (PDF), if required. All ot her means of access 

shall be eliminated and OSHA DANGER demarcation sig ns posted as required 

by OSHA. If the regulated area is adjacent to or wi thin view of an 

occupied area, provide a visual barrier of 6 mil op aque fire retardant 

poly sheeting to prevent building occupant observat ion. If the adjacent 

area is accessible to the public, the barrier must be solid. 

2.4 CRITICAL BARRIERS 

A. Completely separate any openings into the regula ted area from adjacent 

areas using fire retardant poly at least 6 mils thi ck and duct tape. 

Individually seal with two layers of 6 mil poly and  duct tape all HVAC 

openings into the regulated area. Individually seal  all lighting 

fixtures, clocks, doors, windows, convectors, speak ers, or any other 

objects in the regulated area. Heat must be shut of f any objects covered 

with poly. 
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2.5 SECONDARY BARRIERS: 

A. A loose layer of 6 mil fire retardant poly shall  be used as a drop cloth 

to protect the floor/horizontal surfaces from debri s generated during 

the Class II work, except for floor tile abatement.  This layer shall be 

replaced as needed during the work. 

2.6 EXTENSION OF THE REGULATED AREA 

A. If the enclosure of the regulated area is breach ed in any way that could 

allow contamination to occur, the affected area sha ll be included in the 

regulated area and constructed as per this section.  If the affected area 

cannot be added to the regulated area, decontaminat ion measures must be 

started immediately and continue until air monitori ng indicates 

background levels are met. 

2.7 FIRESTOPPING: 

A.  Through penetrations caused by cables, cable trays,  pipes, sleeves must 

be firestopped with a fire-rated firestop system pr oviding an air tight 

seal. 

B.  Firestop materials that are not equal to the wall o r ceiling penetrated 

shall be brought to the attention of the VA Represe ntative. The 

Contractor shall list all areas of penetration, the  type of sealant 

used, and whether or not the location is fire rated .  Any discovery of 

penetrations during abatement shall be brought to t he attention of the 

VA Representative immediately. All walls, floors an d ceilings are 

considered fire rated unless otherwise determined b y the VA 

Representative or Fire Marshall. 

C.  Any visible openings whether or not caused by a pen etration shall be 

reported by the Contractor to the VA Representative  for a sealant system 

determination. Firestops shall meet ASTM E814 and U L 1479 requirements 

for the opening size, penetrant, and fire rating ne eded. 

2.8 MONITORING, INSPECTION AND TESTING 

A. Perform throughout abatement work monitoring, in spection and testing 

inside and around the regulated area in accordance with the OSHA 

requirements and these specifications. The CPIH sha ll periodically 

inspect and oversee the performance of the Contract or IH Technician. The 

IH Technician shall continuously inspect and monito r conditions inside 

the regulated area to ensure compliance with these specifications. In 

addition, the CPIH shall personally manage air samp le collection, 

analysis, and evaluation for personnel, regulated a rea, and adjacent 

area samples to satisfy OSHA requirements. Addition al inspection and 

testing requirements are also indicated in other pa rts of this 

specification.  
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B. The VA will employ an independent industrial hyg ienist (VPIH/CIH) 

consultant and/or use its own IH to perform various  services on behalf 

of the VA. The VPIH/CIH will perform the necessary monitoring, 

inspection, testing, and other support services to ensure that VA 

patients, employees, and visitors will not be adver sely affected by the 

abatement work, and that the abatement work proceed s in accordance with 

these specifications, that the abated areas or abat ed buildings have 

been successfully decontaminated. The work of the V PIH/CIH consultant in 

no way relieves the Contractor from their responsib ility to perform the 

work in accordance with contract/specification requ irements, to perform 

continuous inspection, monitoring and testing for t he safety of their 

employees, and to perform other such services as sp ecified. The cost of 

the VPIH/CIH and their services will be borne by th e VA except for any 

repeat of final inspection and testing that may be required due to 

unsatisfactory initial results. Any repeated final inspections and/or 

testing, if required, will be paid for by the Contr actor. 

C. If fibers counted by the VPIH/CIH during abateme nt work inside the 

regulated area, utilizing the NIOSH 7400 air monito ring method, exceed 

0.05 f/cc, the Contractor shall stop work. If fiber  levels exceed 0.01 

f/cc outside the regulated area, the Contractor sha ll stop work. The 

Contractor may request confirmation of the results by analysis of the 

samples by TEM. Request must be in writing and subm itted to the VA's 

representative. Cost for the confirmation of result s will be borne by 

the Contractor for both the collection and analysis  of samples and for 

the time delay that may/does result for this confir mation. Confirmation 

sampling and analysis will be the responsibility of  the CPIH with review 

and approval of the VPIH/CIH. An agreement between the CPIH and the 

VPIH/CIH shall be reached on the exact details of t he confirmation 

effort, in writing, including such things as the nu mber of samples, 

location, collection, quality control on-site, anal ytical laboratory, 

interpretation of results and any follow-up actions . This written 

agreement shall be co-signed by the IH's and delive red to the VA's 

representative. 

2.9 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: a ssure quality; resolve 

problems; and prevent the spread of contamination b eyond the regulated 

area. In addition, their work includes performing t he final inspection 

and testing to determine whether the regulated area  or building has been 

adequately decontaminated. All air monitoring is to  be done utilizing 

PCM/TEM. The VPIH/CIH will perform the following ta sks: 
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1. Task 1: Establish background levels before abate ment begins by 

collecting background samples. Retain samples for p ossible TEM 

analysis. 

2. Task 2: Perform continuous air monitoring, inspe ction, and testing 

outside the regulated area during actual abatement work to detect any 

faults in the regulated area isolation and any adve rse impact on the 

surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check  overall compliance 

of work with contract/specifications. These visits may include any 

inspection, monitoring, and testing inside and outs ide the regulated 

area and all aspects of the operation except person nel monitoring.  

4. Task 4: Provide support to the VA representative  such as evaluation 

of submittals from the Contractor, resolution of un foreseen 

developments, etc. 

5. Task 5: Perform, in the presence of the VA repre sentative, final 

inspection and testing of a decontaminated regulate d area or building 

at the conclusion of the abatement and clean-up wor k to certify 

compliance with all regulations and the VA 

requirements/specifications. 

6. Task 6: Issue certificate of decontamination for  each regulated area 

or building and project report. 

B. All documentation, inspection results and testin g results generated by 

the VPIH/CIH will be available to the Contractor fo r information and 

consideration. The Contractor shall cooperate with and support the 

VPIH/CIH for efficient and smooth performance of th eir work. 

C. The monitoring and inspection results of the VPI H/CIH will be used by 

the VA to issue any Stop Removal orders to the Cont ractor during 

abatement work and to accept or reject a regulated area or building as 

decontaminated. 

D. All air sampling and analysis data will be recor ded on VA Form 10-0018. 

2.10 MONITORING, INSPECTION AND TESTING BY CONTRACT OR CPIH 

A. The CPIH is responsible for managing all monitor ing, inspections, and 

testing required by these specifications, as well a s any and all 

regulatory requirements adopted by these specificat ions. The CPIH is 

responsible for the continuous monitoring of all su bsystems and 

procedures which could affect the health and safety  of the Contractor's 

personnel. Safety and health conditions and the pro vision of those 

conditions inside the regulated area for all person s entering the 

regulated area is the exclusive responsibility of t he Contractor 

/Competent Person. The person performing the person nel and area air 

monitoring inside the regulated area shall be an IH  Technician, who 
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shall be trained and shall have specialized field e xperience in air 

sampling and analysis. The IH Technician shall have  a NIOSH 582 Course 

or equivalent and show proof. The IH Technician sha ll participate in the 

AIHA Asbestos Analysis Registry or participate in t he Proficiency 

Analytic Testing program of AIHA for fiber counting  quality control 

assurance. The IH Technician shall also be an accre dited EPA/State 

Contractor/Supervisor and Building Inspector. The I H Technician shall 

have participated in five abatement projects collec ting personal and 

area samples as well as responsibility for document ation.  The analytic 

laboratory used by the Abatement Contractor to anal yze the samples shall 

be AIHA accredited for asbestos PAT. A daily log do cumenting all OSHA 

requirements for air monitoring for asbestos in 29 CFR 1926.1101(f), (g) 

and Appendix A. This log shall be made available to  the VA 

representative and the VPIH/CIH.  The log will cont ain, at a minimum, 

information on personnel or area sampled, other per sons represented by 

the sample, the date of sample collection, start an d stop times for 

sampling, sample volume, flow rate, and fibers/cc. The CPIH shall 

collect and analyze samples for each representative  job being done in 

the regulated area, i.e., removal, wetting, clean-u p, and load-out. No 

fewer than two personal samples per shift shall be collected and one 

area sample per 1,000 square feet of regulated area  where abatement is 

taking place and one sample per shift in the clean room area shall be 

collected. In addition to the continuous monitoring  required, the CPIH 

will perform inspection and testing at the final st ages of abatement for 

each regulated area as specified in the CPIH respon sibilities. 

2.11 STANDARD OPERATING PROCEDURES 

 The Contractor shall have established Standard Ope rating Procedures 

(SOP's) in printed form and loose leaf folder consi sting of simplified 

text, diagrams, sketches, and pictures that establi sh and explain 

clearly the ways and procedures to be followed duri ng all phases of the 

work by the contractor's personnel. The SOP's must be modified as needed 

to address specific requirements of the project. Th e SOP's shall be 

submitted for review and approval prior to the star t of any abatement 

work. The minimum topics and areas to be covered by  the SOP's are: 

A. Minimum Personnel Qualifications 

B. Contingency Plans and Arrangements 

C. Security and Safety Procedures 

D. Respiratory Protection/Personal Protective Equip ment Program and 

Training 

E. Medical Surveillance Program and Recordkeeping 

F. Regulated Area Requirements for Class II work  
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G. Decontamination Facilities and Entry/Exit Proced ures (PDF and W/EDF) 

H. Monitoring, Inspections, and Testing  

I. Removal Procedures for Class II Materials 

J. Disposal of ACM Waste  

K. Regulated Area Decontamination/Clean-up 

L. Regulated Area Visual and Air Clearance 

M. Project Completion/Closeout 

2.12 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the  pre-start meeting the 

following for review and approval. Meeting this req uirement is a 

prerequisite for the pre-start meeting for this pro ject. 

A. Submit a detailed work schedule for the entire p roject reflecting 

contract documents and the phasing/schedule require ments from the CPM 

chart. 

B. Submit a staff organization chart showing all pe rsonnel who will be 

working on the project and their capacity/function.  Provide their 

qualifications, training, accreditations, and licen ses, as appropriate. 

Provide a copy of the "Certificate of Worker's Ackn owledgment" and the 

"Affidavit of Medical Surveillance and Respiratory Protection" for each 

person. 

C. Submit Standard Operating Procedures developed s pecifically for this 

project, incorporating the requirements of the spec ifications, prepared, 

signed and dated by the CPIH. 

D. Submit the specifics of the materials and equipm ent to be used for this 

project with brand names, model numbers, performanc e characteristics, 

pictures/diagrams, and number available for the fol lowing: 

1. HEPA vacuums, air monitoring pumps, calibration devices, infrared 

heating machines, and emergency power generating sy stem. 

2. Encapsulants, surfactants, hand held sprayers, a irless sprayers, fire 

extinguishers. 

3. Personal protective equipment.  

4. Fire safety equipment to be used in the regulate d area. 

E. Submit the name, location, and phone number of t he approved landfill; 

proof/verification the landfill is approved for ACM  disposal; the 

landfill's requirements for ACM waste; the type of vehicle to be used 

for transportation; and name, address, and phone nu mber of 

subcontractor, if used. Proof of asbestos training for transportation 

personnel shall be provided. 

F. Submit required notifications and arrangements m ade with regulatory 

agencies having regulatory jurisdiction and the spe cific 

contingency/emergency arrangements made with local health, fire, 
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ambulance, hospital authorities and any other 

notifications/arrangements. 

G. Submit the name, location and verification of th e laboratory and/or 

personnel to be used for analysis of air and/or bul k samples. Air 

monitoring must be done in accordance with OSHA 29 CFR 1926.1101(f) and 

Appendix A. 

H. Submit qualifications verification: Submit the f ollowing evidence of 

qualifications.  Make sure that all references are current and 

verifiable by providing current phone numbers and d ocumentation. 

1. Asbestos Abatement Company: Project experience w ithin the past 3 

years; listing projects first most similar to this project: 

 Project Name; Type of Abatement; Duration; Cost; R eference Name/Phone 

Number; Final Clearance; Completion Date 

2. List of project(s) halted by owner, A/E, IH, reg ulatory agency in the 

last 3 years: 

 Project Name; Reason; Date; Reference Name/Number;  Resolution 

3. List asbestos regulatory citations, penalties, d amages paid and legal 

actions taken against the company in the last 3 yea rs. Provide copies 

and all information needed for verification. 

I. Submit information on personnel: Provide a resum e; address each item 

completely; provide references; phone numbers; copi es of certificates, 

accreditations, and licenses.  Submit an affidavit signed by the CPIH 

stating that all personnel submitted below have med ical records in 

accordance with OSHA 29 CFR 1926.1101(m) and 29 CFR  1910.20 and that the 

company has implemented a medical surveillance prog ram and maintains 

recordkeeping in accordance with the above regulati ons.  Submit the 

phone number and doctor/clinic/hospital used for me dical evaluations. 

1. CPIH: Name; years of abatement experience; list of projects similar 

to this one; certificates, licenses, accreditations  for proof of 

AHERA/OSHA specialized asbestos training; professio nal affiliations; 

number of workers trained; samples of training mate rials; samples of 

SOP's developed; medical opinion; current respirato r fit test. 

2. Competent Person(s)/Supervisor(s): Number; names ; social security 

numbers; years of abatement experience as Competent  

Person/Supervisor; list of similar projects as Comp etent 

Person/Supervisor; as a worker; certificates, licen ses, 

accreditations; proof of AHERA/OSHA specialized asb estos training; 

maximum number of personnel supervised on a project ; medical opinion; 

current respirator fit test. 

3. Workers: Numbers; names; social security numbers ; years of abatement 

experience; certificates, licenses, accreditations;  training courses 
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in asbestos abatement and respiratory protection; m edical opinion; 

current respirator fit test. 

J. Submit copies of State license for asbestos abat ement; copy of insurance 

policy, including exclusions with a letter from age nt stating in plain 

English the coverage provided and the fact that asb estos abatement 

activities are covered by the policy; copy of SOP's  incorporating the 

requirements of this specification; information on who provides your 

training, how often; who provides medical surveilla nce, how often; who 

does and how is air monitoring conducted; a list of  references of 

independent laboratories/IH's familiar with your ai r monitoring and 

standard operating procedures; copies of monitoring  results of the five 

referenced projects listed and analytical method(s)  used. 

K. When rental equipment is to be used in regulated  areas or used to 

transport asbestos waste, the contractor shall assu re complete 

decontamination of the rental equipment before retu rn to the rental 

agency. 

2.13 SUBMITTALS DURING ABATEMENT 

A. The Competent Person shall maintain and submit a  daily log at the 

regulated area documenting the dates and times of t he following: 

purpose, attendees and summary of meetings; all per sonnel entering/ 

exiting the regulated area; document and discuss th e resolution of 

unusual events such as critical barrier breeching, equipment failures, 

emergencies, and any cause for stopping work; repre sentative air 

monitoring and results/TWA's/EL's. Submit this dail y log to VA's 

representative. 

B. The CPIH shall document and maintain the followi ng during abatement and 

submit as appropriate to the VA's representative. 

1. Inspection and approval of the regulated area pr eparation prior to 

start of work and daily during work. 

2. Removal of any poly critical/floor barriers. 

3.  Visual inspection/testing by the CPIH. 

4. Packaging and removal of ACM waste from regulate d area. 

5. Disposal of ACM waste materials; copies of Waste  Shipment 

Records/landfill receipts to the VA's representativ e on a weekly 

basis. 

2.14 SUBMITTALS AT COMPLETION OF ABATEMENT 

A. The CPIH shall submit a project report consistin g of the daily log book 

requirements and documentation of events during the  abatement project 

including Waste Shipment Records signed by the land fill's agent.  The 

report shall include a certificate of completion, s igned and dated by 

the CPIH, in accordance with Attachment #1. The VA Representative will 
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forward the abatement report to the Medical Center after completion of 

the project. 

PART 3 - EXECUTION 

3.1 PRE-ABATEMENT MEETING 

A. The VA representative, upon receipt, review, and  substantial approval of 

all pre-abatement submittals and verification by th e CPIH that all 

materials and equipment required for the project ar e on the site, will 

arrange for a pre-abatement meeting between the Con tractor, the CPIH, 

Competent Person(s), the VA representative(s), and the VPIH/CIH.  The 

purpose of the meeting is to discuss any aspect of the submittals 

needing clarification or amplification and to discu ss any aspect of the 

project execution and the sequence of the operation . The Contractor 

shall be prepared to provide any supplemental infor mation/ documentation 

to the VA's representative regarding any submittals , documentation, 

materials or equipment. Upon satisfactory resolutio n of any outstanding 

issues, the VA's representative will issue a writte n order to proceed to 

the Contractor. No abatement work of any kind descr ibed in the following 

provisions shall be initiated prior to the VA writt en order to proceed. 

3.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 

Contractor will: 

A.  Conduct a space-by-space inspection with an authori zed VA representative 

and prepare a written inventory of all existing dam age in those spaces 

where asbestos abatement will occur. Still or video  photography may be 

used to supplement the written damage inventory. Do cument will be signed 

and certified as accurate by both parties. 

B.  The VA Representative, the Contractor, and the VPIH /CIH must be aware of 

10/95 A/E Quality Alert indicating the failure to i dentify asbestos as 

applicable to glovebag abatement in the areas liste d.  Make sure these 

areas are looked at/reviewed on the project: 

Lay-in ceilings concealing ACM; ACM behind walls/wi ndows from previous 

renovations; inside chases/walls; transite piping/d uctwork/sheets; 

behind radiators; below window sills; water/sewer l ines; electrical 

conduit coverings; steam line trench coverings. 

C. Abatement contractor shall ensure that all furni ture, machinery, 

equipment, curtains, drapes, blinds, and other mova ble objects which the 

Contractor is required to remove from the regulated  area have been 

cleaned and removed or properly protected from cont amination. 

D. Shut down and seal with a minimum of 2 layers of  6 mil fire retardant 

poly all HVAC systems and critical openings in the regulated area.  The 

regulated area critical barriers shall be completel y isolated the 
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regulated area from any other air in the building. The VA's 

representative will monitor the isolation provision . 

E. Shut down and lock out in accordance with 29 CFR  1910.147 all electrical 

circuits which pose a potential hazard. Electrical arrangements will be 

tailored to the particular regulated area and the s ystems involved.  All 

electrical circuits affected will be turned off at the circuit box 

outside the regulated area, not just the wall switc h. The goal is to 

eliminate the potential for electrical shock which is a major threat to 

life in the regulated area due to water use and pos sible energized 

circuits. Electrical lines used to power equipment in the regulated area 

shall conform to all electrical safety standards an d shall be isolated 

by the use of a ground fault circuit interrupter (G FCI). All GFCI shall 

be tested prior to use. The VA's representative wil l monitor the 

electrical shutdown. 

F. If required, remove and dispose of carpeting fro m floors in the 

regulated area. 

G. Inspect existing firestopping in the regulated a rea.  Correct as needed. 

3.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regul ated area in accordance 

with the approved work schedule and with this speci fication. 

B. Upon completion of all preparatory work, the CPI H will inspect the work 

and systems and will notify the VA's representative  when the work is 

completed in accordance with this specification. Th e VA's representative 

may inspect the regulated area and the systems with  the VPIH/CIH and may 

require that upon satisfactory inspection, Contract or's employees 

perform all major aspects of the approved SOP's, es pecially worker 

protection, respiratory systems, contingency plans,  decontamination 

procedures, and monitoring to demonstrate satisfact ory operation. 

C. The CPIH shall document the pre-abatement activi ties described above and 

deliver a copy to the VA's representative. 

D. Upon satisfactory inspection of the installation  of and operation of 

systems the VA's representative will notify the Con tractor in writing to 

proceed with the Class II asbestos abatement work i n accordance with 

this specification. 

3.4 OSHA DANGER SIGNS 

A. Post OSHA DANGER signs meeting the specification s of OSHA 29 CFR 

1926.1101 at any location and approaches to the reg ulated area where 

airborne concentrations of asbestos may exceed ambi ent background 

levels. Signs shall be posted at a distance suffici ently far enough away 

from the regulated area to permit any personnel to read the sign and 
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take the necessary measures to avoid exposure. Addi tional signs will be 

posted following construction of the regulated area  enclosure. 

3.5 SHUT DOWN - LOCK OUT ELECTRICAL 

A. Shut down and lock out electric power to the reg ulated area. Provide 

temporary power and lighting. Insure safe installat ion including GFCI of 

temporary power sources and equipment by compliance  with all applicable 

electrical code requirements and OSHA requirements for temporary 

electrical systems. Electricity shall be provided b y the VA. 

3.6 SHUT DOWN - LOCK OUT HVAC 

A. Shut down and lock out heating, cooling, and air  conditioning system 

(HVAC)  components that are in, supply or pass through the  regulated 

area. Investigate the regulated area and agree on p re-abatement 

condition with the VA's representative. Seal all in take and exhaust 

vents in the regulated area with duct tape and 2 la yers of 6-mil poly.  

Also, seal any seams in system components that pass  through the 

regulated area. Remove all contaminated HVAC system  filters and place in 

labeled 6 mil poly disposal bags for disposal as as bestos waste. 

3.7 SANITARY FACILITIES 

A. The Contractor shall provide sanitary facilities  for abatement personnel 

and maintain them in a clean and sanitary condition  throughout the 

abatement project. 

3.8 WATER FOR ABATEMENT 

A. The VA will provide water for abatement purposes. T he Contractor shall 

connect to the existing VA system. The service to t he shower(s) shall be 

supplied with backflow prevention. 

3.9 PRE-CLEANING MOVABLE OBJECTS 

A. Pre-clean all movable objects within the regulat ed area using a HEPA 

filtered vacuum and/or wet cleaning methods as appr opriate. After 

cleaning, these objects shall be removed from the r egulated area and 

carefully stored in an uncontaminated location.  

3.10 PRE-CLEANING FIXED OBJECTS 

A. Abatement contractor shall Pre-clean all fixed o bjects in the regulated 

area using HEPA filtered vacuums and/or wet cleanin g techniques as 

appropriate. Careful attention must be paid to mach inery behind grills 

or gratings where access may be difficult but conta mination may be 

significant.  Also, pay particular attention to wal l, floor and ceiling 

penetration behind fixed items. After precleaning, enclose fixed objects 

with 2 layers of 6-mil poly and seal securely in pl ace with duct tape. 

Objects (e.g., permanent fixtures, shelves, electro nic equipment, 

laboratory tables, sprinklers, alarm systems, close d circuit TV 
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equipment and computer cables) which must remain in  the regulated area 

and that require special ventilation or enclosure r equirements should be 

designated here along with specified means of prote ction. Contact the 

manufacturer for special protection requirements. 

3.11 PRE-CLEANING SURFACES IN THE REGULATED AREA 

A. Pre-clean all surfaces in the regulated area usi ng HEPA filtered vacuums 

and/or wet cleaning methods as appropriate. Do not use any methods that 

would raise dust such as dry sweeping or vacuuming with equipment not 

equipped with HEPA filters. Do not disturb asbestos -containing materials 

during this pre-cleaning phase. 

3.12 CONTAINMENT BARRIERS AND COVERINGS FOR THE REGULATED AREA 

A. Seal off any openings at the perimeter of the re gulated area with 

critical barriers to completely isolate the regulat ed area and to 

contain all airborne asbestos contamination created  by the abatement 

activities. Should the adjacent area past the regul ated area become 

contaminated due to improper work activities, the C ontractor shall 

suspend work inside the regulated area, continue we tting, and clean the 

adjacent areas in accordance with procedures descri bed in these 

specifications. Any and all costs associated with t he adjacent area 

cleanup shall not be borne by the VA. 

3.13 PREPARATION PRIOR TO SEALING OFF 

A. Place all infrared machines, materials, equipmen t and supplies necessary 

to isolate the regulated area inside the regulated area. Remove all 

movable material/equipment as described above and s ecure all unmovable 

material/equipment as described above. Properly sec ured 

material/equipment shall be considered to be outsid e the regulated area. 

3.14 CONTROLLING ACCESS TO THE REGULATED AREA 

A. Access to the regulated area shall be permitted only by the competent 

person. All other means of access shall be closed o ff by proper sealing 

and OSHA DANGER demarcation signs posted on the cle an side of the 

regulated area where it is adjacent to or within vi ew of any occupiable 

area. An opaque visual barrier of 6 mil poly shall be provided so that 

the abatement work is not visible to any building o ccupants. If the area 

adjacent to the regulated area is accessible to the  public, construct a 

solid barrier on the public side of the sheeting fo r protection and 

isolation of the project. The barrier shall be cons tructed with normal 

2” x 4” (50mm x 100mm) wood or metal studs 16” (400 mm) on centers, 

securely anchored to prevent movement and covered w ith a minimum of ½” 

(12.5mm) plywood. Provide an appropriate number of OSHA DANGER signs for 
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each visual and physical barrier.  Any alternative method must be given 

a written approval by the VA's representative. 

3.15 CRITICAL BARRIERS 

A. The regulated area must be completely separated from the adjacent areas, 

and the outside by at least 2 layers of 6 mil fire retardant poly and 

duct tape/spray adhesive. Individually seal all sup ply and exhaust 

ventilation openings, lighting fixtures, clocks, do orways, windows, 

convectors, speakers, and other openings into the r egulated area with 2 

layers of 6 mil fire retardant poly, and taped secu rely in place with 

duct tape/spray adhesive. Critical barriers must re main in place until 

all work and clearances have been completed. 

3.16 EXTENSION OF THE REGULATED AREA 

A. If the regulated area barrier is breached in any  manner that could allow 

the passage of asbestos fibers or debris, the Compe tent Person shall 

immediately stop work, continue wetting, and procee d to extend the 

regulated area to enclose the affected area as per procedures described 

in this specification. If the affected area cannot be enclosed, 

decontamination measures and cleanup shall start im mediately. All 

personnel shall be isolated from the affected area until 

decontamination/cleanup is completed as verified by  visual inspection 

and air monitoring. Air monitoring at completion mu st indicate 

background levels or less than 0.01 f/cc. 

3.17 FLOOR BARRIERS 

A. If floor removal is not being done, all floors in t he regulated area 

shall be covered with 2 layers of 6 mil fire retard ant poly and brought 

up the wall 12 inches. 

3.18 REMOVAL OF CLASS II FLOORING; ROOFING; AND TRA NSITE MATERIALS:  

A. All applicable requirements of OSHA, EPA, <and D OT shall be followed 

during Class II work.  Keep materials intact; do no t disturb; wet while 

working with it; wrap as soon as possible with 2 la yers of 6 mil plastic 

for disposal.  

3.19 REMOVAL OF FLOORING MATERIALS:  

A. All requirements of OSHA Flooring agreement prov isions shall be 

followed: 

1. Negative air machine shall be used to effect som e negative pressure 

in the regulated area. A spare machine shall be ava ilable. 

2. Follow RFCI recommended work practices for remov al of resilient Floor 

coverings. 

3. Mechanical chipping or sanding is not allowed. 
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4. Wet clean and HEPA vacuum the floor before and a fter removal of 

flooring. 

5. Place a 6 mil poly layer 4’ by 10’ adjacent to t he regulated area for 

use as a decontaminated area.  All waste must be co ntained in the 

regulated area. 

6. Package all waste in 6 mil poly lined fiberboard  drums. 

3.20 REMOVAL OF MASTIC 

A. The mastic removal material must be a "low odor"  or "no odor" material.  

B. Follow RFCI recommended work practices for remov al of mastic. 

C.  Package all waste in 6 mil poly lined fiberboard dr ums. 

D.  Prior to application of any liquid material, check the floor for 

penetrations and seal before removing mastic. 

E.  The use of any solvents is prohibited in the remova l of mastic. 

3.21 DISPOSAL OF CLASS II WASTE MATERIAL:  

A. Package and dispose of waste materials as per th is specification.  All 

OSHA, EPA, and DOT requirements must be met. Landfi ll requirements for 

packaging must also be met. Disposal of non-friable  waste must be done 

in accordance with applicable regulations. 

3.22 PROJECT DECONTAMINATION 

A. The entire work related to project decontaminati on shall be performed 

under the close supervision and monitoring of the C PIH. 

B. If the asbestos abatement work is in an area whi ch was contaminated 

prior to the start of abatement, the decontaminatio n will be done by 

cleaning the primary barrier poly prior to its remo val and cleaning of 

the regulated area surfaces after the primary barri er removal. 

C. If the asbestos abatement work is in an area whi ch was uncontaminated 

prior to the start of abatement, the decontaminatio n will be done by 

cleaning the primary barrier poly prior to its remo val, thus preventing 

contamination of the building when the regulated ar ea critical barriers 

are removed. 

3.23 REGULATED AREA CLEARANCE 

A. Air testing and other requirements which must be  met before release of 

the Contractor and re-occupancy of the regulated ar ea space are 

specified in Final Testing Procedures. 

3.24 WORK DESCRIPTION 

A. Decontamination includes the cleaning and cleara nce of the air in the 

regulated area and the decontamination and removal of the 

enclosures/facilities installed prior to the abatem ent work including 

primary/critical barriers, PDF and W/EDF facilities .  
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3.25 PRE-DECONTAMINATION CONDITIONS 

A. Before decontamination starts, all ACM waste fro m the regulated area 

shall be removed, all waste collected and removed, and the secondary 

barrier of poly removal and disposed of along with any gross debris 

generated by the work. 

B. At the start of decontamination, the following s hall be in place: 

1. Critical barriers over all openings consisting o f two layers of 6 mil 

poly which is the sole barrier between the regulate d area and the 

rest of the building or outside. 

2. Decontamination facilities, if required for pers onnel and equipment 

in operating condition. 

3.26. CLEANING:  

A. Clean all surfaces of the regulated area by wet methods and/or HEPA 

vacuuming.  Do not use dry dusting/sweeping methods . If determined by 

the CPIH/VPIH/CIH additional cleaning(s) may be nee ded. 

3.27 VISUAL INSPECTION AND AIR CLEARANCE TESTING 

A. Notify the VA representative 24 hours in advance  for the performance of 

the final visual inspection and testing. The final visual inspection and 

testing will be performed by the VPIH/CIH after the  cleaning.  

3.28 VISUAL INSPECTION 

A. Final visual inspection will include the entire regulated area, all poly 

sheeting, seals over HVAC openings, doorways, windo ws, and any other 

openings. If any debris, residue, dust or any other  suspect material is 

detected, the cleaning shall be repeated at no cost  to the VA. Dust/ 

material samples may be collected and analyzed at n o cost to the VA at 

the discretion of the VPIH/CIH to confirm visual fi ndings. When the 

regulated area is visually clean the final testing can be done. 

3.29 AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by t he VPIH/CIH and VA 

Representative, the VPIH/CIH will perform the final  testing. Air samples 

will be collected and analyzed in accordance with p rocedures for PCM in 

this specification. If the release criteria are not  met, the Contractor 

shall repeat the final cleaning and continue decont amination procedures.  

Additional inspection and testing will be done at t he expense of the 

Contractor .  

B. If the results of the PCM are acceptable, remove  the critical barriers. 

Any small quantities of residue material found upon  removal of the poly 

shall be removed with a HEPA vacuum and localized i solation. If 

significant quantities are found as determined by t he VPIH/CIH, then the 
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entire area affected shall be cleaned as specified in the final 

cleaning. 

C. If release criteria are met, proceed to perform the abatement closeout 

and to issue the certificate of completion in accor dance with these 

specifications. 

3.30 FINAL AIR CLEARANCE PROCEDURES 

A.  Contractor's Release Criteria: Work in a regulated area is complete when 

the regulated area is visually clean and airborne f iber levels have been 

reduced to or below 0.01 f/cc as measured with PCM methods.  

B. Air Monitoring and Final Clearance Sampling: To determine if the 

elevated airborne fiber counts encountered during a batement operations 

have been reduced to the specified level, the VPIH/ CIH will secure 

samples and analyze them according to the following  procedures: 

1. Fibers Counted: "Fibers" referred to in this sec tion shall be either 

all fibers regardless of composition as counted in the NIOSH 7400 PCM 

method.  

2. All clearance air testing samples shall be colle cted on 0.8 µ MCE 

filters for PCM analysis.  Air samples will be coll ected in areas 

subject to normal air circulation. A minimum of 5 P CM samples will be 

collected with at least 1200 Liters of air sampled.  All results must 

be less than 0.01 f/cc for clearance. 

3.31 COMPLETION OF ABATEMENT WORK 

A. After thorough decontamination, complete asbesto s abatement work upon 

meeting the regulated area clearance criteria and f ulfilling the 

following: 

1. Remove all equipment, materials, and debris from  the project area. 

2. Package and dispose of all asbestos waste as req uired. 

3. Repair or replace all interior finishes damaged during the abatement 

work. 

4. Fulfill other project closeout requirements as s pecified elsewhere in 

this specification. 

3.32 CERTIFICATE OF COMPLETION BY CONTRACTOR 

A. The CPIH shall complete and sign the "Certificat e of Completion" in 

accordance with Attachment 1 at the completion of t he abatement and 

decontamination of the regulated area. 

3.33 WORK SHIFTS 

A. All work shall be done during administrative hou rs (7:00 AM to 4:30 PM) 

Monday - Friday excluding Federal Holidays. Any cha nge in the work 

schedule must be approved in writing by the VA Repr esentative.
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

 

DATE: 

PROJECT NAME: 578-16-022 Abate Floor Tile in D104 a nd D106, Bldg 200 

VAMC/ADDRESS: Hines VA Hospital 5000 S 5 th  Ave, Hines, IL  

 

1. I certify that I have personally inspected, moni tored and supervised the 
abatement work of (specify regulated area or Buildi ng): 

 which took place from       /      /        to         /        /   

 

2. That throughout the work all applicable requirem ents/regulations and the 
VA's specifications were met. 

 

3. That any person who entered the regulated area w as protected with the 
appropriate personal protective equipment and respi rator and that they 
followed the proper entry and exit procedures and t he proper operating 
procedures for the duration of the work. 

 

4. That all employees of the Abatement Contractor e ngaged in this work were 
trained in respiratory protection, were experienced  with abatement work, 
had proper medical surveillance documentation, were  fit-tested for their 
respirator, and were not exposed at any time during  the work to asbestos 
without the benefit of appropriate respiratory prot ection. 

 

5. That I performed and supervised all inspection a nd testing specified and 
required by applicable regulations and VA specifica tions. 

 

6. That the conditions inside the regulated area we re always maintained in a 
safe and healthy condition and the maximum fiber co unt never exceeded 0.5 
f/cc, except as described below. 

 

7. That all glovebag work was done in accordance wi th OSHA requirements and the 
manufacturer’s recommendations.  

 

 

CPIH Name:      

 

Signature/Date: 

 

Asbestos Abatement Contractor's Name:     

 

Signature/Date: 
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

 

PROJECT NAME: 578-16-022 Abate Floor Tile in D104 a nd D106, Bldg 200 

DATE: 

PROJECT ADDRESS: Hines VA Hospital 5000 S 5 th  Ave, Hines, IL 

ABATEMENT CONTRACTOR'S NAME: 

 
WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE AND INHALE ASBESTOS 
FIBERS YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-
SMOKING PUBLIC.  

Your employer's contract with the owner for the abo ve project requires that: 
You must be supplied with the proper personal prote ctive equipment including an 
adequate respirator and be trained in its use.  You  must be trained in safe and 
healthy work practices and in the use of the equipm ent found at an asbestos 
abatement project.  You must receive/have a current  medical examination for 
working with asbestos.  These things shall be provi ded at no cost to you.  By 
signing this certificate you are indicating to the owner that your employer has 
met these obligations. 

RESPIRATORY PROTECTION:  I have been trained in the  proper use of respirators 
and have been informed of the type of respirator to  be used on the above 
indicated project.  I have a copy of the written Re spiratory Protection Program 
issued by my employer.  I have been provided for my  exclusive use, at no cost, 
with a respirator to be used on the above indicated  project. 

TRAINING COURSE: I have been trained by a third par ty, State/EPA accredited 
trainer in the requirements for an AHERA/OSHA Asbes tos Abatement Worker 
training course, 32 hours minimum duration. I curre ntly have a valid State 
accreditation certificate. The topics covered in th e course include, as a 
minimum, the following: 

 Physical Characteristics and Background Informatio n on Asbestos 
 Potential Health Effects Related to Exposure to As bestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requi rements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examinati on within the past 12 months 
which was paid for by my employer.  This examinatio n included: health history, 
occupational history, pulmonary function test, and may have included a chest x-
ray evaluation. The physician issued a positive wri tten opinion after the 
examination. 

Signature: 

Printed Name: 

Social Security Number:    Witness: 

 



SECTION 02 82 13.19 

Abate Asbestos in Room C129  3  Project #578-16-041  
Building 200 

ATTACHMENT #3 

 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROT ECTION AND 
TRAINING/ACCREDITATION 

 

VA PROJECT NAME AND NUMBER: 578-16-022 Abate Floor Tile in D104 and D106, Bldg 
200 

VA MEDICAL FACILITY: Hines VA Hospital 5000 S 5 th  Ave, Hines, IL 

ABATEMENT CONTRACTOR'S NAME AND ADDRESS: 

 

1. I verify that the following individual 

 Name:      Social Security Number:    

 who is proposed to be employed in asbestos abateme nt work associated with 
the above project by the named Abatement Contractor , is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance p rogram as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address: 

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protectio n systems and that the 
person is capable of working in safe and healthy ma nner as expected and 
required in the expected work environment of this p roject. 

3. I verify that this individual has been trained a s required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be k ept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

 Signature of CPIH:       Date:   

 

 Printed Name of CPIH:   

 

 Signature of Contractor:      Date:   

 

 Printed Name of Contractor: 

 

 

 

 



SECTION 02 82 13.19 

Abate Asbestos in Room C129  4  Project #578-16-041  
Building 200 

 

ATTACHMENT #4 

 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

 

VA Project Location: Hines VA Hospital 5000 S 5 th  Ave, Hines, IL 

VA Project #578-16-022  

VA Project Description: Abate Floor Tile in D104 an d D106, Bldg 200 

 

 

This form shall be signed by the Asbestos Abatement  Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s)  prior to any start of work 
at the VA related to this Specification.  If the As bestos Abatement 
Contractor’s/Competent Person(s) has not signed thi s form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specifi cation regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these re quirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions  regarding the content and 
have received a response related to those questions .  I do not have any further 
questions regarding the content, intent and require ments of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will  certify that all asbestos 
abatement work was done in accordance with the VA’s  Asbestos Specification and 
all ACM was removed properly and no fibrous residue  remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature   Date 

 

Abatement Contractor Competent Person(s)   Date 

 

         Date 

 

         Date 

- - - END- - - - 


