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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A. Contractor shall completely prepare site for construction operations,
and furnish all labor, equipment and materials and perform work for the
expansion and modification of the 640-17-122 project, as required by the

drawings and specifications.

B. Office of Facility Planning and Development, as Architect-Engineers,
will render certain technical services during construction. Such
services shall be considered as advisory to the Government and shall not
be construed as expressing or implying a contractual act of the

Government without affirmations by Contracting Officer.

C. Before placement and installation of work subject to tests by a testing
laboratory approved by the COR and retained by the contractor, the
Contractor shall notify the Contracting Officer’s Representative and the
testing laboratory in sufficient time to enable the COR and the testing
laboratory personnel to be present at the site in time for proper taking
and testing of specimens and field inspection. Such prior notice shall
be not less than three work days unless otherwise designated by the

Contracting Officer’s Representative.

D. All employees of the Contractor and subcontractors shall comply with the
VA security management program and obtain permission for site entry from
the VA police, be identified by project and employer, and be restricted

from unauthorized access.

E. The Contracting Officer’s Representative will assign specific routes and
times for pathways, corridors and elevators for transportation of
personnel, materials and equipment. The Contractor will continually
clean-up any dust, dirt or debris caused by their jobsite

Ingress/egress.

F. Dust and fume control will be exercised during all construction
operations. Workers will be careful not to operate any vehicles, gas or
diesel engines, or to perform any fume or dust generating process near a
building air intake system. Noise will be held to a minimum at all

times. Jack-hammering, core drilling and other noisy or disturbing
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operations may have to be rescheduled or accomplished after hours to

avoid interfering with patients and guests at the Fisher House.

1.2 STATEMENT OF BID ITEM(S)

A. ITEM I, GENERAL CONSTRUCTION: see attached SOW

1.3 SPECIFICATIONS AND DRAWINGS
A. The Contractor shall maintain on the job site one (1) printed set of
specifications, one (1) printed set of drawings, one (1) printed copy of
all RFI’s and any documents that modify the original specifications and

drawings.

1.4 ACCIDENT PREVENTION
A. The Contractor shall provide and maintain work environments and

procedures which will:

1. Safeguard the public and Government personnel, property, materials,
supplies, and equipment exposed to Contractor operations and

activities;

2. Avoid interruptions of Government operations and delays in project

completion dates;
3. Control costs in the performance of this contract

4. Maintain a safe and healthy worksite to prevent adverse impacts to

Contractor and subcontractor employees.
B. The Contractor shall:

1. Before commencing the work, submit a written Safety Plan for
implementing actions to prevent accidents. The plan shall include an
analysis of significant hazards to life, limb and property inherent
in contract work performance and measures for controlling these
hazards and avoiding personnel exposure. Meet with the Contracting
Officer’s Representative to discuss and develop a mutual
understanding relative to administration of the overall safety
program and obtain approval for the Contractor’s Safety Plan from the

Contracting Officer’s Representative before work start.
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2. Comply with the standards issued by the Secretary of Labor at 29 CFR
Part 1926 and 29 CFR Part 1910 (OSHA); and Title 8, California
Administrative Code - Construction Standards (CAL OSHA)

3. Prior to commencing work, provide proof that an OSHA designated
competent person (CP) per 29 CFR 1926.20(b)/ 1926.32(f) (2) will
maintain a presence at the work site whenever the Contractor or

subcontractors are present.

4. Provide appropriate safety barricades, signs, signal lights and
personal protective equipment (hard hats, goggles, protective shoes,

gloves, masks or breathing apparatus, etc.).

5. Ensure all Contractor and subcontractor employees have the 10-hour or
30-hour OSHA Construction Safety course and other relevant competency
training, as determined by Contracting Officer’s Representative.
General Contractor shall maintain at least one person on site at all
times who has completed the 30 hours OSHA Construction Safety Course
(submittal of 30 hour training certificate required prior to start of
work) . Submit training records of all such employees for approval

before the start of work.

6. Ensure that any additional measures the Contracting Officer
determines to be reasonably necessary for accident protection and

safety of personnel are taken.

C. Whenever the Contracting Officer becomes aware of any noncompliance with
safety requirements or any condition which poses a serious or imminent
danger to the health or safety of personnel, the Contracting Officer
shall notify the Contractor orally, with written confirmation, and
request immediate initiation of corrective action. After receiving the
notice, the Contractor shall immediately take corrective action. If the
Contractor fails or refuses to promptly take corrective action, the
Contracting Officer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. The Contractor
shall not be entitled to any equitable adjustment of the contract price
or extension of the performance schedule on any stop work order issued

under this clause.
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D. The Contractor shall insert the above clause with appropriate changes in

the designation of the parties in subcontracts.

1.5 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan (Submittal of Security Plan is required prior to

mobilization) :

The Security Plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

The Contractor is responsible for assuring that all sub-Contractors
working on the project and their employees also comply with these

regulations.

Security Procedures:

Contractor and subcontractor employees shall not enter the project
site without an appropriate badge. They will be subject to
inspection of their personal effects when entering or leaving the

project site.

The Contractor shall create an Employee Daily Log of all personnel
working on the site. The Employee Daily Log shall contain the
employee’s (a) Full Name, (b) Employer/Company Name and (c)
Occupation/Trade. The Employee Daily Log shall be submitted with the
Contractor’s Daily Work Report.

Contractor’s normal working hours for work shall be 9bm to 4pm Monday

ted [SEV1]: Confirm Working Hours

through Friday excluding federally observed holidays.

I. Contractor must observe Federal Holidays with no work allowed on
such days. Refer to the OPM website www.opm.gov for the observed
Federal Holidays and their dates for the applicable year.
Contractor must obtain written prior approval by the COR to work
outside of defined working hours. This notice is separate from any
notices required for utility shutdown described later in this

specification.

Noise will be held to a minimum at all times. Jack-hammering, core

drilling and other noisy or disturbing operations may have to be
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10.

rescheduled or accomplished after hours to avoid interfering with

patients and guests at the Fisher House.

No photography of VA premises is allowed without written permission

of the VA Public Affairs Officer.

The VA Police are Federal Police Officers with full authority to make
arrests, investigate crimes and issue traffic citations. Citations
issued require an appearance in the Federal District Court and/or
payment of a fine. Speed limits and other driving and parking codes
are strictly enforced. Any vehicle left unattended for more than a

few minutes may be cited by the VA Police.

Sexual harassment is strictly prohibited. This includes deliberate or
unsolicited verbal comments or gestures of a sexual nature, unwelcome
sexual advances, requests for sexual favors and/or other unwelcome

verbal or physical conduct of a sexual nature.

Possession or use of non-prescription drugs or alcohol, including
beer and wine, on the Health Care System grounds is strictly
prohibited. Possession of firearms, knives with blades over 47,
ammunition, explosive devices and any item that may be considered an
offensive weapon is strictly prohibited. This includes carrying such

items in vehicles.

The Health Care System does not have the equipment, facilities, or
personnel trained to handle serious injuries. Call 911 for emergency
medical assistance and notify the Contracting Officer’s

Representative and the VA Police.

Vehicle authorization requests shall be required for any contractor
vehicle entering the site and such requests shall be submitted 24
hours before the date and time of access. Access shall be restricted

to picking up and dropping off materials and supplies.

VA reserves the right to shut down the project site and order
Contractor’s employees and subcontractors off the premises in the
event of a national emergency or local disaster. The Contractor may
return to the site only with the written approval of the Contracting

Officer’s Representative.
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C. Guards: NOT USED

D. Key Control:

1. The Contractor shall provide duplicate keys and lock combinations to
the Contracting Officer’s Representative for the purpose of security
inspections and emergency actions for every area of the project site

including tool boxes and parked machines.

2. The Contractor shall turn over all permanent lock cylinders to the VA

locksmith for permanent installation.
E. Document Control:

1. Before mobilization, the Contractor shall submit to and receive
acceptance by the COR, an electronic security memorandum describing
the approach to following goals and maintaining confidentiality of

“Sensitive Information”.

2. The Contractor is responsible for safekeeping of all drawings,
project manuals and other project information. This information shall
be shared only with those with a specific need to accomplish the

project.

3. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit access to
only those who will need it for the project. Return the information

to the Contracting Officer’s Representative upon request.

4. These security documents shall not be removed or transmitted from the
project site without the written approval of Contracting Officer’s

Representative.

5. All paper waste or electronic media shall be shredded, destroyed or

erased in a manner acceptable to the VA.

6. Notify Contracting Officer’s Representative and Site Security Officer
immediately when there is a loss or compromise of “Sensitive

Information”.
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All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive Information” including drawings and other documents may
be attached to e-mails provided all VA encryption procedures are

followed.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this

Article.

1.

American Society for Testing and Materials (ASTM) :

E84-13a.....cvvvna.. Surface Burning Characteristics of Building

Materials

National Fire Protection Association (NFPA):

NFPA 10.....00vvuenn. Standard for Portable Fire Extinguishers
NEPA 30....0vuiuuenn. Flammable and Combustible Liquids Code
NFPA 51......0.cvuonn. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
NFPA 70/NEC.......... National Electrical Code

NFPA 241........000... Standard for Safeguarding Construction,

Alteration, and Demolition Operations
Occupational Safety and Health Administration (OSHA):

29 CFR 1910/1926..... Safety and Health Regulations for Construction

B. Fire Safety Plan (Submittal acceptance by COR of Fire Safety Plan is

required prior to mobilization):

GENERAL REQUIREMENTS
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Establish and maintain a fire protection program in accordance with 29
CFR 1926. Prior to start of work, prepare a plan detailing project-
specific fire safety measures, including periodic status reports, and
submit to Contracting Officer’s Representative for review for compliance
with contract requirements. Prior to any worker for the Contractor or
subcontractors beginning work, they shall undergo a safety briefing
provided by the Contractor’s competent person per OSHA requirements.
This briefing shall include information on the construction limits, VA
safety guidelines, means of egress, break areas, work hours, locations
of restrooms, use of VA equipment, etc. Documentation shall be provided
to the Contracting Officer’s Representative that individuals have

undergone Contractor’s safety briefings.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and fire, police and other emergency
response forces in accordance with NFPA 241. In the event of a fire or
during a fire drill, the Contractor must vacate the construction site if

within the zone affected.

D. Separate temporary facilities such as trailers, storage sheds and
dumpsters from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 20 feet

exposed overall length, separate by 10 feet.

E. Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

F. Means of Egress: Do not block exiting for occupied buildings including
paths from exits to roads. Minimize disruptions and coordinate with

Contracting Officer’s Representative.

G. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily and report findings and corrective actions weekly

to Contracting Officer’s Representative.

H. Fire Extinguishers: Provide, maintain and show proof of extinguisher
maintenance in construction areas and temporary storage areas in
accordance with 29 CFR 1926, NFPA 241 and NFPA 10. Provide minimum of

(2) 10 pound fire extinguishers at all times.
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I. Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

J. Standpipes: Maintain standpipes at each floor in accordance with 29 CFR
1926 and NFPA 241. Do not charge wet standpipes subject to freezing

until weather protected.

K. Sprinklers: Install, test and activate new automatic sprinklers prior to

removing existing sprinklers.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection and fire alarm systems except for portions immediately
under construction or temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. If a Fire Alarm
system or sprinkler system is out of service for more than 4 hours, then
the Contractor shall implement Interim Life Safety Measures in
accordance with VA Palo Alto Health Care System Memorandum SAFE 13-23.
Request interruptions in accordance with Article, OPERATIONS AND STORAGE
AREAS, and coordinate with Contracting Officer’s Representative. All
existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the

Contracting Officer’s Representative.

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Contracting

Officer’s Representative.

N. Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51. Any welding, cutting metal or other burning or
spark producing operations require a hot work permit. Welding and/or
burning operations are allowed only during normal working hours.
Coordinate with Contracting Officer’s Representative to obtain permits
from the Facility Safety Officer at least 24 hours in advance. Evidence
of training of all personnel assigned to be a fire watch shall be
provided before Hot Work Permits will be issued. A fire watch is
required for all hot work unless specified differently on the permit.
The fire watch shall have fire extinguishing equipment readily available
and be trained in its use and be familiar with facilities for sounding

an alarm in the event of a fire. They shall watch for fires in all

GENERAL REQUIREMENTS
Version-09/05/2014 01 00 00-9



DEPARTMENT OF VETERANS AFFAIRS Project No.: 640-17-122
VAPAHCS Fisher House Shower Seats Replacement

3801 MIRANDA AVE

PALO ALTO, CA 94304

exposed areas, try to extinguish then otherwise sound the alarm. A fire
watch shall be maintained for at least 30 minutes after completion of
hot work.

O. Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with and report findings and

corrective actions weekly to Contracting Officer’s Representative.

P. Smoking: Smoking is prohibited in all buildings and adjacent
construction areas. Smoking is prohibited except in designated smoking

areas.

Q. Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily. Waste and debris will not be disposed of on station or
in VA trash containers or dumpsters. The Contractor shall provide their
own bin or dumpster; however, the use and location of such must be
approved in writing by the Contracting Officer’s Representative.
Construction waste and debris will not be accumulated in corridors or
other building areas where it might cause a fire or safety hazard.
Contractor shall provide a monthly summary of construction and
demolition debris diversion and disposal, quantifying all materials
generated at the work site and disposed of or diverted from disposal

through recycling per SECTION 01 74 19 CONSTRUCTION WASTE MANAGEMENT.

R. Smoke/fire Barrier Penetrations: Any penetrations to smoke or fire
barrier walls, ceilings or floor slabs shall be properly sealed
immediately with Hilti Fire Stop 601 or 635 for walls and ceilings and

Hilti Fire Stop 657 for floor penetrations or approved equal.

S. Install one-hour temporary construction partitions as shown on drawings
or as required to separate the work site from the occupied portion of
the building and maintain integrity of existing exit stair enclosures,
exit passageways, fire-rated enclosures of hazardous areas, horizontal
exits, smoke barriers, vertical shafts and openings enclosures. Extend
the partitions through suspended ceilings to floor slab deck or roof.
Seal joints and penetrations. At door openings, install Class C, 2% hour

fire/smoke rated doors with self-closing devices.

S. If required, submit documentation to the Contracting Officer’s

Representative that personnel have been trained in the fire safety
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aspects of working in areas with impaired structural or

compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by the
Contracting Officer’s Representative. The Contractor shall hold and save
the Government, its officers and agents, free and harmless from

liability of any nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer’s Representative and shall be built with labor and
materials furnished by the Contractor without expense to the Government.
The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at their expense upon
completion of the work. With the written consent of the Contracting
Officer’s Representative, the buildings and utilities may be abandoned

and need not be removed.

C. The Contractor shall, as prescribed by the Contracting Officer’s
Representative, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer’s Representative. When materials are transported in prosecuting
the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any
Federal, State, or local law, code or regulation. When it is necessary
to cross curbs or sidewalks, the Contractor shall protect them from
damage. The Contractor shall repair or pay for the repair of any damaged

curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be as

determined by the Contracting Officer’s Representative.

E. Workmen are subject to rules of the VA Campus applicable to their

conduct.

F. Execute work so as to interfere as little as possible with normal

functioning of the VA Campus as a whole, including operations of utility
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services, fire protection systems and any existing equipment, and with

work being done by others.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by the VA in
quantities sufficient for not more than two work days. Provide
unobstructed access to VA Campus areas required to remain in

operation.

G. Utilities Services: Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing pipes, electrical wires, conduits,
cables, etc., of utility services, or of fire protection systems or
communications systems, they shall be cut and capped at suitable places
where shown; or, in absence of such indication, where directed by
Contracting Officer’s Representative. All such actions shall be

coordinated with any Utility Company involved:

H. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, six-foot minimum height,
around the construction area, material storage areas and dumpsters/waste
locations. Contractor shall provide and maintain visual screening fabric
for all fencing. Contractor shall provide gates as required for access
with necessary hardware including hasps and locks. All gates shall be
locked when no workers are present. Contractor shall coordinate with the
COR to assure VA access at any time. Contractor shall remove the fence

when directed by Contracting Officer’s Representative.

Contractor shall place all applicable safety signs as required by 29 CFR
1926, securely attached to fence or approved surface. Contractor shall
also place construction area signs on the exterior of the construction
fence alerting campus and contractor personnel that the fence is
enclosing a construction area. Sign shall indicate Construction Area,
Authorized Personnel Only, Hard Hats and safety shoes required - Spacing
of signs shall not exceed 50’ on center, with a minimum of one safety

sign on each direction of fence.
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I. Work areas will be vacated by Government and turned over to Contractor
after date of Notice to Proceed and all pre-construction activities and

submittals have been accepted by the COR.

J. When a building/ area are turned over to Contractor, Contractor shall

accept entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (VA or municipal) whichever will
be required to respond to an alarm from Contractor's employee or

watchman.

K. Utilities Services: Maintain existing utility services for the VA Campus

at all times.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Contracting Officer’s
Representative. Electrical work shall be accomplished with all
affected circuits or equipment de-energized. When an electrical
outage cannot be accomplished, work on any energized circuits or
equipment shall not commence without the Contracting Officer’s
Representative prior knowledge and written approval. Refer to
specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL
INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS
and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
Contracting Officer’s Representative, in writing, 3 weeks in advance
of proposed interruption. Request shall state reason, date, exact

time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of

which other date and/or time such interruption will cause least
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inconvenience to operations of the VA. Interruption time approved by
Contracting Officer’s Representative may occur at other than

Contractor's normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 45 calendar days prior to the desired time and shall be

performed as directed by the Contracting Officer’s Representative.

5. In case of a contract construction emergency, service will be
interrupted on approval of Contracting Officer’s Representative. Such

approval will be confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,

payment of such fee shall be the responsibility of the Contractor.

L. Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

M. To minimize interference of construction activities with flow of VA

Campus traffic, comply with the following:

1. The Contractor shall not block any road or street, walkway or
building egress without requesting in writing for approval from the
Contracting Officer’s Representative. Written requests shall be made
at least (14) days prior to proposed interruption. Keep roads, walks
and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing
construction equipment and vehicles. Wherever excavation for new work
crosses existing roads, at least one lane must be open to traffic at

all times.
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2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the

Contracting Officer’s Representative.

Coordinate this contract with other construction operations as directed
by Contracting Officer’s Representative. This includes the scheduling of

traffic and the use of roadways.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a thorough
survey with the Contracting Officer’s Representative, of buildings areas
in which alterations occur and areas which are anticipated routes of
access, and furnish a signed report, to the Contracting Officer’s

Representative. This report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout

affected areas of the building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds, shades,

etc., required by drawings to be either reused or relocated, or both.

3. Shall note any discrepancies between drawings and existing conditions

at site.

4. Shall designate areas for working space, materials storage and routes
of access to areas within buildings where alterations occur and which

have been agreed upon by Contracting Officer’s Representative.

Any items required by drawings to be either reused or relocated or both,
found during this survey to be nonexistent, or in opinion of Contracting
Officer’s Representative to be in such condition that their use is
impossible or impractical, shall be furnished and/or replaced by
Contractor with new items in accordance with specifications which will
be furnished by Government. Provided the contract work is changed by
reason of this subparagraph B, the contract will be modified
accordingly, under provisions of clause entitled "DIFFERING SITE
CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR
852.236-88) .
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Re-Survey: Thirty days before expected partial or final inspection date,
the Contractor and Contracting Officer’s Representative together shall
make a thorough re-survey of the areas of buildings involved. They shall
furnish a report on conditions then existing, of resilient flooring,
doors, windows, walls and other surfaces as compared with conditions of

same as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected
against water infiltration. In case of leaks, they shall be repaired

immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather. Wherever work is performed, floor surfaces
that are to remain in place shall be adequately protected prior to
starting work, and this protection shall be maintained intact until

all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VA’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action

immediately if safe levels are exceeded.

Establish and maintain a dust control program as part of the
Contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including

periodic status reports, and submit to Contracting Officer’s
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Representative and Facility ICRA team for review for compliance with

contract requirements.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

C. VA Infection Control personnel shall monitor for airborne disease (e.g.
aspergillosis) as appropriate during construction. A baseline of
conditions may be established by the Contracting Officer’s
Representative prior to the start of work and periodically during the
construction stage to determine impact of construction activities on

indoor air quality. In addition in patient-care areas:

1. The Contractor, Contracting Officer’s Representative and VA Infection
Control personnel shall review pressure differential monitoring
documentation to verify that pressure differentials in the
construction zone and in patient-care areas are appropriate for their
settings. The requirement for negative air pressure in the
construction zone shall depend on the location and type of activity.
Upon notification, the contractor shall implement corrective measures
to restore proper pressure differentials as needed. The contractor
shall install negative air machines as directed by the Contracting
Officer’s Representative and shall be required to add machines as

directed.

2. In case of a problem - the VA, with assistance from the contractor,
shall conduct an environmental assessment to find and eliminate the

source.

D. In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Contracting
Officer’s Representative. Blank off ducts and diffusers to prevent

circulation of dust into patient-occupied areas during construction.

2. Do not perform dust producing tasks within patient-occupied areas

without the approval of the Contracting Officer’s Representative. For
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construction in any areas that will remain jointly occupied by the

medical Center and Contractor’s workers, the Contractor shall:

a. Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of the
hospital in order to contain dirt debris and dust. Construct the
dust proof barrier with a one hour fire rating. Barriers shall be
sealed and made presentable on hospital occupied side. Install a
self-closing rated door in a metal frame, commensurate with the
partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used in certain
circumstances where hard walls cannot be constructed and an
agreement is reached with the Contracting Officer’s Representative

and VA Fire Protection Specialist.

b. HEPA filtration is required. Contractor shall verify that
construction exhaust to exterior is not reintroduced to the
medical center through intake vents, or building openings. Install
HEPA (High Efficiency Particulate Accumulator) filter vacuum
system rated at 95% capture of 0.3 microns including pollen, mold
spores and dust particles. Insure continuous negative air
pressures occurring within the work area. HEPA filters should have
ASHRAE 85 or other prefilter to extend the useful life of the
HEPA. Provide both primary and secondary filtrations units.
Exhaust hoses shall be heavy duty, flexible steel reinforced and

exhausted so that dust is not reintroduced to the medical center.

c. The contractor shall install a state of the art air pressure
differential monitor. The monitor shall be placed at such a
location that anyone entering or leaving the work site shall be

able to determine if negative air pressure is being maintained.

d. Adhesive Walk-off/Carpet Walk-off Mats, minimum 24” x 36”7, shall
be used at all interior transitions from the construction area to
occupied medical center area. A shop vacuum with HEPA filtration
shall be placed at any exit from the work site. These shop
vacuums shall be used to remove dust that has accumulated on

workers clothing while working whenever they leave the work site.
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The mats shall be changed as directed by the Contracting Officer’s
Representative to maintain clean work areas directly outside

construction area at all times.

e. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Shop vacuums
and vacuum cleaners shall utilize HEPA filtration. Maintain
surrounding area frequently. Remove debris as they are created.
Transport these outside the construction area in containers with
tightly fitting lids.

f. The contractor shall not haul debris through patient-care areas
without prior approval of the Contracting Officer’s
Representative. When, approved, debris shall be hauled in enclosed
dust proof containers or wrapped in plastic and sealed with tape.
No sharp objects should be allowed to cut through the plastic.
Wipe down the wheel treads and the exterior of the containers with
a damp rag to remove dust. All equipment, tools, material, etc.
transported through occupied areas shall be made free from dust
and moisture by vacuuming and wipe down. Wheels and tires shall

not track debris on floors outside the work zone.

g. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately when

unattended.

h. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 4 hours. Remove and dispose of porous materials

that remain damp for more than 24 hours.

i. At completion, remove construction barriers and ceiling protection
carefully, outside of normal work hours. Vacuum and clean all

surfaces free of dust after the removal.

E. Final Cleanup:
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1. Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

2. Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in or

free standing), partitions, flooring, etc.

3. All new and existing air ducts shall be cleaned prior to final

inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed from demolition of
buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of the Government are
noted on drawings or in specifications as items to be stored. Items
that remain property of the Government shall be removed from present
locations in such a manner as to prevent damage. Store such items

where directed by Contracting Officer’s Representative.

2. Items not reserved shall become property of the Contractor and be

removed by Contractor.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the VA during the alteration period, such items which are NOT
required by drawings and specifications to be either relocated or
reused will be removed by the Government in advance of work to avoid

interfering with Contractor's operation.

4. The Contractor is required to alert the VA immediately in the event
any known or suspected hazardous materials are disturbed or will need
to be disturbed before proceeding with work. Hazardous materials,
such as PCB’s, asbestos, lead paint, cleaning solutions and other
harmful chemicals shall be disposed of in accordance with federal,
state and local laws and regulations. In case of an accidental spill

of hazardous materials, the Contractor shall take immediate action to
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contain the spill and notify the Contracting Officer’s
Representative. Washing cement, plaster, paint, oil or grease,
solvents, etc. into any drains is strictly prohibited. REPORT ANY
ACCIDENTAL SPILLS THAT MAY RUN INTO STORM DRAINS IMMEDIATELY TO
ENGINEERING SERVICE AT 650-493-5000 EXTENSION 62468.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS
A. The Contractor shall preserve and protect all structures, equipment and

vegetation (such as trees, shrubs, and grass) on or adjacent to the work
site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so and shall
avoid damaging vegetation that will remain in place. If any limbs or
branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut as directed by the

Contracting Officer’s Representative.

B. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer’s Representative may have the necessary work

performed and charge the cost to the Contractor.

C. The Contractor shall protect existing trees to remain by placing
temporary fencing at the drip line of the trees. Provide 6’ high tree
protection fencing completely enclosing the tree(s). Avoid driving major

fence posts or stakes into major roots.

1. Treatment of roots exposed during construction. For roots over 1 inch
in diameter damaged during construction, make a clean straight cut to

remove damaged portion of the root. All exposed roots should be
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temporary covered with damp burlap and covered with soil or mulch as

soon as possible to prevent drying.

2. No equipment or machinery shall be used within the tree protection

zone. Work within the protection zone shall be done manually.

3. No stockpiling of materials, vehicular traffic, or storage is allowed

within the tree protection zone.

E. The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer’s Representative may have the necessary work

performed and charge the cost to the Contractor.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary
to install new work. Except as otherwise shown or specified, do not cut,
alter or remove any structural work, and do not disturb any ducts,
plumbing, steam, gas, or electric work without approval of the
Contracting Officer’s Representative. Existing work to be altered or
extended and that which is found to be defective in any way, shall be
reported to the Contracting Officer’s Representative before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or removed
as a result of performing required new work, shall be patched, repaired,
reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.
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C. At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to existing
piping and conduits, wires, cables, etc., of utility services or of fire
protection systems and communications systems (including telephone,
computer network, etc.) which are indicated on drawings or reasonably
discovered during execution of the work and which are not scheduled for

discontinuance or abandonment.

D. Expense of repairs to such utilities and systems not shown on drawings
for which locations are unknown and not reasonably discovered will be
considered for adjustment to contract time and price in accordance with
clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and
"DIFFERING SITE CONDITIONS" (FAR 52.236-2).

1.12 PHYSICAL DATA

A. Data and information (test borings, hydrographic data, test pits,
weather conditions, etc.) furnished or referred to is for the
Contractor's information. The Government shall not be responsible for
any interpretation of or conclusion drawn from the data or information

by the Contractor. (FAR 52.236-4)

1.13 LAYOUT OF WORK

A. The Contractor shall lay out the work and shall be responsible for all
measurements in connection with the layout. The Contractor shall
furnish, at Contractor's own expense, all templates, equipment, tools,
materials, and labor required to lay out any part of the work. The
Contractor shall be responsible for executing the work to the lines that
may be established or indicated by the Contracting Officer’s
Representative. The Contractor shall also be responsible for maintaining
and preserving all marks established by the Contracting Officer’s
Representative until authorized to remove them. If such marks are
destroyed by the Contractor or through Contractor's negligence before
their removal is authorized, the Contracting Officer’s Representative
may replace them and deduct the expense of the replacement from any

amounts due or to become due to the Contractor. (FAR 52.236-17)
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1.14 AS-BUILT DRAWINGS

A.

The Contractor shall maintain one full size set of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be made
available for the Contracting Officer’s Representative's review, as

often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the Contracting Officer’s Representative within 15 calendar
days after each completed phase and after the acceptance of the project

by the Contracting Officer’s Representative.

Contractor shall provide all final as-built drawings prepared in CAD
software. An electronic copy shall be delivered to the COR in both DWG
format and PDF along with the two hard copy sets. Drawing size, style,
and fonts shall match construction drawings provided to the contractor
by the contracting officer. Coordinate with COR for allowable version

of DWG files.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on the VA
Campus and, when authorized by the Contracting Officer’s Representative,
such temporary roads which are necessary in the performance of contract
work. Temporary roads shall be constructed by the Contractor at
Contractor's expense. When necessary to cross curbing, sidewalks, or
similar construction, they must be protected by well-constructed

transitions.

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:

1. Permission to use each unit or system must be given by Contracting
Officer’s Representative. If the equipment is not installed and

maintained in accordance with the following provisions, the
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Contracting Officer’s Representative will withdraw permission for use

of the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before use and
again immediately before final inspection including vacuum cleaning

and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations

must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for
the system when complete, and all filter elements shall be replaced
at completion of construction and prior to testing and balancing of

system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used in
temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.
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C. This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.17 EXCLUSIVE TEMPORARY USE OF EXISTING ELEVATORS

A. Exclusive use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following

provisions:

1. Contractor shall coordinate all arrangements with the Contracting
Officer’s Representative for use of elevators. The Contracting
Officer’s Representative will ascertain that elevators are in proper
condition. Personnel for operating elevators will not be provided by

the VA.

2. Contractor covers and provides maximum protection of following

elevator components:

a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of car

enclosure walls.
c. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be removed

and replaced by new hoisting ropes.

4. If brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced with new brake

lining.

5. All parts of main controller, starter, relay panel, selector, etc.,
worn or damaged during temporary use shall be removed and replaced
with new parts, if recommended by elevator inspector after elevator

is released by Contractor.
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6. Place elevator in condition equal, less normal wear, to that existing
at time it was placed in service of Contractor as approved by

Contracting Officer’s Representative.

1.18 TEMPORARY TOILETS

A. Provide where directed, (for use of all Contractor and subcontractor
employees) ample temporary sanitary toilet accommodations with suitable
sewer and water connections; or, when approved by Contracting Officer’s
Representative, provide suitable dry closets where directed. Keep such
places clean and free from odor or flying insects, and all connections
and appliances connected therewith are to be removed prior to completion

of contract, and premises left perfectly clean.

1.19 AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. If applicable, the amount to be paid by the
Contractor for chargeable electrical services shall be the prevailing
rates charged to the Government. The Contractor shall carefully conserve

any utilities furnished without charge.

B. The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer’s Representative, shall install
and maintain all necessary temporary connections and distribution lines,
transformers and electrical panels, and all meters required to measure
the amount of electricity used for the purpose of determining charges.
Before final acceptance of the work by the Government, the Contractor
shall remove all the temporary connections, distribution lines, meters,

and associated equipment at contractor’s own expense.

C. Contractor shall install meters at Contractor's expense and furnish the
Contracting Officer’s Representative a monthly record of the

Contractor's usage of electricity as required.

D. Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:
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E. Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the VA Campus electrical
distribution system where practical. The Contractor shall meter and
pay for electricity required for electric cranes and hoisting
devices, electrical welding devices and any electrical heating
devices providing temporary heat. Electricity for all other uses is

available at no cost to the Contractor.

2. Where Campus power is not practical or available for project power
requirements, contractor shall provide portable power generators at

contractor’s own expense.
F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the VA Campus water distribution
system. Provide reduced pressure backflow preventer at each

connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve water
use so none is wasted. Failure to stop leakage or other wastes will
be cause for revocation (at Contracting Officer’s Representative's

discretion) of use of water from VA Campus system at no cost.
3. Provide drinking water for construction personnel at all times.

G. Fuel: Natural and LP gas and burner fuel oil required for boiler
cleaning, normal initial boiler-burner setup and adjusting, and for
performing the specified boiler tests will be furnished by the
Government. Fuel required for prolonged boiler burner setup,
adjustments, or modifications due to improper design or operation of
boiler, burner, or control devices shall be furnished or reimbursed by

the Contractor at Contractor's expense.

1.20 NEW TELEPHONE EQUIPMENT

A. The Contractor shall coordinate the work of installation of telephone
equipment by others. This work shall be completed before the building is

turned over to VA.
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1.21 TESTS

A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

B. Conduct final tests required in various sections of specifications in
presence of the Contracting Officer’s Representative. Contractor shall
furnish all labor, materials, equipment, instruments, and forms, to

conduct and record such tests, and re-tests as required.

C. Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and acceptable
boiler operation depends upon the coordination and proper operation of
fuel, combustion air, controls, steam, feedwater, condensate and other

related components.

D. All related components shall be functioning when any system component is
tested. Tests shall be completed within a reasonably short period of
time during which operating and environmental conditions remain

reasonably constant.

E. Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.22 INSTRUCTIONS
A. Contractor shall furnish Maintenance and Operating Manuals and verbal
instructions when required by the various sections of the specifications

and as hereinafter specified.
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B. Manuals: Maintenance and Operating Manuals (two copies each plus pdf
file) for each separate piece of equipment shall be delivered to the
Contracting Officer’s Representative coincidental with the delivery of
the equipment to the job site. Manuals shall be complete, detailed
guides for the maintenance and operation of equipment. They shall
include complete information necessary for starting, adjusting,
maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly
components. Manuals shall include an index covering all component parts
clearly cross-referenced to diagrams and illustrations. Illustrations
shall include exploded views showing and identifying each separate item.
Emphasis shall be placed on the use of special tools and instruments.
The function of each piece of equipment, component, accessory and
control shall be clearly and thoroughly explained. All necessary
precautions for the operation of the equipment and the reason for each
precaution shall be clearly set forth. Manuals must reference the exact
model, style and size of the piece of equipment and system being
furnished. Manuals referencing equipment similar to but of a different

model, style, and size than that furnished will not be accepted.

C. Instructions: Contractor shall provide qualified, factory-trained
manufacturer representatives to give detailed instructions to assigned
VA personnel in the operation and complete maintenance for each piece of
equipment. All such training will be at the job site. These requirements
are more specifically detailed in the various technical sections.
Instructions for different items of equipment that are component parts
of a complete system shall be given in an integrated, progressive
manner. All instructors for every piece of component equipment in a
system shall be available until instructions for all items included in
the system have been completed. This is to assure proper instruction in
the operation of inter-related systems. All instruction periods shall be
at such times as scheduled by the Contracting Officer’s Representative
and shall be considered concluded only when the Contracting Officer’s
Representative is satisfied in regard to complete and thorough coverage.
The VA reserves the right to request the removal of, and substitution
for, any instructor who, in the opinion of the Contracting Officer’s
Representative, does not demonstrate sufficient qualifications in

accordance with requirements for the above.
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1.23 GOVERNMENT-FURNISHED PROPERTY

A. The Government shall deliver to the Contractor, the Government-furnished

property shown on the drawings.

B. Equipment furnished by Government to be installed by Contractor will be

furnished to Contractor at the building.

C. Storage space for equipment will be provided by the Government and the
Contractor shall be prepared to unload and store such equipment therein

upon its receipt at the building.

D. Notify Contracting Officer’s Representative in writing, 60 days in
advance, of date on which Contractor will be prepared to receive
equipment furnished by Government. Arrangements will then be made by the

Government for delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for
a joint inspection thereof with the Contracting Officer’s
Representative. At such time the Contractor shall acknowledge receipt
of equipment described, make notations, and immediately furnish the
Contracting Officer’s Representative with a written statement as to

its condition or shortages.

2. Contractor thereafter is responsible for such equipment until such
time as acceptance of contract work is made by the Contracting

Officer’s Representative.

E. Equipment furnished by the Government will be delivered in a partially
assembled (knock down) condition in accordance with existing standard
commercial practices, complete with all fittings, fastenings, and
appliances necessary for connections to respective services installed
under contract. All fittings and appliances (i.e., couplings, ells,
tees, nipples, piping, conduits, cables, and the like) necessary to make
the connection between the Government furnished equipment item and the
utility stub-up shall be furnished and installed by the Contractor at no

additional cost to the Government.

F. Completely assemble and install the Government furnished equipment in
place ready for proper operation in accordance with specifications and

drawings.

GENERAL REQUIREMENTS
Version-09/05/2014 01 00 00-31



DEPARTMENT OF VETERANS AFFAIRS Project No.: 640-17-122
VAPAHCS Fisher House Shower Seats Replacement

3801 MIRANDA AVE

PALO ALTO, CA 94304

G.

Furnish supervision of installation of equipment at construction site by
qualified factory trained technicians regularly employed by the

equipment manufacturer.

1.24 RELOCATED EQUIPMENT ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in new location, all existing equipment and items indicated by

symbol "R" or otherwise shown to be relocated by the Contractor.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the Contracting Officer’s Representative.

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

1.25 CONSTRUCTION SIGN

A.

Provide a Construction Sign where directed by the Contracting Officer’s
Representative. All wood members shall be of framing lumber. Cover sign
frame with 24 gage galvanized sheet steel nailed securely around edges
and on all bearings. Provide three 4 inch by 4 inch posts or equivalent
round posts set four feet into ground. Set bottom of sign level at three
feet above ground and secure to posts with through bolts. Make posts
full height of sign. Brace posts with two by four inch material. Minimum

sign size shall be 487x48".

Paint all surfaces of sign and posts two coats of white gloss paint.
Border and letters shall be of black gloss paint, except project title
which shall be blue gloss paint.

Maintain sign and remove it when directed by the Contracting Officer’s

Representative.

Provide detailed drawing of proposed construction sign showing required
legend and other characteristics of sign for approval by the Contracting
Officer’s Representative - COR can provide examples of previously

approved signs.
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SAFETY SIGN
Provide a Safety Sign where directed by Contracting Officer’s
Representative. Face of sign shall be 3/4 inch thick exterior grade
plywood. Provide two four by four inch posts extending full height of
sign and three feet into ground. Set bottom of sign level at four feet

above ground. Minimum sign size shall be 487x48”.

Paint all surfaces of Safety Sign and posts with one prime coat and two
coats of white gloss paint. Letters and design shall be painted with
gloss paint of colors noted and approved by Contracting Officer’s

Representative.

Maintain sign and remove it when directed by Contracting Officer’s

Representative.

Provide detailed drawing of proposed sign showing required legend and
other characteristics of sign for approval by the Contracting Officer’s

Representative - COR can provide examples of previously approved signs.
Post the number of accident free days on a daily basis.

PHOTOGRAPHIC DOCUMENTATION
Contractor to provide digital photographic exhibit of existing site and
work performed. Digital color photos shall be taken from a digital
camera with a minimum of 7.0 megapixels. Photos shall be transmitted to
the COR by DVD in jpeg or tiff, and PDF formats. Each photo’s
electronic file size shall be a minimum of 300k with a maximum file size

of 1.b5meg.

Photos shall document all phases of construction and shall be updated
weekly until the project has been completed. Photos shall be submitted

each month along with the project invoice for monthly payment.

FINAL ELEVATION DIGITAL IMAGES - NOT USED
HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible

archeological, historical and/or cultural resources, the Contractor
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shall immediately notify the Contracting Officer’s Representative

verbally, and then with a written follow up.
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